



TAJIKISTAN

AP Mine Ban Convention meeting of the Standing Committee 21-25 June 2010 Geneva, Switzerland

Jonmahmad Rajabov

1




CONTENTS OF PRESENTATION

- 1. Introduction**
- 2. Progress made since Second Review Conference**
- 3. Compliance with the Extension Request**
- 4. Tajik-Uzbek border**
- 5. Plans for 2010 and progress**
- 6. Other objectives**

Jonmahmad Rajabov

2



Progress made since Second Review Conference

1. **Re-survey operations are fully completed in Tajik-Afghan border and Central Region**
2. **Fully established the National Mine Clearance Organization (Humanitarian Demining Unit of the MoD)**
2. **Received one Mechanical Demining Machine (Mini MineWolf)**
3. **Initiated the receiving second MDM (MV-4)**
4. **Initiated the invitation of the second international mine clearance organization (NPA)**
5. **Mine clearance activities continued**

Jonmahmad Rajabov

4

Progress made since Second Review Conference

Re-survey operations are fully completed in Tajik-Afghan border and Central Region

Table 1 Extension request			Table 2 Progress by the end of 2009		
Location	# of areas	Total size, m2	Location	# of areas	Total size, m2
TAB	475	11,395,370	TAB	217	8,516,038
CR	36	3,454,261	CR	26	2,543,820
TUB	57	0	TUB	57	0
TOTAL	511	14,849,631	TOTAL	243	11,059,858

Table 3	LAND RELEASE IN 2009				
	Manual Clearance and area reduction by manual technical survey	MDD	MDM	Area Reduction by non-technical survey	TOTAL
Assumptions in accordance with Extension request	300 000	400 000	1 200 000	3 000 000	4 900 000
Actual Progress	1 330 000*	440 000	0	3 965 000	5 735 000

Jonmahmad Rajabov

5

Tajik – Uzbek border

1. Government of Tajikistan considering the starting of survey in the TUB
2. Risk because of deterioration of the regional security

Jonmahmad Rajabov

6

Plans for 2010 and progress

	LAND RELEASE IN 2010 by the 12 June				
	Manual Clearance	MDD	MDM	Area Reduction by non-technical survey	TOTAL
Assumptions in accordance with Extention request	300 000	400 000	1 000 000	0	1 700 000
Actual Progress	58 873	14 603	4043	0	77 519

Jonmahmad Rajabov

7

Other objectives

- TMAC structure
- Nationalization of the programme
- National standards and SOPs
- MRE
- Victim assistance

Jonmahmad Rajabov

8



Thank you for your attention

Jonmahmad Rajabov

9