

# Somalia



## Presentation of an updated work plan to the Twenty-First Meeting of the States Parties (20-24 November 2023)


Presented by: Dahir Abdirahman Abdulle.  
Director General  
Somali Explosive Management Authority (SEMA)

# Progress made since 1 Jan – 30 Dec 2022

Province	Cancelled area (m <sup>2</sup> )	Cleared area (m <sup>2</sup> )	Total area released (m <sup>2</sup> )	Number of AP Mines destroyed	Number of other explosive remnants of war	Number of areas release
Galmudug	17,810m <sup>2</sup>	2,789,654 m <sup>2</sup>	2,789,654 m <sup>2</sup>	24	5551	
Hirshabelle	280,131m <sup>2</sup>	301,283m <sup>2</sup>	301,283m <sup>2</sup>	0	547	
Jubaland	0	25,3370 m <sup>2</sup>	25,3370 m <sup>2</sup>	0	71	
Puntland	46,288 m <sup>2</sup>	58,591m <sup>2</sup>	58,591m <sup>2</sup>	0	1,107	
Southwest	0	261,383m <sup>2</sup>	261,383m <sup>2</sup>	0	12	
Somaliland	-	-	-	-	-	-
<b>Total</b>	<b>344,229</b>	<b>3,436,281m<sup>2</sup></b>	<b>3,436,281m<sup>2</sup></b>	<b>24</b>		

# Remaining Challenge

- 640 Suspected Hazardous Areas measuring 81,009,244 square meters (Green)
- 202 Confirmed Hazardous Areas measuring 56,037,593 square meters (Red)



# Challenges and requirements for cooperation and assistance

## Key Challenges for Implementation

- Insufficient funding - will affect implementation and coordination
- Access and security – AS, clan conflict, political situation

## Requirement for Assistance

- Funding - for SEMA and Mine Action operators
- Capacity building – to strengthen the national capacity
- Expertise - data management, resource mobilization

# Ongoing Activities

**In line with the article-5 Implementation Work Plan the following activities are carried out:**

- (Survey to be carried out in Galmudug, Hirshabeele, Southwest and Jubaland States and continuation of clearance
- Explosive Ordnance Risk Education: will target communities living in hazard areas, and displaced population in the five states of Somalia
- Capacity Development for national mine action institutions



# Expected Milestones

- Expected timeline and milestones for completion.

		Galmudug	Hirshabeele	PLND	SWS	JBLND	Total # of Areas	Total Area (m2)
2022	# of Areas	90	52		49	83	274	
	Area (m <sup>2</sup> )	2,319,684	143,433		113,621,	253,370		2,830,108
2023	# of Areas	84	32		51	34	201	
	Area (m <sup>2</sup> )	201,184	161,120		113,392	329,376		805,072
2024	# of Areas							
	Area (m <sup>2</sup> )	484,209	756,576	75,658	181,578	15,132		1,513,152
2022 - 2024	# of Areas							
	Area (m <sup>2</sup> )	3,005,077	1,061,129	75,658	181,578	15,132		5,148,332

# Explosive Ordnance Risk Education Plan

- SEMA continues delivering explosive ordnance risk education to affected population.
- Risk education is delivered in newly recovered areas where armed conflict happened.
- Flood victims and displaced communities are prioritized for risk education
- Risk education teams are deployed in Puntland, Galmudug, Hirshabeele, Southwest and Jubaland state of Somalia



# Resource Mobilisation Plan

- In September 2023, Somalia along with HALO, ISU and other Mine Action stakeholders organized stakeholder workshop in Mogadishu
- During this 21 MSP, Somalia has organized individualized approach for article-5 implementation
- Somalia will develop resource mobilization plan in 2024.





# Photos of Ongoing Activities

