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Basic profile Basic profile -- EthiopiaEthiopia

� APMBC signature date: 
03 December 1997

� Ratification / accession date:
17 December 2004

� Entry into force: 
01 June 2005

� Article 5 ten-year mine clearance deadline: 
01 June 2015



1. Ethiopia1. Ethiopia ’’s plan to destroy or ensure the destruction s plan to destroy or ensure the destruction 
of all antiof all anti --personnel mines in mined areas personnel mines in mined areas 

1. Establishment and capacity development of
Ethiopian Mine Action Office-EMAO (2001 -)

2. Establishment of nationwide baseline data on 
Anti-Personnel Mine contamination (2002-4)

3. Mine Clearance & Mine Risk Education 
activities (2002-)

2. Progress made in the implementation of 2. Progress made in the implementation of 
EthiopiaEthiopia ’’s national des national de --mining programmemining programme

2.1.  Capacity Development (CD) of EMAO
� Established by Federal Government Decree of February  2001 as a

civilian entity responsible for Mine Clearance & MR E under the 
PM  office.

� Mine Action Supervisory Board established at ministerial–level 
governs EMAO operations

� 2001-2007: major CD of EMAO by UNDP, UNICEF, & NPA
� EMAO’s operational capability currently consists of:

6 manual clearance companies;

12 Mine Detection Dog (MDD) teams; 

6 ground preparation machines; 

5 Technical Survey / Rapid Response (TS/RR) teams; and
MRE & community liaison personnel attached to companies & 
TS/RR teams.
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to national 
Ownership

Transition to national 
Ownership



Ongoing 

2. Progress made in the implementation of 2. Progress made in the implementation of 
EthiopiaEthiopia ’’s national des national de --mining programmemining programme

2.2. Establishment of nationwide baseline data 
on mine contamination 

A 2-year nationwide LIS was completed in 2004  
� Landmines and UXO affect more than 1.9 million people 

in 1,492 communities;  
� Ten of 11 regions are affected;
� Majority of mine contamination is in Afar, Tigray 

(Northern) and Somali (Eastern) regions. 
Ongoing Technical Survey we hope to be completed in 

2008
� Review and verifying LIS-identified and new SHAs with a 

higher degree of accuracy data for effective planning and 
operations.



2. Progress made in the implementation of 2. Progress made in the implementation of 
EthiopiaEthiopia ’’s national des national de --mining programmemining programme

2.3. Mine Clearance & Mine Risk Education 
results (2002 – 4/2008):

Mine Clearance:
� More than 38.02 million m² cleared
� 4,926 AP mines , as well as 557 AT mines & 

41,429 UXO were collected & destroyed
MRE & community liaison sessions:
� 326,236 female & male received
� MRE recipients reported locations of 383 AP

mines , 92 AT mines, & 41,863 UXO*



3. Remaining work to be completed to be 3. Remaining work to be completed to be 
in compliance with Article 5 obligationsin compliance with Article 5 obligations

1. Completion of on-going Technical 
Survey and more effective strategic & 
operational planning.

2. Continued Mine Clearance & MRE 
activities , expanding the areas of EMAO 
operations from three regions to ten 
regions . 



4. The circumstances that may impede 4. The circumstances that may impede 
EthiopiaEthiopia ’’s ability to fulfill Article 5 obligations.s ability to fulfill Article 5 obligations.

� Security problems in the zone.
� Sudden drop in financial support from 

international donors to EMAO’s demining 
programme may slow down Ethiopia’s  work

.
� But “Ethiopia firmly hopes to fulfill its Article 

5 obligations by 01 June 2015”

5. Financial and technical means dedicated by 5. Financial and technical means dedicated by 
Ethiopia to the fulfillment of Article 5 obligation sEthiopia to the fulfillment of Article 5 obligation s

� Between 2002 and 2006, EMAO’s de-mining 
programme was implemented with the (ERPMU) 
financed by the World Bank loan more than 15 
million USD.

� Qualified former military personnel of Ethiopian 
national defense force constitute the core 
groups of technical experts at EMAO



6. New methodologies employed by Ethiopia 6. New methodologies employed by Ethiopia 
for the fulfillment of Article 5 obligationsfor the fulfillment of Article 5 obligations

1. Integrated Mine Action (2007 -):
Mine action that effectively integrates demining 
by manual deminers & MDDs along with ground 
preparation conducted by mini-flail machines

2. Land release (2007 – 4/2008):
A total of 374,996,742 m² of previously 
suspected hazardous areas released through 
Technical Survey & Rapid Respond Teams.
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7. The international organization managing 7. The international organization managing 
demining programme in Ethiopia.demining programme in Ethiopia.

� No.  It is only EMAO that provides Mine 
Clearance and MRE services in the country.

� International organizations (i.e. UN and NGO) 
have been supporting Capacity Building of 
EMAO.

� National ownership & leadership have been 
guiding principles of EMAO’s Capacity 
Development since its establishment in 2001.

8. Ethiopia8. Ethiopia ’’s priorities for external assistance to s priorities for external assistance to 
support the fulfillment of Article 5 obligationssupport the fulfillment of Article 5 obligations

� Since 2001 donors to EMAO’s programme through 
UNDP have included: Canada, Denmark, the EC, 
Germany, Italy, the Netherlands, Norway, UK (DFID), the 
United States, the World Bank & UNDP BCPR.

� Financial support to the 2007-2008 EMAO’s mine 
action project has been received from the EC, Norway, 
UNDP BCPR. In-kind support has been received from 
Germany.

� Support of GICHD. 

� Continued financial support from international 
donors are requested for:
- Major replacement of demining assets from 2008 to 2009

- Operational cost from 2010 to 2015



Thank     You

Contact Address of EMAOContact Address of EMAO

emaoops@ethionet.et

Gebriel Lager, 
Deputy Director General & OIC, 

Ethiopian Mine Action Office (EMAO)


