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According to existing records, between 1995 and 
1998, 10,910 mines were planted in territories in 
Loja, El Oro, Morona Santiago, Zamora 
Chinchipe and Pastaza provinces.  Of these, 
10,843 are antipersonnel mines and 67 are 
antivehicle mines.  The total estimated clearing 
area is 621,034.50 sq.m. located in 128 areas.
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WORKING AREAS ALONG  THE 
CONDOR MOUNTAIN RANGE
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Satellite Image of Ecuador

Ecuador needs EIGHT (8) 
additional years to completely 
eliminate antipersonnel mines in 
its territory, found in 42 targets 
Morona Santiago, 10 Pastaza, 8  
Loja, and 1  El Oro, as well as 1 
target  Zamora Chinchipe.

The timetable proposed for the 8-year 
extension period has been prepared taking 
into account each target, including area, 
natural features, number of existing mines, 
degree of difficulty getting there, weather 
conditions in work areas, logistic and 
operating conditions, and increase of 
personnel starting in October 2009.  This 
has allowed us to determine the 
approximate time required in each target. 
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SATELLITE PICTURE OF SANTIAGO RIVER 
AND SINGLE ACCESS ROAD 

AERIAL VIEWS OF 
ECUADORIAN AMAZON 

REGION
SANTIAGO RIVER

MILITARY CAMP IN 
PASTAZA

WORKING PROCEDUREWORKING PROCEDURE
-Technical Studies
-Mine Clearance
-Assurance of Internal Quality
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•Extreme and adverse weather 
conditions with constant rain. High 
level of humidity and temperatures 
(24º- 40º)

• Huge number of mineralized stones

• Lack of roads leading to most mined   
areas (reached by boat, helicopter/on 
foot)

• Steep and irregular terrain

• High and dense vegetation (Tropical 
Rain Forest)

• Inaccurate coordinates of several 
targets

EFFECTS OF RAIN IN WORK AREAS

•Difficulty in conducting 
humanitarian demining 
tasks with manual 
demining techniques in 
some targets

•Difficult conditions of 
access to target areas 

•Tropical diseases

• Obligatory use of 
helicopter as part of 
Medivac Plan in case of 
accident



DEEP QUAGMIRES CAUSED 
BY RAIN

TEMPEST- DIFFICULTIES  IN HANDLING IN THE 
FIELD (Irregular terrain and Muddy conditions) 



HIGH-RISK WORK 
CONDITIONS



ROADS IN POOR CONDITION
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PERIODO DE AMPLIACION DE 8 AÑOS DE ACUERDO AL ART. 5

SECTOR SLDO. MONGE
2008 2009

OBJETIVOS ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC

CG - 29 - 17

CG - 41

CG - 45

CG - 42

CG - 29 - 12

CG - 29 - 3

CG - 50  

CG - 43

2010 2011

OBJETIVOS ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC

CG - 50  

CG - 43

CG - 51 

CG - 29-11

CG - 61 

CG - 29-2

CG - 62 

CG - 29-14

CG - 67 

CG - 29-10

CG - 59 

CG - 32-1

CG - 29-4  

CG - 49

CG - 29-13

CG - 52  

CG - 44

CG - 29-8

CG - 60

CG - 46

2012 2013

OBJETIVOS ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC

CG - 29-8

CG - 60

CG - 46

CG - 29-9

CG - 29-5  

CG - 48

CG - 47

CG - 58

CG - 29-1

CG - 29-6

CG - 212

CG - 29-7

NOTA: SE TIENE PREVISTO TRABAJAR CON TRES PELOTONES POR AREA CON UN TOTAL DE 6 ESCUADRAS.



PERIODO DE AMPLIACION DE 8 AÑOS DE ACUERDO AL ART. 5

SECTOR PACHAKUTEC

2008 2009

OBJETIVOS ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC

CG-97

CG-95

CG-99

CG-15

CG-70

CG-16

CG-71

CG-80

2010

OBJETIVOS ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC

CG-81

SECTOR REMOLINOS

2013

OBJETIVOS ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC

CG-38-1

CG-38-2

CG-38-3

SECTOR TNTE. ORTIZ

2013

OBJETIVOS ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC

CG - 28-1

CG - 68

CG - 14

CG - 98

CG - 213

SECTOR PROVINCIA DE PASTAZA

PERIODO DE AMPLIACION DE 8 AÑOS DE ACUERDO AL ART. 5

20|4 2015

OBJETIVOS ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC

CG - 36-1

CG - 36-2

CG - 36-3

CG - 36-4

CG - 35-1

CG - 37-1

CG - 37-2

CG - 37-3

CG - 37-4

CG - 214

SECTOR PROVINCIA DE ZAMORA CHINCHIPE

PERIODO DE AMPLIACION DE 8 AÑOS DE ACUERDO AL ART. 5

2015 2016

OBJETIVOS JUN JUL AGO SEPT OCT NOV DIC ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC

VARIOS

2017

OBJETIVOS ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC

VARIOS

SECTOR DE COANGOS and TIWINTZA

PERIODO DE AMPLIACION DE 8 AÑOS DE ACUERDO AL ART. 5

2015 2016

OBJETIVOS JUN JUL AGO SEPT OCT NOV DIC ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC

VARIOS

2017

OBJETIVOS ENE FEB MAR ABR MAY JUN JUL AGO SEPT OCT NOV DIC

VARIOS
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• Manual of Procedures for Technical Studies in 
Ecuador
• IMAS (international mine action standards)
• Procedures established in manual are followed, 
i.e.:  Impact assessment (to identify areas), 
technical survey, clearance and ACI
• Manual demining method
• Demining team consists in 1 team chief, 2 
detectors, 2 surveyors, 1 explosions expert, 1 
paramedic
We are negotiating support to obtain mechanical 
demining equipment
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Trained personnel (60 
sappers/deminers, and effective  
Oct 09, 100 sappers/deminers)
•Physical infrastructure
•Supplies
•Explosives to destroy explosive 
artifacts
•Medivac facilities
•Doctors and paramedics at 
humanitarian demining site 
•Communications equipments and 
instruments 
•1 helicopter as part of medivac
plan in case of accident

•Training of demining personnel 
•Re-training of demining personnel
•This contribution currently totals $500,000 and it will be 
increased to $850,000 in 2010
•For the period of extension, the State of Ecuador w ill contribute 
a total of $6’800,000.
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The humanitarian demining process 
in Ecuador requires US$1.5 million per 
annum to guarantee continuity of  
operations. Ecuador currently 
contributes US$500,000.  Accordingly, 
international cooperation assistance 
required totals US$1,000,.000,  
financed by donor countries through 
AICMA-OEA.  At the same time, the 
Ministry of Foreign Affairs is making 
contacts at  diplomatic level in order 
to obtain  more resources and include 
new donors.
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Social impacts of humanitarian demining are 
reflected in:
•Zero increase of number of mine victims;
•Population familiar with safe behavior in 
presence of antipersonnel mines, translated into 
zero accidents in last 4 years (since May 2004)

Economic impacts will be felt directly by 
population living near mined areas, as demined
zones will be used mainly for agricultural, hunting , 
fishing, gold and building material mining 
purposes. Development of ecotourism activities 
will also be fostered.
Building of road networks as part of Ecuador-Peru 
border region bi-national development process.


