PROGRESS ON IMPLEMENTATION OF EXTENSION REQUEST IN ACCORDANCE WITH ARTICLE 5 OF THE CONVENTION

Meeting of the Standing Committees

Geneva, 21-25 May 2012
1. Introduction
2. Available capacity in 2012
3. Status of work to be conducted
4. Status of work conducted
5. Contaminated areas as of April 2012
6. Financial support in 2012
7. Operational plans for 2012
8. Other issues
Available capacity in 2012

- 1 FSD Survey Teams
- 5 FSD Multipurpose Teams
- 6 MDD Teams (12 dogs) – Managed by FSD
- 2 FSD mechanical demining teams (2 MV-4 machines)
- 1 MoD mechanical demining team (1 Mini MineWolf)
- 5 NPA Multipurpose Teams
- 5 MDD Teams (10 dogs) – Managed by NPA
## Status of work to be conducted

### Assumptions for 2012 in accordance with Work Plan of Extension Request

<table>
<thead>
<tr>
<th>Land release by</th>
<th>Number of areas to be cleared or reduced</th>
<th>Size to be cleared or reduced, m²</th>
</tr>
</thead>
<tbody>
<tr>
<td>Tajik Afghan border</td>
<td>MDM</td>
<td>-</td>
</tr>
<tr>
<td></td>
<td>MDD</td>
<td>17</td>
</tr>
<tr>
<td></td>
<td>Manual</td>
<td>9</td>
</tr>
<tr>
<td>Central Region</td>
<td>MDM</td>
<td>1</td>
</tr>
<tr>
<td></td>
<td>Manual</td>
<td>1</td>
</tr>
<tr>
<td></td>
<td><strong>Total</strong></td>
<td><strong>28</strong></td>
</tr>
</tbody>
</table>

Due to increased Programme Capacity and updated data (as a result of resurvey) Work Plan of Extension Request not applicable any more. In accordance with Strategic plan for 2010-2015 land release for 2012 is 1,500,000 m²
### Status of work conducted

#### Progress made in 2012

<table>
<thead>
<tr>
<th></th>
<th>Land released by</th>
<th>Number of cleared (prepared) areas</th>
<th>Number of ongoing areas</th>
<th>Cleared (prepared) size, m²</th>
</tr>
</thead>
<tbody>
<tr>
<td>Tajik Afghan border</td>
<td>MDM area preparation</td>
<td>-</td>
<td>(3)</td>
<td>(224 888)</td>
</tr>
<tr>
<td></td>
<td>MDD</td>
<td>2</td>
<td>2</td>
<td>186 142</td>
</tr>
<tr>
<td></td>
<td>Manual</td>
<td>-</td>
<td>3</td>
<td>76 003</td>
</tr>
</tbody>
</table>

| Central Region   | MDM area preparation | -                                 | -                       | -                           |
|                  | Manual                | -                                 | -                       | -                           |

|                  |                        | 2                                 | 5 (3)                   | 262 145                     |
Plan for 2012

- Land release of 1,500,000 m²
- Initial Survey on military polygons
- BAC survey and operations in Central Region
- Resurvey operations
- Continuation of non-technical survey in Tajik-Uzbek border
Total size of contaminated and leftover areas:

- Tajik-Afghan Border: 167 areas – 6,5 km²
- Central region: 31 areas - 2,3 km²
- Tajik-Uzbek border: 57 areas – survey started
Financial support in 2012

Canada: UNDP
Germany: OSCE
Japan: ICRC
Norway: 
USA: 
Other issues

- TMAC Nationalization
- Contribution of Government
- MRE activities
- VA activities
Thank you for your attention