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1.
Angola ratified the Convention on 5 July 2002, and the Convention entered into force
for Angola on 1 January 2003. In its initial transparency report submitted on 14 September
2004 Angola reported areas under its jurisdiction or control containing, or suspected to
contain, anti-personnel mines. Angola was obliged to destroy or ensure the destruction of all
anti-personnel mines in mined areas under its jurisdiction or control by 1 January 2013.
Angola, believing that it would be unable to do so by that date, submitted a request to the
2012 Twelfth Meeting of the States Parties (12MSP) for a 5 year extension of its deadline,
until 1 January 2018. The 12MSP agreed unanimously to grant the request.
2.
In granting the request, the Meeting noted that, while it may be unfortunate that, after
almost ten years after entry into force, a State Party is unable to account for what remains to
be done to implement article 5.1, particularly given the significant investment in
humanitarian demining in Angola over the past decade, including the investment already
made in conducting surveys and information management, it is positive that Angola intends
to take steps to garner an understanding of the true remaining extent of the challenge and to
develop plans accordingly that precisely project the amount of time that will be required to
complete Article 5 implementation.
3.
The Meeting also noted that, by requesting a five-year extension, Angola was
projecting that it would need approximately five years from the date of submission of its
request to obtain clarity regarding the remaining challenge, produce a detailed plan and
submit a second extension request. The Meeting also noted the importance of non-technical
survey and efforts to update Angola’s database to obtaining this clarity. The Meeting further
noted that the request indicated that with the non-technical survey process taking only two
years, it may take less than five years to garner a necessary deeper understanding of
contamination and to plan accordingly. Also in granting the request, the Meeting requested
that Angola provide additional information and updates on a number of matters concerning
the implementation of the work plan included in Angola’s initial request for extension.
4.
On 11 May 2017, Angola submitted to the President of the Sixteenth Meeting of the
States Parties (16MSP) a request for extension of its 1 January 2018 deadline. On 30 June
2017 the Committee wrote to Angola to request additional information. On 14 November
2017, Angola submitted to the Committee a revised request for extension incorporating
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additional information provided in response to the Committee’s questions. Angola’s request
is for 8 years, until 1 January 2026.
5.
The Committee noted with regret the late submission of both Angola’s request for
extension and its revised request for extension. The Committee recalled that in a report
submitted to the Ninth Meeting of the States Parties, the President of the Eight Meeting of
the States Parties remarked on how late requests have compounded challenges faced by the
analysing group1. In a report submitted to the Tenth Meeting of the States Parties, the
President of the Second Review Conference recorded that late requests “impeded the efforts
of the analysing group and resulted in some analyses being completed much later than they
normally should have.” Also at the 10MSP, “the Meeting recalled the importance of the
timely submission of extension requests to the overall effective functioning of the Article 5
extension process and, in this context, recommended that all States Parties that wish to submit
requests do so no later than 31 March of the year when the request would be considered (i.e.,
the year prior to the State Party’s deadline).”
6.
The request indicates, as did the initial request, that the national programme includes
two main structures with the National Inter-sectoral Commission on Demining and
Humanitarian Assistance (CNIDAH) serving as the National Mine Action Authorities
responsible for regulating the sector and the Executive Demining Commission (CED)
responsible for coordinating the effective management of demining operations carried out by
public operators including the Demining Brigades of the Security Unit of the President of the
Republic, Angolan Armed Forces (FAA), National Deming institute and the Angolan Border
Guard Police.
7.
The request indicates that progress has been made in implementation of the five key
activities highlighted in Angola’s initial extension request namely (a) non-technical survey,
(b) demining operations, (c) mapping project, (d) elimination of problems related to data
discrepancies, (e) improvement of the management and quality of operations, (f) Institutional
and coordinating measures between CNIDAH and CED, including improvements in
information management.
8.
The request indicates that non-technical survey operations have been completed in
fifteen provinces and are currently being finalised in the three remaining provinces of Angola
(Cabinda, Lunda Norte and Lunda Sul). The request indicates that as a result of this survey,
Angola has acquired socioeconomic and technical information and today has a more precise
picture of the remaining challenges to be addressed. The request also indicates that during
the initial extension period non-governmental organisations cleared 393 areas, corresponding
to 23,810,940 square metres identifying and destroying in the process 15,624 anti-personnel
mines, 902 anti-tank mines and 2,836 items of unexploded ordnance. The request also
indicates that 52 roads were cleared releasing in the process 717.3 kilometres. The request
further indicates that the methodology used is in line with International Mine Action
Standards (IMAS).
9.
The request indicates that during survey and clearance a great amount of area has been
released through means other than clearance. The request indicates that the main operators
(the HALO Trust, MAG and NPA) have indicated that in their experience 90% of the total
area of suspected hazardous areas can be cancelled. The request further indicates that in the
experience of one operator (NPA) 65% of the total confirmed hazardous areas (CHA) has
been reduced through technical survey, leaving only 35% for clearance. The Committee
noted with satisfaction that Angola is making use of the full range of practical methods to
release, with a high level of confidence, areas suspected of containing anti-personnel mines,
in accordance with the IMAS. The Committee encourages Angola to continue seeking
improved land release techniques which could lead to Angola fulfilling its obligations in a
shorter time frame.
10.
The Committee wrote to Angola to request additional details concerning the amount
of area that has been addressed since the initial request for extension, in particular the
Committee requested that Angola provide information disaggregated in accordance with
1
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IMAS as well as information on annual results over the course of the initial extension period.
In this regard, while welcoming the information on progress made, the Committee noted the
importance of Angola reporting on its progress in a manner consistent with IMAS by
providing information disaggregated by release through clearance, technical survey and nontechnical survey.
11.
The request indicates that the CED carried out 798 verification / demining tasks
corresponding to 3,988,323,999 square meters and cleared 129 roads covering an area of
982.6 kilometres. The request further indicates that commercial companies verified or cleared
39 areas corresponding to 49,868,333 square meters and 14 roads. The request indicates that
the way the data is processed, it was not possible to separate the demining data from
verification data and that the CNIDAH and the CED continue to work to ensure that this
information is able to be disaggregated in the future. The Committee noted the importance
of separating demining data from verification data and encourages Angola to make efforts to
ensure that the data can be disaggregated in future reports.
12.
The Committee wrote to Angola to request details on how the CNIDAH and CED
coordinate their efforts in situations in which the CED identifies anti-personnel mines and on
occasions when there is geographic overlap. Angola did not provide additional information
on this matter. The Committee noted that, in cases when verification efforts by the CED lead
to anti-personnel mines being identified, Angola should provide detailed information on
activities undertaken by CNIDAH to address these areas as part of their overall obligations
under Article 5.
13.
The request indicates that the mapping project that was to take place over the course
of the initial extension period could not be implemented due to financial constraints. The
request indicates that, nonetheless, progress was made in training of trainers and procurement
of equipment. The request further indicates that some of the mapping aims were furthered
through the non-technical survey.
14.
The request indicates that the CNIDAH with its key operators (MAG, NPA and the
HALO Trust) have worked to resolve discrepancies in the national database and that
information flows between parties have been strengthened and restructured. The request
indicates that this harmonization work resulted in the reconciliation of the databases which
has led to a reduction in discrepancies. The request further indicates that work still remains
to be carried out with the CED to harmonize databases and that this should be completed
during 2017. The Committee, while welcoming the commitment of Angola in its initial
request and ongoing efforts to remove discrepancies from its database and to carry out efforts
to harmonize databased with the CED, is concerned with the amount of time that these efforts
are taking. The Committee further noted the importance of maintain an updated national
database with high quality information and encourages Angola to work with its partners to
ensure that this can be achieved in the near term.
15.
The Committee wrote to Angola to request additional details on its challenges with
information management, in particular the Committee highlighted that given the importance
of high quality and reliable data, the request would benefit from Angola highlighting a
detailed timeline of action it intends to take to improve its databased and ensuring that
discrepancies in the database are removed and that the database is harmonized with
organizations carrying out humanitarian demining operations in the nearest term possible.
Angola did not provide a timeline of action in its revised request.
16.
The request indicates that efforts have been carried out to improve systems and
methodologies for management of quality control operations. The request indicates that these
efforts are meant to guarantee the safety of beneficiaries as well as to ensure that field data
corresponds to areas within the database. The request also indicates that CNIDAH and CED
management and quality control teams have been trained. The request further indicates that
a process is under way to update the norms and standards around management and quality
control. The committee noted the importance of Angola ensuring that its standards are
updated in accordance with IMAS.
17.
The request indicates that due to shortage of funds, the size of the territory, the
duration of the conflict and the complexity of landmines planted, the absence of maps, the
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number of actors involved, and additional factors such as climate and the vegetation, it was
not possible to clear all known mined areas during the initial extension period.
18.
The request indicates that the remaining challenge includes a total of 1465 mined areas
measuring 221,409,679 square meters including 219 suspected hazardous areas measuring
71,890,852 square meters and 1246 confirmed hazardous areas measuring 149,518,827
square meters in Angola’s 18 Provinces. The request indicates the remaining 219 suspected
hazardous area will require more work on the ground to determine their status and size.
19.
The Committee wrote to Angola to request additional information on its survey
efforts, in particular the Committee requested Angola to provide a detailed survey plan with
clear survey milestones. Angola did not provide detailed survey plan in its revise request.
The Committee noted that given the experience of organizations highlighted in the request,
Angola may find itself able to complete implementation in a shorter time frame than
requested. The Committee noted that a more accurate estimate of the amount of time required
to complete implementation of Article 5 should be available once survey efforts have been
completed.
20.
The request indicates that the remaining areas in Angola have both an economic and
social impact on local communities with contamination putting pressure on the communities
that need land to develop their activist. The request also indicates that government efforts to
develop a new strategy of diversification of the economic, which includes the expansion of
areas for agriculture, livestock, tourism and mining, mines continue to hamper these
development efforts. The request indicates that during the initial extension period, landmines
and UXO continued to take a toll on the civilian population of Angola with 361 new victims,
being 158 children, 98 women, and 105 men throughout the provinces. The Committee noted
that completion of Article 5 implementation during the requested extension period had the
potential of making a significant contribution to improving human safety and socio-economic
conditions in Angola. The Committee further noted that Angola had provided in its request
data on mine victims disaggregated by age and sex in keeping with best practices and
commitments made by the States Parties.
21.
As noted, Angola’s request is for an 8 year period until 1 January 2026. The request
indicates that the amount of time requested is based on the clearer and more detailed
understanding of the remaining contamination acquired during the initial extension period.
22.
The request indicates the activities to be undertaken during the extension request
which will be supervised by the CNIDAH, in close collaboration with the CED including:
(a)

Demining of remaining confirmed and suspect hazardous areas;

(b)
Collection and destruction of explosive ordnance objects throughout the
country, including training of engineering technicians of the National Police and other public
actors;
(c)
Strengthening the implementation of the quality management system with the
aim of improving the quality of operations and operational practices;
(d)
Strengthening technical and operational capacity of operating rooms
(CNIDAH / Operators), with a focus on strengthening the capacity for planning, monitoring
and evaluation of all scheduled activities;
(e)

Refreshment on the use, relevance and updating of the IMSMA;

(f)
Revitalization of the risk education program as part of efforts to protect
civilians in mined and / or suspected areas;
(g)
Institutional Capacity Building, strengthening the role of CNIDAH and the
harmonization of coordinating activities with the Executive Demining Commission; and
(h)

Mobilization of internal and external funds.

23.
The request includes a number of milestones to be achieved during the extension
period including addressing in 2018 a total of 176 mined areas, in 2019 a total of 189 mined
areas, in 2020 a total of 190 mined areas, in 2021 a total of 188 mined area and over the
period of 2022 – 2025 a total of 668 mined areas. The Committee indicated that clear
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milestones for the provinces of Huambo and Melange are not included in provincial plans
within the request. The request also includes annexed tables including milestones for progress
including addressing 140 CHA measuring 13,435,683 square metres and 43 SHA measuring
21,274,189 square metres in 2018, addressing 167 CHA measuring 20,923,192 square metres
and 25 SHA measuring 12,243,319 in 2019, addressing 141 CHA measuring 16,089,576
square metres and 38 SHA measuring 12,810,372 square metres in 2020, addressing 163
CHA measuring 19,545,729 square metres, and 56 SHA measuring 26,826,455 square metres
in 2021, addressing 98 CHA measuring 7,795,583 square metres and 36 SHA measuring
13,819,554 square metres in 2022, addressing 89 CHA measuring 6,432,478 square metres
and 34 SHA measuring 8,823,997 square metres in 2023, addressing 105 CHA measuring
10,320,777 square metres and 22 SHA measuring 2,773,099 square metres in 2024, and
addressing 119 CHA measuring 9,427,330 square metres and 114 SHA measuring
42,486,962 square metres in 2025. The Committee noted that the request contains a number
of discrepancies between the information provided in the request and the annexed tables. The
Committee noted the importance of these discrepancies being addressed to provide clarity
concerning the remaining contamination and clarity concerning the milestones to achieve
completion.
24.
The request indicates that the challenge is not evenly distributed across the country,
which requires a gradual phase out strategy that should, once all factors have been considered,
start with the declaration of one or two provinces as being mine-free, and initial options could
be Namibe, Huambo or Malanje.
25.

The request indicates that priorities will be set in the following order:

(a)
Clearance of community areas where mines pose greater risks to the lives and
activities of citizens in their daily lives;
(b)

Areas for the implementation of humanitarian programs and projects;

(c)
Areas for the implementation of national reconstruction initiatives and
immediate development priorities, (d) areas defined by central, provincial and local in line
with national and international objectives all other areas listed in the database.
26.

The request also indicates the following risks of implementing:

(a)
Limitation of financial resources that may affect any structural or operational
strengthening efforts of the organizations or systems envisaged;
(b)
Weak institutional and operational capacity characterized by the inability to
acquire new resources and the implementation of more functional techniques;
(c)

Withdrawal, non-expansion or increase of the capacity of NGOs; and

(d)

Outbreaks and/or disasters.

27.
The request indicates that the situation concerning the mine action sector is
particularly worrying given that, in addition to a reduction in State funds, the small number
of international donors in recent years have been decreasing their contributions or
withdrawing their participation for reasons beyond the control of the Angolan government.
The request indicates that this state of affairs limits the pace of implementation of some of
the actions set out in Angola’s initial request.
28.
The request indicates that the total cost for activities planned during the period of the
extension amounts to around US$ 348.4 million based on information provided by operators
working within the provinces. The request also indicated that the amounts presented are
referential, subject to variations. The Committee noted that the request for extension
submitted by Angola on 11 May indicated that a total of US$ 260.5 million would be
required, but no explanation regarding this 33% increase in financial requirements was
provided. The Committee noted that it was not clear how the projected amount was arrived
at. As concerns resource mobilisation, the Committee noted the commitment of Angola to
implement resource mobilisation efforts and noted the importance of keeping the States
Parties apprised of the situation. The committee noted that Angola could benefit from
enhancing its resource mobilisation strategy, in part by providing additional clarity regarding
estimated costs for implementation and clarifying the costs that Angola’s State budget would
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cover as part of the overall costs of implementation. The Committee further noted that Angola
may benefit from ensuring that mine action is considered within national development plans
and other relevant national plans.
29.
The Committee noted that Angola had made efforts to largely comply with the
commitment it had made, as recorded by the decisions of the 12MSP, to garner an
understanding of the true remaining extent of the challenge and to produce a detailed plan
that precisely projects the amount of time that will be required to complete Article 5
implementation. Recalling that the implementation of Angola’s national demining plan will
be affected by new information, the level of resources obtained and the amount of external
or internal capacity involved in survey and clearance operations, the Committee noted that
the Convention could benefit from Angola submitting to the Seventeenth Meeting of the
States Parties an updated detailed work plan for the remaining period covered by the
extension. The Committee noted that this work plan should contain an updated list of all areas
known or suspected to contain anti-personnel mines, annual projections of which areas would
be dealt with by which organisations during the remaining period covered by the request and
a detailed updated budget.
30.
The request includes other relevant information that may be of use to the States Parties
in assessing and considering the request, including information on donors and funding
received, potential future donors and current demining capacity in the country, as well as
annexed tables relating to land addressed during the initial extension period.
31.
The Committee noted that the plan is ambitious, and the success is contingent upon
increased funding, increased capacity of international non-governmental organizations, the
result of pending survey operations, harmonisation of management and coordination between
CED and CNIDAH, and retaining strong partnerships with international stakeholders. In this
regard, the Committee noted that the States Parties would benefit from Angola reporting
annually, by 30 April, to the States Parties on the following:
(a)
The outcomes of survey efforts and how additional clarity obtained may
change Angola’s understanding of the remaining implementation challenge;
(b)
Progress made relative to the annual clearance plans, commitments and
milestones contained in Angola’s extension request;
(c)
The number, location and size of remaining mined areas, plans to clear or
otherwise release these areas and information on areas already released, disaggregated by
release through clearance, technical survey and nontechnical survey;
(d)
Progress made regarding efforts to resolve and eliminate problems related to
data discrepancies, harmonization of the data of the Executive Demining Commission and
the National Demining Institute and efforts to ensure the integrity of the national mine action
database;
(e)
Efforts made to strengthen the implementation of the quality management
system and results of efforts to update the norms and standards of management and quality
control;
(f)
Efforts made to strengthen the coordination of activities with the CED, and the
result of these efforts;
(g)
Efforts made to strengthen the technical and operational capacities of the
operations office in planning, monitoring and evaluation;
(h)
Resource mobilisation efforts and external financing received and resources
made available by the government of Angola to support implementation efforts, and the
results of these efforts; including efforts to ensure that mine action is considered within
national development plans and other relevant national plans which may benefit Angola’s
resource mobilisation efforts.
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32.
The Committee noted the importance, in addition to Angola reporting to the States
Parties as noted above, of keeping the States Parties regularly apprised of other pertinent
developments regarding its implementation of Article 5 during the period covered by the
request and other commitments made in the request at intersessional meetings, Meeting of
the States Parties and Review Conferences as well as through Article 7 reports using the
Guide for Reporting.
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