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CHAD	
  
Extension	
  requested:	
  	
  until	
  31	
  December	
  2019	
  (6	
  years)	
  
	
  
Key	
  comments	
  on	
  the	
  request:	
  
	
  

• This	
  is	
  Chad’s	
  third	
  extension	
  request.	
  Despite	
  efforts	
  made,	
  the	
  full	
  picture	
  of	
  
contamination	
  is	
  still	
  not	
  known	
  as	
  further	
  survey	
  is	
  required	
  in	
  a	
  number	
  of	
  areas.	
  

• The	
  request	
  does	
  not	
  provide	
  details	
  on	
  activities	
  for	
  the	
  period	
  2018-­‐2019.	
  
• Chad	
  acknowledges	
  that	
  management	
  issues	
  have	
  hampered	
  past	
  progress,	
  and	
  puts	
  

forward	
  a	
  plan	
  for	
  building	
  national	
  capacity.	
  
	
  
Expectations	
  for	
  the	
  extension	
  period:	
  
	
  
The	
  request	
  acknowledges	
  that	
  poor	
  management	
  and	
  financial	
  transparency	
  issues	
  have	
  
impeded	
  clearance	
  activities.	
  Such	
  an	
  acknowledgement	
  is	
  positive	
  in	
  the	
  ICBL’s	
  view.	
  The	
  
ICBL	
  encourages	
  Chad	
  to	
  report	
  to	
  States	
  Parties	
  on	
  management	
  changes	
  and	
  capacity	
  
building	
  measures,	
  and	
  to	
  increase	
  dialogue	
  with	
  donors	
  and	
  other	
  stakeholders	
  as	
  planned	
  
in	
  the	
  2013-­‐2017	
  Mine	
  Action	
  Strategy.	
  
	
  
The	
  request	
  does	
  not	
  provide	
  information	
  on	
  the	
  work	
  plan	
  for	
  2018-­‐2019.	
  Chad	
  noted	
  that	
  
the	
  period	
  would	
  be	
  used	
  to	
  tackle	
  residual	
  contamination.	
  However,	
  it	
  is	
  usually	
  
acknowledged	
  that	
  residual	
  contamination	
  is	
  tackled	
  outside	
  of	
  any	
  extension	
  period.	
  In	
  that	
  
perspective	
  the	
  ICBL	
  supports	
  the	
  Analyzing	
  Group’s	
  recommendation	
  that	
  Chad	
  should	
  
share	
  a	
  detailed	
  work	
  plan	
  by	
  April	
  2014,	
  including	
  information	
  on	
  activities	
  for	
  2018-­‐2019.	
  
	
  
Chad	
  notes	
  that	
  a	
  mid-­‐term	
  review	
  of	
  clearance	
  activities	
  is	
  planned	
  for	
  2015	
  further	
  to	
  the	
  
review	
  of	
  the	
  National	
  Development	
  Plan.	
  Chad	
  should	
  commit	
  to	
  sharing	
  the	
  outcome	
  of	
  the	
  
2015	
  review	
  with	
  States	
  Parties	
  and	
  should	
  ensure	
  that	
  any	
  modification	
  to	
  the	
  clearance	
  
plan	
  does	
  not	
  negatively	
  impact	
  the	
  end	
  date.	
  
	
  
Chad	
  notes	
  that	
  land	
  cleared	
  in	
  the	
  past	
  years	
  has	
  not	
  been	
  handed	
  over	
  to	
  local	
  
populations,	
  but	
  that	
  handover	
  will	
  be	
  ensured	
  from	
  now	
  on.	
  Throughout	
  the	
  extension	
  
period,	
  Chad	
  should	
  report	
  to	
  States	
  Parties	
  on	
  land	
  released	
  and	
  handed	
  over.	
  
	
  
At	
  the	
  12MSP,	
  States	
  Parties	
  endorsed	
  a	
  recommendation	
  from	
  the	
  President	
  of	
  the	
  11MSP	
  
whereby	
  “States	
  Parties	
  should	
  consider	
  taking	
  decisions	
  on	
  requests	
  that	
  call	
  for	
  both	
  mid-­‐
term	
  assessments	
  (…)	
  and	
  revised	
  plans	
  to	
  be	
  submitted	
  three	
  to	
  five	
  years	
  after	
  requests	
  



have	
  been	
  granted.”1	
  The	
  ICBL	
  recommends	
  that	
  the	
  decision	
  on	
  Chad’s	
  request	
  calls	
  for	
  both	
  
a	
  mid-­‐term	
  assessment	
  and	
  the	
  submission	
  of	
  a	
  revised	
  plan.	
  
	
  

                                                
1 Reflections	
  on	
  the	
  Article	
  5	
  Extension	
  Process,	
  27	
  September	
  2012,	
  APLC/MSP.12/2012/4	
  


