
S1.  First of all, using the opportunity, I would like to thank the organizers for the 
excellent job done.  This is a great moment to update you on mine action related 
activities in Tajikistan.  As you may know, 93% of Tajikistan’s territory is mountainous and 
only 7% of the land can be used for agriculture and other development related activities.  
The geographic condition makes the people depend on these lands. 
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S 2. This map shows known contaminated areas in Tajikistan, both along the Tajik‐Afghan 
border and in the Central Region.  On the map you can see the hazardous areas symbols, 
the green dots shoe cleared areas, the blue dots are where we currently operation and 
the red triangles are the remaining areas that require clearance.  

The extension request covered 3 regions.  The Tajik‐Afghan Border, the Central Region 
and the Tajik‐Uzbek border.  We are now concentrating our efforts along the Tajik‐Afghan 
Border and in the Central Region.  The situation along the Tajik‐Uzbek border has 
become more clear following survey, the mined areas along this border are now know or 
expected to be within Uzbek territory.  However there is an ongoing process to properly 
demarcate this border.  Thus teams working along the border may require some 
technical assistance in the future.  
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S3.  As you may know in 2009 Tajikistan submitted request for extension of deadline for 
implementation Article 5 obligations and this request was supported by State‐Parties 
during second review conference in Cartagena, Colombia. Deadline was extended for 
next 10 years until 1 April 2020.  

The 2009 Extension Request was based on following:

Results of the 2007‐2009 Resurvey

384 Minefield records from the Tajikistan and Afghanistan border, however the reliability 
of the record were not yet know and the analyze of these record was incomplete

At the start of 2010 the estimated contamination for the TAB and Central was 243 
hazard areas with an area of 11 km².  However following better analysis of the Minefield 
Records and clearance that has been conduct in the last three years, this Baseline is not 
longer clear indication of the remaining problem in Tajikistan.    
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S 4. Since we submitted the extension request in 2009, the operational capacity in 
Tajikistan has changed, as displayed in this table.  As of 2010 we have had three 
operators.  In 2013 there are approximately 260 operational staff that includes over 100 
deminers in 13 manual teams, 1 Non‐technical survey team, 6 MDD teams and 3 
Mechanical Demining Teams.  With this capacity it is possible to clear over 1.5 km per 
year.  We continue to work on improving efficiency although many of the areas are 
technically challenging.  
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S 5. This table summarizes the operational achievements made over the last four years.  
During this time operators have conducted clearance in 9 districts.  In total 5.9 km² has 
been cleared and a further 1.9 km² reduced through Technical Survey.  As a result more 
than 34,000 antipersonnel mines and over 400 UXO have been found and destroyed.  An 
example of a positive outcome is in Farkhor district, on the border with Afghanistan, 
where the land released is now being used by the local community to cultivate rice.  
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S6. This table represents the current situation of mine contamination in Tajikistan, following 
considerable effort to improve Non‐technical Survey techniques and the analysis of Mine Field 
Records.  We have completed the survey of 147 Hazardous Areas with a total estimated area of 
just over 9 km².  However we still need to conduct survey for 110 Minefield records that have 
recently been made available, so the remaining are will increase.  These records are for areas 
where there has been security constrains in the past.  

To summarize by putting more effort into survey we are improving our understanding of the 
level of contamination in Tajikistan.  
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S7. Conducting survey and clearance efficiently in Tajikistan can be challenging.  The 
Tajik‐Afgan border is highly contaminated, and although Minefield Records are now 
available, in reality the contaminated areas are often larger than recorded.  Although 
following continued analyze our understanding of the level and nature of contamination 
is improving. Tajikistan is highly mountainous country; many of  HAs are located in hard 
to reach areas and there have been security constrains in some districts.   The principal 
operation season is shorted than in some countries, due to the prolonged winter. 
Generally, annually operations start in early April and suspending in end of November.  
We are now training to utilize the winter stand down for training and where possible 
survey.  In Central region, many HAs are only accessible for 3 or 4 months a year during 
the summer period.  Where as during this same period working hours along the border 
are limited due to very high temperatures.  We are working to mitigate this by deploying 
teams from the border to the central region during the summer months.  In addition to 
the environmental constrains, insufficient funding has delayed operations.  
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S8. Article 5 completion planning was addressed in September 2013 in a workshop in 
Dushanbe supported by the European Union and the ISU.  We are working hard to 
promote operational efficiency and increased productivity to assist with this process we 
have reviewed Tajikistan’s mine action standards with the support of MACCA and the 
GICHD. This process involved all demining operators.

In order to establish the full baseline of all mined areas remaining MFR will be surveyed 
as soon as possible.

In an effort to improve efficiency and clarity Tajikistan will apply a District by District 
approach, which takes into account humanitarian priorities and logistical and 
environmental constrains. For example, we plan to complete the Central Region by 2016 
as it has a particular humanitarian importance.

All these plans, of course, depend on the availability of funds – both from the 
international community as well as from the Tajik government

In an effort to improve efficiency and clarity Tajikistan will apply a District by District 
approach, which takes into account humanitarian priorities and logistical and 
environmental constrains. For example, we plan to complete the Central Region by 2016 
as it has a particular humanitarian importance.

All these plans, of course, depend on the availability of funds – both from the 
international community as well as from the Tajik government. 
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S 9. Completion according to the approved extension request is due by 1 April 2020.  
This is how we envisage this approach working:

In 2013 3 districts are already free from mines. In 2014 we hope to add another 3, and 
so on – until the job is done.
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S10. The Government of Tajikistan is in the process of implementing mine clearance 
activities according to the Ottawa Convention obligations through the international 
cooperation and assistance provided by various international organizations and donors 
including the  UNDP, OSCE, ICRC, FSD, NPA. Key donor countries include, Germany, 
Canada, Norway, United Kingdom, as well as Belgium, Switzerland, France, USA, Japan 
and Australia. 

On behalf of the Republic of Tajikistan, I would like to thank all our donors for their great 
contribution to the Tajikistan Mine Action Programme. Also we present our highest 
gratitude and appreciation to the international agencies that have been involved in 
implementation of mine action program in Tajikistan.
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