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Committee on Article 5 Implementation 
Matters concerning Croatia´s 2nd Request for Extension 

 
Clarifications by the Republic of Croatia 

 
1. The 7-year extension that Croatia is requesting is a result of thorough analysis of the 

system, which was conducted through the interaction and by direct involvement of all 
relevant stakeholders in the Croatian mine action system. Moreover, it was additionally 
verified by the Croatian Government, which adopted the text of the 2nd Request thus 
giving it much needed political weight. It is therefore our firm belief that the Request as 
such represents a reasonable balance between the technical and expert concerns (which 
are founded on the 20 years of mine action in Croatia, strong and dedicated national 
ownership and acknowledgment of everyday realities on the ground – the safety of our 
deminers and the quality of clearance activities, which guarantee that the areas that are 
returned to the citizens / communities are completely safe, are among the most 
important factors) and political aspiration and commitment to a mine-free world by 
2025. The synergies created within the mine action system and the positive momentum 
that has been built around the political decision to finally complete mine clearance in 
Croatia, are the key factors that will ensure that all actual field work is basically finished 
until the end of 2025, leaving us with only administrative (paperwork) issues to be 
settled in the first three months of 2026.  
 

2. Over the past 20 years of conducting demining activities and clearance of all agricultural 
area and other uncategorized area in 2018, the remaining HA according to the 
categorization is mostly forest (89.7%), which is expected to significantly reduce the use 
of demining machines, especially medium and heavy ones. Thus, the use of demining 
machines will be limited to small, mobile machines that can be more easily transported 
and more efficiently used in such areas. By reducing use of mechanical demining, the 
proportion of manual method will increase, and that will reduce the safety of deminers. 
It will also reduce productivity and increase the cost of demining and technical survey. 
Under these conditions, the use of mine detection dogs will have a significant role in 
demining, especially in the technical survey.  

 
In accordance with the above-mentioned facts, the Croatian Mine Action Centre 
(CROMAC) is currently analyzing the possibilities of using dogs in forests on mountain 
terrain and in systematic technical surveys of such areas, specifically regarding hard 
terrain and weather conditions (soil, vegetation, ground slope, transport) and having in 
mind the fact that combat activities were conducted in these areas. Through this 
analysis, we will cover the existing experience of using mine detection dogs on similar 
terrain. Special attention will be given to the methodology of using mine detection dogs 
developed by Norwegian People´s Aid (NPA).  

 
In addition, we expect that certain answers to this issue will be given through the new 
IMAS 09.40, which is in the final phase. 

 
3. In our Request, annual progress made by non-technical and technical survey, as well as 

the square mileage of the cleared area, is shown on pages 13 and 14. In order to have a 
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better insight we have enclosed a table with annual progress made by technical and 
non-technical survey (separately), shown in square meters. 

 
4. All planned actions (demining, non-technical and technical survey), specified in our 

Request, will be carried out in accordance with the International Mine Action Standards 
(IMAS) and Standard Operating Procedures (SOPs) that Croatia developed in line with 
the IMAS while respecting our experience and specificities, and also in accordance with 
the Act on Mine Action (and related by-laws).  

 
In its Request, Croatia indicates a plan to process 133.9 square kilometers of the 
remaining challenge through survey methods. The fact is that the Hazardous Area (HA)1 
in the Republic of Croatia is well defined; however, due to certain limiting factors of 
collecting new data by non-technical survey, it is impossible to precisely define the size 
of the area that will be reduced by non-technical survey.  

 
The size of the area reduced by the non-technical survey will be the result of an analysis 
after the technical survey and demining activities are conducted, by comparing results 
from the field with the existing data in the CROMAC Mine Information System (MIS). As 
stated in our Request, the CROMAC will insist on the unified and integrated 
implementation of the non-technical and targeted technical surveys. 

 
The implementation phases: 
Phase I - demining of the defined - reconstructed known minefields and their security 
zones (demining of CHA), as well as the remaining identified mined areas based on the 
collected evidence and non-technical and technical surveys of the remaining SHA 
Phase II - analysis of the demining, non-technical and technical survey results 
Phase III - demining of the newly established mined areas based on the results of the 
non-technical and primarily technical survey or exclusion from the SHA 
 

5. Demining and survey capacities in the Republic of Croatia can follow the realization 
of this Request, because in the last ten years they were professionally prepared and 
trained, and have acquired significant experience (national and international). And, 
unlike ten years ago, Croatia now has enough mine action capacities for completion 
of the clearance of the entire HA i.e. fulfilment of commitments from the 
Convention. In the last two years specifically, the CROMAC has strengthened its 
capacities by employing and recruiting significant number of experienced staff, 
especially in the field of Quality Control and Survey Operations. 

 
6. During the first extension period, new areas have been included in HA (surface size 91.3 

square kilometers). New discoveries and inclusions of the surface occurred through 
discovery of new minefields during demining operations, non-technical survey of the 
SHA and through interaction with civilians who approached us with new information 
and documents etc. We do not expect significant inclusion of the surfaces in HA in the 
coming period, at least not in the size that would have impact on the planned 
realization. 

 

                                                 
1
 HA includes Confirmed Hazardous Area (CHA) and Suspected Hazardous Area (SHA).  
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7. As we indicated in our Request, in the last few years steady funding from different pre-
accession European Union (EU) funds exceeded funding from the State Budget (almost 
60% of financial resources are from the EU funds) and due to the fact that the CROMAC 
is already in the final phase of conducting new projects (as a technical advisor and/or 
partner in project), also funded from the ESI funds (Structural and Cohesion funds, 
Cross-border Cooperation fund, etc.), we are confident that we can utilize the EU funds 
as planned. 

 
Project “Naturavita”, which will tackle the HA in the Osječko-baranjska County on the 
territory of the Nature Park “Kopački rit” and forest area along the Drava River, totals 
€49.9 million out of which €35 million is dedicated to demining. The project is now 
starting and a public tender for demining operations was published in May 2018. 

 
Also, based on the abovementioned project, the CROMAC in cooperation with the 
Croatian Forests has begun drafting a project of demining an area in Ličko-senjska 
County, which is a part of Natura 2000. The project is titled „Fearless Velebit“ and 
covers 16.5 square kilometers of protected land and forest. The project value is 
estimated at €33 million and the start of implementation is scheduled for April 2019. 

 
In the Financial perspective 2021-2027 prepared by the European Commission (EC), 
(Croatia is a member of the working group for preparation of this financial perspective), 
demining will be kept as a priority, which gives us certainty in fulfilling our plan as 
indicated in the Request. 

 
8. Regarding the request for a more detailed information about the HA under the 

MoD’s authority, we can inform that the said data are classified as confidential thus 
we are not able to provide more information.  
 

9. In Croatia´s National Mine Action Program (NMAP) surfaces are expressed in square 
kilometers, and based on this, we have shown remaining challenges and progress made 
in square kilometers. Surfaces are expressed in square meters only when we are sure in 
the data accuracy. 

 
10. The Centre for Testing, Development and Training Ltd. (CTDT) was established in 2003 as 

the first institution in the Republic of Croatia which conducts research, development 
and education in the field of mine action. 
 Business activities are focused on the: 

 testing and certification of demining machines, mine detection dogs and 
handlers, and metal detectors 

 field testing and operational validation of technologies used for detection of 
mine contaminated areas and reduction of mine suspected areas 

 implementation of scientific projects training on the use of metal detectors 

 training of EOD officers, 

 various programs of assisting other mine contaminated countries in organizing 
and managing mine action activities.  
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Based on the guidelines of the NMAP, the CTDT participates in research and 
development of new methods and technologies for survey of mined areas and mine 
detection and introduces them into operative use. Training and education of personnel 
participating in humanitarian mine clearance in the Republic of Croatia is conducted by 
the Police Academy of the Ministry of Interior in accordance with the Act on Mine 
Action. 

 
11. According to the Act on Mine Action (Article 6), the Croatian Parliament, at the proposal 

of the Government of the Republic of Croatia, passes the National Mine Action Program 
(NMAP). The proposed NMAP is drafted by the CROMAC, with the agreement of the 
Ministry of the Interior, the Ministry of Defense, the Ministry of Finance, the Ministry of 
Maritime Affairs, Transport and Infrastructure, the Ministry of Regional Development 
and EU funds, the Ministry of Culture, the Ministry of Environment and Energy, the 
Ministry of Tourism, the Ministry of Economy, the Ministry of Agriculture, and the 
Ministry of Construction and Physical Planning. 

 
The CROMAC has prepared NMAP draft proposal that is currently being reviewed by 
mine action experts/stakeholders. Final draft proposal will be sent to the Government 
which will propose it to the Croatian Parliament for adoption with expected deadline for 
adoption being the end of 2018. 

 
12. Discrepancies – explanations: 

a) The incorrect sum, due to the reported square meters and square kilometers (shown 
in tables 1 and 2 – pages 13 and 14). Also, on page 50 (table 2) a technical error 
occurred while entering data in the table. Corrected tables are an integral part of this 
document. 

b) To the total planned land release in the period 2018-2026, the surfaces that are 
under the jurisdiction of the MoD were not included. MoD surfaces planned for 
demining total 32 square kilometers. 

 
13. Last changes (or modifications) in organizational structure in the CROMAC have 

occurred in March 2018 (Scheme 2, page 23 of the Request) and they are in 
accordance with the planned activities and milestones in the following years. If 
deemed necessary, Croatia will modify and change its institutional structure and 
capacities, based on the future needs and requirements. At this moment in time, it is 
too early to precisely cite what extent of adjustments to the system this would entail.  
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