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Summary of Progress made
 Current deadline: March 2021

 Request for extension for a period of two (2) years until March 2021

Contamination in total at the begininng of 2019 8.525 areas
1.018.000.000 m²

Progress made  73 areas released
(48 technical survey+ 23 aeras clearance+ + 2 MSA)
5.063.613 square meters

3.553.281 m² cancelled through non‐technical survey
1.265.136 m² reduced through technical survey
245.196 m² released through clearance

653.047 m² (5 areas) released through clearance of cluster 
munition

421 Anti‐Personnel Mines destroyed
532 other devices destroyed

Remaining challenge 8015 areas
1.017.000.000 m²

Remaining challenge

The most contaminated areas are:
 Una‐Sana Canton
 Central Bosnia
 Doboj region
 Tuzla canton
 Upper‐Drina canton
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Plan/Timeline 
Status of SHA at the beginning of 2018 and assumptions for reduction by 2025 with a 

financial plan for realization

Challenges and Needs

Challenges: Needs:

Project “Country assessment of SHAs in 
Bosnia and Herzegovina” 

The new web orientated database to replace
the existing system and increase accessibility
and transparency of mine action data. Project
Title is “Mine Action Governance and
Management Project”.

IT equipment
Training/Capacity building

Finalising Mine Action Standards BiH and 
Standard operational procedures BiH

GICHD expertize

Fund rising More state/local alocations  
Keeping foreign donations at the same level


