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I. Progress in implementation 
 
1. Colombia  reported  that  in  2018  it  carried  out  humanitarian  demining  activities  in  196 

municipalities located in 25 departments which culminated in the identification of 112 suspected 
hazardous  areas  (SHA) measuring  614,313  square meters  and  147  confirmed  hazardous  areas 
(CHA) measuring 864,464 square meters. During the reporting period Colombia  indicated having 
addressed a total of 1,353,902 square meters including 31,953 square meters cancelled, 478,324 
square meters  reduced  and  843,625  square meters  cleared,  identifying  and  destroying  in  the 
process  251  anti‐personnel  mines,  149  unexploded  ordnance  and  123  improvised  explosive 
devices.  
 

2. The  Committee  observed  that  progress  in  implementation  could  be more  clearly  presented  if 
Colombia  used  terminology  contained within,  and  in  a manner  consistent with  the  IMAS.  The 
Committee  noted  that  Colombia  could  provide  increased  clarity  by  employing  the  Guide  to 
Reporting.  

 
II. Clarity regarding remaining challenge 
 
3. The Committee observed  that Colombia has provided  clarity  regarding  its  remaining  challenge. 

Colombia further reported that it characterizes municipalities in 3 typologies of contamination: 
 
 Type  1:  High  Contamination  (199  municipalities)  –  continuous  reports  of  accidents  and 

incidents. 
 Type II: Medium contamination (291 municipalities) – accidents reported until 2009. 
 Type  III:  Without  humanitarian  impact  (183  municipalities)  –  Low  incidents/no  report  of 

accidents. 
 
4. Colombia indicates that interventions have occurred in 456 municipalities with 150 municipalities 

declared  “free  of mines”,  129 municipalities  in  which  humanitarian  demining  operations  are 
taking place, 172 were mines are not suspected, and 5 municipalities were information collection 
activities are currently taking place but that are not expected to be contaminated. 
 

5. The Committee concluded that with survey activities ongoing the remaining challenge would be 
further clarified and  that Colombia  should present more precise  information on  the number of 
areas and size of these areas required to be addressed. 

 
III. National plans for clearance and survey 
 
6. Colombia reported  that  for 2019  it projects mine action  interventions  to be  implemented  in 80 

municipalities with 1,616,801.67 square metres to be released in 2019. The Committee concluded 
that  it would welcome  additional  information  on  the  efforts  that will  be  carried  out  in  these 
municipalities as well as a  timelines  for  these activities. The Committee  further  concluded  that 
continued updates on its plan would be welcome. 



 
IV. Efficient and expedient implementation 
 
7. Colombia reported  in  its 2014 National Demining Plan that  it undertakes activities  in accordance 

with  the  IMAS  and  that  Colombia  makes  use  of  non‐technical  survey,  technical  survey  and 
clearance.  
 

8. Colombia  reported  that  it  is  in  the  continues  the process of  strengthening  the way  in which  it 
carries out non‐technical survey to consolidate the evidence‐based decision‐making approach and 
continues to  internalize the use of the “tool box” and the strengthening of the understanding of 
the reduction of areas through technical survey.  

 
V. Actions in accordance with plans in extension requests and decisions on them 
 
9. The  Committee  recalled  that  the  10MSP  had  requested  that  Colombia  provides  updates with 

respect to a variety of commitments made and milestones contained in its extension request. The 
Committee concluded that Colombia was acting upon the decisions of the 10MSP by providing an 
updated plan  to  the 2014 Third Review Conference and keeping  the States Parties  informed on 
progress in implementation. 

 
VI. Mine risk reduction 
 
10. The Committee concluded that Colombia had provided  information on efforts to carry out MRE 

including through projects for MRE in emergency situations, through the integration of MRE in the 
education system, MRE projects as a part of demining projects and traditional MRE through the 
community. Colombia reported that a total of 49,034 people benefited from MRE activities. The 
Committee noted the actions taken by Colombia in Mine Risk Education and noted these activities 
are  age‐appropriate  and  gender‐sensitive,  coherent with  applicable  national  and  international 
standards, and tailored to the needs of mine‐affected communities and  integrated  into ongoing 
mine action activities, namely data gathering, clearance and victim assistance as appropriate. 


