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Since the date of submission of Eritrea's last request for extension in 2019, Eritrea has been working 
to address the process of restructuring the Eritrean Demining Authority (EDA), which impeded the 
implementa�on of Eritrea's commitments under Ar�cle 5, as highlighted in our 2019 request. The 
process of restructuring was launched to ensure the Authority is best placed to tackle the remaining 
challenge. As we indicated in 2019, the restructuring of the EDA presented obstacles to the submission 
of the request containing detailed data on the progress made to date, as well as the presenta�on of a 
work plan for the period beyond Eritrea's deadline of 31 December 2020. 
 
Owing to some force measures, including a threat to na�onal security and the COVID-19 Pandemic, 
the envisaged restructuring of the EDA couldn't be materialized in due �me. At present, the 
restructuring process of the Authority and its opera�onal mandate is being undertaken, and Eritrea is 
commited to the submission of a detailed request for extension in accordance with the process 
established by the States Par�es. In this regard, Eritrea will work with the President of the Conven�on, 
the Commitee on Ar�cle 5 Implementa�on, and the ISU to submit a detailed request by 31 March 
2024 for considera�on by the Fi�h Review Conference in November 2024. Thus, we request that the 
States Par�es grant Eritrea an extension un�l 1 December 2024. 


