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IM Information Management 

IMAS International Mine Action Standards 
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IPs Implementing Partners 

LR Land Release 

MDBF Main Department of Border Forces 

MDD Mine Detection Dog 

MDM Mechanical Demining Machine 

MF Minefield 
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MoA Memorandum of Agreement 

MoD Ministry of Defence 

MoU Memorandum of Understanding 
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NTS Non-Technical Survey 

NTS+TI Non-Technical Survey with Technical Intervention 

OSCE Organization for Security and Cooperation in Europe 

QA/QC Quality Assurance / Quality Control 

QM Quality Management 

RCST Red Crescent Society of Tajikistan 

RT Republic of Tajikistan 

SHA Suspected Hazardous Area 

SOP Standard Operating Procedures 

TAB Tajik-Afghan Border 



TMAP Tajikistan Mine Action Programme 

TNMAC Tajikistan National Mine Action Centre 

TNMAS Tajikistan National Mine Action Standards 

TS Technical Survey 

TUB Tajik-Uzbek Border 

UNDP United Nations Development Programme 

UST Union of Sappers of Tajikistan 

UXO Unexploded Ordnance 

VMKB Viloyati Muhtori Kuhistoni Badahshon 

Executive Summary 

Based on the Decree of the President of the country dated September 23, 1999 No. 

1360, and the humanitarian policy of the Government, since April 1, 2000, the Republic of 

Tajikistan is a party to the Convention on the Prohibition of the Use, Stockpiling, 

Production and Transfer of Anti-Personnel Mines and on their Destruction (hereinafter 

referred to as the Convention). 

Origin of the Article 5 challenge 

As the result and the consequence of the three different conflicts across three (3) 

regions of the country Tajikistan has a legacy of the contamination by the landmines and 

other ERW in the following three regions: 

Central Region. As the result of civil war, which lasted during 1992-1997, the Central 

Region has a legacy of contamination by landmines, submunitions and other Explosive 

Remnants of War (ERW). The contamination in the Central region was extended to two 

provinces and 7 districts. In the Central region there were 7 districts contaminated with 

landmines from the early beginning of the laying of the landmines and ERW in such 

districts as Lakhsh, Tojikobod, Vahdat, Rudaki, Darvoz (Saghirdasht community), Rasht 

and Sangvor.  

Previously Rudaki, Lakhsh and Tojikobod districts have been cleared from the 

landmine contamination and declared mine-free zones and districts. In the Central region, 

there is an explicit need for final assessment of the type and nature of contamination for 

further possible reclassification of the BACs to the MFs, because the landmine and ERW 

(UXO) contamination can be found simultaneously there, either in one and the same area 

or in the vicinity. For this reason, districts in the Central region, which have remaining 

contamination areas, are still on focus for defining contamination type classification. In 

three districts, such as Rasht, Darvoz and Sangvor the status of the hazard areas is still 

classified as remaining hazard areas contaminated both by landmines and ERW(UXO). As 

there are some MFs laid and identified as Confirmed Hazard areas in Rasht, Darvoz 

(Saghirdasht community) and Sangvor districts, they are considered as remaining hazard 

areas. In adjacent areas or within the same areas there is mixed contamination of 



ERW(UXO) and landmines, thus there can be cases of reclassification from BAs to MFs 

and vice versa. The remaining contamination in the Central Region has two districts (Rasht 

and Sangvor) under Districts of Republican Subordination and one district (Darvoz, 

Saghirdasht community) in VMKB (Viloyati Muhtori Kuhistoni Badahshon), Darvoz 

district is administratively included in VMKB, but geographically part of it located in 

Central region and part of it on the Tajik-Afghan Border (TAB) area.    

Tajik-Afghan border. During the civil war in 1992 – 1997, in order to protect the Tajik-

Afghan Border from border intruders and from different types of armed groups from 

Afghanistan landmines, submunitions and other ERW(UXO) were laid along the Tajik-

Afghan Border on the side of Tajikistan by the Russian forces.  

Since that time 10 districts of the Khatlon province and 4 districts in VMKB have been 

contaminated by landmines and other types of ERW. However, thanks to the humanitarian 

mine action interventions, 5 districts, which are Nosiri Khusrav, Shahritus, Dusti,  

Khovaling and Rushon districts, were released and declared mine-free zones. Two of these 

districts, Shahritus and Khovaling districts, have been released from the contamination and 

declared mine-free zones during the second Extension Request period. Currently, there are 

6 other districts on the TAB, where the land release operations are ongoing. They are: the 

Shamsiddin Shohin, Hamadoni, Qubodiyon, Farkhor, Panj and Jaykhun districts. The Tajik-

Afghan Border considered as most landmine and ERW-contaminated region in Tajikistan. 

Since the very beginning of land release operations up to now, a significant amount of 

antipersonnel mines and other types of ERW(UXO) have been identified and destroyed and 

a significant number of square meters of land have been released and handed over for the 

safe use to the local authorities and local communities. Despite the fact that there are 

significantly less than before, there are still remaining contaminated hazard areas (MFs) in 

the 6 districts of the Khatlon province on the Tajik-Afghan Border, which are Shamsiddin 

Shohin, Hamadoni, Qabodiyon,  Farkhor, Panj and Jaykhun districts. Moreover, there are 

4 districts in VMKB Darvoz, Ishkoshim, Shugnon and Vanj, which are still contaminated 

by the landmines and other types of ERW. 

Tajik-Uzbek border. In the period of 2000-2001, the Uzbekistan forces laid mines on 

the Uzbek side of the Tajik-Uzbek Border (TUB) in order to prevent violation and illegal 

crossing of the border during the civil war in Tajikistan. This caused the population living 

near the contaminated areas to face a threat from the landmines. 

Remaining Challenge at the beginning the previous request 

In 2019, on the date of submission of Tajikistan’s second extension request, the 

remaining challenge was 195 hazard areas (CHA, SHA) with an estimated size of 8,848,210 

square meters. 



As a result of NTS/TS the remaining challenge of 8,848,210 square meters was 

adjusted taking into account additional area within existing CHAs (expanded boundaries 

— 55 HAs) and 47 newly identified and confirmed hazard areas  measuring a total of 

5,862,980 square meters. With the newly identified areas, the total remaining challenges 

increased to 14,711,190 square meters. 

In total the Republic of Tajikistan has achieved the following results since the 

beginning of mine action activities in Tajikistan until the end of 2025: 

 Central Region: 5 districts declared as mine-free: Tojikobod, Lakhsh, Rudaki, 

Vahdat and Rasht. 

 VMKB: 1 district declared as mine-free: Rushon district. 

 Tajik-Afghan Border: 5 districts are declared as mine-free: Nosiri Khusrav, 

Shahritus, Dusti, Khovaling in Khatlon region and Rushon in VMKB. 

In total the Republic of Tajikistan has achieved the following results during 2019-2025: 

 Tajik-Afghan Border: 2 districts are declared as mine-free: Shahritus and Khovaling 

in Khatlon province. 

Nature and extent of progress made since previous request 

During the Second Extension Request period the Republic of Tajikistan has achieved the 

following results: 

 As of 31 December 2025, 2 districts, Shahritus and Khovaling are defined as mine-

free districts. 

 Two additional districts are set to be defined as mine-free districts  by the end of 

2027 –Farkhor and Qubodiyon. 

 During 2019-2025, the demining agencies released 8,900,742 square meters, i.e. 

100,45 % against the target. As a result, 20,174 AP mines found and destroyed. 

 Moreover, 7,693 ERW, 2,4 kg of explosive charges were also found and destroyed. 

In addition, with the efforts of the Weapons and Ammunition Disposal (WAD) 

project in Tajikistan providing bulk demolitions (mainly spot tasks), 201 

antipersonnel landmines, 337.486 kg of TNT, 14,312 UXO and clusters, bullets 

114,872 have been destroyed. 

 In 2020, the National Strategy of the Republic of Tajikistan on Humanitarian Mine 

Action for 2021-2030 was developed and approved by the Decree of the 

Government of the Republic of Tajikistan on 28 November 2020, #646. The 

Strategy is required to eliminate the risk of anti-personnel mines and unexploded 

ordnance for the period of 2021-2030 and defines the priority areas of humanitarian 

mine action in Tajikistan. 



During the last 6 years focus has been placed on the reduction and cancellation of 

contaminated areas. Since 2017 TNMAC has been using the NTS approach with inclusion 

of technical intervention to the suspected area. This approach was successfully used and 

helped to collect more reliable information in the area. 

• TNMAC has developed sophisticated methods and standards for humanitarian 

demining, technical survey and non-technical survey and quality control. These methods 

and standards are in line with the International Mine Action Standards (IMAS), modified 

based on country context. 

• Almost 4000 mine warning bill boards have been installed near Confirmed Hazard 

Areas by demining teams under TNMAC coordination, but most required to be replaced 

and located closer to the actual mined area. 

• From 2013 to 2025, TNMAC, in cooperation with the ICRC, RCST, Ministry of 

Education and Science, Women Committee and local authorities, carried out work in this 

direction. It is estimated that approximately 491,524 persons have received EORE since 

2013; this includes 83,383 women, 120,167 men, 128,416 girls and 159,558 boys. EORE 

activities continue to be conducted through public and targeted lectures and presentations, 

exhibitions, TV cartoons, theatre plays, distribution of educational materials to elementary 

schools and other projects at the national and local level. 

From 2019 to 2025, TNMAC, in cooperation with the ICRC, RCST, Ministry of 

Education and Science, Women Committee and local authorities, carried out work in this 

direction. It is estimated that approx. 228,911 persons this 

includes 45,175 women, 53,94 men,61,147 girls and 68,649 boys. 

• During the previous extension period (2019-2025), an amount of about US USD 24.2 

million has been invested in humanitarian demining activities in Tajikistan. From this 

amount, Tajikistan has received more than US $20,4 million from international donors. 

Tajikistan’s work plan for the extension period had an estimated budget of US 

$36,000,000 and another US $6,000,000 for 2019. The capacity of the Tajikistan Mine 

Action Program at the start of the second extension period was about US $3,000,000 per 

year and consequently it projected to release the remaining challenge by the end of 2025 

by doubling funding and capacity, that is US $6,000,000 annually or US $42,000,000 for 

the seven year period (2019-2025).  

Unfortunately, funding remained at the level of the current capacity, except the year 

of 2025, when it was US $4,534,614. However, the funded budget during the extension 

period was US $24,299,247. This included an annual allocation from the Tajikistan state 

budget of US $500,000 as an in-kind contribution and a state budget. Thanks to the strong 

support from the Government of the Republic of Tajikistan, the U.S. Department of State, 

OSCE, Norway, Switzerland, and other parties, the Tajikistan mine action programme could 

achieve significant results in humanitarian mine action.  



Despite the relatively good performance of TMAP in 2019-2025, there were 

circumstances that impeded compliance during that period. This includes the identification 

of 47 new hazard areas (minefields) for which no minefield records are available. 

Moreover, Tajikistan also has the challenge caused by the change of the initial location of 

the minefields due to the impact of several factors as described below: 

- natural phenomena which caused migration of landmines, thus the actual size and 

location of the remaining hazard areas from the Second Extension Request period had 

changed and subsequently additional square meters appeared; 

- inaccuracy in the Minefield Records had also caused deviations in the initial location 

and in estimation of the actual size of hazard areas and consequently additional area has 

been cleared. 

Since most of the minefields are in the border area of the Tajik-Afghan state border 

and the unstable situation near the Afghan border, especially after the change of the 

Government in Afghanistan in 2021, it should be highlighted, that in some cases the 

demining operations in the border area had to be suspended and the demining teams to be 

relocated to perform operations in safer areas. 

Although, there are some plain areas where mechanical demining can be carried out, 

it is currently impossible to use the mechanical demining machines, which are available in 

Tajikistan, as they require funding for the purchase of spare parts and technical 

maintenance. 

The main impact of humanitarian mine action operations is the reduction of the risks 

of AP mines and UXO affecting the civilian population, who safely use the road 

infrastructure and cleared areas for income generation. During the previous extension 

period, rural population got access to cleared land and used it for their farming and 

household development. According to statistics and post-clearance assessment, the local 

population is using a cleared land for road reconstruction, disaster mitigation activities, 

water supply, fishery, construction of transmission/communication lines, coal/gold mining 

activities, and maintenance of dams along the rivers. Almost half of the cleared area is used 

as pasture land (41%) and for agriculture (16%). The seasonal availability of pasture might 

lead to improvement in livestock productivity and better food consumption patterns for 

some households possessing livestock. 

The remaining challenge still present in two regions: border with Afghanistan and 

Central Region (areas affected by the civil war). 

As of 31 December 2025, based on the results of technical and non-technical surveys 

and demining operations, it was possible to define that the total of 5,810,448 sq.m. of area 

remains contaminated with mines.     

The Tajik-Uzbek border has been a specific area of concern as for many years it was 

unclear whether Uzbek forces had laid landmines on the Tajik territory as well or only on 



the Uzbek side. During the Second extension period, in 2024, TNMAC carried out joint 

monitoring with other relevant Tajik Government entities, local authorities, and 

Implementing partners to identify the level of threat from the contamination on the Tajik-

Uzbek Border. As a result, it has been clarified, that the contaminated areas are located on 

the Uzbek side of the border. 

Another assessment on the Tajik-Uzbek border has to be carried out at a later stage in 

some extremely high and hard-to-reach mountainous areas on the Tajik-Uzbek Border after 

the final delimitation and demarcation of the border. 

Circumstances impeding compliance within period of extension request 

For the period of previous extension period Tajikistan Mine Action Program 

experienced hard to overcome obstacles not just as identifying and destroying landmines, 

but also a number of obstacles, which are closely related to the demining operations.   

 Mountainous and hard-to-reach areas  

 Periodical short term Border access limitations due to security situation in Tajik-

Afghan border; 

 Weather impacts;    

 Terrain peculiarity constraints as high vegetation;  

 Natural phenomena such as floods, mudflows, fires, rockfalls, landslides, 

 Ferromagnetic rock content, which slows demining operations; 

 Nonstandard installed camouflage traps and booby-traps with tripwires on combat 

mines;  

 Wrongly installed landmines in deep ground starting from deeper than 15 cm, up to 

60-80 cm deep; 

 Shortage of funding caused insufficient number of demining. 

Humanitarian, economic, social and environmental implications 

Despite significant achievements, Tajikistan still has remaining challenges in 

humanitarian, economic, social and environmental sectors caused by the remaining hazard 

areas that have to be addressed during the Third Extension Request period and to achieve 

the final target of declaring Tajikistan mine-free. According to the priority setting Tajikistan 

is focused on providing the safety of the population and to facilitate social and economic 

development of the country. The contaminated land that has been released is further handed 

over for the safe use to the local authorities and local communities.  

Requested time for extension 

In line with Article 5, paragraph 1, the Republic of Tajikistan requests its third extension 

for the implementation of the Convention by 31 December 2032. 

The Remaining Challenge 



As of 31 December 2025, there are 5,810,448 square meters of the total remaining 100 

Confirmed Hazard Areas challenge has left to be released. It is projected that by the end of 

2026, 1,147,095 square meters will be addressed.  

The remaining challenge of 4,663,353 square meters of the 82 Confirmed Hazard 

Areas will be left for the period of 2027-2032 to be cleared.  

Rationale for the time requested 

Summary Work Plan 

Based on the assumption given above and the request for increased capacity, Tajikistan 

sets the following work plan aimed to: 

 Complete re-survey 32 CHAs in the Central Region and in the Tajik-Afghan 

Border by the end of 2027; 

 Conduct detailed survey and assessment of the MFs and BAs, as some of them 

are contaminated with both landmines and UXOs;  

 Establish multi-task teams in order to increase the operational efficiency; 

 Complete the land release of the remaining hazard areas measuring 5,810,448  

square meters by the end of 2032. 

In conjunction with Government of Tajikistan and Border Forces, TNMAC will 

prioritize land release activities using a district-by-district approach based on the 

following criteria: 

 Mined areas with high socio-economic and infrastructure impacts (i.e. 

agriculture lands, pastures, reconstruction and strengthening of river banks and 

etc.); 

 Survey tasks: Clarify the type and categories of the contamination for the hazard 

areas contaminated both with landmines and UXOs, adjust the borders and the 

real size of the hazard areas; 

 Clearance tasks: Districts that have less contamination area left will be on focus 

to be cleared first; 

 Establishing multi task teams: this will increase the operational efficiency and 

save time and resources for the clearance of the hazard areas (minefields). 

Financial Resources / national and international  

Preliminary calculations suggest that the implementation of this plan will require $42 

million USD. This amount is based on assumptions that the average price is estimated 

around 7,44 USD for demining operation per square meter of the manual clearance, also 

taking into account further expected decrease of the clearance ratio because of minefields 

being left in high altitude mountainous terrain. In the current implementation plan 



Tajikistan determined 5,810,448 square meters to be released. The majority of the 

remaining hazard areas are in difficult to access territories, thus it will more expensive than 

the demining carried out in plain area. Besides manual clearance, an efficient survey, 

quality management and multi task teams will give significant land release results, 

including cancellation and reduction of the hazard areas.   

Assumptions / Risks 

The targets as given in the work plan are based on several assumptions: 

• Projected clearance ratio 

• Projected clearance rates 

• Prioritisation of Tasks 

• Increasing the capacity: To meet its projected 2032 deadline Tajikistan will need 

to increase its current capacity from 159 deminers to 261. 

• Deployment of mechanical assets. 

  



Detailed Narrative 

1. Introduction 

 

Tajikistan acceded to the Anti-Personnel Mine Ban Convention (APMBC) based on 

the Decree of the President of the country dated September 23, 1999 No. 1360 and the 

Convention entered into force for Tajikistan on 1 April 2000. In its initial transparency 

report submitted on 3 February 2003, Tajikistan reported areas under its jurisdiction or 

control in which anti-personnel mines are known or suspected to be emplaced. In 

accordance with Article 5 of the Convention, Tajikistan undertook to destroy all anti-

personnel mines in these areas as soon as possible but not later than 1 April 2010.  

Tajikistan presents this third request for extension of deadline with detailed 

explanation of the challenges that impeded the implementation of its Article 5 obligations 

during the previous extension period. The document provides qualitative and quantitative 

analysis highlighting significant areas of progress made during the execution of obligations 

and presents clear rationales and methodologies on how Tajikistan plans to continue the 

implementation of its commitments during the next period of extension. 

2. Origin of the Article 5 challenge 

As the result and the consequence of the three different conflicts across three (3) 

regions of the country Tajikistan has a legacy of the contamination by the landmines and 

other ERW in the following three regions: 

Central Region. As the result of civil war, which lasted during 1992-1997, the Central 

Region has a legacy of contamination by landmines, submunitions and other Explosive 

Remnants of War (ERW). The contamination in the Central region was extended to two 

provinces and 7 districts. In the Central region there were 7 districts contaminated with 

landmines from the early beginning of the laying of the landmines and ERW in such 

districts as Lakhsh, Tojikobod, Vahdat, Rudaki, Darvoz (Saghirdasht community), Rasht 

and Sangvor.  

Previously Rudaki, Lakhsh and Tojikobod districts have been cleared from the 

landmine contamination and declared mine-free zones and districts. In the Central region, 

there is an explicit need for final assessment of the type and nature of contamination for 

further possible reclassification of the BACs to the MFs, because the landmine and ERW 

(UXO) contamination can be found simultaneously there, either in one and the same area 

or in the vicinity. For this reason, districts in the Central region, which have remaining 

contamination areas, are still on focus for defining contamination type classification. In 

three districts, such as Rasht, Darvoz and Sangvor the status of the hazard areas is still 

classified as remaining hazard areas contaminated both by landmines and ERW(UXO). As 

there are some MFs laid and identified as Confirmed Hazard areas in Rasht, Darvoz 



(Saghirdasht community) and Sangvor districts, they are considered as remaining hazard 

areas. In adjacent areas or within the same areas there is mixed contamination of 

ERW(UXO) and landmines, thus there can be cases of reclassification from BAs to MFs 

and vice versa. The remaining contamination in the Central Region has two districts (Rasht 

and Sangvor) under Districts of Republican Subordination and one district (Darvoz, 

Saghirdasht community) in VMKB (Viloyati Muhtori Kuhistoni Badahshon), Darvoz 

district is administratively included in VMKB, but geographically part of it located in 

Central region and part of it on the Tajik-Afghan Border (TAB) area.    

Tajik-Afghan border.  

During the civil war in 1992 – 1997, in order to protect the Tajik-Afghan Border from 

border intruders and from different types of armed groups from Afghanistan landmines, 

submunitions and other ERW(UXO) were laid along the Tajik-Afghan Border on the side 

of Tajikistan by the Russian forces.  

Since that time 10 districts of the Khatlon province and 4 districts in VMKB have 

been contaminated by landmines and other types of ERW. However, thanks to the 

humanitarian mine action interventions, 5 districts, which are Nosiri Khusrav, Shahritus, 

Dusti,  Khovaling and Rushon districts, were released and declared mine-free zones. Two 

of these districts, Shahritus and Khovaling districts, have been released from the 

contamination and declared mine-free zones during the second Extension Request period. 

Currently, there are 6 other districts on the TAB, where the land release operations are 

ongoing. They are: the Shamsiddin Shohin, Hamadoni, Qubodiyon, Farkhor, Panj and 

Jaykhun districts. The Tajik-Afghan Border considered as most landmine and ERW-

contaminated region in Tajikistan. Since the very beginning of land release operations up 

to now, a significant amount of antipersonnel mines and other types of ERW(UXO) have 

been identified and destroyed and a significant number of square meters of land have been 

released and handed over for the safe use to the local authorities and local communities. 

Despite the fact that there are significantly less than before, there are still remaining 

contaminated hazard areas (MFs) in the 6 districts of the Khatlon province on the Tajik-

Afghan Border, which are Shamsiddin Shohin, Hamadoni, Qabodiyon,  Farkhor, Panj and 

Jaykhun districts. Moreover, there are 4 districts in VMKB Darvoz, Ishkoshim, Shugnon 

and Vanj, which are still contaminated by the landmines and other types of ERW. 

Tajik-Uzbek border. In the period of 2000-2001, the Uzbekistan forces laid mines 

on the Uzbek side of the Tajik-Uzbek Border (TUB) in order to prevent violation and illegal 

crossing of the border during the civil war in Tajikistan. This caused the population living 

near the contaminated areas to face a threat from the landmines. 



3. Nature and extent of the Article 5 challenge at the beginning of the previous 

request 

By the start of the previous extension request period the remaining challenge 

consisting of 249 hazard areas known or suspected to contain landmines measuring 

12,098,210 square meters had been identified as a result of a desk review of minefield 

records. In the map and table below presented a summary of contaminated areas in 

Tajikistan, in three regions: the Central Region, the Tajik-Afghan border and the Tajik-

Uzbek border. 

Tajik-Afghan border  

 

On the territory of the Tajik-Afghan Border 185 hazard areas (MFs) containing 

landmines measuring 7,637,410 square meters were identified.   

Central Region 

The level of contamination in the Central Region was estimated to contain 10 hazard 

areas measuring 1,210,800 square meters.   

Tajik-Uzbek Border 

Based on approximate estimations conducted at the beginning of the previous 

extension request period the level of assumed and possible contamination was 

approximately 3,250,000 square metres. That was an approximate estimation, as there was 

no access to conduct NTS/TS at that time. 

 

In the Tajik-Afghan Border 10 districts of the Khatlon province and 5 districts in 

VMKB – part of the TAB were contaminated with antipersonnel landmines. As of 

31.12.2025, 99 hazard areas with the size of 6,128,851 square metres have been released. 

Currently 5 districts fully considered as mine free districts (Nosiri Khusrav, Shahritus, 

Dusti and Khovaling in Khatlon province, Rushon in VMKB province). 

10 districts are still contaminated by landmines and ERW (Shamsiddin Shohin, 

Hamadoni, Qabodiyon, Farkhor, Panj and Jaykhun in Khatlon province, and Darvoz, 

Ishqoshim, Shugnon and Vanj in VMKB province). 

On the territory of the Tajik-Afghan Border 92 confirmed hazard areas (MFs) 

containing landmines measuring 5054648 square meters were identified.   

The Central Region contamination extended to two provinces and 7 districts. In DRS 

Lakhsh, Tojikobod, Vahdat, Rudaki, Rasht, Sangvor, and in VMKB it is Darvoz 

(Saghirdasht community) district. It must be noted that Darvoz district affected by TAB 

contamination and Central region caused by civil war. As of end 2025, 23 confirmed hazard 

areas with area size of 2,771,891 square metres have been released. Currently 3 districts 

declared as mine free districts (Rudaki, Tojikobod and Lakhsh in DRS), but four are 

remaining still contaminated by antipersonnel mines and ERW. 



The level of contamination in the Central Region was estimated to contain 8 confirmed 

hazard areas measuring 755,800 square meters.   

Tajik-Uzbek Border. 

During the Second extension request period TNMAC jointly with other relevant Tajik 

Government structures, local authorities and local communities, and Implementing partners 

conducted the joint assessment and monitoring of the level of contamination threat on the 

Tajik–Uzbek Border. As the result of this assessment, it has been clarified, that the 

contamination is on Uzbek side of the border.  

In the midst of August of 2025 FSD had requested access to TUB in Ayni district from 

TNMAC to conduct NTS. TNMAC in its turn had requested from the Government the 

request for access to the FSD on TUB in Ayni district. This access was granted by the 

Government in September. In early September FSD conducted joint assessment with 

TNMAC and Border Troops in Ayni district in terms of seasonal accessibility and other 

logistic issues. As the result of the joint visit was that this region has short seasonal window 

of accessibility, due to having early snowfall, has difficult mountainous terrain. Moreover, 

it must be mentioned that delimitation and demarcation of the border along Tajik-Uzbek 

Border is not fully completed yet.   

Another assessment on the Tajik-Uzbek border has to be carried out at a later stage in 

the extremely high and hard to reach mountainous areas on Tajik – Uzbek Border after the 

final delimitation and demarcation of the border. Tajikistan will continue to provide updates 

on cooperation along the border in Article 7 reports and to the Meetings of the States 

Parties. 

In total in Tajikistan, there are 13 districts still contaminated by the threat of landmines 

and ERW (Shamsiddin Shohin, Hamadoni, Farkhor, Panj, Qabodiyon and Jaykhun in 

Khatlon province, Vahdat, Darvoz (Saghirdasht community), Rasht and Sangvor in the 

Central Region, Darvoz, Ishqoshim, Shugnon and Vanj in VMKB province). 

Table 1. Land release by regions, and devices destroyed in the period (2019-2025) 
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TAB 1,583,523 1,840,505 2,606,043 6,030,071 18,078 4,685 96 

CR 1,117,572 1,093,889 659,210 2,870,671 2,096 4,309 26 

Total 2,701,095 2,934,394 3,265,253 8,900,742 20,174 8,994 122 

 



Maps of mine contamination, as of January 2025 taking into account Hazard areas 

adjustments 
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4. Nature and extent of progress made: Main features of fulfilling its 

obligations by 31 December 2025 were as follows: 

Key Objectives Progress 

    Due to limited funding 

and insufficient number of 

Demining teams Tajikistan 

needs more support from the 

international donor 

community in order to 

finalize the land release 

operations and declare 

Tajikistan mine free. The 

land released from the 

hazard of landmines has a 

positive social and 

economic impact on the life 

of the local population and 

the country as a whole. 

 

      The remaining challenge was identified as 

12,098,210 square meters, and Tajikistan set a target 

to address 8,848,210 square meters in its work plan, 

(2019-2025). As a result of NTS/TS the remaining 

challenge of 8,848,210 square meters was adjusted to 

9,160,506 square meters. Through NTS/TS 

Tajikistan also identified 5,142,436 square meters, 

including 47 new CHA resulting in a total remaining 

challenge during the second extension period of 

14,711,190 square meters. 

    In total, during the period of 2019 - 2025, Tajikistan 

addressed 8,900,742 square meters (97,16%) of 

9,160,506 square meters; including  4,050,104  

square meters addressed from Tajikistan’s 2019 

remaining challenge, and  5,162,934 square meters 

(82%) addressed from additional and new mined 

hazardous areas measuring  5,862,980 square meters. 

      As of 31st December 2025, there are 5,810,448 

square meters of the total remaining areas challenge 

has left to be released. 

      It is projected that by the end of 2026 1,147,095 

square meters will be addressed. 

      Overall, for the period of the second extension 

Tajikistan addressed a total  8,900,742  square meters 

60,5 % of Tajikistan’s total APM contamination of  

14,711,190  square meters. 

      By 31 December 2026, Tajikistan projects a 

remaining challenge of  4,663,353 square meters will 

be left for the period of 2027-2032, Third Extension 

Request period. 

Impact of challenges on 

survey 

    As mentioned, 47 new CHA were identified in areas 

that had no previous minefield records. Moreover, 

Tajikistan identified the change of the initial location 

of minefields due to the impact of the several factors 

described below: 

- Natural phenomena which caused migration of 

landmines, thus the actual size and location of the 



remaining hazard areas from the Second Extension 

Request period had changed and subsequently 

additional square meters have been cleared; 

- Inaccuracy in the Minefield Records had also caused 

deviations in the initial location and in estimation of 

the actual size of hazard areas and consequently 

additional area has been cleared. 

- During the construction of the road at the Tajik-

Afghan border (Sh. Shohin district), the contruction 

company faced the challenge of mine contaminated 

area for which no MFRs or other information was 

available in TNMAC database. Over 70% out of new 

identified minefields was in Sh. Shohin district. Based 

on the information from the Border Troops, there is 

still 60% of the road has to be further constructed. And 

it is expected to have more minefields to be further 

surveyed and cleared in this area. 

- Another reason for identifying new hazard areas is 

that during the civil war numerous minefields were 

installed and no MFRs are available for them. 

     Tajikistan will conduct 

survey on the high and 

hard to reach areas as soon 

as all of the border line 

between the Tajik–Uzbek 

Border will be demarcated 

and delimitated 

    TNMAC has carried out the joint assessment and 

monitoring with other relevant Tajik Government 

structures, local authorities and local communities, 

and Implementing partners to identify the level of 

threat from the contamination on the Tajik–Uzbek 

Border. As the result, it has been clarified, that the 

contaminated areas are located on the Uzbek side of 

the border. Another assessment on the Tajik-Uzbek 

border has to be carried out at a later stage in the 

extremely high and hard to reach mountainous areas 

on Tajik – Uzbek Border after the final delimitation 

and demarcation of the border. 

     The survey operations on 

TAB will be finished by the 

end of 2027. There is no 

SHAs left from the planned 

survey activities from the 

Extension Request in 2018, 

all SHAs have been 

surveyed. This resulted in 

    All SHAs from the Extension Request in 2018 have 

been surveyed and as of 31st December 2025, a total 

of 92 CHAs measuring 5054648 square meters remain 

to be addressed on the Tajik-Afghan border. 

    Currently, 5 districts are declared as mine-free: 

Nosiri Khusrav, Shahritus, Dusti, Khovaling in 

Khatlon province and Rushon in VMKB province. 



cancellation, reduction or 

confirmation of hazard 

areas. Resurvey of the 

CHAs (MFs) on remote 

areas will be finished by the 

end of 2027. 

    There is no SHAs left 

from the planned survey 

activities from the 

Extension Request in 

2018, all SHAs have been 

surveyed. 

     All survey activities in 

Central Region will be 

completed by the end of 

2027. Resurvey of the 

CHAs (MFs) on remote 

areas will be finished by 

the end of 2027. 

    By the end of 2024 only 

two new SHAs are 

registered in the Central 

Region. 

     As of 31st December 2025, a total of 8 CHAs 

measuring 755,800 square meters remain to be 

addressed in the Central region. 

5 districts declared as mine free: Tojikobod, Lakhsh, 

Rudaki, Vahdat and Rasht. 

2 districts, those are Vahdat and Rasht despite being 

released from the landmines still have some mixed 

contaminated hazard areas with Cluster 

munitions/ERW and landmine, that need to be 

resurveyed in order to clarify the type and category of 

the contamination. 

Of the remaining challenge 

the estimated percentage 

was: 

 37 % manual 

clearance 

 19 % reduction 

 44 % cancellation 

A total of  8,900,742 square metres was released 

during the extension period, with the following ratio: 

 36,69% manual clearance 

 32,97% reduction 

 30,35 % cancellation 

    As significant part of the 

remaining hazard areas is 

located in the high 

mountainous terrain it is 

possible to use only manual 

demining. 

   Mechanical demining 

machines can be used only 

in plain terrain. 

     Tajikistan ceased to deploy dogs since 2013. The 

main reasons of their inefficiency were limitations of 

dogs on mountainous areas and in areas with high 

vegetation. After conducting quality control of the 

demining operations afterwards there were found 

landmines in some of those minefields, where dogs 

been used during demining operations. For this 

reasons MDD had not been used in Tajikistan since 

2013. Since 2016 mainly used manual clearance in 

demining operations. 



     Tajikistan needs funding 

support in order to use 

mechanical demining 

machines, as mechanical 

demining accelerates and 

increases the efficiency of 

land release operations in 

plain areas. 

    Although, there are some plain areas where 

mechanical demining can be carried out, TNMAC 

plans to involve donors for the support of the 

mechanical demining during the Third Extension 

Request period of 2026-2032. 

Funding and land release. 

See section 6 

Funding and land release. 

See section 6 

 

Thanks to the land release operations the level of casualties had decreased 

significantly during 2019-2025 in comparison with the period of 1992-2018. The number 

of those injured by landmines has been decreased from 529 to 12 persons. The number of 

those who were killed by landmines has decreased from 347 to 4 persons. The total number 

of victims decreased from 876 to 16 persons. 

Table 2. Summary areas released in square meters (2019 –2025) 

 

Category 
Year of Operation Total 

2019 2020 2021 2022 2023 2024 2025  

Manually 

cleared 
535311 648536 373440 579972 413791 415853 298350 3265253 

Reduced 278524 651894 292580 310480 402401 643212 355303 2934394 

Cancelled 880304 422258 59427 236279 451866 640961 10000 2701095 

Total 1694139 1722688 725447 1126731 1268058 1700026 663653 8900742 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



Diagram 1: Summary Plan areas to be released in square meters (2026 – 2032) 

 

 

5. Nature and extent of progress made: quantitative aspects 

 

The Tajikistan National Mine Action Programme has the prioritization principles for 

tasking hazard areas for land release, which include; first, focusing on elimination and 

mitigation of landmine hazards from areas located nearby the local communities. Local 

populations affected by landmine hazard areas gain the security and safety to avoid being 

involved in landmine accidents and reduces casualties. Secondly, the released land is used 

for various social economic purposes, including; harvesting, gardening, and pasturing. It 

should be noted that the main focus in tasking for hazard areas clearance is based on the 

principles of prioritization. Sound results and progress was achieved in addressing 

landmine contamination through land release activities by using new assets and 

methodologies.    

Tajikistan National Mine Action Programme intensely involved all accessible 

resources and capacities, and despite the shortage of funding could achieve significant 

results in terms of land release during 2019-2025, 122 hazard areas measuring 8,900,742 

square meters were released and handed over to the local authorities for safe use. As a result 

of land release Tajikistan identified and destroyed 20174 AP mines, 8,105 ERW. 
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Table 3. Summary areas released, and devices destroyed in the period 2019 – 2025 

Region District 

Cancelled area 

(square 

metres) 

Reduced area 

(square 

metres) 

Cleared area 

(square 

metres) 

Total area 

released 

(square 

metres) 

Number of 

anti-personnel 

mines 

destroyed 

Number of 

other explosive 

items 

destroyed 

Number of 

areas 

released 

CR 

Darvoz 994,509 971884 425148 2,391,541 2009 1213 20 

Khovaling 35,800 37356 9247 82,403 1 0 2 

Rasht 123,063 36820 220467 380,350 87 0 3 

Sangvor 0 85185 13595 98,780 0 0 1 

CR Total 1,153,372 1,131,245 668,457 2,953,074 2,097 1,213 26 

TAB 

Darvoz 83,000 0 0 83,000 0 0 2 

Farkhor 65,679 11321 7244 84,244 13 0 7 

Hamadoni 9,860 118755 116071 244,686 707 27 4 

Ishkoshim 25,000 0 0 25,000 0 0 1 

Jaykhun 392,000 184530 132095 708,625 388 0 11 

Panj 285,439 692680 964686 1,942,805 5299 42 30 

Sh. Shohin 656,745 795863 1376700 2,829,308 11670 330 40 

Shahritus 30,000 0 0 30,000 0 0 1 

TAB Total 1,547,723 1,803,149 2,596,796 5,947,668 18,077 399 96 

Grand Total 2,701,095 2,934,394 3,265,253 8,900,742 20,174 1,612 122 
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Table 4. Annual Land Release outputs vs Projected (2019-2025) 

 

Note: Tajikistan in its previous extension request had the remaining challenge of 12,098,210 

square meters, with 7,637,410 square meters in the Tajik-Afghan Border, 1,210,800 square 

meters in the Central region and an estimated 3,250,000 square meters in Tajik-Uzbek 

border. 

During the second extension request period as a result of joint monitoring of the 

TNMAC and other relevant Tajik state structures together with local authorities it was 

clarified, that in the Tajik-Uzbek border hazard areas are located on the other side of the 

border on the Uzbek side. Consequently, the hazard area measuring 3,250,000 square 

meters, which was assumedly assessed in the previous extension request was repealled. 

Tajikistan will conduct the final assessment the level of the hazard areas in the Tajik-Uzbek 

border as soon as the procedures of delimitation and demarcation in the Tajik-Uzbek border 

are completed. 

During the Second extension request period TNMAC jointly with other relevant Tajik 

Government structures, local authorities and local communities, and Implementing partners 

conducted the joint assessment and monitoring on the Tajik–Uzbek Border. As the result of 

this assessment, it has been clarified, that the contamination initially presented to be 

3,250,000 square metres was based on ‘distance assesment’ methodology that resulted               

incorrect estimates.  

Assessment on the Tajik-Uzbek border has to be carried out at a later stage in some 

extremely high and hard to reach mountainous areas on Tajik – Uzbek Border after the final 

delimitation and demarcation of the border.   

In the Tajik-Afghan border and in the Central region in the Second extension request 

the remaining challenge was 8,848,210 square meters. But after conducting NTS/TS with 

technical intervention it was found out that this area has simultaneously increased and 

decreased. Thus, the area was adjusted and the real size of the remaining challenge was 

estimated  9,160,506 square meters. Because of impact of several factors, such as the 

Year 
Annual actual land 

release outputs 

Total target from 

Second Request 

(projected) 

2019 1694139 1,360,800 

2020 1722688 1,200,000 

2021 725447 1,300,000 

2022 1126731 1,200,000 

2023 1268058 1,300,000 

2024 1700026 1,300,000 

2025 663653 1,200,000 

Total 8900742 8,860,800 



31 
 

influence of natural phenomena and having no minefield record maps, or as the result of the 

inaccuracies in the existing minefield records causing changes in the initial location of 

minefields, additional issues appeared. Thus, Tajikistan faced such challenge as additional 

land release of those existing remaining challenge measuring 2,637,304 square meters. 

Moreover, new mined areas (47 new minefields) measuring 3,225,676 square meters also 

represented an additional challenge to the country. Those new found mined areas were the 

focus of prioritization due to their close location to the places of residence of local 

population. TNMAC tasked the Demining organizations to release those newly found 

minefields. As a result, 33 mined areas have been released and handed over to the local 

communities for the safe use. 14 minefields which had no minefield records before have 

been partly addressed, but there is still the remaining challenge measuring 700,046 square 

meters.  

However, based on existing funding received during the second extension request, 

application of new methodologies and increasing the operational efficiency, Tajikistan 

could achieve a significant result in land release of the hazard areas and address the 

challenge it faced. As a result, 8,900,742 square meters of land were released, and 20174 

AP mines, 8105 ERW identified and destroyed for the period of 2019-2025.  

For 2026, in case of availability of funding Tajikistan has projected to release 

1,147,095 square meters. Overall, Tajikistan expects to address a total 10,047,837 square 

meters until the end of 2025, against a projected target of  14,711,190 square meters, 68,3% 

of the total target.  

From the previous extension request challenge of  9,160,506 square meters Tajikistan 

is addressed  4,050,104 square meters, and has 5110402 square meters remaining challenge 

for the current moment. In total, there 5,810,448 of the total remaining areas challenge left 

for the date of 31.12.2025.  

In the previous extension request, there were 195 CHAs (MFs). As a result of NTS/TS 

1 CHA was reclassified as Battle area. During the second extension period, the new 

identified 47 new HAs (MFs) are included in 241 CHAs (MFs). Several MFs merged in one 

MF, 19 MFs merged in to 9 MFs resulting in 222 CHAs (MFs). From this number, 122 

CHAs (MFs) measuring 8,900,742 m² were released and there are 100 CHAs (MFs) 

measuring  5,810,448 m² left as the remaining challenge by the end of 2025. 
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Table 5. The number of CHAs (MFs) 
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(MFs) 
195 1 194 47 241 

 

Table 6. Remaining challenge at the beginning of Second Extension Request and 

newly found MFs 
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CHAs 194 8,848,210 2,637,304 47 3,225,676 33 2,824,893 14 60,755 

 

Table 7. The adjusted total area of the Remaining Challenge at the beginning of the 

Second Extension Request after NTS/TS 

 

Remained 

Contamination 

Total 

amount 

of CHAs 

(MFs) 

(pcs.) 

Total area 

of CHAs 

(MFs) 

(square 

metres) 

Decreased 

area after 

NTS/TS 

(square 

metres) 

Increased area 

after NTS/TS 

(square metres) 

Total 

remaining 

area after 

NTS/TS 

(square 

metres) 

Remaining challenge 

statistics at the beginning 

of the second ER after 

NTS/TS 

194 8,848,210 141,756 454,052 9,160,506 
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Table 8. The number of CHAs (MFs) 
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Total amount of CHAs 

(MFs) during the 

second extension 

request period 

Land Release 

and remaining 

challenge 

statistics 

195 1 194 47 241 

 

Table 9. Released and remaining minefields during 2019-2025 
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Land Release 

and Remaining 

Challenge 

statistics 

222 14,711,190 700,046 122 8,900,742 100 5,810,448 

 

Table 10. Land release and remaining challenge statistics 
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Total 

remaining 

area after 

NTS/TS 

(square 

metres) 

Additionall

y cleared 

(square 

metres) 

Newly found 

CHAs (MFs) 

during the 

period of Second 

Extension 

Request (square 

metres) 

Total area 

CHAs (MFs) 

(square 

metres) 

Cleared 

area of 

CHA 

(MFs) 

(square 

metres) 

Remained 

area of HA 

(square 

metres) 

Total 9,160,506 2,637,304 3,225,676 14,711,190 8,900,742 5,810,448 
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By excluding the Tajik-Uzbek Border, the remaining contamination challenge in the 

country was initially assessed as 8,848,210 square meters. But as can be seen from the tables, 

after NTS/TS and the identification of new minefields the contaminated area was increased 

up to 14,711,190 square meters.  

That means, that there were 5,862,980 increased square meters from above 8,848,210 

square meters, thus, after NTS/TS, the initial size was adjusted to 9,160,506 square meters, 

which had increased by 312,296 square metres.  

Out of the new area measuring 5,862,980 square meters, 5,162,934 square meters 

were addressed, and thus there are 700,046 square meters of the remaining hazard area from 

the newly found minefields. 

From the adjusted remaining contamination challenge of 9,160,506 square meters, 

4,050,104 square meters from the initial size have been released and 2,025,745  square 

meters have been released additionally. So, in total 6,075,849 square meters have been 

released.  

 From initial size 9,160,506 square meters have been released 4,050,104 square 

meters and there are 5,110,402 square meters remaining challenge left.  As it can be seen 

there are 5,212,416 square meters remaining challenge left from the previous extension 

request and there are 700,046 remained hazard area from the newly found minefields, that 

combined consists of  5,810,448 square meters of the total remaining challenge for the third 

Extension Request period. 

So, the challenge that Tajikistan has faced were an additional 5,110,402 square meters 

of the hazard areas consisting of newly identified minefields, the change of the initial size 

of the minefields, and additional clearance. Accordingly in the Tajik-Afghan Border and in 

the Central Region, Tajikistan during the second Extension Request period had faced the 

remaining contamination challenge measuring 14,711,190 square meters instead of 

8,848,210 square meters. Despite all occurred difficulties Tajikistan could release 8,900,742  

square meters out of 14,711,190 square meters and currently has the remaining 

contamination challenge measuring 5,810,448 square meters. 

Suspension of Tasks 

As a result of impact of the several factors as natural phenomena (landslides, 

earthquakes, flooding, mudflows, rising river levels, etc.) and other impacts to the hazard 

areas, a number of the minefields have been suspended. For example, in some minefields, 

the migration of landmines took place, in some minefields the initial location changed, in 

other minefields occurred inaccuracies and some discrepancies with the minefield records. 

Some of the minefields near the Panj river and in some other regions were washed off due 

to the elevation of the river’s level. In some minefields, due to a limited seasonal window, 

the demining operations could be conducted only a few months. 
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Table 11. Number of landmines and ERW destroyed in the period 2019-2025 

 

Year 

Land release operations APM ERW 

2019 5,187 983 

2020 5,103 1,513 

2021 2,218 2,343 

2022 1,192 1,200 

2023 1,121 1,140 

2024 2,777 513 

2025 2,576 412 

Total 20,174 8,105 

 

During 2019-2020 was the highest level of land release that was performed as a result 

of using such methodology as a non-technical survey with technical intervention. It provided 

a good opportunity for increasing the operational efficiency. 

In general, as of 31.12.2025, 122 hazard areas with a total size of 8,900,742 square 

meters have been released. 20,174 AP mines and 8105 ERW were found and destroyed.  

In the Tajik-Afghan Border 10 districts of the Khatlon province and 5 districts in 

VMKB – part of the TAB were contaminated with antipersonnel landmines. As of 

31.12.2025, 99 hazard areas with the size of 6,128,851 square metres have been released. 

Currently 5 districts fully considered as mine free districts (Nosiri Khusrav, Shahritus, Dusti 

and Khovaling in Khatlon province, Rushon in VMKB province). 

10 districts still contaminated by landmines and ERW (Shamsiddin Shohin, 

Hamadoni, Qabodiyon, Farkhor, Panj and Jaykhun in Khatlon province, and Darvoz, 

Ishqoshim, Shugnon and Vanj in VMKB province). 

The Central Region contamination extended to two provinces and 7 districts. In DRS 

Lakhsh, Tojikobod, Vahdat, Rudaki, Rasht, Sangvor, and in VMKB it is Darvoz 

(Saghirdasht community) district. It must be noted that Darvoz district affected by TAB 

contamination and Central region caused by civil war. As of end 2025, 23 hazard areas with 

area size of  2,771,891 square metres have been released. Currently 3 districts declared as 

mine free districts (Rudaki, Tojikobod and Lakhsh in DRS), but four are remaining still 

contaminated by antipersonnel mines and ERW.  
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Tajik-Uzbek Border.  

 

During the Second extension request period TNMAC jointly with other relevant Tajik 

Government structures, local authorities and local communities, and Implementing partners 

conducted the joint assessment and monitoring of the level of contamination threat on the 

Tajik–Uzbek Border. As the result of this assessment, it has been clarified, that the 

contamination is on Uzbek side of the border. Another assessment on the Tajik-Uzbek 

border has to be carried out at a later stage in the extremely high and hard to reach 

mountainous areas on Tajik – Uzbek Border after the final delimitation and demarcation of 

the border. Tajikistan will continue to provide updates on cooperation along the border in 

Article 7 reports and to the Meetings of the States Parties. 

In total in Tajikistan, there are 12 districts still contaminated by the threat of 

landmines and ERW (Shamsiddin Shohin, Hamadoni, Farkhor, Panj and Jaykhun in Khatlon 

province, Vahdat, Darvoz (Saghirdasht community), Rasht and Sangvor in the Central 

Region, Darvoz, Ishqoshim, Shugnon and Vanj in VMKB province). 

Table 12. Land release by regions, and devices destroyed in the period (2019-2025) 
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CR 668,457 1,131,245 1,153,372 2,953,074 2,097 

TAB 2,596,796 1,803,149 1,547,723 5,947,668 18,077 

Grand 

Total 
3,265,253 2,934,394 2,701,095 8,900,742 20,174 

 

Gender mainstreaming 

 

There is 1 female demining team in NPA and one female  and male mixed team in 

FSD, that operated in 2025. There are female staff in Administration, financial departments, 

IM, MRE, logistics, field paramedics, field staff working in the Tajikistan Mine Action 

programme stakeholders (TNMAC, FSD, NPA). Gender and Diversity Working Group 

(GDWG) had conducted its planned annual meeting in 2025. In organizations such as 

Norwegian People's Aid (NPA) and Swiss Foundation for Mine Action (FSD), both women 

and men work together, which supports gender and diversity mainstreaming in Tajikistan’s 

mine action programme. The multi-stakeholder Gender and Diversity Working Group 

(GDWG) continued to meet in 2025 and to date in 2026. Key areas of work included 
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promoting gender balance and diversity in survey and clearance teams, ensuring equal 

participation of women and men in operational and managerial roles, and supporting 

inclusive community liaison activities. 

 

Table 13. Gender disaggregated information on MRE for the period 2019-2025 

 

Districts Boys Girls Men Women Total 

Asht 722 970 427 781 2900 

Ayni 157 182 153 110 602 

B. Gafurov 157 196 151 157 661 

Isfara 1011 1095 270 584 2960 

Konibodom 280 324 64 79 747 

Panjakent 1132 977 597 376 3082 

Shahriston 159 182 98 197 636 

Khujand   24 5 29 

Total 3618 3926 1784 2289 11617 

 

Due to the predominance of men in the military, where service is compulsory for men 

and voluntary for women, achieving gender balance in HDC MoD remains challenging. 

Some progress has been made by encouraging women’s participation where possible, but 

overall gender balance is still limited. Tajikistan National Mine Action Center (TNMAC) 

ensures equal access to employment opportunities for qualified women and men in survey 

and clearance teams, including supervisory and managerial positions.  Tajikistan National 

Mine Action Center (TNMAC) ensures that survey and community liaison teams are 

inclusive and gender-balanced to facilitate participation of all groups, including women, 

children, and ethnic minorities where relevant.  

In 2026 it is planned that TNMAC by the support of the OSCE Programme Office in 

Dushanbe to conduct next activities in terms of Gender: 

1. Gender and Diversity Working Group (GDWG) meeting 

2. Hire Expert for developing national Gender Policy in Mine Action. 

 

For the period of 2026-2032 it is planned next activities in Gender mainstreaming: 

1. Conducting annual Gender and Diversity Working Group (GDWG) meeting 

2. Implement Gender Policy in Mine Action. 
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Environment 

 

TNMAC monitors demining activities by all operators to assess environmental 

implications and ensure environmental protection measures are followed, in line with the 

2011 Law on Environmental Protection and other regulatory documents. Measures include 

minimizing tree cutting and properly removing all large fragments of mines and UXO after 

operations. 

Tajikistan National Mine Action Center (TNMAC) and Humanitarian Demining 

company of the Ministry of Defence of Tajikistan (HDC MoD) continued to apply measures 

to minimize environmental impact during demining operations, including careful waste 

management, protection of vegetation, and responsible use of fuel and equipment. 

Tajikistan has integrated climate and environmental considerations into APMBC 

implementation activities, including in national strategies and work plans, under the 

coordination of Tajikistan National Mine Action Center (TNMAC). 

The multi-stakeholder mine action working group on Climate Change and the 

Environment continued to meet in 2025 and to date in 2026. The group discussed 

environmental protection during demining operations, climate-related risks, and measures 

to minimize environmental impact. 

The National Mine Action Standards have not yet been updated in line with 

International Mine Action Standard 07.13 (second edition, 3 July 2024), but updates are 

planned for 2026 under TNMAC coordination. Measures for protecting the Environmen are 

included in SOPs all of the Demining Organizations operating in Tajikistan (HDC MOD 

RT, NPA, FSD, UST(SDT). It is planned for 2026 of developing specific environmental 

management policy for Tajikistan mine action Programme. Currently humanitarian 

demining activities are beign conducted in Tajikistan in strict comply with the requirements 

of the national law on Protection of the Environment and all other relevant national 

legislative laws and acts, SOPs of the Demining Organizations, Manuals, Guidelines and 

Instrcutions on Protection of the Environment developed by the TNMAC. By the support of 

the donor communities it is planned to develop Environmental policy in Mine Action until 

the end of 2027.        

Environmental considerations are taken into account during the planning and 

implementation of survey and clearance tasks by Tajikistan National Mine Action Center 

(TNMAC) and Humanitarian Demining company of the Ministry of Defence of Tajikistan 

(HDC MoD). 

When planning and prioritising survey and clearance tasks, Tajikistan takes into 

account environmental conditions and climate-related risks such as flooding, landslides, and 

extreme weather that may affect operations or pose risks to local communities. This process 

is coordinated by Tajikistan National Mine Action Center (TNMAC) together with 

Humanitarian Demining company of the Ministry of Defence of Tajikistan (HDC MoD). 
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Operators and TNMAC continued tree-planting efforts. In 2025, about 1,600 trees of various 

species were planted, and in 2026 to date, around 800 trees of different varieties. 

 

Suspension of Tasks 

 

As a result of impact of the several factors as natural phenomena (landslides, 

earthquakes, flooding, mudflows, rising river levels, etc.) and other impacts to the hazard 

areas, a number of the minefields have been suspended. For example, in some minefields, 

the migration of landmines took place, in some minefields the initial location changed, in 

other minefields occurred inaccuracies and some discrepancies with the minefield records. 

Some of the minefields near the Panj river and in some other regions were washed off due 

to the elevation of the river’s level. In some minefields, due to a limited seasonal window, 

the demining operations could be conducted only a few months. Based on survey some 

hazard areas have been weather cancelled or reduced. Currently no minefield (hazard area) 

doesn’t have the status of the suspended area. All of the minefields (hazard areas) are 

accessible and demining operations can be conducted. Must be noted that in the Tajikistan 

Mine Action Programme (TMAP) minefields get the status of suspension only for technical 

reasons in case of if demining operations are ongoing such as due to the end of the demining 

operational season, usually in November-December of every year. By the beginning of the 

next operational season such minefields get the status ongoing demining operations again. 

Currently all minefields in TMAP are accessible and demining operations can be conducted.  

6. Nature and extent of progress made: qualitative aspects 

 

Diagram 2. Structure of the Tajikistan Mine Action Programme  
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The Government of the Republic of Tajikistan cooperates closely with all of the 

Implementing partners, TNMAC, stakeholders, donors, governments of the foreign 

countries and provides assistance and support in all issues related to the implementation of 

its obligations under the Ottawa Convention. 

The Tajikistan Mine Action Programme Organogram has the structure as shown in 

the scheme above. On the top of this hierarchy is the Commission for Implementation of 

International Humanitarian Law (CIIHL) under the Government of the Republic of 

Tajikistan that has its annual meetings devoted to humanitarian mine action in the country, 

where the reports and the annual workplans of TNMAC and its partners are discussed and 

approved. 

Commission for Implementation of International Humanitarian Law under the 

Government of the Republic of Tajikistan  

The CIIHL is chaired by the first deputy of Prime-Minister which is a clear indication 

of the importance the Government pays to humanitarian mine action. The deputy of the 

Head of CIIHL is the Minister of Justice. Key representatives from relevant line ministries 

(e.g. Ministry of Defence, Ministry of Health and Social Protection of Population, Border 

Guard, Ministry of Interior, Ministry of Foreign Affairs, National Guard, Committee of 

Emergency Situations) and authorities were included as constant members to the mentioned 

committee. Regular annual meetings of the CIIHL are held.  

CIIHL includes high level representatives from each relevant governmental 

ministries, entities and authorities. The CIIHL reviews reports and annual workplans of 

TNMAC and approves it. The CIIHL tasks every governmental entity that are members of 

this committee to implement international humanitarian law and orders to provide technical 

and administrative support to the TNMAC in terms of fulfilling its annual work plan. The 

Government provides some financial support in terms of paying salary to a limited number 

of staff involved in the positions of the state-based funding, purchase of fuel, stationary, 

furniture, paying for communication and electricity. Valuable support from the side of 

Government is also provided in the form of in-kind assistance, which includes involving all 

the relevant ministries and authorities at all levels of the Government.         

 

Tajikistan National Mine Action Centre 

 

For more efficient coordination of the Humanitarian Mine Action activities, the 

Governmental Institution “Tajikistan National Mine Action Centre” (TNMAC) was 

established by the decree of the Government of Tajikistan and provided with Administrative 

Offices and a Training Centre with 6-hectares land1. Regarding its obligation under the 

                                                           
1 On 3rd of January of 2014 by the Decree of the Government of the Republic of Tajikistan established 

the “Tajikistan National Mine Action Centre”.  
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Anti-Personnel Mine Ban Convention, during the last years TNMAC has made steady 

progress. The Humanitarian mine action law (# 1338) was signed by the President of the 

Republic of Tajikistan on 23 July, 2016. The National Humanitarian Mine Action Standards 

were approved by Decree (# 162 of the Government of the Republic of Tajikistan on 1 April 

2017. The National Strategy of the Republic of Tajikistan for humanitarian mine action for 

2021-2030 was approved by Decree # 646 of the Government of the Republic of Tajikistan 

on 28 November 2020. The key responsibilities of TNMAC are given below:  

The Government of the Republic of Tajikistan on constant base supports TNMAC 

and Implementing Partners in all issues and puts the obligations to TNMAC, which include: 

 timely provide the demining operators and relevant TNMAC staff 

with permission from appropriate entities to conduct operations in the 

border areas; 

 coordinate and assist on obtaining permission for responsible staff 

and vehicles for transportation and use of explosives and psychotropic 

medicines; 

 timely provide with Land Release task orders; 

 conduct periodical appropriate quality assurance of the trainings 

and land release operations of the Implementing partners; 

 conduct appropriate quality control of the cleared areas 

(progressive and final); 

 review and approval of all task implementation plans of the 

Implementing partners; 

 ensure that local authorities and the population are informed about 

all land release activities in their areas; 

 process and analyse all submitted operational reports and timely 

communicate with demining agencies on their corrections and/or status;  

 coordinate the Mine Risk Education activities; 

 coordinate Victim Assistance activities; 

 coordinate collecting, processing and use of information in the 

frame of Information Management; 

 facilitate improvement of activities of all the Implementing 

partners; 

 assist in conducting of the joint meetings of all the Implementing 

partners; 

 lead and assist in organizing workshops and conferences.   

The main strategic achievements for TNMAC during the extension period are 

given below: 

 Decree of the Government of the Republic of Tajikistan as of 3 January 

2014 on establishment of the Government Institution “Tajikistan National Mine 

Action Center” (TNMAC) under the Government of Tajikistan. 

 Decree of the Government of the Republic of Tajikistan on allocation of 

the new building for TNMAC. 
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 Decree of the Government of the Republic of Tajikistan on cooperation 

between Republic of Tajikistan and Islamic Republic of Afghanistan in Mine 

Action. 

 Decree of the Government of the Republic of Tajikistan on allocation of 

6-hectare land for TNMAC property for training purposes. 

 The Law of the Republic of Tajikistan “On Humanitarian Mine Action” 

signed by the President of the Republic of Tajikistan on 23 July, 2016, No. 

1338. 

 The National Humanitarian Mine Action Standards approved by Decree 

of the Government of the Republic of Tajikistan on 1 April 2017, № 162; 

 The National Strategy of the Republic of Tajikistan on humanitarian 

mine action for 2021-2030, approved by Decree of the Government of the 

Republic of Tajikistan dated 28 November 2020, No. 646. 

 

Ministry of Defence 

 

The Government of the Republic of Tajikistan closely involved Ministry of Defence 

of the Republic of Tajikistan in terms of implementing relevant Mine Action projects. Thus, 

for this purpose and with the donor support, the Humanitarian Demining Company of the 

MoD RT was established. The MoD played one of the key roles and considered one of the 

main actors involved in the mine action sector. The Ministry contributed to the emergency 

response to the consequences of the civil war and actively participated in disposal of the 

explosives. The MoD contributed to the establishment of the humanitarian demining 

programme in 2003. In 2010 MoD signed a Memorandum of Understanding (MoU) with 

the OSCE in Tajikistan for the establishment of the Humanitarian Demining Company 

(HDC) within the Engineering Department of the MoD. In 2010, additional impetus to 

HDC/MoD’s capacities came from the United States Department of Defense with the 

provision of a mechanical demining machine “Mini Mine Wolf” along with the necessary 

equipment and technical assistance. Since 2020 HDC MoD’s staff is formed from the staff 

(Officers and soldiers) of several armed forces structures of the country, such as MoD RT, 

Committee of the Emergency situations (CoEs), National Guard and Border Troops. HDC 

MoD had been supported during many years with the demining equipment and tools by the 

donor support of the OSCE Tajikistan, USDOS and FSD. HDC MoD RT had significantly 

contributed to the land release operations in Tajikistan and based on its experienced staff 

and outputs in the field activities is considered one of the main actors in the Mine Action 

community of Tajikistan. Currently MoD RT has 8 manual demining teams.      

 

 

 

 

 

 



43 
 

    The Union of the Sappers of Tajikistan (UST) – Survey and demining teams 

 

The Union of the Sappers of Tajikistan (UST) is a national non-governmental 

organization, that was established in 2009. UST has the staff of experienced sappers 

(deminers) and specialists on conducting non-technical and technical survey. The staff of 

the UST is formed from the ex-military and civilians who passed special trainings in 

NTS/TS, EOD, IED, Quality management and in other related trainings. UST operates since 

2010. At the very beginning its activity UST provided project and operational management 

and GIS services to the HDC MOD supported by the OSCE Office in Tajikistan from 2010 

up to 2012. In 2012, UST and FSD signed a Memorandum of Understanding to reflect 

increased cooperation between the two organizations. In 2014, FSD provided capacity 

development support to UST under a donor-funded initiative to allow this national NGO to 

operate as an individual stand-alone mine action operator. During 2015-2016 UST operated 

independently with the support provided by UNDP. Since 2017 UST began working under 

TNMAC coordination with 2 NTS teams. Year by year, with USDoS financial support the 

number of teams increased up to 4 (four) teams. Based on experience accumulated over 

many years UST has significantly contributed to the improvement of survey operations. 

Survey activities became more efficient and flexible. UST developed the methodology of 

the NTS with technical intervention. The detailed survey methodology comprises 

classification of the minefields based on such indicators as altitude, distance between each 

other, district by district approach, geographical location, priority setting tools, desk and 

field assessment based on reconnaissance, surveillance and target acquisition, including 

communication and feedback with local communities.  

Border Guard Force 

Border Guard forces (Border Troops) had significantly contributed to the land release 

operations, both by providing the staff and teams, and with providing border access 

permission and the security to the demining staff.    

Resources made available to achieve this progress  

 

TNMAC for the last 6 years has been supported by the following international 

organisations, stakeholders and donors: US Department of State, OSCE programme Office 

in Dushanbe, the Government and the donor community of Norway (NPA), the Government 

and the donor community of Switzerland (FSD) and the Government of the Republic of 

Tajikistan. 

The projected budget during the second extension period was US $36,000,000. 

However, the total funded budget during the second extension period was US $ 24299247. 

This included an annual allocation from the Tajikistan state budget of US $500,000 as                
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in-kind contribution and limited state budget. Thanks to the strong support from the 

Government of Tajikistan, the U.S. Department of State, OSCE, Norway, Switzerland and 

other parties, Tajikistan mine action programme could achieve significant results in 

humanitarian mine action. Currently the below listed demining organisations operate in 

Tajikistan:  

 Humanitarian Demining Company of the Ministry of Defence (HDC MoD RT); 

 Norwegian People’s Aid (NPA); 

 Swiss Foundation for Mine Action (FSD); 

 Union of Sappers of Tajikistan. 

 

During 2019-2025 of the second extension period Tajikistan could address and release 

the remaining challenge only by doubling its capacity available by the start of second 

extension period. The current capacity of the Tajikistan Mine Action Program at the start of 

the second extension period was about US $3,000,000 and consequently in the projection of 

the land release it was planned to release the remaining challenge by the end of 2025 in case 

of doubling the funding, that is US $6,000,000 annually or US $36,000,000 for six years 

period of the second extension request. But unfortunately, the shortage of funding can be 

seen from the table below, that funding was at the level of the current capacity. It was at the 

level of current capacity, except the year of 2025, when it was US $4534614. During other 

years of the second extension request period funding was at the the level of current capacity 

of US $3,000,000 at beginning period of the second extension request. From the table below 

it can be seen that annual funding is between US $2.8-3.9 million, except 2025. Tajikistan 

Mine Action Program experienced a shortage of funding during the second extension period 

and this was the reason for the impossibility of achieving the target of complete land release 

by the end of 2025.  

However, despite the insufficient funding, Tajikistan could get high results in 

land release operations due to the increase in the survey and operational efficiency. 

But at the same time Tajikistan faced the challenge of finding new hazard areas (minefields) 

that were not registered before. Moreover, because of inaccuracies in some of the minefield 

records the initial size of some of the hazard areas has changed. Tajikistan saved time and 

resources thanks to efficient survey activities that had cancelled and reduced hazard areas 

and corrected the real size of the hazard areas. Corrected size of the hazard areas (minefields) 

as a result of the conducted surveys mitigates the residual risk after the land release activities 

will be completed.  

Fondation Suisse pour le Déminage – Swiss Foundation for Mine Action  

FSD has been operating in Tajikistan since 2003. Before 2018, FSD had conducted 

successfully activities on land release, identified and destroyed landmines, UXO and ERW, 

until the project was suspended due to lack of funding. 
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FSD delivers a Weapons and Ammunition Disposal (WAD) project in Tajikistan, 

providing bulk demolitions, EOD training and expertise to the Ministry of Defense 

Engineering Battalion. FSD operates based on executing spot tasks from the TNMAC. 

TNMAC provides spot tasks on WAD based on requests received from the MoD, Ministry 

of Internal Affairs, National Guards, Border Guards and from local authorities.   

For several years since 2018 FSD could conduct only WAD operations due to having 

only one WAD team funded by the donors. In 2023 FSD received financial support from 

USDoS for the demining teams that started their land release operations. FSD requires more 

funding in order to increase the number of the demining teams.  

 

Norwegian People’s Aid 

 

In terms of meeting its obligation under Article 5 of the Ottawa Convention, the 

Government of the Republic of Tajikistan invited NPA to support the demining operations 

in the country. NPA established a programme Office in Tajikistan in November of 2010 

with the financial support of the Norwegian Ministry of Foreign Affairs. NPA contributed 

significant efforts in terms of releasing land from the landmine, UXO and ERW threat. 

NPAs contribution in all aspects of the Mine Action activities is significant. Its immediate 

objectives are to ensure the cost-effective release of contaminated land, to support national 

capacity building in mine action, and to ensure that Tajikistan fulfils its obligations under 

the Ottawa Convention. Up to 2014, NPA deployed 10 manual demining teams. But since 

2015 and up to now, only 5 manual demining teams are deployed. For further acceleration 

of the demining operations and receiving better results it is required to increase the funding 

of the NPA to add more demining teams. 

 

Organisation for security and co-operation in Europe (Tajikistan) (OSCE) 

 

Since 2010 operational support provided by OSCE to Tajikistan in terms of meeting 

countries’ obligation according to the Article 5 of the Ottawa Treaty is strongly important. 

From 2010 until 2018 OSCE via MoD deployed on constant annual base Demining teams 

for conducting Humanitarian Mine Action activities. Sources of funds are classified in two 

categories: Unified Budget (UN) and External Budget (ExB). Beginning from 2013 there 

was allocated funds ExB from the side of U.S. Department of State. But since 2019 up to 

now (2026) OSCE has only UB source of funding for the mine action activities of the HDC 

MOD RT. 

Based on MoU between OSCE, MoD and TNMAC, there was established a 

Humanitarian Demining Company by the Ministry of Defense of the Republic of Tajikistan 

(HDC MoD RT), which is under direct control of the TNMAC.  
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Currently, 3 demining teams of HDC MoD are supported by OSCE (via TNMAC) 

financially and by purchasing and handing over demining equipment to the MOD RT. 

It should be noted, that HDC MOD RT demining teams had achieved significant results in 

terms of conducting demining operations, Land Release, and destruction of the Anti-

personnel landmines in the Hazard areas (CHAs and Minefields) in different regions overall 

of Tajikistan. It has provided to successfully exclude local population from the threat to their 

health and life by landmines. Currently the released and handed over land is being used by 

the local communities and the local population for different purposes, including agriculture, 

construction, pasture, infrastructure, building houses, roads and for other numerous 

household related purposes.  

 

Table 14. Amount of available resources for TMAP in the period 2019-2025 (USD). 

 

# 
Implementing 

Partners 
2019 2020 2021 2022 2023 2024 2025 TOTAL 

1. FSD     94,059 471,232 1,500,000 2,065,291 

2. NPA 1,112,013 1352300 1315085 1145743 1056569 1009743 750783 7742236 

3. OSCE 420,307 320494 367837 306736 299234 201175 380000 2295783 

4. USDOS 733,810 1063398 1026814 1049502 1438820 1665635 1334623 8312602 

5. Government 48,434 41863 46096 55301 56413 66020 69208 383335 

6. 
Government 

in-kind support 
500,000 500000 500000 500000 500000 500000 500000 3500000 

TOTAL 2,814,564 3278055 3255832 3057282 3445095 3913805 4534614 24299247 

 

Table 15. Received Resources against Projected Budget. 

Period 
Projected Budget for HMA 

activity (USD) 

Actual annual Budget for 

HMA activity (USD) 
Percentage 

2019 6,000,000 2814564 46,91% 

2020 6,000,000 3278055 54,63% 

2021 6,000,000 3255832 54,26% 

2022 6,000,000 3057282 50,95% 

2023 6,000,000 3445095 57,42% 

2024 6,000,000 3913805 65,23% 

2025 6,000,000 4534614 75,58% 

TOTAL 42,000,000 24299247 57,86% 

 

It can be seen in the table, that Tajikistan was not fully funded for the period of its 

extension. The annual funded budget was half of the projected budget. Only in 2025, the 

funded budget consisted of 75% of the projected budget. In total, the Tajikistan Mine Action 

Programme was funded only with 24,299,247 USD, 57,86 % from the projected budget.   
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This shortage of funding caused the impossibility of training and involved more 

demining teams and to use the mechanical demining machine (due to need for repair and 

technical maintenance). Despite the underfunding up to 31.12.2025 Tajikistan had 

addressed 100,45% from the remaining challenge at the beginning of the second Extension 

Request Period of the hazardous and contaminated areas. Another impeding factor for not 

comleting Land Release operations by the end of 2025 was numerous new hazard areas 

without minefield records were identified and inaccuracies in some of the existing minefield 

records hampered the field operations.  

 

Table 16. Annual Land Release outputs vs Projected (2019-2025) 

Year 
Annual actual land 

release outputs (sq.m.) 

Total target from Second 

Ext.Request (projected) 

(sq.m.) 

Percentage (%) 

2019 1694139 1360800 124,50% 

2020 1722688 1200000 143,56% 

2021 725447 1300000 55,80% 

2022 1126731 1200000 93,89% 

2023 1268058 1300000 97,54% 

2024 1700026 1300000 130,77% 

2025 663653 1200000 55,30% 

Total 8900742 8860800 100,45% 

 

Table 17. Annual outputs on landmine identification and destruction (2019-2025) 

Years 
Annual outputs on landmine 

identification and destruction (pcs.) 
Percentage (%) 

2019 5 187 25,7 

2020 5 103 25.3 

2021 2 218 11.0 

2022 1 192 5.9 

2023 1 121 5.6 

2024 2 777 13.8 

2025 2 576 12.8 

Total 20 174 100 
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Table 18. Accumulated number of demining teams and staff during 2019-2025 

 

From the table above about related to the demining staff it can be seen that the average 

number of the teams fluctuated from 14 up to 25. In fact, during 2025 there were 25 teams. 

By April of 2026, there will be 18 teams. But it still not enough to address the remaining 

challenge.  

Table 19. Statistics of the funding, land release and APM identified and destroyed 

during 2019-2025 
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2019 2814564 11,58% 1694139 19,03% 5187 25,71% 

2020 3278055 13,49% 1722688 19,35% 5103 25,29% 

2021 3255832 13,40% 725447 8,15% 2218 10,99% 

2022 3057282 12,58% 1126731 12,66% 1192 5,91% 

2023 3445095 14,18% 1268058 14,25% 1121 5,56% 

2024 3913805 16,11% 1700026 19,10% 2777 13,77% 

2025 4534614 18,66% 663653 7,46% 2576 12,77% 

Total 24299247 100,00% 8900742 100,00% 20174 100,00% 

 

 

Years 
Total 

Teams 
MDT MDM NTS WAD 

TA/ 

NA 
TL SL 

Deminers/ 

operators 

Operator 

MDM 

# 

MMC 

2019 14 9 0 4 1 11 14 6 119 0 0 

2020 16 9 1 5 1 13 16 7 137 1 1 

2021 17 10 1 5 1 13 17 8 164 1 1 

2022 16 10 1 5 1 12 15 8 176 1 1 

2023 17 11 0 5 1 15 15 7 190 0 0 

2024 20 14 0 5 1 15 19 9 187 0 0 

2025 25 20 0 4 1 9 25 8 228 0 0 

Total 125 83 3 33 7 88 121 53 1201 3 3 
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Diagram 3. Funding and Released land with total funding allocation by year 

(2019-2025) 

 

Diagram 4. Total share of funding, land release and landmines destroyed (2019-2021 and 2022-

2025). 

 

 

As you can see from the chart 4 above, 38.47,30 % of the total funding received during 

the extension period was allocated in 2019-2021. While 61, 53 % was received for the period 

2022-2025. 
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The chart also shows that 61,99 % of antipersonnel landmines were identified and 

destroyed in 2019-2021 compared to 38,01% for the period 2022-2025 for the total amount 

of APMs been destroyed for the whole period of 2019-2025. The reason was the technical 

features of those minefields where were laid more landmines.  

Land release for the period of 2022-2025 consisted 53,47%, and 46,53 % in the period 

of 2019-2021. Though in 2021 land release decreased due to short term border access 

limitations, as land release in 2019 and 2020 was significant in total for the period of 2019-

2021 the land release statistics is a little bit more. But relatively the land release statistics 

for both periods are approximately at the same level.    

It should be noted that Tajikistan has faced the challenge of finding new hazard areas 

(minefields) without any minefield records and that were not registered before. Thus, much 

more had been cleared and reduced additionally to the land contaminated by landmines for 

the period of 2019-2025. 

National Strategy of the Republic of Tajikistan on humanitarian mine action for 

2021-2030 

In 2020 TNMAC carried out the development of the new National Strategy of the 

Republic of Tajikistan on humanitarian mine action to cover the period from 2021 to 2030. 

This strategy has been developed in accordance with the requirements of the Law of the 

Republic of Tajikistan “On Humanitarian Mine Action”. Thus, after its development and 

agreeing with all relevant ministries and entities the new National Strategy was approved 

and signed on 28 November 2020 and has the number #646. It defines the humanitarian 

mine action activities in Tajikistan for 2021-2030. 

The National Strategy of the Republic of Tajikistan on humanitarian mine action covers 

the following key aspects of the humanitarian mine action in Tajikistan: 

 Land release operations; 

 Mine and UXO risk education; 

 Mine and UXO victim assistance; 

 Information management; 

 Funding support. 

In accordance with the established procedures, TNMAC regularly prepares and 

submits reports in line with this National Strategy. 

National Mine Action Standards 

Tajikistan National Mine Action Standards (TNMAS) have been revised and were 

approved on 1 April 2017 #162. This document is available in Tajik, English and Russian.  

Based on Article 11 of the National Mine Action Platform 

(APLC/CONF/2019/WP.13), to improve the effective implementation of operational and 

technical measures, as well as to correctly assess the progress of mine action based on the 

requirements of the National Mine Action Standards of the Republic of Tajikistan (NMAS), 
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the Governmental institution “Tajikistan National Mine Action Center” has developed the 

following methodological and regulatory documents: 

1. Methodological Manual on the use of topographic maps, cartography, comparison 

of minefield forms following the map and features (elements) of the terrain, topographic 

symbols, mining systems, system of laying cluster bombs, as well as the precise positioning 

(identification) of the minefields, taking into account the determination of the direction in 

the hazardous areas in humanitarian mine action activities of Tajikistan; 

2. Technical guide “Storage of explosives/ammunition and means of detonation in a 

warehouse-container”. 

3. Technical manual “Testing and evaluation of metal detector equipment in the 

accreditation process”.   

4. Technical manual “Testing and evaluation of mechanical means in the process of 

Accreditation”.   

5. Standard Operating Procedures of Tajikistan “Reporting Process and Methodology 

for Non-technical and Technical Survey activities”; 

6. Terms of Refenrece - Resposibilities of the Accreditation Group of the 

Governmental institution “Tajikistan National Mine Action Center”. 

7. Technical guide “Battle area Clearance” and a methodological manual for training 

operators on “Battle area Clearance”. 

8. Methodological manual “Training in the use and maintenance of the UPEX 740M 

magnetic locator in the process of clearing the battle area”.  

9. Methodological manual “Training in the use and maintenance of the ML-1M 

magnetic locator in the process of clearing the battle area”.   

10. Manual for the “Operation and Maintenance of Motor Vehicles in the Tajikistan 

Mine Action Program”. 

Methodology 

In conjunction with the Government of Tajikistan and Border Forces, TNMAC will 

prioritize land release activities using a district-by-district approach based on the following 

criteria: 

 Mined areas with high socio-economic and infrastructure impacts (i.e. agriculture 

lands, pastures, roads, reconstruction, and strengthening of river banks, etc.); 

 Survey tasks: Clarify the type and categories of the contamination for the hazard 

areas contaminated both with landmines and UXOs, adjust the borders and real size 

of the hazard areas; 

 Clearance tasks: Districts that have less contamination area left will be on focus to 

be cleared first. 

 Establishing multi-task teams: This will increase operational efficiency and reduce 

time and resources for the clearance of hazard areas (minefields). 
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Survey and clearance teams or multi-task teams will focus on surveying and releasing 

land according to priorities, such as safety and socio-economic impact. As Tajikistan is a 

mountainous country with 7% of arable land access to the land for different purposes 

including agriculture, pasture, infrastructure, and other socio-economic aims is vitally 

important.  The crucial point is, that hazardous areas (minefields) despite being located in 

high mountainous and hard to reach areas need to be released from the landmines. It will 

give access to the land for the local population living nearby or will contribute for 

establishing new populated areas. As practice show released land is being used for different 

socio-economic purposes. District by district land release approach is very efficient, as gives 

clear picture of the scale of land release operations to be done. Every district released from 

the landmine and UXO contamination is one more huge achievement of the national mine 

action programme.  

 

Tasking procedure 

 

The minefields were distributed based on categories of priorities. Some of the 

minefields are put in first range priority based on requests from the Government and local 

authorities. Those lands are planned to be cleared and will be handed over to the local 

authorities for agriculture, pasture, firewood collection, fishery, hunting, construction of 

houses, bridges, roads and other infrastructure. Further will also be considered correlation 

of the altitude and distance of the location of the minefields and villages to make other 

clarifications on priorities.    

We believe the requested deadline “December 2032” is justified and that Tajikistan 

will fulfil its commitments undertaken by signing the Convention in the stated period. This 

plan covers the period from 2026 to 2032.  

During the Article 5 completion period the main land release efforts will be directed to 

the Tajik-Afghan border as this region is most contaminated with antipersonnel mines. 

During favourable weather in the high-altitude areas from June to September, efforts will 

be directed to Central Region of Tajikistan.  

SHAs in Tajikistan will be reclassified to CHAs if evidence is found through non-

technical Survey (NTS) activities and/or technical survey (TS) interventions. Cancellation 

of areas will result from non-technical survey (NTS), technical survey (TS) and clearance. 

Remaining areas after area reduction and cancellation will be processed through manual 

clearance operations. In keeping with the NMAS and SOPs, there are four phases to the 

Land release process in Tajikistan which will be used during the next Article 5 Completion 

period: 

1. Non-technical survey with intervention into the hazard area 

2. Technical survey 

 with metal detectors 

 visual check 
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3. Manual clearance 

 with metal detectors 

 full excavation 

4. Ground processing. Mechanical assets or systems are used to destroy or disrupt the mines 

or UXO in hazardous areas. The aim of ground processing is to clear as many mines as 

possible with the mechanical asset or system to reduce any follow up action to an absolute 

minimum. 

NTS requirements 

 

Non-technical survey is considered as tool for compiling the information regarding the 

hazard areas. It provides detailed information regarding the hazard area including 

coordinates and the boundaries of mine/ERW contaminated areas, sketch maps, minefield 

records, the level and type of contamination, the density of contamination, villages located 

nearby the landmine contaminated areas, victims affected from the contamination, 

methodology of laying landmines, evidences found and etc. All this information gives 

opportunity to use clearance resources efficiently during conducting demining operations in 

the hazardous areas. The safety of conducting demining operations significantly depends on 

the quality and the details of information compiled by NTS teams.    

Non-technical survey with technical intervention has demonstrated the high level of 

efficiency of this methodology. This methodology put many clarifications regarding the 

hazardous areas, such as defining the level of hazard in the contaminated areas, correcting 

the initial size of the hazard areas and defining the real size of the hazard areas. By using 

the methodology of the targeted survey (NTS with intervention) has been provided reliable 

and detailed information for classification of all unsurveyed minefield records into CHAs.  

This involves NTS standard procedures of collecting direct evidence and the use of detectors 

to collect more detailed direct technical evidence (searching and visual observation of 

mines, parts of mine, fragmentation or craters of detonated mine). A minefield record is 

solid evidence that an area has been contaminated at some point, but various factors may 

impede access to properly assess and classify unsurveyed MFR to either confirmed or 

suspected hazardous areas. 

Technical survey (TS) requirements 

 

Technical survey is conducted for addressing areas declared as CHAs either using 

metal detectors or simply by visual checks. 

Technical survey is conducted with metal detectors to release land with no need for 

subsequent clearance operations. TS also identifies areas requiring full clearance. TS is 

conducted mainly using targeted approach. This allows the team to direct their investigation 

or exploratory lanes towards the target evidences within the CHA. Through this approach, 

the team can reach a decision to release some parts or the whole area without further 
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clearance operations or identify one or more parts of the area for subsequent full clearance 

operations. 

Visual check. Visual check is used to investigate the boxes set up during TS with metal 

detectors to make confidence on the safety of reduced boxes. 

Note: There is no separate TS team and Clearance team. During operations, team will shift 

from TS to clearance and from clearance to TS where necessary. 

Clearance Requirements 

 

With metal detectors. The determined depth of clearance in Tajikistan is not less than 

15 cm. As part of the land release process, manual clearance will be the only methodology 

to clear contaminated areas during Article 5 Completion period. The clearance assets will 

always be carefully managed and properly employed based on their capabilities and 

suitability of worksite conditions, to make sure that the land release process will proceed 

safely, efficiently and effectively.  

Full Excavation. The FE method has been successfully used in Tajikistan in Land 

release operations. This method of clearance has proven to work extremely well as most 

mines are found very close to each other or when detector beeps steadily. This method is 

only effective in areas of relatively soft soil, high-density metal contamination and mine 

contamination. The only disadvantage of this method is its slow clearance pace.   

FE is used: 

 In areas of high metal contamination or soil of a high metal content. 

 In areas with a suspected presence of non-metallic mines.  

 

Full excavation involves the use of a digging tool to excavate to the required clearance 

depth, working down the clearance lane. During full excavation, water may be used to soften 

the soil if the ground is too hard. 

Survey methodologies 

Targeted Technical Survey. In conducting survey operations of NTS and TS TNMAC 

set methodology of the NTS/TS with technical intervention (Targeted Technical Survey) 

that implies of the physical intervention with proper equipment in to the hazard areas while 

conducting survey. This significantly improves the efficiency of the survey and demining 

operations consequently and saves time and resources. As a result of NTS with technical 

intervention inside the hazard areas in terms of clarification and rectification of the precise 

boundaries of the hazard areas (minefields) and their exact square meters and locations 

survey teams completed an enormous job. For example, after conducting survey activities 

some of the hazard areas (minefields) have been corrected in square meters (increased or 

decreased), that gave clear understanding about the real size of the hazard areas. As it has 

come out, some of the minefield records had some inaccuracies due to several factors as 
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wrongly developed minefield records, deviations in the minefield records because of 

landmines being laid (dropped) by the helicopters, the impact of the natural phenomena and 

other relevant factors, that caused to the change of the initial locations of the minefields. 

Some minefields did not have minefield records and never before were in the database of 

Tajikistan. Tajikistan faced to finding new minefields with no minefield records and 

addressed most of them as they were on the top of the prioritization list according the 

operational plan. Survey with technical intervention gave such benefits as clarification of 

the precise size and boundaries of hazard areas (minefields), cancellation of hazard areas 

(minefields) with and without minefield records, reduction of hazard areas (minefields). It 

caused significant saving of the time, resources and increased the operational efficiency. 

Targeted technical survey (conducting NTS/TS with technical intervention) is based on 

intervention to the hazard area by using detectors. Such survey activities are conducted in 

the contaminated areas of the Tajik-Afghan Border and in the Central Region.  

An overview of those methods used to identify and release areas containing AP mines 

and reasons for suspecting the presence of AP mines in other areas 

Based on the new survey methodologies, desk assessment and field assessment, NTS 

teams achieved significant results in terms of defining the precise size and borders of 

contaminated hazard areas. The real size of the contaminated hazard areas (minefields) has 

been corrected and adjusted. Survey teams had resurveyed some of hazard areas (SHA and 

CHAs). Resurvey of the even confirmed hazard areas (minefields) with the minefield 

records has shown that some of them have been canceled, reduced, increased, decreased, or 

confirmed in its initial size according to the minefield records. All these actions on adjusting 

and clarifying the current updated status and the size of the hazard areas (minefields) had 

demonstrated how important is survey and re-survey activities in terms of increasing the 

operational efficiency and saving time and resources. Survey activities are important also in 

terms of mitigation of the residual risk and providing more safe environment after the land 

is released and handed over to the local communities. It should be noted, that thanks to 

survey interventions, the area of 5,521,587 square meters consisting of newly identified 

minefields, the change of the initial size of the minefields, and other factors, was identified.        

Operational efficiency of the Non-technical survey with technical intervention to suspected 

area (Targeted Technical Survey). Non-technical survey with technical intervention to 

suspected area has demonstrated clearly its efficiency in practice while implementing this 

methodology in the fields. 

The thorough analytical job on field assessment composed of land release and 

information management staff from survey teams of UST and the operational department of 

TNMAC, HDC MOD RT, NPA, and FSD has been done. As a result of these field 

assessments and survey activities, the area of the hazard areas has been corrected and 

adjusted. 

A very detailed analytical job on field assessment has been done by the survey teams 

(UST). Numerous hazard areas were surveyed and as a result, the size of the areas was 

corrected (increased or decreased) or reduced and canceled. As a result of survey activities 

13 CHAs (minefields) with minefield records measuring 343,354 square meters had been 

cancelled and 6 CHAs measuring 208,996 square meters were reduced. The reasons for their 
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cancellation were the impact of natural phenomena and animal causalities on hazard areas. 

Some of the hazard areas were washed off by the river or by flooding into the river. 

After conducting survey activities 11 CHAs (minefields) with minefield records 

measuring 141,756 square metres had been reduced. The reasons were inaccuracies in the 

minefield records and the impact of the natural phenomena. Survey activities also set that 

14 CHAs (minefields) with minefield records had been increased in the size of the area to 

520,907 square meters. Reasons for the increase in the size of the areas were inaccuracies 

in the minefield records and the impact of the natural phenomena. 24 CHAs (minefields) 

measuring 1,870,600 square meters were confirmed in the initial size of the hazard area.   

By the result of the survey activities (Non-technical and TS with technical 

intervention-technical survey) next results were achieved for the hazard areas without 

minefield records, 6 SHAs measuring 842,100 square meters were canceled, 7 SHAs 

measuring 309,198 square meters were reduced, 21 SHAs measuring 2,050,372 square 

meters were confirmed. The reasons for the adjustments for SHAs were the same as for 

CHAs, such as inaccuracies in minefield records, the impact of natural phenomena, and 

animal casualties. After detailed survey activities, survey teams identified 44 new CHAs 

(new minefields) measuring 3,084,676 square meters, that were not registered before. 

Reasons for finding new minefields were not having information and minefield records for 

them before and only thorough field assessment and survey activities let to finding these 

minefields.    

A non-Technical survey with technical intervention was chosen as the survey 

methodology. The purpose of its implementation was to collect more reliable information 

in the area. The results of implementing this method during 2019 – 2024, survey teams in 

total cancelled 343,354 square meters area (despite of direct evidences-minefield record) 

potentially to be as confirmed areas without intervention. In total 1,703,648 square meters 

of the hazardous area in the Tajik – Afghan border and in the central region were released 

from the database. This approach was successfully continued for the abovementioned period 

of the second extension request. In follow-up, TNMAC with the implementing partners 

undertook several missions to contaminated districts as part of the assessment linked to land 

release efficiency activities. The mission’s assessment concluded that investing more in 

Non-Technical Surveys will reduce time-consuming manual clearance and increase the 

efficiency of land release in total. The new survey methodology of the Targeted technical 

survey had been conducted in the heavily contaminated border areas of the districts on the 

Tajik-Afghan border and in the Central Region. This methodology proved itself as an 

efficient, time and resources saving   

As a result hazard areas (minefields) with or without minefield records overall in 

Tajikistan measuring 2,691,095 square meters were cancelled and 2,579,091 square meters 

were reduced. As a result by using full excavation manual clearance methodology were 

released only 2,966,903 square meters. Some confirmed hazard areas (minefields) with all 

their square meters even with the minefield records have been canceled totally. Another part 

of hazard areas (minefields) with minefield records have been cancelled partly of their areas. 

The same happened with the new found hazard areas (minefields) without any minefield 

records. They’ve been weather corrected (increased or decreased in size of the area) in size, 

some of them have been cancelled fully and some of them cancelled partly. As it was 

mentioned above significant square meters after conducting survey activities have been 
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reduced and cancelled. Targeted technical survey had demonstrated its efficiency and really 

saved time and resources. 

Survey based on communication and feedback with local communities. 

As you can see from the map above, the status of 1 SHA in the mountainous area 

Aghbai Khoburobod of the Darvoz district was first changed after the survey to a CHA, and 

afterward after conducting the resurvey it was split into 14 Minefields and to 1 Battle area. 

This was done after conducting further resurvey by using the methodology of technical 

intervention and taking into account the terrain of the area, the types of the landmines, the 

impact of the weather, and the location of the landmines in 2019 year. The reason for 

splitting 1 CHA (MF) into 14 MFs and into 1 BAC was the short operational window season 

due to weather conditions in this region. Usually, this region only a few months (2-3 months) 

is available for conducting demining operations in the Saghirdasht community of the Darvoz 

district, because of snow in this region. Another reason for splitting was to set precise 

borders between the polygons taking into account the terrain of the area. It was possible to 

set precise borders of the polygons in this region and in this case. The terrain of the area 

gave the opportunity to have access to the hazard areas from several sides. As before there 

were no minefield record maps available for these hazard areas it was reasonable to split 

them into several minefields. The splitting has improved operational efficiency and saved 

Map #14 
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time and resources. There are numerous cases of such splittings of the hazard areas into 

several smaller hazard areas.  

Splitting the 1 hazard area into several hazard areas has positively affected operational 

efficiency in terms of time-saving, as it takes less time to release several smaller hazard 

areas. It takes also less resources for land release of the split hazard areas as it is easier to 

release smaller hazard areas, taking into account the short seasonal availability of this 

region.     

This area is important in terms of using after land release in agricultural, pasture and 

infrastructural purposes. Land release in this hazard area is also important in terms of 

providing the safety of the local population and preventing landmine and ERW casualties.  

As you can see from the map#15 most part of the area the MFs were reduced and 

canceled after conducting the resurvey and NTS/TS   

One SHA has been split into 14 MFs and 1 BAC. The total hazard area is equal to 

1,204,900 m2. As you can see from the map, most parts of the hazard areas were released 

via reduction (317 043 m2), cancellation (532 000 m2) and technical survey (107,528 m2). 

Significantly less part of the hazard areas in this region were released via manual clearance 

(36,678 m2), TS full excavation (7,440 m2) and MC full excavation (272 m2). As you can 

see from the map above the most part of the hazard areas are released and some parts still 

remain contaminated.    

Map #15 
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After conducting resurvey in 2020 year, 10 minefields were merged into 1 minefield 

Sarighor MF-38. The reasons for merging were the terrain of the area, types of landmines, 

and difficulties in setting precise borders of the polygons between each other. The 

methodology of helicopter land mining taking into account the mountainous of the area has 

caused to find landmines in the areas between the borders of the polygons (minefields) and 

it forced survey teams in merging 10 MFs to 1 MF. The terrain of the area gives access to 

the area only from one side. Merging of several MFs in to 1 MF will facilitate the increase 

of the operational efficiency in terms of land release as it will take less efforts in setting 

borders between the hazard areas. Availability of the minefield record maps for these 

minefields gives the opportunity to have clear picture and detailed information regarding 

types of the landmines, their quantity and their location that also impacts on increasing the 

operation efficiency. Despite the availability of the minefield record maps survey activities 

of the demining teams along with demining operations will be held on. As it may give further 

results in terms of reconnaissance of the terrain. And in case of impact of the natural 

phenomena, inaccuracies in the minefield record maps, wrong minefield record maps, 

migration of landmines and other different factors conducting the survey activities of the 

demining teams will give a further real picture in the area. As a result, the operational 

efficiency will increase due to the reduction, cancellation and correction of the location and 

Map #16 
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size of the polygons. There are some cases of such merging of several hazard areas into 1 

hazard area.   

 

 

In 2024 year, minefield Sarighor MF-45 that had minefield record map after 

conducting survey activities (resurvey) was canceled. As it was mentioned above, factors 

that impact the status of minefields in the mountainous areas, that even have minefield 

record maps, impacted minefield Sarighor MF-45. Minefield Sarighor MF-45 was washed 

off by the flooding to the Panj river. Conducting resurvey for this minefield had increased 

the operational efficiency of the land release as this minefield was fully cancelled. It has 

saved time and resources. There are several other cases of such cancellations of the 

minefields that had minefield record maps due to the impact of the abovementioned factors.  

Map #17 
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In 2021 year, minefield Mulyob MF – 7 that had minefield record map after 

conducting survey activities (resurvey) was reduced. Minefield Mulyob MF – 7 was reduced 

due to not finding any evidence of the landmine and/or ERW contamination, which in its 

turn was caused by the incorrectly drawn MFR. The reduction of this minefield had 

increased land release operational efficiency in terms of saving time and resources.  

Map #18 
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In 2019  year minefield Saghirdasht MF-1 after conducting survey activities (resurvey) 

the initial size of the minefield was reduced after conducting NTS with technical 

intervention. The technical intervention gives the opportunity to find the type of landmines 

and determine the real size of the hazard area. This methodology is being used for all 

minefields to ensure the operational efficiency. 

 

 

 

 

 

 

Map #19 
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Minefields MFR-117_9_01 and MFR-117_9_05 that have their minefield records 

were not found. As a result of the survey activities by using the methodology of the NTS/TS 

with technical intervention the real location of the minefield was found. The reason for the 

deviation of the location of the minefields according the minefield record maps with the real 

location of the minefields is that there had been used helicopter landmining methodology 

and the impact of the terrain of the area. While using helicopter landmining methodology, 

the height of the flight of the helicopter and the wind speed and other factors also impact to 

the location of the landmines and of the minefields. Clarification of the real location of the 

minefield had given the opportunity to deploy demining teams in a correct direction and to 

save time and resources.      

 

 

 

 

 

 

Map #20 
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In 2021, after conducting survey activities, minefield Shule MF 2 the minefield was 

splitted into two minefields Shule MF 2-1 and Shule MF 2-2. Shule MF 2-2 was canceled 

due to being free of any threat of the landmines. Minefield Shule MF 2-1 was released by 

using reduction and manual clearance. As can be seen from the map, most part of the area 

of the minefields was canceled and reduced and less part was cleared manually. This 

demonstrates increased land release operational efficiency.       

The total area of the minefields in Shule MF2-1, MF Shule MF 2-2 and in Shulmak 

MF-1  is equal to 375 000 m2. The total released area is equal to 380 350 m2. Out of this 

most part of the area of the minefields have been cancelled – 123 063 m2, and reduced – 

36 820 m2, less part cleared via technical survey – 57 257 m2. Out of the total area 380 350 

m2 have been released via manual clearance – 163 210 m2.  

In minefield, Shulmak MF-1, NTS was conducted in 2013 and the polygon area was 

developed. In 2019 year, the resurvey was conducted for minefield Shulmak MF-1 and as 

the result the real size of the minefield was bigger than the initial size. The resurvey allowed 

to correct the real size of the minefield and this has reduced possible level of the risk of 

missing any hazard area. Correcting the real size of the minefield after resurvey increases 

the land release operational efficiency as it excludes the necessity of the additional land 

release in case of not finding evidences.     

 

Map #21 
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In 2021 year, after conducting resurvey in minefield Sarighor MF-46, the real size of 

the minefield has become bigger than the initial size. The impact of landslide has caused the 

migration of landmines and because of this the real size of the minefield has increased.  

 

Map #22 
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In 2013, minefield Vahiyo MF-10 was set as the polygon according to the minefield 

record map. In 2022 year after conducting the resurvey, the real location and size of the 

minefield has been changed. The reason for such a change of the real location and the size 

of the minefield was flooding from the side of the river. As the minefield is located along 

the shore of the river the high tide of the water caused that the minefield was covered under 

the water. This flooding has changed the terrain of the area and caused migration of the 

landmines to another location. After the low tide of the river the real location of the 

landmines were different than it was before the high tide. Resurvey with technical 

intervention has caused to define the real location and the size of the minefield. It has 

contributed to the improving land release operational efficiency as it has saved time and 

resources.  

 

 

 

 

 

Map #23 
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In 2019, minefields Anjirob MF-2,3,4,5 and 6 were resurveyed. The size of minefields 

Anjirob MF-3,4 and 6 have changed after resurvey with technical intervention. The reason 

for the deviation of the size is that there had been used helicopter landminning methodology. 

Partly natural phenomena as landslides, flooding, earthquakes and other relevant factors had 

impacted the migration of the landmines and that caused the change of the real size of the 

minefields. As can be seen from the maps, identifying the real size of the minefields saves 

time and resources and reduces the level of risk. Most part of the area of the minefields were 

reduced and cancelled. Significantly less part of the area of the minefields were released 

manually.           

Prioritisation 

 

Tajikistan National Mine Action Center has the prioritization principles and categories 

in order to optimize sequence of the land release operations based on combined assessment 

of the need which hazard area to release first.  

For example, if the hazard area is located at the high and hard to reach terrain, but close 

to the local community or village, this HA is chosen for the land release first. In case of 

location of the hazard area in high altitude, but creating the threat to the shepherds, hunters, 

Map #24 
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to the local population gathering the firewood, tourists involved in mountain tourism, border 

troops conducting the border patrolling, to the staff of the coal, gold and other mines, that 

work on high altitude nearby the hazard areas (minefields), to the staff building the 

infrastructure, such as electric power lines, roads, water pipes, installing the 

telecommunication antennas and other communication equipment, to the geologists and 

geological exploration specialists and to many others such hazard area (minefield) will be 

chosen first to be land released from the threat of the landmines, UXO and ERW. As you 

can see the hazard areas (minefields) despite being located even on extremely high altitude 

of the mountainous terrain and in hard to reach areas, still cause threat to the life and health 

of the people. Taking in to account that Tajikistan is mountainous country and most part of 

the rural population in such mountainous terrain live in high altitude of the mountainous 

areas it is obvious that hazard areas are located in close vicinity with the local community. 

Below are the prioritization categories:       

 Government and local authority requests;  

 Distance of the HA from populated areas; 

 District-by-district approach; 

 The need to complete previously suspended areas;  

 Altitude (Above Sea Level) of the task site; 

 The local security situation (Border permissions). 

 

As on the top of the priority is to protect the health and life of the people by using 

priority setting tools first to be addressed and released are defined those minefields, that 

located close to the villages and other areas important for livelihood. It will decrease the 

threat from landmines and explosive remnants of war (ERW) to the health and life of the 

local rural population. Funding the land release operations of the demining teams around of 

such landmine threat affected rural local communities will give them the opportunity not to 

get any harm for their health and will save their lives. 

Since 2019, with GICHD support, TNMAC started using IMSMA Core database. The 

ArcGIS technology of the IMSMA gives many multifunctional tools and opportunities for 

the processing the information in real time monitoring mode. The information regarding the 

Mine Action operations is kept in the IMSMA database and it is available to all 

Implementing partners. The IMSMA Core is considered as Mine Action Intellectual tool 

and as Information management tool, that gives quickly any type of the requested validated 

information in the frame of the Mine Action activities. 
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An overview of Methods & Standards of quality assurance and quality control. 

 

TNMAC adopted a two-stage approach to ensure the quality of mine action in 

Tajikistan 

Stage 1 (Quality Assurance) involves accreditation and monitoring of the humanitarian 

mine action organizations. During the accreditation procedure by which a mine action 

organization is formally recognized as competent and able to plan, manage and operationally 

conduct humanitarian mine action activities safely, effectively and efficiently. The 

Monitoring process incudes observation, inspection or assessment of worksites, facilities, 

equipment, activities, processes, procedures and documentation by suitable qualified 

personnel to confirm that mine action organization is working in accordance with its 

accreditation agreement.  

Stage 2 (Quality Control) involves the inspection of cleared land before it is formally 

released for its intended use. The inspection of cleared land should be carried during or after 

demining. The QA/QC teams make several visits to demining worksite and conduct 

inspections of appropriately sized samples of cleared land, observe all working procedure, 

check markings of cleared area, documentation etc. The TNMAC sets minimum 

requirements for cleared land to make sure that after hand over the end-users could use the 

cleared land safely. 

 

Images of the demining activities are shown below. 
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7. Efforts undertaken to ensure the effective exclusion of civilians from mined areas 

 

Article 5, paragraph 2 of the Convention requires each State Party to “ensure as soon 

as possible that all anti-personnel mines in mined areas under its jurisdiction or control are 

perimeter-marked, monitored and protected by fencing or other means, to ensure the 

effective exclusion of civilians, until all anti-personnel mines contained therein have been 

destroyed.” 

Mine contamination in the Republic of Tajikistan causes economic and social 

hindrances in the communities, especially along the former confrontation zones. These areas 

were the first priorities for demining, and consist of waste agricultural areas, infrastructure 

networks, forests, river banks. These areas are not only important for their economic 

significance, but their clearance enabled freedom of movement to the most endangered 

population groups: farmers, herders, fishermen, public companies’ employees, tourists and 

children. 

Humanitarian demining is quite time consuming process and it is crucially important 

to focus on the constant risk that threatens the population living in the mine/ERW 

contaminated areas. Along demining activities, the local population in the rural areas are 

being informed regarding landmines/ERW risks.  

TNMAC regularly conducts Explosive Ordnance Risk Education sessions for the local 

population of the contaminated districts in Khatlon province, in VMKB province, in Sughd 

province and in the Central Region (DRS).  These activities are conducted in close 

collaboration with the Ministry of Education and Science of Tajikistan and its regional and 

district level departments, Women Affairs Committee, and the Red Crescent Society of 

Tajikistan (RCST). The target groups for the EORE activities are the school teachers and 

schoolchildren, shepherds, hunters, farmers, community members, military personnel, local 

authorities’ representatives and other relevant persons. During these sessions TNMAC 

provides EORE printed materials (booklets, guidelines, poster, etc.) to the local population 

to introduce them with the guiding information and photos of the threat of landmines and 

ERW, so that local population could recognize the danger when they face it. TNMAC also 

provides presentations, short movies and cartoons about EORE to the local population while 

conducting awareness raising sessions in the rural areas. In addition to these EORE 

activities, the Operations staff of the survey and demining teams hold EORE sessions to the 

local population in the areas, where they are deployed and conduct demining operations.      

In addition to the EORE, the following activities are performed by TNMAC and the 

Implementing partners to mitigate the threat of mines/ERW: 

1. Marking of Hazard Areas/Installation of warning signs (billboards) 

2. Mine/ERW risk education programs  

3. An integrated approach to the mine problem  
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4. Promotional activities  

5. Media campaign  

 

All known and identified hazard areas (minefields) have been marked with the warning 

billboards by the survey and demining teams under the supervision of TNMAC. Due to 

impact of weather and other factors, it is often required to replace them. TNMAC constantly 

tasks to install warning bill boards around all known hazard areas (minefields) that are not 

been released yet. Released hazard areas in their turn are marked with the benchmarks and 

safe area signs.  

From 2000 to the present, after Tajikistan's accession to the UN Convention on the 

Prohibition of the Use, Storage, Production and Supply of Anti-personnel Mines and Their 

Destruction and the start of humanitarian demining activities, from 2019 up to 31 December 

2024, total 5560 information campaigns were conducted in all regions of the republic, where 

exists a danger of mines and UXO - educational events through instruction, organization of 

lectures and presentations, organization of exhibitions, broadcast of cartoons, theatrical 

screening on the topic of mine danger, were organized and covered more than 192,000 

people.  

Table 20. Mine/ERW risk education sessions according to the IMSMA EORE Field 

Report Forms 

Вилоят/ 

Минтақа 
Шаҳр/Ноҳия 

Шумораи сессияҳои оид ба хатари минаҳо ва  лавозимоти 

нотаркидаи ҷангӣ 

  2019 2020 2021 2022 2023 2024 2025 
Ҳамагӣ дар 

Шаҳр/Ноҳия 

Суғд 

Шаҳри 

Исфара 
68 73 83 75 119 149 127 694 

Шаҳри 

Конибодом 
22 22 20 27 25 24 24 164 

Сарҳади 

Тоҷикистону 

Ӯзбекистон 

Ноҳияи Ашт 69 74 64 72 72 49 49 449 

 
Ноҳияи 

Шаҳристон 
29 23 25 26 24 24 24 175 

 
Ноҳияи 

Айни 
24 25 24 25 24 24 24 170 

 
Шаҳри 

Панҷакент 
66 75 68 75 73 74 75 506 

 

Полигони 

ҳарбии Б. 

Ғафуров 

23 25 24 24 26 26 24 172 

 
Шаҳри 

Хуҷанд 
1 1 1 1 1 1 1 7 

Минтақаи 

Марказӣ 

Рашт 37 45 52 50 48 49 117 398 

Тоҷикобод 16 23 21 23    83 

Лахш 18 25 26 23 31 37 21 181 

Сангвор 39 41 49 46 42 46 35 298 
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Шаҳри 

Ваҳдат 
  1 4    5 

Шаҳри 

Турсунзода 
1       1 

Хатлон 

Сарҳади 

Тоҷикистону 

Афғонистон 

Ш. Шоҳин 118 78 84 87 88 104 110 669 

Ҳамадонӣ 16 10 20 24 24   94 

Фархор 16 24 25 24 26 24 49 188 

Панҷ 58 56 48 56 49 48 28 343 

Ҷайҳун 53 57 48 52 48 48 50 356 

Дустӣ 30 18 28 22 24 24 22 168 

Шаҳритус 26 27 26 26 25 24 25 179 

Бохтар 1 1   1   3 

Шаҳри 

Бохтар 
  1 1  1 1 4 

Шаҳри 

Кулоб 
1 1 1 1 1 1 1 7 

Қабодиён 27 27 25 27 23 24 24 177 

Хатлон 

ноҳияҳое, ки 

полигони 

ҳарбӣ 

доранд 

Муминобод 17 9 15 18 20 23 24 126 

Хуросон 25 28 24 24 24 24 24 173 

ВМКБ 

Сарҳади 

Тоҷикистону 

Афғонистон 

Дарвоз 49 47 50 51 50 50 48 345 

Ванҷ 38 49 44 48 49 49 45 322 

Рушон        0 

Шаҳри 

Хоруғ 
1 1 1 1 1 1 1 7 

Шуғнон      20 22 42 

Ишкошим    1 25 23 25 74 

Ҳамагӣ:  889 885 898 934 963 991 1020 6580 
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Images. Photos of conducting the EORE sessions in the local communities and schools. 
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From 2019 to 2025, TNMAC, in cooperation with the ICRC, RCST, Ministry of 

Education and Science, Women Committee and local authorities, carried out work in this 

direction. It is estimated that approx. 228 905 persons this includes 45 174 women,                   

53 935 men, 61 147 girls and 68 649 boys. 

The processing of information and reference materials on the EORE are organized for 

individual target groups (children, women, men, shepherds, farmers, military personnel and 

etc.). In addition, jamoats (local communities) and villages located near military polygons 

were designated as high-risk areas of unexploded ordnance, and roundtable discussions and 

trainings on the threat of unexploded ordnance were organized and conducted to attract the 

attention of residents of these areas. 

Since the establishment of the Tajik National Mine Action Center in 2014, it has been 

coordinating and regulating all activities in the field of humanitarian mine action, including 

the EORE direction. The landmine and ERW threat affected local population is mainly 

informed and provided with the necessary information through EORE events (trainings, 

seminars, field visits, emergency response). Special attention is paid to certain categories of 

the population (women, shepherds, rural population, schoolchildren and school teachers). 

Apart from EORE sessions, during the Second extension period, TNMAC conducted 

the celebration of the International Day for Mine Awareness and Assistance in Mine Action 

in target areas of the country – in Sh. Shohin district of Khatlon province and in Rasht district 

of the Central region. These events involved the participation of a huge number of local 

residents, local authorities, local departments of the Border Forces, Committee of 

Emergency Situations and Civil Defence, Ministry of Defence, Ministry of Education, 

foreign donor representatives and international organizations, etc. 

7.1. Explosive Ordnance Risk Education (EORE) 

The Tajikistan Mine Action Program conducted training and monitoring activities in 

27 border towns and districts of the Republic of Tajikistan in 2025 to raise awareness of the 

population about the dangers of mines. A total of 36,110 rural residents were covered. 

In connection with the implementation of the work plan of the state institution 

"National Center for Mine Action of Tajikistan" for 2025 and the implementation of the 

"National Strategy of the Republic of Tajikistan on Humanitarian Mine Action for 2021-

2030", in cooperation with the executive bodies of state power of cities and districts and the 

Ministry of Education and Science of the Republic of Tajikistan on May 13 in the city of 

Panjakent, on May 14 in the city of Khujand, Sughd region, on May 22 in the city of Bokhtar, 

May 23 in the city of Kulob, Khatlon region, October 28 in the Darvoz district, October 29 

in the city of Khorog, and November 18 in the town of Gharm, Rasht district, educational 

events were organized and held to raise awareness of the population about the dangers of 

mines and unexploded ordnance. Also, with the support of the Office of the Organization 

for Security and Cooperation in Europe, on December 2 in Darvoz district, on December 4 

in Sh. Shohin district, and on December 9 in the Gharm town of Rasht district educational 
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events were organized and conducted to raise public awareness of the dangers of mines and 

unexploded ordnance, involving victims of mines and unexploded ordnance. 

These sessions were attended by inspectors from the education department, teachers 

from secondary schools from vulnerable villages, women's affairs departments, district 

emergency and civil defense headquarters, and representatives of communities in the cities 

and districts of Ayni, Panjakent, Shahriston, Asht, Konibodom, and Isfara of Sughd region, 

and districts of Khuroson, Panj, Jaihun, Sh.Shahin, Hamadoni, Farkhor and Muminabad of 

Khatlon region — a total of 233 people participated, of which 27 were women and 206 were 

men. 

The main purpose of conducting these trainings is to increase the level of knowledge 

and skills of participants in mine and unexploded ordnance awareness. Through them, the 

goal is to deliver a safety message to the public and schoolchildren. 

Also, on June 10 of this year, in connection with the order of the First Deputy Prime 

Minister of the Republic of Tajikistan No. 17657 (32-7) dated May 14, 2025, in order to 

prevent explosion incidents as well as establishing close cooperation between organizations 

working in this area, the International Day for Mine Awareness and Assistance in Mine 

Action was celebrated at the Center's training base. Participants included members of the 

Commission under the Government of the Republic of Tajikistan on the Implementation of 

International Humanitarian Law, mine action organizations, the Swiss Fund for 

Humanitarian Mine Action (FSD), Norwegian People's Aid (NPA), the Humanitarian 

Sapper Company of the Ministry of Defense, development partners including the OSCE 

Programme Office in Dushanbe, the ICRC, the Tajik Red Crescent Society, representatives 

of the diplomatic corps, mine victims, and the media. A total of 300 people participated (225 

men and 75 women). 

During this period, the Center's specialists organized and conducted activities 

(trainings) at the necessary level to raise public awareness of the dangers of mines in mine-

vulnerable areas of the Sughd, Khatlon, and Badakhshan regions. Visual materials such as 

brochures, posters, booklets and instructions related to landmines and unexploded ordnance 

were prepared. 

From April 7 to 11 of this year, in secondary and general schools, villages and target 

communities of Shamsiddin Shohin district, Khatlon region, and from September 15 to 21 

in Sagirdasht rural community of Darvoz district, field visits and local training on the 

dangers of mines and unexploded ordnance were conducted by the Center's specialists. A 

total of 1,387 rural residents, teachers, and schoolchildren (83 women, 316 men, 504 girls, 

and 484 boys) were reached in these meetings and trainings, and information materials were 

distributed. 

617 official reports covering 29,517 local residents (8,832 boys, 8,128 girls, 6,376 

women, 6,181 men) have been entered into the Center's mine action information 

management system by volunteers of the Tajik Red Crescent Society. 
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The training process by volunteers of the Tajik Red Crescent Society continues, and 

each meeting with the population is being continuously entered into the Center's mine action 

information management system. During this period, meetings were also organized and held 

by specialists from the Swiss Fund for Mine Action (FSD) on the dangers of mines and 

unexploded ordnance in the city of Isfara, Sughd region, and Rasht district — 91 official 

reports on the coverage of 5,206 local residents (1,971 boys, 1,727 girls, 409 women, 1,099 

men) have been entered into the Center's mine action information management system. 

At the same time, on November 4, with the support of the OSCE, a training seminar 

was held in the OSCE office in Dushanbe with 20 (twenty) people and on November 12-13 

with 6 (six) victims of mines and unexploded ordnance, with the aim of involving them in 

organizing and conducting public awareness activities about the dangers of mines and 

unexploded ordnance in vulnerable areas of the republic. 

7.2. EORE Participants by District — 2025 

Table 21. Number of EORE beneficiaries by district and demographic category, 2025 

# District Boys Girls Men Women Sessions (#) Total 

SUGHD REGION 

1. Asht 375 378 233 711 49 1,697 

2. Aini 168 169 200 213 24 750 

3. Bobojon Gafurov 257 301 129 203 24 890 

4. Isfara 1608 1572 873 1050 127 5,103 

5. Khujand 0 17 8 1 0 25 

6. Konibodom 311 355 98 182 24 946 

7. Panjakent 785 747 579 452 75 2,563 

8. Shahriston 202 264 69 285 24 820 

 Sughd Total 3706 3786 2198 3104 348 12,794 

KHATLON REGION 

9. Bokhtar 0 0 21 1 1 21 

10. Khuroson 238 209 150 128 24 725 

11. Jaykhun 665 609 164 186 50 1,624 

12. Dusni 143 139 141 140 22 563 

13. Kabodiyon 242 253 39 60 24 594 

14. Panj 310 300 60 56 28 726 

15. Kulob 0 0 39 2 2 41 

16. Muminobod 265 310 93 105 24 773 

17. Farkhor 530 474 521 384 49 1,909 

18. Sh. Shohin 1830 1577 586 567 110 4,560 

19. Shahritus 252 223 112 119 25 706 

 Khatlon Total 4475 4094 1926 1747 358 12,242 
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GBAO 

20. Darvoz 579 406 626 225 48 1,836 

21. Vanj 453 429 302 335 45 1,519 

22. Khorug 0 0 27 8 1 35 

23. Ishkoshim 137 153 230 246 25 766 

24. Shugnon 183 197 196 209 22 785 

 GBAO Total 1352 1185 1381 1023 141 4,941 

DRS (DISTRICTS OF REPUBLICAN SUBORDINATION) 

25. Rasht 1254 1013 1494 667 117 4,428 

26. Lakhsh 218 77 119 24 21 438 

27. Sangvor 282 204 478 303 35 1,267 

 DRS Total 1754 1294 2091 994 173 6,133 

 GRAND TOTAL 11287 10359 7596 6868 1020 36,110 

 

ⓘ  Statistical Note:  In 2025, EORE activities reached a total of 36,110 beneficiaries across 27 districts in all 

regions of Tajikistan (Sughd, Khatlon, GBAO, and DRS). A total of 1,020 EORE sessions were conducted. The 

largest numbers were covered in Sh. Shohin district (4,560 beneficiaries, 110 sessions — the highest-risk 

operational area), followed by Isfara (5,103 beneficiaries) and Rasht (4,428). By gender: 11,287 boys, 10,359 

girls, 7,596 men, 6,868 women. Children (boys + girls) constitute 60.8% of total EORE beneficiaries, reflecting 

TMAP's priority focus on school-age populations in contaminated areas. 

Table 22. Number of EORE beneficiaries by district and demographic category, 

2019-2025 

# District Boys Girls Men Women Sessions (#) Total 

SUGHD REGION 

1. Asht 4143 4261 2761 5248 449 16413 

2. Aini 1434 1494 1370 1040 170 5338 

3. Bobojon Gafurov 1639 1527 1085 1346 172 5597 

4. Isfara 8763 9294 3236 5731 694 27024 

5. Khujand 0 0 139 58 7 197 

6. Konibodom 1824 2139 533 1151 164 5647 

7. Panjakent 6579 6031 3651 2835 506 19096 

8. Shahriston 1198 1352 722 1325 175 4597 

 Sughd Region Total 25580 26098 13497 18734 2337 83909 

KHATLON REGION 

9. Bokhtar 0 0 164 15 3  179 

10. Khuroson 1499 1215 1558 1161 173 5433 

11. Jaykhun 4109 3399 1598 1624 356 10730 

12. Dusti 5694 4759 2967 2741 168 16161 

13. Kabodiyon 6073 5180 2520 2492 177 16265 



81 
 

14. Panj 3264 2723 2937 2068 343 10992 

15. Kulob 0 0 203 19 7 222 

16. Muminobod 1557 1779 636 591 126 4563 

17. Farkhor 2460 2115 1723 1385 188 7683 

18. Sh. Shohin 8579 7634 5512 3751 669 25476 

19. Shahritus 1696 1417 1168 1188 179 5469 

20. Hamadoni 342 370 1060 1143 94 2915 

 Khatlon Region Total 27055 23793 18850 14930 2483 84628 

GBAO 

20. Darvoz 4540 2921 4243 1184 345 12888 

21. Vanj 1927 1967 2751 2830 322 9475 

22. Khorug 0 0 197 20 7 217 

23. Ishkoshim 422 399 725 674 74 2220 

24. Shugnon 350 383 365 372 42 1470 

 GBAO Total 7239 5670 8281 5080 790 26270 

DRS (DISTRICTS OF REPUBLICAN SUBORDINATION) 

25. Rasht 3536 2633 6444 2870 398 15483 

26. Lakhsh 2322 809 1514 196 181 4841 

27. Sangvor 2585 1793 4250 2544 298 11172 

 DRS Total 8775 5586 13307 6430 965 34098 

 GRAND TOTAL 68649 61147 53935 45174 6575 228905 
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8. Nature and extent of the remaining Article 5 challenge: quantitative aspects 

 

As of December 2024, based on results of technical and non-technical survey and 

demining operations, a total of 109 confirmed hazard areas are contaminated by anti-

personnel landmines measuring 6,132,708 square meters remain. 

Table 23: Summary of remaining contaminated areas square meters (as of 

December 2025) 

Province Districts 

Number of areas 

known to contain 

APM 

Amount of area 

known to contain 

APM (square 

metres) 

3 11 100 5,810,448 

 

In case of funding by the end of 2027 the survey and resurvey activities should be 

fully completed. Survey teams as well as other teams are planned to be transformed into 

multi task teams in case of funding support. 

Table 24: Summary of remaining CHAs by region (as of December 2025) 

Regions 
Number of areas known 

to contain APM 

Amount of area known to 

contain APM (square meters) 

TAB 92 5,054,648 

CR 8 755,800 

Total 100 5,810,448 

 

The Tajik – Afghan border is considered as most mine/ERW contaminated region 

in Tajikistan. Especially most densely contaminated is Shamsiddin Shohin district. This 

district has difficult mountainous terrain and, along with other districts, has numerous 

problems, such as food security, water supply and sanitation, poor road infrastructure, 

vulnerability to natural disasters.  The size of contamination locating in Tajik – Afghan 

border measured 5,054,648 square metres, 87 % from entire contamination remaining in the 

country. Due to having mixed contaminated hazard areas there is high possibility of 

reclassification of the BAs to the MFs and vice versa.      

The Central region remaining contamination consists of 8 CHAs with the total of 

755,800 square metres. Due to having mixed contaminated hazard areas there is high 

possibility of reclassification of the BACs to the MFs and vice versa.  
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The Tajik-Uzbek border. After conducting a monitoring by TNMAC jointly with 

relevant Government entities, Implementing Partners and the local authorities, it was 

clarified that hazard areas are located at the Uzbek side of the border. The Tajik-Uzbek 

border is the subject for further assessment on high and hard to reach mountainous areas 

after completion of the demarcation and delimitation procedures.  

Table 25. Size and distribution of Confirmed hazard areas per province and districts 

Region District 
Sum of Remaining Total 

# 
Sum of Remaining m2 

CR 
Darvoz 6 605800 

Sangvor 2 150000 

CR Total 8 755800 

TAB 

Darvoz 

TAB 
2 85800 

Farkhor 1 1556 

Hamadoni 3 120259 

Ishkoshim 1 250000 

Jaihun 9 153405 

Panj 13 768350 

Qabodiyon 1 5184 

Sh. Shohin 53 2705975 

Shugnon 3 56000 

Vanj 6 908119 

TAB Total 92 5054648 

Grand Total 100 5810448 

 

Table 26. Size and distribution of Confirmed hazard areas by level of contamination 

District Sum of Remaining Total # Sum of Remaining m2 

Farkhor 1 1556 

Qabodiyon 1 5184 

Shugnon 3 56000 

Darvoz TAB 2 85800 

Hamadoni 3 120259 

Sangvor 2 150000 

Jaihun 9 153405 

Ishkoshim 1 250000 

Darvoz 6 605800 

Panj 13 768350 

Vanj 6 908119 

Sh. Shohin 53 2705975 

Grand Total 100 5810448 
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Table 27. Projected Annual Land Release (2026- 2032) 

Year Manual 

Clearance (m²) 

Reductions (m²) Cancellations 

(m²) 

Confirmed Mine 

Area (m²) 

2026 349,336 181,922 615,837 1,147,095 

2027 380,855 256,000 127,038 763,893 

2028 395,623 201,500 94,782 691,905 

2029 508,500 243,400 113,500 865,400 

2030 437,000 245,780 140,975 823,755 

2031 480,000 208,000 76,400 764,400 

2032 452,000 205,000 97,000 754,000 

Total 3,003,314 1,541,602 1,265,532 5,810,448 

 

Table 28. Clearance Plan by Districts 

Districts 

Sum of 

Area 

(square 

metres) 

known to 

contain 

anti-

personnel 

mines 

Sum of 

Manualy 

Sum of 

Reductions 

Sum of 

Cancellations 

Sum of 

Number of 

HA 

Darvoz 691600 361565 211200 118835 8 

Farkhor 1556 1556 0 0 1 

Hamadoni 120259 70259 35000 15000 3 

Ishqoshim 250000 100000 100000 50000 1 

Jaihun 153405 89567 53900 9938 9 

Panj 768350 136100 62502 569748 13 

Qubodiyon 5184 5184 0 0 1 

Sangvor 150000 90630 45000 14370 2 

Sh. Shohin 2705975 1577453 757000 371522 53 

Shugnon 56000 28000 17000 11000 3 

Vanj 908119 543000 260000 105119 6 

Grand 

Total 
5810448 3003314 1541602 1265532 100 
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Table 29. LR Statistics from 2019 – 2025 

Region District 

Sum of 

Total MFs 

(after 

survey) # 

Sum of LR 

Total # 

Sum of 

Remaining 

Total # 

Sum of 2 

#MF from 

ER 2018 

(194) 

Sum of LR 

MF from 

ER 2018 # 

Sum of 

Remaining 

MFs from 

ER 2018 # 

Sum of 

Merged 

MFs # 

Sum of 

New 

MFS # 

Sum of 

LR new 

MF since 

2019 # 

Sum of 

Remaining 

new MFs # 

CR 

Darvoz 26 20 6 6 3 3  20 17 3 

Rasht 3 3  -    3 3  

Sangvor 2  2 3  2 1 -   

CR Total 31 23 8 9 3 5 1 23 20 3 

TAB 

Darvoz 

TAB 
4 2 2 4 2 2  -   

Farkhor 8 7 1 7 7   1  1 

Hamadoni 7 4 3 9 4 3 2 -   

Ishkoshim 2 1 1 1 1   1  1 

Jaihun 20 11 9 19 11 8  1  1 

Khovaling 3 3  3 3   -   

Panj 43 30 13 37 26 9 2 8 4 4 

Qabodiyon 1  1 -    1  1 

Sh. Shohin 93 40 53 95 31 50 14 12 9 3 

Shahritus 1 1  1 1   -   

Shugnon 3  3 3  3  -   

Vanj 6  6 6  6  -   

TAB Total 191 99 92 185 86 81 18 24 13 11 

Grand Total 222 122 100 194 89 86 19 47 33 14 
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Table 30. General information of Land Release and Remaining CHAs 

Region District 

Sum of Total 

MFs (after 

survey) # 

Sum of LR 

Total # 

Sum of 

LR MF 

from ER 

2018 # 

Sum of 

LR new 

MF since 

2019 # 

Sum of Land 

Release m2 

Sum of 

Remaining 

Total # 

Sum of 

Remaining 

MFs from ER 

2018 # 

Sum of 

Remaining 

new MFs # 

Sum of 

Remaining m2 

CR 

Darvoz 26 20 3 17 2,391,541 6 3 3 605800 

Rasht 3 3  3 380,350    0 

Sangvor 2    - 2 2  150000 

CR Total 31 23 3 20 2,771,891 8 5 3 755800 

TAB 

Darvoz 

TAB 
4 2 2  83,000 2 2  85800 

Farkhor 8 7 7  84,244 1  1 1556 

Hamadoni 7 4 4  244,686 3 3  120259 

Ishkoshim 2 1 1  25,000 1  1 250000 

Jaihun 20 11 11  708,625 9 8 1 153405 

Khovaling 3 3 3  181,183    0 

Panj 43 30 26 4 1,942,805 13 9 4 768350 

Qabodiyon 1    - 1  1 5184 

Sh. Shohin 93 40 31 9 2,829,308 53 50 3 2705975 

Shahritus 1 1 1  30,000    0 

Shugnon 3    - 3 3  56000 

Vanj 6    - 6 6  908119 

TAB Total 191 99 86 13 6,128,851 92 81 11 5054648 

Grand Total 222 122 89 33 8,900,742 100 86 14 5810448 
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Table 31. Land released MF from ER 2018 

Region District Sum of LR MF from ER 2018 # Sum of Land Release m2 

CR Darvoz 3 209,825 

CR Total 3 209,825 

TAB 

Darvoz TAB 2 83,000 

Farkhor 7 80,800 

Hamadoni 4 229,945 

Ishkoshim 1 25,000 

Jaihun 11 693,269 

Khovaling 3 181,183 

Panj 26 1,744,698 

Sh. Shohin 31 1,794,743 

Shahritus 1 30,000 

TAB Total 86 4,862,638 

Grand Total 89 5,072,463 

Table 32. Remaining CHAs according previous Extension Request (2019 - 2025) 

Region District Sum of Remaining MFs from ER 2018 # Sum of Remaining m2 

CR 
Darvoz 3 440800 

Sangvor 2 150000 

CR Total  5 590800 

TAB 

Darvoz TAB 2 85800 

Hamadoni 3 120259 

Jaihun 8 153405 

Panj 9 651044 

Sh. Shohin 50 2544975 

Shugnon 3 56000 

Vanj 6 908119 

TAB Total  81 4519602 

Grand Total  86 5110402 
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Table 33. General information of new CHAs since 2019 

 

Region District 
Sum of 

New MFS # 

Sum of New 

MFs 2019-

2025 m2 

Sum of LR 

new MF 

since 2019 # 

Sum of Land 

Release new 

MFs m2 

Sum of Additional 

clearance m2 

Sum of 

Remaining 

new MFs # 

Sum of Remaining 

new MFs m2 

CR 
Darvoz 20 1,556,024 17 1681716 290692 3 165000 

Rasht 3 380,350 3 380350   0 

CR Total 23 1,936,374 20 2062066 290692 3 165000 

TAB 

Farkhor 1 5,000  3444  1 1556 

Ishkoshim 1 250,000  0  1 250000 

Jaihun 1 4,000  8117 4117 1 0 

Panj 8 209,323 4 92017  4 117306 

Qabodiyon 1 5,184  0  1 5184 

Sh. Shohin 12 815,795 9 659249 4454 3 161000 

TAB Total 24 1,289,302 13 762827 8571 11 535046 

Grand Total 47 3,225,676 33 2824893 299263 14 700046 

 

Table 34. LR new CHA since 2019 

 

Region District Sum of LR new MF since 2019 # Sum of Land Release new MFs m2 

CR Darvoz 17 1681716 

Rasht 3 380350 

CR Total 20 2062066 

TAB Panj 4 42823 

Sh. Shohin 9 659249 

TAB Total 13 702072 

Grand Total 33 2764138 
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Table 35. Remaining new CHA since 2019 

 

Region District Sum of Remaining new MFs # Sum of Remaining new MFs m2 

CR Darvoz 3 165000 

CR Total  3 165000 

TAB 

Farkhor 1 1556 

Ishkoshim 1 250000 

Jaihun 1 0 

Panj 4 117306 

Qabodiyon 1 5184 

Sh. Shohin 3 161000 

TAB Total  11 535046 

Grand Total  14 700046 
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9. Nature and extent of the remaining Article 5 challenge: qualitative aspects 

Significant results are achieved by TNMAC and by all implementing partners in terms 

of achieving the target of declaring Tajikistan free from the hazard of landmines and ERW. 

Despite all the obstacles and impeding factors, Tajikistan gradually is approaching closer to 

achieving the target of releasing the contaminated land from landmines and ERW, and 

declaring the country free from mines.    

During the next Article 5 completion period the main land release efforts will be 

directed to the Central region and Tajik-Afghan border, especially Sh.Shohin district as this 

region is most contaminated with antipersonnel mines. During favourable weather in the 

high-altitude areas from June to September, efforts are directed to Central Region of 

Tajikistan. Flexible operational planning will advance the efficient deployment taking into 

account the seasonal window periods in different regions and areas.    

In total most of the minefield records are of good quality and provides detailed 

information regarding the hazard area including type and the amount of the landmines/ERW, 

the coordinates of the minefields, benchmarks, detailed map of drawn polygon with all 

turning points, sketch map and location of the hazard area (minefield). The minefield records 

are considered reliable source of information, which gives proper information regarding the 

minefields. But, some of them have some inaccuracies and deviations. NTS/TS with 

technical intervention during the second extension period had demonstrated good and 

efficient results. It requires some additional NTS/TS to be conducted in order to clarify and 

compare the data in some of the minefield records with the field. NTS/TS survey and 

resurvey of the CHAs will be completed by the end of 2027 in case of availability of funding. 

Afterwards, NTS/TS/Clearance teams along with other demining teams will smoothly be 

transformed to the multi task teams. 

Besides the above-mentioned types and number of minefields placed, the situation with 

remaining contamination has positive factors: 

 All landmines laid in Tajikistan were produced in Russia and are well known 

which simplifies land release operations and to employ appropriate 

methodologies;  

 Relying on conscripts (who serve in engineering department of military service 

at the relevant armed forces as MoD RT, COeS, National Guard and Border 

Troops) to serve as deminer requires new training every year. As conscripts 

serve within military a 2-year term, the best deminers can be taken on to work 

for a consecutive second year. 

 Having civilian teams reduces the amount of time for training, makes use of 

more experienced staff and allows for greater flexibility than by relying on 

conscripted teams only. 
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 Flexibility of land release implementing agencies (NPA, FSD, UST) to conduct 

land release operations in all planned areas throughout Tajikistan and not in 

specific areas only. 

 NTS/TS staff gained significant experience, that gives opportunity of defining 

the exact location of the hazard areas. As shows the activity of these teams, some 

of the CHAs (Minefields) and SHAs after conducting survey and re-survey have 

been cancelled, reduced or confirmed, another part of CHAs (Minefields) the 

area of them in square meters after re-survey have been adjusted (decreased or 

increased) taking in to account the clarification of location. It contributes to 

saving of time and resources and increased the operational efficiency of the 

survey and demining operations;   

 Minefield records give the information regarding the location, amount and type 

of the landmines, which significantly saves time and resources as well; 

 NTS/TS teams had good established communication with the local authorities, 

communities and population, that provides clear information regarding the 

possible hazard areas; 

 Relevant military structures provide needed and important information 

regarding the hazard areas. This improves coordination of the demining 

activities; 

 In case of sufficient funding during 2026-2032 it is planned to establish multi-

task teams, which will enormously increase the operational efficiency and will 

save time and resources; 

 Quality management staff has gained significant experience and based on 

lessons learnt had eliminated existing shortcomings and improved the 

monitoring procedures and increased the operational efficiency in its turn;   

 Relevant documentation procedures as SOPs, operational instructions, manuals 

and guidelines had been developed and improved on ongoing term;  

 Demining and survey operational safety rules are being improved constantly; 

 Result based operational management is being implemented while conducting 

demining operations; 

 Constant periodical operational refresh trainings are being conducted for the 

operational staff; 

 EOD levels trainings that are conducted enhances the capacity of the staff; 

 EORE activities mitigate the level of the hazard and increases the awareness of 

the local landmine hazard affected population, that contributes to the decrease 

the amount and level of the cases, when they are involved in any demining 

accidents or in any civilian casualties;   

 Project management staff has solid experience and plans activities in order to 

run the demining project smoothly; 
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 Information Management staff uses the IMSMA Core, that implies validation 

and double check procedures, demonstrative dashboards and statistics of the 

Mine action activities (Land Release,  EORE, VA and etc), that improves, 

accelerates and simplifies data processing and analyses for better decision 

making by the Project and Operational Management. 

 

Image. Demining operations in Sh.Shohin district. 

 

 
 

As the estimation of the slope had shown minefields via using digital elevation model 

and geospatial analyses around 20% of the remaining areas are on the 40 degrees and above. 

Tajikistan still has around 20% from the total remaining areas in the lowlands with altitude 

less than 800 m.a.s.l. that can be processed by mechanical demining machines. In flat areas 

with minefields where the high concentration of metal fragments and high vegetation is 

present, the mechanical mine clearance can be used. Using mechanical mine clearance will 

give the opportunity to save time accelerate the land release progress, thus increasing the 

operational efficiency.        
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Diagram 5. Remaining areas by altitude a.s.l 

 

Establishing Multi-Task Teams 

 

TNMAC plans to establish multi-task teams for HDC MOD RT, UST, NPA and FSD. 

Multi-task teams will be comprised of 13 persons; i.e. 1 Team Leader, 1 Section Leader, 8 

Operators, 2 Drivers and 1 Paramedic.  

The multi-task team will conduct next operations: 

1) NTS/TS (including Survey and Resurvey) 

2) Manual Clearance  

3) EOD 

4) EORE to the local community  

5) Completion and handover of the Released Hazard areas to the TNMAC. 

 

The staff will have next trainings: 

1) NTS/TS 

2) Basic Demining Course 

3) BAC 

4) EOD (Team Leader and Section Leader) 

5) EORE  

 

The multi-task teams will be equipped fully in accordance to the requirements and 

procedures to be able to conduct multi-task operations. These teams will conduct operations 

at the hard-to-reach remote mountainous areas. For the current moment, most parts of the 

hazard areas are located at the high mountainous areas. These teams will give opportunity 

to increase the efficiency of the land release process, as one multi-task team will conduct 

such operations as NTS/TS, Clearance, EOD, EORE and Completion and handover of the 

80%

20%

Remaining Contamination

Hihger than 800 meters 800 and lower
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Released Hazard Areas to the TNMAC. These teams will significantly support in conducting 

surveys and resurveys as well and will be helpful in resolution of the issues of hazard areas 

without any minefield records. In remote and hard-to-reach mountainous areas multi-task 

teams will be based in the camping tents, which will save time for the transportation of the 

team to the hazard areas and will make teams more flexible and mobile.    

In terms of logistics it will save time and resources for providing multi task teams 

instead of separate ordinary teams. These teams will be deployed for the land release of the 

hazard areas in the frame of prioritization and district-by-district land release approach. With 

the availability of funding, it is planned to establish more than 10 multi-task teams.   

10. Circumstances that impeded compliance during previous extension period 

For the period of previous extension period Tajikistan Mine Action Program 

experienced hard to overcome obstacles not just as identifying and destroying landmines, 

but also a number of obstacles, which are closely related to the demining operations.   

Challenges identified in implementing mine action during the previous extension 

period: 

 Mountainous and hard-to-reach areas (no roads for vehicle, minefields are located in 

remote mountainous areas with steep slopes of ascent and descent, slippery rocky 

ground, some minefields are located on the high altitude in the mountains at the height 

above 3500 m and even higher, mines were laid by using different methods like via 

helicopters and manually (especially along Tajik – Afghan Border and Central 

Region);   

 Periodical short term Border access limitations due to security situation in Tajik-

Afghan border; 

 Weather impacts as rainy days, early snow fall on high mountainous areas and 

extremely hot weather during the summer which slow the demining operations down;    

 Terrain peculiarity constraints as high vegetation, bulrushes, trees, swamps, rocky 

ground, sandy soil, solid ground and others;           

 Natural phenomena such as floods, mudflows, fires, rockfalls, landslides, rising river 

levels, earthquakes, avalanches, dust storm, wildfires and others affects the initial 

condition of the minefields and the demining operations. Because of these natural 

phenomena landmines might migrate or being self-destroyed;    

 Due to change of river level and river flood in some parts of the ground have formed 

river islands, which makes difficult to reach these islands in terms of logistics;       

 Some mountainous rocks have ferromagnetic in its content, which gives the effect of 

metals and due to this metal detectors catch signals, which slowers the demining 

operations ; 
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 Nonstandard installed camouflage traps and booby-traps with tripwires on combat 

mines, which also takes lot of time in terms of providing the safety of the deminers 

and slow the demining operations down;  

 Wrongly installed landmines in deep ground starting from deeper than 15 cm, up to 

60-80 cm deep, as practice shows that in some hazard areas the demining staff had 

identified landmines at the depth of 250 cm, which impedes the demining operations; 

 Shortage of funding caused insufficient number of demining teams, as the remaining 

contaminated hazard areas (MFs) located at the high mountainous and hard to reach 

areas and needs more resources and teams to be deployed in order to release them. 

 

Tajik–Afghan border. After the collapse of the Soviet Union since 1991, when 

Tajikistan had become independent, the border area along Tajik–Afghan Border at the 

territory of the Khatlon Province in the districts Shamsiddin Shohin, Hamadoni and Farkhor 

there were no road infrastructure along the river of Panj at the Border area. Due to the civil 

war in Tajikistan and insecure situation in Afghanistan, the Russian troops within the frame 

of activities of the CIS border troops had mined Tajik-Afghan Border area via helicopters 

and manually in order to protect it from border intruders (drug traffic, human and weapon 

trafficking, illegal armed groups).  

Since 2018 on the request of the Border Troops of Tajikistan it was decided to build 

the road along Tajik–Afghan Border along the Panj river in the territory of Shamsiddin 

Shohin, Hamadoni and Farkhor districts. As a result, 96 minefields had cleared and there 

are another 100 minefields remained to be cleared.      

Tajik–Afghan border was mined densely and since 2004 Tajikistan Mine Action 

Program had achieved impressive results in terms of land release. The released land had 

been handed over to the local communities for the land use. The number of casualties have 

been decreased significantly. Due to the changes of government in Afghanistan in 2021, the 

security issues on the Tajik–Afghan Border became more sensitive and there were short 

time border access limitations. Thus, in the period of 2019 – 2024 due to periodical short – 

time border access limitations land release operations had lost some amount of working 

hours. 

During the previous extension request period TNMAC had developed and used 

several options of Land Release plans, based on the different scenarios of the level of 

development of impeding factors and their impact to the Land Release operations. 

In some hard-to-reach border areas landmines were laid via helicopters, which make the 

minefield records for such minefields inaccurate and include some deviations. But NTS/TS 

teams actually after conducting survey and resurvey are usually correct these inaccuracies 

and deviations.  
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Except above-mentioned factors, which became the reasons for rising the operational 

efficiency, there are also the following positive factors: 

 Landmines that been laid in Tajikistan were produced in Russia and are well known 

which simplifies land release operations and to use appropriate methodologies;  

 as conscripts serve two years as deminers in the engineering departments of military 

service at the relevant armed forces such as MoD RT, COeS, National Guard and 

Border Troops, they are involved in the Humanitarian Demining Company of the MoD 

RT and seconded to TNMAC to pass the Basic Demining Course. The trained and 

certified staff of HDC MoD RT is deployed annually to the hazard areas for the 

humanitarian demining operations. That said, the deminers, who mainly consist of 

conscripts, have to be trained every year;      

 Demining teams in NPA, FSD, and UST Survey and Demining teams consist of ex-

military (officers) and  civilian staff that reduces the amount of time for training, makes 

use of more experienced staff and allows for greater flexibility than by relying on 

conscripted teams only. 

 Mobility of the implementing agencies in terms of deploying teams for land release 

purposes overall of Tajikistan and not in specific areas only. 

 Flexibility of planning the annual and long term Land Release and operational plan, 

that significantly improves the operational efficiency;  

 NTS/TS staff gained significant experience, that gives opportunity of defining the exact 

location of the hazard areas. As shows the activity of these teams, some of the CHAs 

(Minefields) and SHAs after conducting survey and re-survey have been cancelled, 

reduced or confirmed, another part of CHAs (Minefields) the area of them in square 

meters after re-survey have been adjusted (decreased or increased) taking in to account 

the clarification of location. It  contributes to saving of time and resources and 

increased the operational efficiency of the survey and demining operations;   

 Minefield records give the information regarding the location, amount and type of the 

landmines, which significantly saves time and resources as well; 

 NTS/TS teams had good established communication with the local authorities, 

communities and population, that provides clear information regarding the possible 

hazard areas; 

 Relevant military structures provide needed and important information regarding the 

hazard areas. This improves coordination of the demining activities; 

 In case of sufficient funding during 2026-2032 it is planned to establish multi-task 

teams, which will enormously increase the operational efficiency and will save time 

and resources; 

 Quality management staff has gained significant experience and based on lessons learnt 

had eliminated existing shortcomings and improved the monitoring procedures and 

increased the operational efficiency in its turn;   
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 Relevant documentation procedures as SOPs, operational instructions, manuals and 

guidelines had been developed and improved on ongoing term;  

 Demining and survey operational safety rules are being improved constantly; 

 Result based operational management is being implemented while conducting 

demining operations; 

 Constant periodical operational refresh trainings are being conducted for the 

operational staff; 

 EOD levels trainings that are being conducted enhances the capacity of the staff; 

 EORE activities mitigate the level of the hazard and increases the awareness of the 

local landmine hazard affected population, that contributes to the decrease the amount 

and level of the cases, when they are involved in any demining accidents or in any 

civilian casualties;   

 Project management staff has solid experience and plans activities in order to run the 

demining project smoothly; 

 Information Management staff uses the IMSMA Core, that implies validation and 

double check procedures, demonstrative dashboards and statistics of the Mine action 

activities (Land Release,  EORE, VA and etc), that improves, accelerates and simplifies 

data processing and analyses for better decision making by the Project and Operational 

Management. 

Primary reasons for the third extension request: 

Additional land identified:  

During the second Extension Request period if there would not be found new 

minefields that did not have any minefield records, Tajikistan Mine Action Programme 

would complete the planned land release operations by the end of 2025. But unfortunately, 

as many minefields which did not have any MFRs have been found during NTS/TS 

interventions, the new contaminated areas measuring additional 5 862 980 square metres 

have been identified. Another reason for having this additional area been found is the 

inaccuracy of some minefield records, and the impact of the natural phenomena that caused 

change of the initial location of minefields. The extra land found during the land release 

operations is a main reason for third extension request. It must be noted that three main 

factors had impacted for finding the new minefields: 

1. No minefield records for the newly identified minefields; 

2. Inaccuracy in some available minefield records with some deviations; 

3. Impact of the natural phenomena to the initial location of the minefield records; 

4. Some hazard areas (minefields and BAs) have a mixed type of contamination by 

landmines and UXO.      
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Secondary reasons for the second extension request: 

- Security – Since summer 2021, after the change of the Government in Afghanistan and 

further military-political situation on the state border between Tajikistan and Afghanistan, 

the demining operations sometimes require suspension and relocation from the Tajik-

Afghan border to safer areas. Only after the official permission from the Border Forces of 

the Republic of Tajikistan,who control the border areas of the country,  the demining 

operations can be continued.  

- Mechanical Demining Machines downtime - Not being able to use Mechanical 

Demining Machines (Mini Mine Wolf) because of several reasons, including lack of funding 

for spare parts and technical maintenance;  

- Expectation of the finalization of the demarcation and delimitation procedures in the 

Tajik Uzbek Border – The final assessment of landmine contamination on the Tajik side 

of the Tajik-Uzbek border will be possible after the final official demarcation and 

delimitation procedures of the border are completed. Tajikistan will continue to monitor the 

progress of high-level discussions on border demarcation and keep the States Parties 

updated of changes through Article 7 reports and at Meetings of the States Parties. 

11. Humanitarian, economic, social and environmental implications of 

released and remaining mined areas  

 

Tajikistan has faced humanitarian challenge during the civil war, which affected the 

economic situation in the country. As it is known, Tajikistan is a mountainous country, and 

there are only 7% of arable land and this fact clearly shows how it is important to release 

the contaminated land. Population strongly depends on the agricultural production for its 

livelihood. The share of agriculture in Tajikistan's GDP accounted for about a quarter of the 

economy. The land which is not used because of contamination is considered as lost benefit 

to the economy of the country. The land in Tajikistan is used for different purposes, such as 

agriculture, pasture, construction, infrastructure, etc. In every district of Tajikistan there is 

a deficit of cultivated land. Thus, it is required to release contaminated land in order to 

provide safe access to lands for the local population thereby contributing to the socio-

economic development.  

From the early beginning of laying the landmines and installation of minefields about 

half a million of the Tajik population were at risk of hazard areas, covering the area of 21 

districts in total, 14 districts in TAB, 7 districts in Central Region.  In total about half a 

million people living in mine-affected areas. Compare to the total population of the country 

at that time it was about 10 % from the total population living in rural areas in Tajikistan.   

3 districts have been released from the landmine contamination and declared as mine-free 

districts: 2 districts in Khatlon province, 1 district in Districts of Republican Subordination 

(Central Region). Taking into account that the number of population of Tajikistan has 
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increased including in the rural areas, a significant part of the population in the rural areas 

benefited from land release of the contaminated hazard areas.   

Table 36. Approximate assessment of the rural areas currently affected by the threat 

of the landmines 

Region Province District Village Population 

TAB Khatlon Shamsiddin Shohin 

Sarinamak 

14 368 

Porvor 

Mulyob 

Sarimarghzor 

Sarighor 

Yol 

Sarichashma 

Jilga 

TAB Khatlon Hamadoni Chubek 18 490 

TAB Khatlon Farkhor 
Kokul 

27 599 
Jayrali 

TAB Khatlon Panj 

Nuri Vahdat 

23 689 
Vahyo 

Navobod 

Somoni 

TAB Khatlon Jayhun 

Ozodi 

1725 Yakumi May 

Sholikori 

TAB Khatlon Qubodiyon 
Shoh 

36 769 
Takhti Sangin 

TAB/CR VMKB Darvoz 

Zighar 

15 125 

Safedoron 

Lukhch 

Kamchak 

Chukhkak 

Saghirdasht 

Kulumbai Bolo 

Kulumbai Poyon 

Saydon 

Jorf 

Vishkharv 

TAB VMKB Vanj 

Bichkharv 

8 243 Barvani Tor 

Panjshanbeobod 

TAB VMKB Shughnon 
Vozm 

7 430 
Buni 

TAB VMKB Ishkoshim 
Shitkharv 

2 527 
Andarob 

Total 160 362 
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 (The list of the villages are not limited within the list above in the table. Number of 

population might also have some deviations)* 

 

Diagram . 6  Reduction of casualty numbers since 1992-2025  

 

Civil war had damaged severely the social and economic well-being of Tajikistan. It 

has required years to restore the economic development. Despite high level of annual 

economic growth since the end of civil war in 1997, Tajikistan still has numerous issues that 

need to be solved with the support of the international community. In terms of humanitarian, 

economic, social and environmental implications, the effort to implement the Convention 

has resulted in a decrease in the number of casualties, motivated the return of displaced 

persons during the internal conflicts, and led to using released land for socio-economic 

gains. Beside the direct effects on life, the presence of landmines imposes a heavy economic 

burden on these communities. For example, mines typically maim or kill the most 

productive members of a community’s workforce and prevent refugees and internally 

displaced persons from returning to their homes after the cessation of conflicts. Moreover, 

mines and ERW posed significant damage to the development of agriculture, environment 

and the economy of the country and blocks investments in the mining sector and 

infrastructure (i.e. roads, energy, telecommunications, tourism, etc.). 

As statistics shows, landmines and ERW affected population in the rural areas face 

the hazard of the landmines while cattle grazing, fire-wood gathering, hunting, harvesting, 

moving in mountainous and for other reasons. Thanks to land release and Mine Risk 

Education activities conducted by Tajikistan National Mine Action Program the level of 

casualties and the number of mine victims has been significantly reduced. The number of 
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injured ones from landmines has been decreased from 529 until 12 persons. The number of 

killed ones has been decreased from 347 to 4 persons. The total number of victims decreased 

from 876 until 16 persons. The landmine victim assistance activities are focused on 

reintegration of the mine survivors back to the society.   

Diagram 7. Casualty rates 1992-2025 

 

The core principle of the humanitarian mine action is to release the contaminated 

areas (minefields) from the hazard of landmines, ERW and UXO. Cleared land is a good 

source of well-being and income for the local population. Rural community members have 

safe access to cleared land and use it for their farming household’s development. According 

to TNMAC statistics, government and local population are using a cleared land for road 

reconstruction, disaster mitigation activities, water supply, pasturing, water supply, fishery 

reservoirs, and construction of transmission/communication lines, coal/gold mining 

activities and maintenance of dams along the rivers, water pump stations, and for many other 

economically important purposes. About 41% of the cleared land is used for pasturing 

by the local population. Moreover, vitalizing the local rural economic development via 

handing over the released land gives opportunity to the local population to be involved in 

seasonal or constant labor market. The below Diagram demonstrates the ratio of the land 

use after clearance. 

 

Gender    

and age
Killed Injured Total

Girls 13 16 29

Boys 73 140 213

Women 32 45 77

Men 233 340 573

Total 351 541 892
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Diagram 8. Land use after clearance 

Demining of agricultural areas was also a priority from the viewpoint of a sustainable 

return of war-affected people. As land is cleared, it can be returned to productive use, 

feeding families and contributing to post-conflict reconstruction and economic 

development. Refugees and internally displaced persons can return home safely. Tajik 

population coming back to use the land suitable for agriculture and farming. Clearance of 

anti-personnel mines in the border areas and former front lines is also crucial to promoting 

security in areas recovering from armed conflict, it also brings benefit to all people in the 

surrounding villages so that they can use the cleared land to engage in agricultural activities, 

pasturage, wood gathering, etc. 

Despite significant achievements, Tajikistan still has remaining challenges in 

humanitarian, economic, social and environmental sectors caused by the remaining hazard 

areas that have to be addressed during the Third Extension Request period and to achieve 

the final target of declaring Tajikistan mine-free. According to the priority setting Tajikistan 

is focused on providing the safety of the population and to facilitate social and economic 

development of the country. The contaminated land that has been released is further handed 

over for the safe use to the local authorities and local communities.    

Some examples of successful use of the cleared lands after the official handover by 

TNMAC to the local authorities of the target districts are provided in the photos below. 
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Road construction in Sh. Shohin district Power lines in Sh. Shohin district 

  

Border unit and outpost in Sh. Shohin district Gold mining in Sh.Shohin district 

  
 

Cross boundary trading in Vanj, constructed market 

on boundary with Afghanistan 

Construction of transboundary bridges “Shoun”, 

“Vanj” and “Kokul” 

  

  

Installation of communication network in Saghirdasht of Darvoz district 
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New houses, gardens built in cleared areas in “Dashti Yazghulom” of Vanj district 

 
 

Power lines in Jayhun district Water pumps in Jayhun district 

  
Channel and water reservoir in Jayhun district Water supply pipes in Jayhun district 
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Cotton plantation in Jayhun district 
Power line and electrical substation in Jayhun 

district 

  
 

 

Pumping units of the integrated water pumping system in Jayhun district 

 
Land used for growing rice, wheat, melon and 

watermelon in Panj district 

Construction of the Border unit and outpost in 

Shahritus district 
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Land used for growing 63 hectares (630,000 square 

metres) of wheat in the Shokh area of  Kubodiyon 

district, Khatlon Province 

Land use for growing 892 hectares (8,926,989 square 

metres) of cotton in Sholikori locality (Fathobod 

settlement) in Jaykhun district, Khatlon Province 

  

1. Pumping units of an integrated water pumping 

system and a power line; 

2. The channel of water for irrigation. 

Land used for growing 438 hectares (4,383,899 square 

metres) of rice, wheat, melons, watermelons, etc. in the 

Ozodi area in the Jaykhun district of Khatlon Province 
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1. Cleaning of collectors (mudflow); 

2. Dairy farm. 

Land use for growing 141 hectares (1,410,000 m2) 

of rice, wheat, melons, watermelons, etc. in the 

Navobod area in the Panj district of Khatlon 

province 

 
  -  New collector (mudflow); 

- Previously flooded settlements and land. 

 

Post-demining impact assessment. The impact of antipersonnel mines not only 

affects the security of the population but also extends into areas that limit economic well-

being. 

The contribution of humanitarian mine action in Tajikistan is not only the reduction of 

risks for the civilian population of the country caused by mines and unexploded ordnance. 

It is also a priority for the economic and strategic development of the country, i.e. the use 

of cleared land for the construction and maintenance of the infrastructure (roads, bridges, 

power and communication lines, etc.), the development of agricultural activities, the 

construction of border units, as well as the discovery and development of mineral deposits.  
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Below are some examples of successful use of the released land for various purposes 

in Khatlon province located on the Tajik side of the Tajik-Afghan border. 

In Jaykhun district, the pumping units of the integrated water pumping system, as well 

as a power line have been installed on the cleared lands to provide irrigation of land used 

for growing rice, wheat, cotton, melons, watermelons, etc. Canals and a pit were also dug to 

supply water from the main stream of the Panj river. As a results, 670 households, with total 

5,046 residents (2,716 women, 2,330 men), benefitted from the completed land release 

operations. 

In Panj district, in Mehvar community, the local population lost the ability to safely 

access clean water and the road, as well as to conduct agricultural activities because of the 

minefields located in the area of water-discharge channel. It was impossible to clean the 

channel in due time, and over years it was covered with stones and clay. This led to the 

flooding of arable land and road near the Tajik-Afghan border, which made it impossible 

for local residents to cultivate the land and move safely. After the land release operations 

and the handover of the cleared land to the local authorities, the channel was cleaned and 

the local residents could resume agricultural activities, road restoration, etc. - this 

significantly improved the socio-economic situation for the population of this territory. As 

a result, 126 households, with total 1,050 residents (550 women, 500 men) benefitted from 

the completed land release operations. 

In Pyanj district, in Nuri Vahdat community located close to the Tajik-Afghan border, 

as a result of land release operations, the cleared land was used to install a collector (a 540-

meter long trench) for mudflow discharge, so that it could help to remove excess water on 

the flooded agricultural lands. Thus, 956 households, with total 7,307 residents (3,697 

women, and 3,610 men) are the beneficiaries of the land release operations. 

In Shamsiddin Shohin district, the land cleared from anti-personnel mines is used 

mainly for the construction of road, border units, installation of power lines, agricultural 

activities, firewood collection, as well as coal and gold mining. This allowed 2,295 

households, with total 17,050 residents (8,554 women, 8,496 men), benefit from the land 

release operations. 

These are just some examples demonstrating the vitally important role of humanitarian 

land release for the Tajik population wellbeing and the economy growth of the country as a 

whole. 

The Remaining Challenge 

Amount of time being requested  

In line with the Article 5, paragraph 1, the Republic of Tajikistan requests a third 

extension for the implementation of the Convention for the period of 6 years, 31 December 

2026 - 31 December 2032. 



109 
 

Rationale for the time requested 

As noted Tajikistan has a remaining challenge of 100 confirmed hazard areas 

measuring 5,810,448 square meters, located in the TAB and Central Regions. During this 

extension period, Tajikistan will address the following:  

 92 hazard areas measuring 5,054,648 m² in the Tajik-Afghan border;  

 8 hazard areas measuring 755,800 m² in the Central Region; 

 Re-survey of 32 CHAs will be completed by the end of 2027 (These 32 CHAs 

are from total remaining 100 CHAs).  

The information related to the land release operations on the Tajik side of the Tajik-

Uzbek border will be assessed after the final delimitation and demarcation of the border. 

Based on advances in this process, Tajikistan will provide updates in Article 7 reports and 

in annual work plans, including updated work plans to the States Parties. 

To address the remaining challenge of 100 hazardous areas measuring 5,810,448 

square metres by the end of 2032, TMAP has set an annual land release target of 830,064 

square metres. This is based on the analysis of past performance in the high and hard-to-

reach mountainous areas, as given in the assumptions below. Furthermore, Tajikistan can 

increase its capacity to address these areas in a timely manner, as described below in 

assumptions.  

To meet this target Tajikistan will need further international resources to support an 

increase of current capacity, from 159 deminers to 261. 

If the projected double increases in capacity are not forthcoming, an Article 5 deadline of 

2032 will be more realistic. 

  



110 
 

Diagram 9. Remaining Minefields Land Release Plan 2026 – 2032. 

 

Diagram 10. Clearance Assumptions based on availability of resources and planned 

capacity 

 

Assumptions / Risks 

The targets as given in the work plan are based on several assumptions. 

Financial resources and deminer ouputs 

Based on analyses the land release output per 1 deminer is 19 square metres per day. With 

the available current capacity in April of 2026 of 159 deminers and current fundings of an 

estimated US $3 million per year.  It will be possible to release the remaining hazard areas 
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(minefields) only by the end of 2032, because of expected further decrease of the clearance 

rate per deminer due to having minefields left in the most difficult mountainous terrain. 

Projected clearance ratio: 

For the next extension period TNMAC expects that the percentage of land processed 

by clearance, technical survey and non-technical survey will remain approximately the same 

as over the previous 4 years. Considering, two key factors: 1)  MDD and MMC are no longer 

used, but is planned to search options for fundrising to use them during the third extension 

request period (2027-2032) and 2) the application of new land release methodology since 

2017. In this way, the remaining 100 hazard areas (CHA, SHA) will be addressed applying 

the same modality (manual clearance, reduction through TS and cancellation through NTS).  

Projected clearance rates: 

 51,68 % of the contaminated land has been cleared through manual clearance.  

 26,53 % reduced by technical survey (TS). 

 21,78 % cancelled by Non-technical survey (NTS). 

 

Diagram 11. Estimation of land release ratio for the remaining HA (in mln. square2 

metres) 

 

The cleared land, number of deminers and annual working days (182 days) gave the 

daily clearance rates for the period 2019 - 2025. The projected logarithmic trend shows 19 

square meters as an average clearance rates for the remaining areas. 
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Diagram 12   . Remaining hazard areas in Tajik-Afghan border and Central region 

Tajikistan is a highly mountainous country; many of its SHAs are in hard-to-reach 

areas. The slope of the remaining hazard areas reduces daily progress. The distance and 

altitude of Hazard area needed extra expenses for logistics, medical evacuation (helicopter) 

etc. Usually, the areas beyond 3000 m.a.s.l. have short working season (2 months only), 

which has been experienced by demining teams on the ground during 2019 - 2025. 

Table 37. Manual Clearance rate projection (based on capacity available in 2026) 

Unit 
Organisation 

Current 

Capacity 

NPA MOD FSD UST Total 

Deminer 24 89 10 36 159 

Output 19 19 19 19 19 

Average working 

days per year 
182 182 182 182 182 

Average daily 

output 
456 1691 190 684 3021 

Annual Output 82992 307762 34580 124488 549822 

 

Considering above mentioned ratio and clearance rates from the previous extension 

period, with existing capacities in country an average daily clearance of   average of               

19 square meters per deminer for 159 deminers, working 182 days annually in average 

would be 549822 square meters.  
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Prioritisation of Tasks 

 

The next priority is to demine all destinations important for agriculture and tourism 

which is going to be one of the main economic activities in Tajikistan. Prioritization will be 

conducted based on next categories: 

 Government and local authority requests.  

 The status of the district-by-district approach. 

 Distance of the task site from populated areas. 

 Altitude (Above Sea Level) of the task site. 

 The need to complete previously suspended areas. 

 The local security situation (Border permissions). 

Concerning Tajik-Uzbek Border priority will be set on borderline zone after final 

delimitation and demarcation will be completed. 

Access to Tajikistan - Uzbekistan Border 

 

As soon as final delimitation and demarcation will be completed Tajikistan will 

conduct the final assessment of the hazard level at the high and hard to reach areas in the 

Tajik-Uzbek border. Tajikistan will continue to provide updates on cooperation along the 

border in Article 7 reports and to the Meetings of the States Parties. 

Rationale for increasing capacity 

 

Based on these assumptions Tajikistan fully has a clear and measured approach to 

achieving political commitment to advance mine clearance possible by 2032. To meet this 

target Tajikistan will need to increase its current capacity, from 159 deminers to 261, 

as given in the table below. 
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Table 38. Clearance rate projection based on capacity available in 2026 and planned. 

Unit 
Organisation 
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NPA MOD FSD UST Total MOD NPA FSD UST Total 

Deminers 24 89 10 36 159 102 60 51 48 261 

Output 19 19 19 19 19 19 19 19 19 19 

days per year 182 182 182 182 182 182 182 182 182 182 

Daily output 456 1691 190 684 3021 1938 1140 969 912 4959 

Annual Output 

(164 days) 
82992 307762 34580 124488 549822 352716 207480 176358 165984 902538 

Total          

Total budget in 

average 
1106033 838429 688430 838429 3471321 6,000,000 

 

Based on analyses the land release output per 1 deminer is 19 square meters per day. 

With the available current capacity of 159 deminers and current fundings of an estimated 

US $3 million per year.  It will be possible to release the remaining hazard areas (minefields) 

only by the end of 2032, because of expected further decrease of the clearance rate per 

deminer due to having minefields left in the most difficult mountainous terrain. As it is 

known the remaining minefields are located in high mountainous and hard to reach areas, 

which increases expenditures in terms of logistics. For this reason it is important to increase 

annual funding up to 6,000,000 USD per year and the amount of the deminers must be 

increased up to 261 deminers. In case of such increase of the capacities it will be possible 

to complete the remaining hazard areas (minefields) measuring 5,810,448 square meters by 

the end of 2030. Year by year for the remaining minefields located on high and hard to reach 

mountainous areas the land release ratio had decreased during the second extension request 

period in comparison with the land release ratio of the first extension request period - from 

28 square meters down to 19 square meters. Despite this decrease of the manual clearance 

ratio (output) Tajikistan managed to release 8,900,742 square meters. The reason of increase 

of the operational efficiency was good project and operational management planning, quick 

processing of the information in the real time mode via using IMSMA Core, survey activities 

and constant Quality management. As Tajikistan plans to establish multi task teams, it will 

increase the operational efficiency and will have an opportunity to release the remained 

hazard areas by the end of 2032 based on current capacity and by the end of 2030 in case of 

doubled funding from the level of current capacity.   

 

All relevant state armed forces, such as Ministry of Defense, National Guard, 

Committee of the Emergency Situations and Civil Defence, Border Guard (Border Troops) 
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and other implementing partners as NPA, UST and FSD are ready to increase the amount 

of deminers in the teams in case of funding.  The Government of Tajikistan expressed its 

readiness to provide in-kind support and all kind of the administrative support. Tajikistan 

seeks funding support from the international donor community as the country approached 

very close to declare itself mine free. 

Accordingly, NPA has also identified increase in capacity of additional teams, but 

would require further capacity development. 

All re-survey of 32 CHA will be completed by the end of 2027.  

Risk factor and mitigating response for the requested period 

 

Table 39. Risk Factors 

Risk 

description 
Importance Mitigation response Responsibility 

Funding High 

Fund raising via: 

- increase of the national 

financial support; 

- continue resource 

mobilization from foreign 

sources. 

TNMAC, IPs 

Security 

situation on the 

TAB 

Medium 

Mitigate risks by deploying 

teams away from border and 

postpone demining and 

QA/QC activities; Share 

responsibility by involving 

other GoT entities in 

decision-making 

GOT 

Land release 

operations may 

not produce the 

intended results 

High 

Provide close monitoring/QA 

and QC interventions of the 

land release operations 

TNMAC 

International IPs 

may leave the 

country 

High 

Consider alternative plan to 

train more deminers and 

relevant specialists to ensure 

replacement and 

uninterrupted operations. 

TNMAC, IPs 
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Detailed work plan for the period of the requested extension 

Institutional, human resource and material capacity available to implement the 

work plan 

The institutional capacity of the Tajikistan Mine Action Programme currently consists 

of the following agencies and implementing partners: 

1. TNMAC; 

2. Norwegian People’s Aid (NPA); 

3. Ministry of Defense (MoD); 

4. Swiss Foundation for Mine Action (FSD); 

5. Union of Sappers of Tajikistan (UST).  

Nationalization, legislation and standards 

 

The Government Institution “Tajikistan National Mine Action Center” is the national 

entity operating since 2014 One of the main regulatory documents of the humanitarian 

demining in Tajikistan “Humanitarian Mine Action Law” was ratified and adopted by the 

parliament of Tajikistan on 23 July 2016. This law defines the legal and organizational 

framework of the humanitarian mine action in the country. TNMAC is the key coordinating 

and managing agency for all humanitarian mine action interventions in Tajikistan.    

To facilitate the efficiency of operations and considering gradually changing of terrain 

in the fields, in 2017 TNMAC developed its new survey approach known as “non-technical 

survey with technical intervention”. This new method makes sure that the evidence confirms 

and locates actual existence of mines and UXO. 

Using in practice this methodology had demonstrated significant results and 

contributed to achieving much higher level of operational efficiency.  

Technical capacity and human resources  

 

Tajikistan cooperates very closely with different stakeholders, donor community, 

partners and institutions, including GICHD, OSCE, RCST, U.S. Department of State and 

with others. The staff from TNMAC and from the organizations of the Implementing 

partners, such as HDC MoD RT, NPA, FSD and UST in the frame of Tajikistan Mine Action 

Programme participated in specific trainings, thereby enhancing their professional 

knowledge and skills. Tajikistan received valuable technical support from GICHD and 

involvement of international consultative assistance in terms of Quality Management, 

Information management, NTS and other aspects of land release.  As a result, Tajikistan 

could achieve significant results in Land Release during 2019 – 2025. 

In the frame of increasing, the professional capacity of the operational and managerial 

staff there is a well-organized training in Basic Demining, NTS/TS and EOD. Besides 
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technical knowledge, the national staff also attended training courses for management, 

strategic planning and resource mobilization 

The analysis (qualitative and quantitative) of the previous years mentioned in below 

chapters, demonstrated that except for certain obstacles (security situation, weather 

condition and etc.) the availability of financial resources was crucial issue to keep the 

progress in clearance output and existing capacity on the necessary level to meet the 

objectives prescribed by new strategic plan. There is clear correlation between financial 

source and land release progress. 

Table 40. Manual Clerance Ratio for the period of 2019 – 2025. 

Indicators 2019 2020 2021 2022 2023 2024 2025 2019-2025 

Working days (in working 

days) 

 

171 

 

204 

 

143 

 

178 

 

190 

 

215 

 

174 

 

1275 

Average working days (in 

working days) 
       182,14 

Manual Clearance (in square meters) 

FSD 0 0 0 0 16570 84760 21895 123225 

NPA 77760 169330 168129 163542 148834 92919 132039 952553 

HDC MOD RT 457551 456491 200666 416430 244587 238174 135061 2148960 

UST 0 22715 4645 0 3800 0 9355 40515 

Total Manual Clearance 

m2 

535311 648536 373440 579972 413791 415853 298350 3265253 

Number of Deminers (persons) 

FSD 0 0 0 0 11 21 27 59 

NPA 38 41 42 45 38 36 48 288 

HDC MOD RT 56 53 72 84 95 89 89 538 

UST (NTS/TS and 

Clearance Teams) 

0 5 5 0 0 5 18 33 

Total Number of 

Deminers 

94 99 119 129 144 151 182 918 

Clearance Ratio (in square meters) 

FSD 0 0 0 0 7,92 18,77 4,66 11,46 

NPA 11,96 20,24 27,99 20,41 20,61 12 15,80 18,15 

HDC MOD RT 47,78 42,22 19,48 27,85 13,55 12,44 8,72 21,92 

      0 2,98 6,74 

Average Clearance Ratio 33,30 32,11 21,94 25,25 15,12 12,80 9,42 19,52 

 

Manual demining plan based on current capacity addressing remaining challenge 

(option 1) 

 Indicators 2026 2027 2028 2029 2030 2031 2032 
2026-

2032 

Average working days (in 

working days) 
182 182 182 182 182 182 182 1274 

Manual Clearance (in square meters) 

Total Manual Clearance 

m2 
349336 380855 395623 508500 437000 480000 452000 3003314 

Number of Deminers (persons) 

Total Number of 

Deminers 
159 159 159 159 159 159 159 159 

Clearance Ratio (in square meters) 

Average Clearance Ratio 12,0719 13,1611 13,6714 17,5721 15,1013 16,5872 15,619601 14,826348 
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Manual demining plan based on current capacity with possibility of increasing 

amount of deminers addressing remaining challenge (option 2) 
Indicators 2026 2027 2028 2029 2030 2031 2032 2026-2032 

Average working days (in 

working days) 
182 182 182 182 182 182 182 1274 

Manual Clearance (in square meters) 

Total Manual Clearance 

m2 
607621 752855 591498 691000 608500 655000 627000 

4533474,00 

Number of Deminers (persons) 

Total Number of 

Deminers 
182 182 182 182 182 182 182 182 

Clearance Ratio (in square meters) 

Average Clearance Ratio 18,3438 22,7284 17,8571 20,861 18,3704 19,7742 18,928873 19,551961 

 

Manual demining plan based on increased capacity addressing remaining challenge 

(option 3) 

 

Indicators 2026 2027 2028 2029 2030 2026-2030 

Average working days (in 

working days) 
182 182 182 182 182 910 

Manual Clearance (in square meters) 

Total Manual Clearance m2 600206,37 600206,37 600206,37 600206,37 600206,37 3001031,847 

Number of Deminers (persons) 

Total Number of 

Deminers 
263 263 263 263 263 264 

Clearance Ratio (in square meters) 

Average Clearance Ratio 12,5393 12,5393 12,5393 12,5393 12,5393 12,49180755 

 

Manual demining plan based on doubled funding capacity addressing remaining 

challenge (option 3) 
Indicators 2026 2027 2028 2029 2030 2026-2030 

Average working days (in working 

days) 
182 182 182 182 182 910 

 Manual Clearance (in square meters) 

Total Manual Clearance m2 882937 882937 882937 882937 882937 4414685,019 

 Number of Deminers (persons) 

Total Number of Deminers 261 261 261 261 261 261 

 Clearance Ratio (in square meters) 

Average Clearance Ratio 18,5874 18,5874 18,5874 18,5874 18,5874 18,58736482 

 

As you can see from the table above average manual clearance ratio is decreasing from 

33 square meters per deminer in 2019 down to 19 square meters in 2025. This tendency of 

decrease will be continuing in forthcoming years as well. The reason for such decrease of 

the manual clearance ratio is that remaining hazard areas are located on high mountainous 
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hard to reach areas with difficult mountainous terrain. Taking in to account this factor the 

realistic timeframe for completion of the land release of the remaining hazardous areas is 

considered by the end of 2032. With the current financial and technical capacity only by the 

end of 2032, the remaining hazardous areas can be cleared. 

The image below demonstrates the extreme topography involved. 

Challenges related to for the requested period: 

 Short demining season:  Rain, snow and hot weather restricts operational time.   

 Access to remote terrain; slope and altitude -harder to operate. 

 Depth of mines in the minefield. 

 Rock fall on minefields. 

 Engineering structures and barriers (metal). 

 Registration of new hazard areas for previously there were no minefield records 

or other information. 

 

How we address the challenge: 

 Short demining season – Smart planning. 

 Access to remote terrain – negotiate with locals. 

 Depth of mines in the minefield – new equipment. 

 Use the new survey and clearance methodology. 

 Increase the number of Manual demining teams. 

 Using the 18 universal multi-task (EOD, IM etc.) teams. 

 

The terrain on the Tajik-Afghan border is an extremely challenging environment where 

the demining operations are conducted. The area is characterized by high peaks, steep 

slopes; hard rocky ground and most of areas along the border are not well served by access 

roads making access very difficult.  

Due to this terrain, it is only possible to deploy manual teams to conduct clearance in 

this area and even though teams are using the most modern and appropriate detection 

methods (Minelab F3/Ebinger EBEX 422 GC), manual clearance remains slow in 

comparison to other demining methods that have been used in Tajikistan in the past 

including mechanical clearance and demining dogs. 
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Tajik-Afghan border and Central Region 

 

Table 41. Re-survey plan to address remaining Confirmed Hazard Areas 

 

Years 

Number of areas 

to be surveyed 

cleared or 

reduced 

Size to be 

surveyed, m² 

Leftover 

number of 

CHA by the 

end of years 

Leftover CHA 

size by the end of 

years, m² 

2026 20 1,077,638 12 1,678,603 

2027 12 1,678,603 0 0 

 32 2,756,241   
 

CHAs Planned for NTS Resurvey (2026–2027) 

 

Table 42. Hazard areas planned for non-technical survey resurvey operations  

in 2026 and 2027 

District 2026 — 

Area (m²) 

2026 — 

# HAs 

2027 — 

Area (m²) 

2027 — 

# HAs 

Total Area 

(m²) 

Total # 

HAs 

Darvoz 350,000 1 296,800 2 646,800 3 

Jaihun 59,638 3 — 0 59,638 3 

Panj 20,000 2 538,500 1 558,500 3 

Qabodiyon — 0 5,184 1 5,184 1 

Sh. Shohin 648,000 14 135,000 3 783,000 17 

Vanj — 0 703,119 5 703,119 5 

Grand 

Total 

1,077,638 20 1,678,603 12 2,756,241 32 
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Analyses of the prioritization of Minefields Land Release and survey Tasks 

based on distance from the local population and on height from the above the sea 

level 

 

 

Tasks for conducting Land release and Survey activities will be prioritized based on 

next baselines: 

 District by district approach - to task hazard areas for Land Release and Survey that 

are located in dictricts approaching close to be declared Mine Free according to the 

field operational plan 

 Distance of the taks site from the populated areas 

 Altitude (Above Sea Level) of the task site. 

Tajikistan National Mine Action Center has the prioritization principles and categories 

in order to optimize sequence of the land release operations based on combined assessment 

of the need which hazard area to release first.  

Below are the prioritization categories:       

 Government and local authority requests;  

 Distance of the HA from populated areas; 

 District-by-district approach; 

 The need to complete previously suspended areas;  

 Altitude (Above Sea Level) of the task site; 

 The local security situation (Border permissions). 
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Detailed maps regarding the priority setting please look to the main Third Extension Request Document of 

Tajikistan pages 218-225. 

Priory setting Maps 
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Detailed information regarding the progress made in conducting survey activities please look to the main 

Third Extension Request Document of Tajikistan pages 189-195. 

Detailed information regarding the Polygons of the new found 44 MFs that had no minefield records before, 

please look to the main Third Extension Request Document of Tajikistan pages 196-217. 

 



125 
 

Detailed operational work plan for the period of the requested extension by 

three options of the plan 

 

Based on the assumption given above and the request for increased capacity, 

Tajikistan the following work plan aims to: 

 Complete re-survey all hazards areas in the Central Region and in the Tajik-

Afghan Border by the end of 2027 

 Conduct detailed survey and assessment of the MFs and BACs due to being 

some of them contaminated with both submunitions, such as landmines and 

UXOs;  

 Establish multi-task teams in order to increase the operational efficiency; 

 Complete the land release of the remaining hazard areas measuring 5,810,448 

square meters by the end of 2032 based on current capacity and by the end of 

2030 in case of increased funding and capacity. 

 

There are 3 options of the Detailed Work Plan based on practical field experience: 

Option 1. Remaining contamination of the hazard areas that is equal to 5,810,448 square 

meters will be released based on current capacity during 2026 – 2032; 

Option 2. By having the current capacity and in case of identifying additional square meters 

of the hazard areas, that is based on practical field experience assumed to be around 

2,730,000 square meters and the remaining challenge consisting in this case around 

8,540,448 square meters will be released during 2026-2032 by increasing the operational 

efficiency of land release and survey activities. 

Option 3. In case of double funding to release the remaining contamination of the 100 

confirmed hazard  areas that is equal to 5,810,448 square meters during 2026 – 2030.    

 

Table 43: Work plan to address remaining Confirmed Hazard Areas (Minefields) 

 

New 

plan for 

ER 

Land release by 
Square 

meters 
Land Release 

Number 

of HA 

to be 

released 

Remaining 

(number) of  

known HA to 

contain anti-

personnel 

mines 

2026 

Manual Clearance 349,336 

4,663,353 18 82 Reduction 181,922 

Cancellation 615,837 

2027 

Manual Clearance 380,855 

3899460 13 69 Reduction 256,000 

Cancellation 127,038 
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2028 

Manual Clearance 395,623 

3207555 17 52 Reduction 201,500 

Cancellation 94,782 

2029 

Manual Clearance 508,500 

2342155 19 33 Reduction 243,400 

Cancellation 113,500 

2030 

Manual Clearance 437,000 

1518400 17 16 Reduction 245,780 

Cancellation 140,975 

2031 

Manual Clearance 480,000 

754000 6 10 Reduction 208,000 

Cancellation 76,400 

2032 

Manual Clearance 452,000 

0 10 0 Reduction 205,000 

Cancellation 97,000 

Grand Total 

 
5,810,448  100  

 

Table 44: Work plan to address remaining Confirmed Hazardous Areas (Option 1) 

Year 
Manual 

Clearance (m²) 
Reductions (m²) 

Cancellations 

(m²) 

Confirmed 

Mine Area (m²) 

2026 349,336 181,922 615,837 1,147,095 

2027 380,855 256,000 127,038 763,893 

2028 395,623 201,500 94,782 691,905 

2029 508,500 243,400 113,500 865,400 

2030 437,000 245,780 140,975 823,755 

2031 480,000 208,000 76,400 764,400 

2032 452,000 205,000 97,000 754,000 

Total 3,003,314 1,541,602 1,265,532 5,810,448 

 

Table 45. Work plan to address remaining Confirmed Hazardous Areas taking into 

account possible additional clearance (Option 2) 

Year Manual Clearance Reduction Cancellation 

Area 

(square 

metres) 

known to 

contain 

anti-

personnel 

mines 

Area 

(square 

metres) 

known to 

contain 

anti-

personnel 

mines 

2026 638227.2 330280.6 737587.2 1706095 21 

2027 701787.8 420813.4 262291.8 1384893 16 
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2028 576503 294390 171012 1041905 19 

2029 663540 323020 178840 1165400 21 

2030 592040 325400 206315 1123755 19 

2031 635040 287620 141740 1064400 8 

2032 607040 284620 162340 1054000 12 

Grand Total 4414178 2266144 1860126 8,540,448 116 

 

Table 46. Work plan to address remaining Confirmed Hazardous Areas taking into 

account in case of double funding of the TMAP (Option 3) 

Year 
Manual 

Clearance 
Reduction Cancellation 

Area (square 

metres) 

known to 

contain anti-

personnel 

mines 

Number of 

HA 

 

2026 944,088 484,831 397,876 1,826,795 29 

2027 640,388 317,400 145,945 1,103,733 24 

2028 561,500 279,000 133,500 974,000 16 

2029 545,500 256,500 154,000 956,000 22 

2030 584,000 263,000 102,920 949,920 9 

Grand 

Total 
3,275,476 1,600,731 934,241 5,810,448 100 

 

Table 47. Work plan to address remaining Confirmed Hazardous Areas taking into 

account in case of double funding of the TMAP (Option 3) 

Year 
Manual 

Clearance 
Reduction Cancellation 

Area (square 

metres) 

known to 

contain anti-

personnel 

mines 

Number of 

HA 

 

2026 1,240,664 692,203 572,928 2,505,795 25 

2027 969,006 541,227 334,500 1,844,733 20 

2028 750,065 430,904 263,032 1,444,000 23 

2029 708,225 395,134 272,642 1,376,000 25 

2030 746,725 401,634 221,562 1,369,920 23 

Grand 

Total 
4,414,685 2,461,101 1,664,663 8,540,448 116 
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Plan of Establishing Multi-task teams  

 

TNMAC plans to implement the multi-task teams in the frame of activities of HDC 

MOD RT, UST, NPA and FSD. Such teams will be formed from the multi-task staff 

comprising 13 persons. Each multi-task team will consist of 1 Team Leader, 1 Section 

Leader, 8 Operators, 2 Drivers and 1 Paramedic.  

The multi task team will conduct following operations: 

1) NTS/TS (including Survey and Resurvey); 

2) Manual Clearance;  

3) EOD; 

4) EORE to the local community;  

 5) Completion and handover of the Released Hazard areas to the TNMAC. 

The staff will pass the following trainings: 

1) NTS/TS 

2) Basic Demining Course 

3) BAC 

4) EOD (Team Leader and Section Leader) 

5) EORE  

The multi task team will be equipped fully in accordance to the requirements to be able 

to conduct multi-task operations. These teams will conduct operations in the hard-to-reach 

remote mountainous areas, as most of the hazard areas are located there. These teams will 

give opportunity to increase the efficiency of the land release process, as one multi-task 

team will conduct such operations as NTS/TS, Clearance, EOD, EORE and Completion and 

handover of the Released Hazard Areas to the TNMAC. This will save time and resources 

and will give the opportunity to complete the Land Release operations much more quickly, 

than it was before, when different teams conducted operations separately. These teams will 

significantly support in conducting surveys and resurveys as well and will be helpful in 

closing the issues of the hazard areas without any minefield records. In hard-to-reach 

mountainous areas multi-task teams will be based in the camping tents, which will save time 

for the transportation of the team to the hazard areas and will increase their flexibility and 

mobility.    

In terms of logistics, it will also save time and resources for providing multi-task teams 

instead of separate ordinary teams. These teams will be deployed for the land release 

operations area in the frame of prioritization and district-by-district land release approach. 

In case of availability of funding, it is envisaged to establish more than 10 multi-task teams.  

The multi-task teams will be equipped fully in accordance to the requirements and 

procedures to be able to conduct multi-task operations. These teams will conduct operations 

at the hard-to-reach remote mountainous areas. For the current moment, most parts of the 

hazard areas are located at the high mountainous areas. These teams will give opportunity 
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to increase the efficiency of the land release process, as one multi-task team will conduct 

such operations as NTS/TS, Clearance, EOD, EORE and Completion and handover of the 

Released Hazard Areas to the TNMAC. These teams will significantly support in conducting 

surveys and resurveys as well and will be helpful in resolution of the issues of hazard areas 

without any minefield records. In remote and hard-to-reach mountainous areas multi-task 

teams will be based in the camping tents, which will save time for the transportation of the 

team to the hazard areas and will make teams more flexible and mobile.    

In terms of logistics it will save time and resources for providing multi task teams 

instead of separate ordinary teams. These teams will be deployed for the land release of the 

hazard areas in the frame of prioritization and district-by-district land release approach. With 

the availability of funding, it is planned to establish more than 10 multi-task teams.   

Diagram 12. Structure of Multi Task team Structure of one Multi-Task Team 
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Concept Note of the Budget for the 1 Multi-Task Team per 1 demining seasonal year 

Description 
Unit/ 

Item 

Unit/ 

Month 

Cost  

per 

unit/item 

Total, USD 

Personnel / 

Other staff costs 

Field Supervisor 1 12 $615,00 $7 380,00 

Team Leader 1 9 $590,00 $5 310,00 

Demining Operator 8 9 $435,00 $31 320,00 

Driver-Operator 1 9 $435,00 $3 915,00 

Ambulance Driver 1 9 $370,00 $3 330,00 

Paramedic 1 9 $370,00 $3 330,00 

Sub-total other staff salaries $54 585,00 

Allowance (DSA) DSA (25d*15$*8month) 13 8 $375,00 $39 000,00 

Insurance 
Field insurance - 8 months of field 

operations 
13 8 $50,00 $5 200,00 

 Sub-total Travel and Insurance $44 200,00 

Information 

Management/ 

communication 

Internet/mobile communication for 

(field staff) 
4 8 $11,00 $352,00 

Thuraya communication 1 1 $200,00 $200,00 

Sub-total IM and Communication $552,00 

Medical supplies 

Medical supply (regular) 1 8 $130,00 $1 040,00 

Medical trauma bag 1 1 $6 000,00 $6 000,00 

Antidot injection ( захри мор) 1 1 $150,00 $150,00 

 Vehicle for field operations 1 1 $40 000,00 $40 000,00 

 Ambulance vehicle for field operations 1 1 $60 000,00 $60 000,00 

Field supplies 

Field bag 13 1 $50,00 $650,00 

Uniform/boots 13 2 $200,00 $5 200,00 

Compass 1 1 $160,00 $160,00 

Deminer toolkit 9 1 $400,00 $3 600,00 

Detectors (Ebinger) with charging 

equipment 
11 1 $3 800,00 $41 800,00 

Demolition Kit 1 1 $4 200,00 $4 200,00 

PPEs (face mask, body vest) 11 1 $600,00 $6 600,00 

GPS 1 1 $750,00 $750,00 

Mountain climbing equipment, 

including safety ropes 
12 1 $190,00 $2 280,00 

Sattelite phone Thuraya 1 1 $1 600,00 $1 600,00 

Scissors for high vegetation 10 1 $25,00 $250,00 
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Handheld radios (pcs) 3 1 $500,00 $1 500,00 

Tablets 1 1 $1 000,00 $1 000,00 

Laptop 1 1 $1 000,00 $1 000,00 

Printer 1 1 $500,00 $500,00 

Sunshades for medical points 1 1 $270,00 $270,00 

Fuel & Maintenance, spare parts 2 9 $500,00 $9 000,00 

Marking (incl. training) 1 9 $400,00 $3 600,00 

Office supplies (stationery, cartridge, 

antivirus, etc.) 
1 9 $100,00 $900,00 

Rent of building for accommodation in 

the field 
1 8 $300,00 $2 400,00 

Power generator 1 1 $400,00 $400,00 

Field supplies (wood, gas for cooking) 1 8 $220,00 $1 760,00 

Household goods (kitchenware, beds, 

linen, water tanks, table/chair, etc.) 
1 1 $4 000,00 $4 000,00 

Refrigerator for field 1 1 $400,00 $400,00 

Briefing board 1 1 $160,00 $160,00 

 Sub-total Medical and Field supplies $201 170,00 

Operation Costs Bank fees 1 1 $1 500,00 $1 500,00 

 Sub-total Operation costs $1 500,00 

GRAND TOTAL, USD 302 007,00 

Quality Management 

 

The Quality Management is an integral and important part of Land release process 

throughout the Article 5 completion period. Within Quality Management Process, under the 

coordination and monitoring of the TNMAC, all Implementing partners involved in Land 

release activities will follow quality management requirements to assure and control the 

quality of all procedures, processes and deliverables. 

Tajikistan Mine Action Programme (TMAP) already has a standardized approach to 

quality. Tajikistan National Mine Action Standards (TNMAS) cover all aspects of the 

Quality Management requirements, from both a final product (released land) and process 

perspective, and these approaches are defined and agreed within TMAP.  

TMAP has external and internal QM team members who participate in the quality 

management process and defined quality responsibilities. 
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Financial / Institutional Capacities 

 

In the previous sections, the significant land release outputs that Tajikistan has 

achieved despite all of the obstacles were highlighted. Must be noted that Tajikistan 

operated efficiently with the limited resources and did it best to achieve efficient results. It 

is clear correlation between financial resources and land release progress. Therefore, 

essential strategic plan for resources mobilization and necessary budget is crucial for 

implementation of work plan. 

The major issue with financial resource is the source of funding. In the previous 

chapters it was highlighted that TMAP funds are mostly donated from donor organizations, 

and for the last several years the USDoS has been the largest donor supporting TMAP.   

Tajikistan will require an annual financial contribution of US $3 million to continue its 

current capacity. Based on current capacity it will be possible to complete the land release 

operations by the end of 2032 as it is expected that clearance ratio will decrease year by year 

due to being left minefields in the high and hard to reach areas. Tajikistan will continue to 

increase the operational efficiency.   

As the remaining minefields are located in high and hard to reach mountainous areas, 

the expenses will increase in terms of logistics. Due to being located on high altitude in 

mountainous terrain remaining minefields’ clearance ratio is decreasing gradually, that 

clearly shows that we have minefields left in difficult mountainous terrain. For this reason, 

it is planned to establish multi-task teams that will be more flexible and will contribute to 

the increase of the efficiency of land release operations. For this reason, it is very important 

to keep the current capacity of the Mine Action Programme and increase the funding support 

to finally reach the goal of making Tajikistan free from mines.     

Tajikistan has gained significant experience in all aspects of conducting humanitarian 

mine action activities. Currently Tajikistan mine action programme has experienced and 

trained both managerial and operational staff. In order to achieve the targets and objectives 

according to the work plan by 2032 Tajikistan has identified a clear resource mobilization 

strategy to fund an increase in capacity. Tajikistan has identified two appropriate 

mechanisms for this purpose. An increase in capacity of MOD and NPA, detailed work plan 

for 2025-2032 is attached. Tajikistan is currently engaging with the Conventions, 

Committee on the Enhancement of Cooperation and Assistance on the Conventions 

Individualized Approach.  It is required to expand the funds mobilization and to make every 

effort to attract other non-traditional donors to the country. 

Establishment of multi-task teams will significantly save time and resources. That 

means even the same level of funding will give much greater and efficient outputs. 

Moreover, Tajikistan plans to use mechanical assets in the areas suitable for this tool. As it 
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was mentioned before, it is about 10-20 % of the contaminated land that can be addressed 

by deploying mechanical assets.   

Fundrising strategy and Enhancement of Cooperation and Assistance on the 

Conventions Individualized Approach 

 

Tajikistan National Mine Action Center in summer and autumn of 2025 had conducted 

several joint meetings with the embassy of the UK, FSD, NPA, MOD, USDOS, OSCE, 

PATRIP representatives and CISR James Madison University. During the meeting have 

been discussed perspectives of the cooperation, funding, projects development and 

implementation. As the result of these meetings PATRIP had funded demining and mine 

action activities of the FSD since summer of 2025, UK has funded establishment of the 2 

humanitarian demining teams, one EORE/MRE team, UK also supported construction of 

three greenhouses for the victims based on ownership of the victims and rehabilitation camp 

for the landmine victims in March of 2026, NPA has involved and operated in 2025 6 

demining teams, OSCE supported three demining teams and summer rehabilitation camp in 

2025, OSCE also has supported subprojects of peer-to-peer activities for the victims to 

conduct EORE/MRE sessions and trainings. It was discussed and agreed with the OSCE 

Programme Office in Dushanbe plans for 2026 regarding development of the EORE/MRE 

movie/cartoon for the kinds, that will be broadcasted in the regional and national TV, 

development of the app in smartphones for EORE/MRE to be downloaded and used by the 

population, conducting trainings for the school teachers in the landmine affected rural areas 

and other issues related to the cooperation were also discussed with the OSCE POiD.  

USDOS supported 11 teams in 2025.  

With CISR James Madison University was discussed cooperation on supporting 

Regional training Center of the MOD RT in getting International Accreditation, cooperation 

on research and science, publications regarding Humanitarian Mine Action activities in 

Tajikistan in the journal of the JMU and other issues of the cooperation. Have been discussed 

mid term and long term cooperation and fundraising plans with all of the stakeholders, 

donors, implementing partners and demining organizations for the period of 2026-2032. The 

Governmental Institution “Tajikistan National Mine Action Center” has plan for 2026 and 

in coming years also to conduct constant joint meetings with embassies, donors and donor 

communities and other relevant stakeholders in terms of the fundrising and cooperation.  

In summer of 2025 the Governmental Institution “Tajikistan National Mine Action 

Center” has established constant operating platform for fundrising in accompany with the 

FSD, NPA, MOD, UST (SDT), and OSCE. In the frame of this platform since summer of 

2025 already has been conducted numerous joint meetings with the demining organizations, 

donors, embassies, partners, stakeholders, governmetal entities, and with the international 

organizations and with the international donor communities. As the result of these joint 
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meetings have been involved donor funding from the UK for FSD  for the period of 9 months 

for three additional teams (two demining and one EORE/MRE team), Victims assistance 

actitivites, including conducting rehabilitation workshop that is conducted in March of 2026 

and has been built three greenhouses for the landmine and UXO victims with the ownership 

of victims, involing donor of PARTRIP, that funded and continuing to fund two demining 

teams in FSD. Good example of fundrising was also inlvoving bussinnees sector to provide 

one time support for 100 victims in autumn of 2025. NPA has increased amount of demining 

teams in 2025. But the sustainability of the NPA and FSD must be provided for coming next 

years of the period of the Third Extension Request Period. This fundrising platform, where 

periodically are being conducted joint meetings has given some good results already in 2025 

and it is planned to enhance the actitivity of this platform for the period of 2026-2032. 
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Below you can see photos of the meetings with stakeholders, partners, donors and Management of Demining Organisations 

conducted for the period of from August 2025  until March 2026. 
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Table 48. Plan for funding (fundrising and fund mobilization) of the Tajikistan Mine Action Programme for the period of 2026-2032 

# 
Implementing 

Partners 
2026 2027 2028 2029 2030 2031 2032 TOTAL 

1. FSD 688430,3 688430,3 688430,3 688430,3 688430,3 688430,3 688430,3 4819012 

2. NPA 1106034 1106034 1106034 1106034 1106034 1106034 1106034 7742236 

3. OSCE 327969 327969 327969 327969 327969 327969 327969 2295783 

4. USDOS 1187515 1187515 1187515 1187515 1187515 1187515 1187515 8312602 

5. Government 54762,14 54762,14 54762,14 54762,14 54762,14 54762,14 54762,14 383335 

6. 
Government in-

kind support 
500000 500000 500000 500000 500000 500000 500000 3500000 

TOTAL 3864710 3864710 3864710 3864710 3864710 3864710 3864710 27052968 

 

Table 49. Plan for funding (fundrising and fund mobilization) of the Explosive Ordnance Education and Mine Risk Education sessions for the period of 

2026-2032 

# Implementing Partners 2026 2027 2028 2029 2030 2031 2032 TOTAL 

1. FSD 6884,303 6884,303 6884,303 6884,303 6884,303 6884,303 6884,303 48190,12 

2. OSCE 3279,69 3279,69 3279,69 3279,69 3279,69 3279,69 3279,69 22957,83 

3. USDOS 18330,63 18330,63 18330,63 18330,63 18330,63 18330,63 18330,63 128314,4 

TOTAL 28494,62 28494,62 28494,62 28494,62 28494,62 28494,62 28494,62 199462,4 
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Table 50. Plan for funding (fundrising and fund mobilization) of the Victims Assistance activities for the period of 2026-2032 

# Implementing Partners 2026 2027 2028 2029 2030 2031 2032 TOTAL 

1. FSD 10326,46 10326,46 10326,46 10326,46 10326,46 10326,46 10326,46 72285,19 

2. OSCE 4919,535 4919,535 4919,535 4919,535 4919,535 4919,535 4919,535 34436,75 

3. USDOS 15296,56 15296,56 15296,56 15296,56 15296,56 15296,56 15296,56 107075,9 

TOTAL 30542,55 30542,55 30542,55 30542,55 30542,55 30542,55 30542,55 213797,8 

 

Table 51. Plan for double funding (increased fundrising and fund mobilization) of the Tajikistan Mine Action Programme for the period of 2026-2030 

 

# 
Implementing 

Partners 
2026 2027 2028 2029 2030 TOTAL 

1. FSD 1496312,83 1496312,83 1496312,83 1496312,83 1496312,83 7481564 

2. NPA 2403979,541 2403979,541 2403979,541 2403979,541 2403979,541 12019898 

3. OSCE 712845,1474 712845,1474 712845,1474 712845,1474 712845,1474 3564226 

4. USDOS 2581079,309 2581079,309 2581079,309 2581079,309 2581079,309 12905397 

5. Government 119026,2732 119026,2732 119026,2732 119026,2732 119026,2732 595131,4 

6. 
Government in-kind 

support 

 

1086756,9 

 

1086756,9 

 

1086756,9 

 

1086756,9 

 

1086756,9 

 

5433784 

 

TOTAL 8 400 000 8400000 8400000 8400000 8400000 42 00 0000 
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Deployment of mechanical assets 

 

TNMAC has identified a potential 10-20% of its remaining contaminated areas to be 

suitable for mechanical clearance. However, it requires further support for the operation of 

these machines. Tajikistan Mine Action Programme plans to deploy mechanical assets 

during the Third Extension Request period to conduct humanitarian mechanical demining. 

Table 52. List Minefields for clearance by MDM 

№ 

R
eg

io
n

 ID of the 

hazard area 

(MF) D
is

tr
ic

ts
 

Title of the MF 

S
ta

tu
s 

A
m

o
u

n
t 

M
F

s 

 

Last 

NTS 

conduct

ed time 

NTS 

conduc

ted by 

Area in 

square 

meters 

1. 

K
h

at
lo

n
 

HZ-20231031-

0657 

F
ar

k
h

o
r 

Umari Khayom BAC-1 

O
p

en
 

1 2023 UST 50,000 

2. 

K
h
at

lo
n
 

HZ-20240528-

0749 

F
ar

k
h
o
r 

Kokul- MF-19 
O

p
en

 
1 2024 UST 5000 

3. 

K
h
at

lo
n
 

HZ_TJ-276 

H
am

ad
o
n

i Dahana MF-1 

O
p

en
 

1 2009 FSD 45,000 

4. 

K
h
at

lo
n
 

HZ-20230929-

0620 

H
am

ad
o
n

i Dahana MF-6 (117/10/02) 

O
p

en
 

1 2023 UST 55,000 

5. 

K
h
at

lo
n
 

HZ-20230906-

0903 

H
am

ad
o
n

i Dahana MF-5 (117/10/01) 

O
p

en
 

1 2023 UST 35,000 

6. 

V
M

K
B

 

HZ-20220924-

1108 

Is
h
k
o
sh

i

m
 

Tungrizg MF-1 

O
p

en
 

1 2022 UST 250,000 

7. 

K
h

at
lo

n
 

HZ_TJ-6 

Ja
y

k
h

u
n
 

Sholikori MF-6 

S
u

sp
en

d
ed

 

1 2023 NPA 7,467 

8. 

K
h

at
lo

n
 

HZ_TJ-11 

Ja
y

k
h

u
n
 

Sholikori MF-11 

S
u

sp
en

d
ed

 

1 2009 FSD 0 

9. 

K
h
at

lo
n
 

HZ_TJ-12 

Ja
y
k
h
u
n
 

Sholikori MF-12 

O
p

en
 

1 2009 FSD 2,700 
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10

. 

K
h

at
lo

n
 

HZ_TJ-13 

Ja
y

k
h

u
n
 

Sholikori MF-13 

O
p

en
 

1 2009 FSD 50,400 

11

. 

K
h

at
lo

n
 

HZ-20240826-

0532 

Ja
y

k
h

u
n
 

Ozodi MF-1 

O
p

en
 

1 2009 FSD 3,600 

12

. 

K
h

at
lo

n
 

HZ-20240928-

0608 

Ja
y

k
h

u
n
 

Ozodi MF-2 

O
p

en
 

1 2009 FSD 3,600 

13

. 

K
h

at
lo

n
 

HZ_TJ-190 

Ja
y

k
h

u
n
 

Yakumi May MF-3/2 

S
u

sp
en

d
ed

 

1 2009 FSD 9,238 

14

. 

K
h

at
lo

n
 

HZ-20240724-

1732 

Ja
y

k
h

u
n
 

Ozodi MF-9 (48/9/10) 

O
p

en
 

1 2024 UST 80,000 

15

. 

K
h
at

lo
n
 

HZ-20230826-

2116 

Ja
y
k
h
u
n
 

MF-8 Ozozdi (48/9/6) 

O
p

en
 

1 2023 UST 3000 

16

. 

K
h
at

lo
n
 

HZ-20240818-

1611 

Ja
y
k
h
u
n
 

Ozodi MF-11 

O
p

en
 

1 2024 UST 4000 

17

. 

K
h
at

lo
n
 

HZ_TJ-162 

K
ab

o
d
iy

o

n
 

Shoh MF-2 

S
u

sp
en

d
ed

 

1 2009 FSD 5,184 

18

. 

K
h
at

lo
n
 

HZ-20201118-

0708 P
an

j 

Gulobod MF-9/1 a 

S
u

sp
en

d
ed

 

1 2020 UST 34,780 

19

. 

K
h

at
lo

n
 

HZ-20201119-

1527 P
an

j 

Gulobod MF-9/1 b 

S
u

sp
en

d
ed

 

1 2020 UST 51,128 

20

. 

K
h

at
lo

n
 

HZ_TJ-131 

P
an

j 

Gulobod MF-10 

S
u

sp
en

d
ed

 

1 2009 FSD 0 

21

. 

K
h
at

lo
n
 

HZ_TJ-137 

P
an

j 

Vakhie MF-5 

S
u

sp
en

d
ed

 

1 2009 FSD 22,550 
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22

. 

K
h

at
lo

n
 

HZ_TJ-140 

P
an

j 

Vakhie MF-8 

O
p

en
 

1 2009 FSD 538,500 

23

. 

K
h

at
lo

n
 

HZ_TJ-143 

P
an

j 

Vakhie MF-11 

O
p

en
 

1 2009 FSD 2000 

24

. 

K
h

at
lo

n
 

HZ_TJ-145 

P
an

j 

Vakhie MF-13 

S
u

sp
en

d
ed

 

1 2009 FSD 48,780 

25

. 

K
h

at
lo

n
 

HZ-20191121-

1032 P
an

j Navobod MF-11 

(Mehrobod) 48/11/7 O
p

en
 

1 2019 UST 50,000 

26

. 

K
h

at
lo

n
 

HZ-20230902-

1116 P
an

j 

Gulobod MF-16 (48/13/16) 

O
p

en
 

1 2023 UST 3000 

27

. 

K
h
at

lo
n
 

HZ_TJ-227 

S
h
. 

S
h
o
h
in

 

Sarichashma MF-5/4 

S
u

sp
en

d
ed

 

1 2019 

Re 

Survey 

NPA 

22,220 

T
o
ta

l 

     27   1,382,147 

 

Table 50. Concept Note of the Budget for the use of 1 Mechanical Demining Machine per 1 

demining seasonal year 

Description 
Unit/ 

Item 

Unit/ 

Month 

Cost per 

unit/item 
Total, USD 

Personnel / 

Other staff 

costs 

Team Leader 1 9 $600,00 $ 5 400,00 

Operator 2 9 $400,00 $ 7 200,00 

Mechanic 1 9 $450,00 $ 4 050,00 

Electrician specialist 1 9 $400,00 $ 3 600,00 

Paramedic 1 9 $550,00 $ 4 950,00 

Fuel consumption 1 9 $11 670,00 $105 030,00 

Paramedic 1 9 $370,00 $3 330,00 

Maintenance, Sevice, Equipment, Spare Parts 1 9 $8300,00 $ 74 700,00 

Sub-total other staff salaries $208 260,00 

GRAND TOTAL, USD $208 260,00 
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Mine Risk Education/Explosive Ordnance education sessions plan for the 

period of 2026-2032. 

Table 53. Plan for conducting EORE/MRE sessions at the rural areas currently affected by the 

threat of the landmines during the period of 2026-2032. 

Region Province District Village Population 

TAB Khatlon Shamsiddin Shohin 

Sarinamak 

14 368 

Porvor 

Mulyob 

Sarimarghzor 

Sarighor 

Yol 

Sarichashma 

Jilga 

TAB Khatlon Hamadoni Chubek 18 490 

TAB Khatlon Farkhor 
Kokul 

27 599 
Jayrali 

TAB Khatlon Panj 

Nuri Vahdat 

23 689 
Vahyo 

Navobod 

Somoni 

TAB Khatlon Jayhun 

Ozodi 

1725 Yakumi May 

Sholikori 

TAB Khatlon Qubodiyon 
Shoh 

36 769 
Takhti Sangin 

TAB/CR VMKB Darvoz 

Zighar 

15 125 

Safedoron 

Lukhch 

Kamchak 

Chukhkak 

Saghirdasht 

Kulumbai Bolo 

Kulumbai Poyon 

Saydon 

Jorf 

Vishkharv 

TAB VMKB Vanj 

Bichkharv 

8 243 Barvani Tor 

Panjshanbeobod 

TAB VMKB Shughnon 
Vozm 

7 430 
Buni 

TAB VMKB Ishkoshim 
Shitkharv 

2 527 
Andarob 

Total 160 362 
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 (The list of the villages are not limited within the list above in the table. Number of 

population might also have some deviations)* 

 

For the period of 2026-2032 it is planned by the support of the OSCE Programme Office in 

Dushanbe to conduct peer-to-peer MRE sessions to be conducted by the landmine and UXO 

victims in the landmine affected villages and areas. It is also planned to develop project on 

conducting MRE/EORE sessions for the teachers in the rural areas. Also planned with the 

support of the OSCE POiD to develop movie (cartoon) for kids regarding MRE/EORE and 

to broadcast it via local, regional and national Televisions. It is also planned by the support 

of the OSCE POiD to develop MRE/EORE app in smartphone and to be downloaded and 

used by the local population affected by the landmine/UXO contamination.     
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EORE Work Plan for 2026 – 2032 to be implemented by TNMAC. 

 

р/т Objective and list of events Area (province, city, district) Period Focal Point 

1. 

Organize and conduct trainings for 

representatives of the local authorities, rural 

communities, education departments,  heads of 

communities and districts, departments for 

women and family affairs. 

More than 1,200 persons to be involved 

Sughd province (Panjakent, Aini, Shahriston, 

Konibodom, Asht and Isfara). 

Khatlon province (Sh. Shohin, Panj, Hamadoni, 

Farkhor, Jaihun, Qubodiyon) 

VMKB province (Ishkashim, Shugnon, Darvaz 

and Vanj) 

Districts of Republican Subordination (Vahdat city, 

Rasht, Sangvor and Tojikobod) 

At least one training 

session per year in 

each province 

TNMAC staff 

2. 

Conduct monitoring of EORE activities and 

field visits to mine and unexploded ordnance 

affected areas 

More than 10,000  persons to be involved 

In the target villages of: 

Sughd province (in districts of Panjakent, Aini, 

Shahriston, Konibodom, Asht and Isfara). 

Khatlon province (in districts of Shamsiddin 

Shohin, Panj, Hamadoni, Farkhor, Jaihun, 

Qubodiyon)  

VMKB province (in districts of Ishkashim, 

Shugnon, Darvoz and Vanj) 

Districts of Republican Subordination (in districts 

of Vahdat, Rasht, Sangvor and Tojikobod) 

At least two 

monitoring visits 

per year in each 

region 

TNMAC staff 

3. 

Production and distribution of informational 

and educational materials. 

More than 13,000 copies to be printed and 

distributed 

In the target villages of: 

ofSughd province (in districts of Panjakent, Aini, 

Shahriston, Konibodom, Asht and Isfara). 

Khatlon province (in districts of Shamsiddin 

Shohin, Panj, Hamadoni, Farkhor, Jaihun, 

Qubodiyon) 

VMKB province (in districts of Ishkashim, 

Shugnon, Darvoz and Vanj) 

Regularly TNMAC staff 
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Districts of Republican Subordination (in districts 

of Vahdat, Rasht, Sangvor and Tojikobod) 

4. 

Celebration of the “International Day for Mine 

Awareness and Assistance” with the 

participation and involvement of the Ministry 

of Defense, Ministry of Internal Affairs, 

Ministry of Education and Science, Ministry of 

Health and Population Protection, Border 

Troops, Committee for Emergencies and Civil 

Defense, National Guard, demining 

organizations (FSD, NPA), development 

partners - the Organization for Security and 

Cooperation in Europe Program Office in 

Dushanbe (OSCE), the International Committee 

of the Red Cross (ICRC), the Red Crescent 

Society of Tajikistan (RCST), representatives of 

the diplomatic corpus, mine victims. 

Goal: To raise the awareness of the mine related 

issues and prevent further incidents of people 

caused by mines and unexploded ordnance 

(with involvement of more than 3,000 people) 

 Every year in April 
TNMAC staff and 

development partners 

5 

Completing IMSMA EORE forms to ensure 

regular update of the coverage of EORE 

information all over the country 

 Regularly 
TNMAC staff and 

development partners 

6 
Receiving, reviewing and validating the reports 

from RCST in the IMSMA database. 
 Regularly 

TNMAC staff and 

development partners 
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7 
Reporting to the Government, Convention 

Committee, Donors 
 

On a quarterly and 

annual basis 

TNMAC staff and 

development partners 
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EORE Work Plan for 2026 – 2032 to be implemented by Red Crescent Society of Tajikistan. 

# Years Activity Target areas Target groups Methodology and tools. 

Estimated 

coverage of 

population 

Responsible / 

focal point 

1 2026 

1.Conducting SBR refresh training 

for RCST EORE volunteers in region 

level.  2.Conducting EORE round 

table with participation of 

Governmental bodies in region level. 

3.International Day for Mine 

Awareness & Assistance in Mine 

Action. 4.Conducting drawing and 

essay competition regarding mine 

and UXO risks at school level. 

5.Providing regular mine and UXO 

risk awareness through RCST EORE 

volunteers among community in the 

target districts. 6.Constant work with 

database, data collection from the 

target districts through IMSMA 

Core. EORE needing review and 

submit reports from target districts. 

23 target 

districts: 9 in 

Khatlon 

Province, 7 

in Sughd 

Province, 3 

in RRS and 4 

in VMKB. 

RCST EORE 

volunteers, 

representatives of 

local authorities, 

representatives of 

CoES, Community 

leaders, NGO's, 

community, 

Youth, 

Volunteers, 

representatives of 

MoE, school 

children,  

shepherds, 

farmers, road 

workers, border 

troops, tourists etc. 

Seminars, Workshops, Meetings, 

TWG, Round tables, Target 

audience identification, 

Community engagement, 

Interactive training, Visual aids 

and materials, Group work, Safe 

behavior rules workshops, Peer 

to peer exchange, Distribution of 

materials, From child to child, 

Games, Story telling, Video 

display, Safety instructions 

Competitions, House to house 

vizits, Field demonstrations, 

Maping, Tools: EORE guideline, 

Role-Playing and Drills, 

providing SBR messages, 

Educational Videos, Powerpoint, 

leaflets, posters, Monitoring and 

Evaluation, etc. 

Totally in 

23 target 

districts 

28,000 

people per 

year 

including 

school 

children. 

RCST HQ 

EORE 

coordinator, 5 

focal points 

(Rasht, 

VMKB, 

Kulyab, 

Bokhtar, 

Soghd). In 23 

target districts 

38 RCST 

EORE 

volunteers 

involved for 

the EORE. 
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2 2027 

1.Conducting RASB sessions for the 

RCST staff in Dushanbe. 

2.Conducting drawing and essay 

competition regarding EORE at 

school level. 3.Conducting SBR 

refresh training for RCST EORE 

volunteers of in region level. 

4.Conducting EORE round table 

with participation of Governmental 

bodies in  region level. 5.Providing 

regular EOR awareness through 

RCST EORE volunteers among 

population  in the target districts. 

6.Constant work with database, data 

collection from the target districts 

through  IMSMA-core. EORE 

Needing Review and submit reports 

from target districts. 

23 target 

districts: 9 in 

Khatlon 

Province, 7 

in Sughd 

Province, 3 

in RRS and 4 

in VMKB. 

RCST EORE 

volunteers, 

representatives of 

local authorities, 

representatives of 

CoES, Community 

leaders, NGO's, 

community, 

Youth, 

Volunteers, 

representatives of 

MoE, school 

children, 

shepherds, 

farmers, road 

workers, border 

troops, tourists etc. 

Trainings, Meetings, Workshops,  

TWG, Round tables, Target 

audience identification, 

Community engagement, 

Interactive training, Group work, 

Safe behavior rules workshops, 

Distribution of materials, From 

child to child, Games, Story 

telling, Video display, Safety 

instructions Competitions, House 

to house vizits, Field 

demonstrations, Maping, Tools: 

EORE guideline, Radio and 

Local Media providing SBR 

messages, Monitoring and 

Evaluation, providing SBR 

messages, Powerpoint, Printed 

Materials: Leaflets, brochures, 

posters  etc. 

Totally in 

22 target 

districts 

27,000 

people per 

year 

including 

school 

children. 

RCST HQ 

EORE 

coordinator, 5 

focal points 

(Rasht, 

VMKB, 

Kulyab, 

Bokhtar, 

Soghd). In 22 

target 

districts, 37 

RCST EORE 

volunteers 

involved for 

the EORE. 
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3 2028 

1.Conducting RASB sessions for 

ICRC staff in Dushanbe. 

2.Conducting drawing and essay 

competition regarding EORE at 

school level. 3. International Day for 

Mine Awareness & Assistance in 

Mine Action in district level. 

4.Conducting SBR refresh training 

for RCST EORE volunteers of in 

region level. 5.Conducting EORE 

round table with participation of 

Governmental bodies in region level. 

6.Providing regular mine and UXO 

risk awareness through RCST EORE 

volunteers among people in the 

target districts. 7.Constant work with 

database, data collection from the 23 

target districts through IMSMA 

Core. EORE needing review and 

submit reports from target districts. 

23 target 

districts: 9 in 

Khatlon 

Province, 7 

in Sughd 

Province, 3 

in RRS and 4 

in VMKB. 

RCST EORE 

volunteers, 

representatives of 

local authorities, 

representatives of 

CoES, Community 

leaders, NGO's, 

community, 

Youth, 

Volunteers, 

representatives of 

MoE, school 

children,   

shepherds, 

farmers, road 

workers, border 

troops, tourists etc. 

Community Workshops, 

Meetings, TWG, Round tables, 

Target audience identification, 

Community engagement, 

Interactive training, Visual aids 

and materials, Group work, Safe 

behavior rules workshops, Peer 

to peer exchange, Distribution of 

materials, From child to child, 

Games, Story telling, Video 

display, Safety instructions 

Competitions, House to house 

vizits, Field demonstrations, 

Maping Tools: Public 

Demonstration, Monitoring and 

Evaluation, EORE guideline, 

providing SBR messages, 

Powerpoint, Printed Materials: 

Leaflets, brochures, posters etc. 

Totally in 

22 target 

districts 

27,000 

people per 

year 

including 

school 

children. 

RCST HQ 

EORE 

coordinator, 5 

focal points 

(Rasht, 

VMKB, 

Kulyab, 

Bokhtar, 

Soghd). In 22 

target districts 

37 RCST 

EORE 

volunteers 

involved for 

the EORE. 
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4 2029 

1.Orginizing of certification training 

for EORE volunteers. 2. Conducting 

RASB sessions for regional RCST 

staff and volunteers in region level. 

3.Conducting EORE round table 

with participation of Governmental 

bodies in  region level. 4.Conducting 

drawing and essay competition 

regarding mine and UXO risks at 

school level. 5.Providing regular 

EORE  through RCST EORE 

volunteers among community in the 

target districts. 6.Constant work with 

database, data collection from the 23 

target districts through  IMSMA-

core. EORE needing review and 

submit reports from target districts. 

22 target 

districts: 8 in 

Khatlon 

Province, 7 

in Sughd 

Province, 3 

in RRS and 4 

in VMKB. 

RCST EORE 

volunteers, 

representatives of 

local authorities, 

representatives of 

CoES, Community 

leaders, NGO's, 

community, 

Youth, 

Volunteers, 

representatives of 

MoE, school 

children,   

shepherds, 

farmers, road 

workers, border 

troops, tourists etc. 

Training, Workshops, Meeting, 

TWG, Round tables, Target 

audience identification, 

Community engagement, 

Interactive training, Visual aids 

and materials, Group work, Safe 

behavior rules workshops, Peer 

to peer exchange, Distribution of 

materials, From child to child, 

Games, Story telling, Video 

display, Safety instructions 

Competitions, House to house 

vizits, Field demonstrations, 

Maping, Tools: EORE guideline, 

Posters and Signage, Role-

Playing and Drills, providing 

SBR messages, Educational 

Videos, Powerpoint, leaflets, 

posters, Monitoring and 

Evaluation, etc. 

Totally in 

22 target 

districts 

26,000 

people per 

year 

including 

school 

children. 

RCST HQ 

EORE 

coordinator, 5 

focal points 

(Rasht, 

VMKB, 

Kulyab, 

Bokhtar, 

Soghd). In 22 

target districts 

37 RCST 

EORE 

volunteers 

involved for 

the EORE. 
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5 2030 

1.Conducting SBR refresh training 

for RCST EORE volunteers in region 

level.  2.Conducting EORE round 

table with participation of 

Governmental bodies in  region 

level. 3.International Day for Mine 

Awareness & Assistance in Mine 

Action. 4.Conducting drawing and 

essay competition regarding mine 

and UXO risks at school level. 

5.Providing regular mine and UXO 

risk awareness through RCST EORE 

volunteers among community in the 

target districts. 6.Constant work with 

database, data collection from the  

target districts through  IMSMA-

core. EORE needing review and 

submit reports from target districts. 

23 target 

districts: 8 in 

Khatlon 

Province, 6 

in Sughd 

Province, 3 

in RRS and 4 

in VMKB. 

RCST EORE 

volunteers, 

representatives of 

local authorities, 

representatives of 

CoES, Community 

leaders, NGO's, 

community, 

Youth, 

Volunteers, 

representatives of 

MoE, school 

children,   

shepherds, 

farmers, road 

workers, border 

troops, tourists etc. 

Seminars, Workshops, Meeting, 

TWG, Round tables, Target 

audience identification, 

Community engagement, 

Interactive training, Visual aids 

and materials, Group work, Safe 

behavior rules workshops, Peer 

to peer exchange, Distribution of 

materials, From child to child, 

Games, Story telling, Video 

display, Safety instructions 

Competitions, House to house 

vizits, Field demonstrations, 

Maping, Tools: EORE guideline, 

Role-Playing and Drills, 

providing SBR messages, 

Educational Videos, Powerpoint, 

leaflets, posters, Monitoring and 

Evaluation, etc. 

Totally in 

22 target 

districts 

26,000 

people per 

year 

including 

school 

children. 

RCST HQ 

EORE 

coordinator, 5 

focal points 

(Rasht, 

VMKB, 

Kulyab, 

Bokhtar, 

Soghd). In 22 

target districts 

37 RCST 

EORE 

volunteers 

involved for 

the EORE. 

6 2031 

1.Conducting RASB sessions for 

ICRC staff in Dushanbe. 

2.Conducting drawing and essay 

competition regarding EORE at 

school level. 3. International Day for 

Mine Awareness & Assistance in 

Mine Action in district level. 

4.Conducting SBR refresh training 

for RCST EORE volunteers of in 

region level. 5.Conducting EORE 

round table with participation of 

Governmental bodies in  region 

level. 6.Providing regular mine and 

20 target 

districts: 8 in 

Khatlon 

Province, 5 

in Sughd 

Province, 3 

in RRS and 4 

in VMKB. 

RCST EORE 

volunteers, 

representatives of 

local authorities, 

representatives of 

CoES, Community 

leaders, NGO's, 

community, 

Youth, 

Volunteers, 

representatives of 

MoE, school 

children,   

Seminars, Workshops, Meeting, 

TWG, Round tables, Target 

audience identification, 

Community engagement, 

Interactive training, Visual aids 

and materials, Group work, Safe 

behavior rules workshops, Peer 

to peer exchange, Distribution of 

materials, From child to child, 

Games, Story telling, Video 

display, Safety instructions 

Competitions, House to house 

vizits, Field demonstrations, 

Totally in 

20 target 

districts 

25,000 

people per 

year 

including 

school 

children. 

RCST HQ 

EORE 

coordinator, 5 

focal points 

(Rasht, 

VMKB, 

Kulyab, 

Bokhtar, 

Soghd). In 20 

target 

districts, 36 

RCST EORE 

volunteers 
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UXO risk awareness through RCST 

EORE volunteers among people in 

the target districts. 7.Constant work 

with database, data collection from 

the 23 target districts through  

IMSMA-core. EORE needing review 

and submit reports from target 

districts. 

shepherds, 

farmers, road 

workers, border 

troops, tourists etc. 

Maping, Tools: EORE guideline, 

Role-Playing and Drills, 

providing SBR messages, 

Educational Videos, Powerpoint, 

leaflets, posters, Monitoring and 

Evaluation, etc. 

involved for 

the EORE. 

7 2032 

1.International Day for Mine 

Awareness & Assistance in Mine 

Action in regional level. 2. 

Conducting RASB sessions for the 

RCST staff in Dushanbe. 

3.Conducting drawing and essay 

competition regarding EORE at 

school level. 4.Conducting SBR 

refresh training for RCST EORE 

volunteers of in region level. 

5.Conducting EORE round table 

with participation of Governmental 

bodies in  region level. 6.Providing 

regular mine and UXO risk 

awareness through RCST EORE 

volunteers among people in the 

target districts. 7.Constant work with 

database, data collection from the 

target districts through  IMSMA-

core. EORE Needing Review and 

submit reports from target districts. 

20 target 

districts: 8 in 

Khatlon 

Province, 6 

in Sughd 

Province, 3 

in RRS and 4 

in VMKB. 

RCST EORE 

volunteers, 

representatives of 

local authorities, 

representatives of 

CoES, Community 

leaders, NGO's, 

community, 

Youth, 

Volunteers, 

representatives of 

MoE, school 

children,   

shepherds, 

farmers, road 

workers, border 

troops, tourists etc. 

Seminars, Workshops, Meetings, 

TWG, Round tables, Target 

audience identification, 

Community engagement, 

Interactive training, Visual aids 

and materials, Group work, Safe 

behavior rules workshops, Peer 

to peer exchange, Distribution of 

materials, From child to child, 

Games, Story telling, Video 

display, Safety instructions 

Competitions, House to house 

vizits, Field demonstrations, 

Maping, Tools: EORE guideline, 

Posters and Signage, Role-

Playing and Drills, providing 

SBR messages, Educational 

Videos, Powerpoint, leaflets, 

posters, Monitoring and 

Evaluation, etc. 

Totally in 

20 target 

districts 

25,000 

people per 

year 

including 

school 

children. 

RCST HQ 

EORE 

coordinator, 5 

focal points 

(Rasht, 

VMKB, 

Kulyab, 

Bokhtar, 

Soghd). In 20 

target 

districts, 36 

RCST EORE 

volunteers 

involved for 

the EORE. 

The RCST was established on December 23, 1927 

On 1992 according to Decree of the President of the Tajikistan, RCST was recognized as an independent and the only National Society which can function 

in the country. The RCST has 69 branches , 205 staff, 10.000 volunteers, 13,714 members, 11 National Disaster Response Teams. This program supported 

by ICRC and continue EORE activities through volunteers of RCST. Annually this program cover about 30,000 population. 
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Assistance to Mine and UXO Victims  

 

For the detailed information on progress made in the area of victim Assistance for the 

period of 2019-2024, please look to the main Third Extension Request Document of 

Tajikistan pages 172-188.  

 

Table. Gender disaggregated information regarding landmine and UXO victims in 

Tajikistan for the period from 1992-2025. 

Gender and age Killed Injured Total 

Girls 13 16 29 

Boys 73 140 213 

Women 32 45 77 

Men 233 340 573 

Total 351 541 892 

 

During the year of 2025, in cooperation with the Ministry of Health and Social 

Protection of the Population of the Republic of Tajikistan, the International Committee of 

the Red Cross, the Office of the Organization for Security and Co-operation in Europe, the 

Tajik Red Crescent Society, public organizations of the disabled "Imkoniyat" and "Ishtirok", 

the public organization of mine victims "Takdir", as well as other governmental and non-

governmental organizations of the disabled, the following activities were carried out in the 

field of assistance to mine victims and other persons with disabilities: 

In accordance with the work plan of the Center for 2025, on May 14 in the city of 

Khujand, Sughd region, on May 22 in the city of Bokhtar, Khatlon region, on November 18 

in the center of the town of Gharm, Rasht district, on November 20 in the city of Khorog 

and on November 24 in the city of Dushanbe with the participation of representatives of the 

Ministry of Health and Social Protection of the Population of the Republic of Tajikistan, the 

Tajik Red Crescent Society, the organizations "Takdir", "Imkoniyat" with the participation 

of 51 volunteers and executive secretaries of the Tajik Red Crescent Society, 33 

representatives of social protection sectors of regions and districts, and 24 victims from 

districts contaminated with mines and unexploded ordnance and their public organizations 

(a total of 108 participants), including 40 women and 68 men, organized and conducted 

meetings of the Center's technical working group in the area of victim assistance. 

Also, on June 10 of this year, 8 mine victims and 3 members of their families participated 

in the celebration of the "International Day for Mine Awareness and Assistance in Mine 

Action". 

From 03 to 17 August 2025, the Center, with the financial support of the OSCE 

Programme Office in Dushanbe, in cooperation with the Ministry of Health and Social 

Protection of the Population of the Republic of Tajikistan, organized a summer rehabilitation 
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camp-seminar for mine and unexploded ordnance victims in the city of Gulistan, Sughd 

region. 40 people (29 men and 11 women) affected by mines and unexploded ordnance 

participated in the rehabilitation camp, and they were provided with free diagnostics, 

appropriate treatment, rest, psychological counseling, art therapy and training sessions, as 

well as other cultural and literary events. 

At the same time, on November 4 of 2025, with the support of the OSCE, a training 

seminar was organized and held in the OSCE office in Dushanbe with 20 (twenty) people 

and on November 12-13 with 6 (six) victims of mines and unexploded ordnance, with the 

aim of involving them in organizing and conducting awareness-raising activities for the 

population about the dangers of mines and unexploded ordnance in vulnerable areas of the 

republic. 

 

PROJECTION ON FOR TRANSITION TO RESIDUAL CAPACITY 

FOLLOWING COMPLETION OF THE ARTICLE 5 OBLIGATION OF THE 

APMBC OF TAJIKISTAN  

 

In case of sufficient funding and completion of theArticle 5 obligation of the 

Antipersonnel Mine Ban Convention of Tajikistanaccording to the operational plan with 

three options by the end of 2032, theGovernmental Institution “Tajikistan National Mine 

Action Center” (TNMAC) willprovide to the Committee of the Convention detailed plan of 

Transition toresidual capacity. Must be noted, that TNMAC operates based on national law 

ofTajikistan on  “National HumanitarianMine Action Law of Tajikistan”  andposses with 

specific and wide range of authorities and rights for coordinationand management all of the 

Mine Action activities in Tajikistan. All relevantarmed forces, ministries, committee, 

governmental structures, entities andauthorities are obliged to support TNMAC with all 

relevant administrative, staff, in kind and other related non-monetary field support. Due to 

having limited capabilitiesof the State Budget and budget constraints, TNMAC kindly asks 

all of theinternational donor communities to support the Tajikistan National Mine 

ActionProgramme to complete the obligation of Tajikistan according to the Article 5of the 

APMBC. Even after completion of the obligation, TNMAC according to thenational 

Humanitarian Mine Action Law will have some main and specific coordinationroles in 

terms of reporting and coordination of the Mine Action activities. More detailed plan for 

Transition to residual capacity will be provided by TNMACafter agreeing this plan with the 

Government of Tajikistan and all otherrelevant Governmental structures at the period close 

to the status ofTajikistan to be Mine Free.           
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PART I.  REMAINING CHALLENGE AT THE TIME OF THE LAST 

REQUEST SUBMITTED IN 2019 

 

At the time of the 2nd Extension Request submitted in 2019, Tajikistan reported a 

total of 249 confirmed hazardous areas (CHAs) distributed across three geographic zones: 

the Tajik-Afghan Border (TAB), the Central Region (CR), and the Tajik-Uzbek Border 

(TUB). The following tables provide a complete baseline picture of that contamination as it 

was understood at the start of the Extension period. 

Table 54.  Hazard Areas as of January 2019 — Baseline 

Summary of contaminated hazard areas by region as of January 2019  (source: 2nd Extension 

Request, page 7) 

Location / Region # of CHAs Total Size (m²) 

Tajik-Afghan Border (TAB) 185 7,637,410 

Central Region (CR) 10 1,210,800 

Total  TAB + CR 195 8,848,210 

Tajik-Uzbek Border (TUB) 54 3,250,000 

Grand Total  (all regions) 249 12,098,210 

 

ⓘ  Statistical Note:  As of January 2019, Tajikistan had 249 confirmed hazard areas (CHAs) covering a total of 

12,098,210 m² (approximately 12.1 km²). The Tajik-Afghan Border accounts for the largest share: 185 CHAs / 

7,637,410 m² (63.1% of total area). The Central Region contributes 10 CHAs / 1,210,800 m² (10.0%). The Tajik-

Uzbek Border (54 CHAs / 3,250,000 m²) was subsequently removed from the operational scope following technical 

survey, reducing the working scope to 195 CHAs / 8,848,210 m². 

Table 55.  Detailed Contamination — Known vs. Suspected AP Mine Areas (TAB + CR) 

Number and extent of areas known or suspected to contain anti-personnel mines, by region and district 

(TAB + CR only) 

Region District Known 

(#) 

Suspected 

(#) 

Total 

(#) 

Known Area 

(m²) 

Suspected 

Area (m²) 

Total Area 

(m²) 

CR Darvoz 6  6 1,110,800  1,110,800 

CR Sangvor 1 2 3 50,000 100,000 150,000 

CR Total  7 2 9 1,160,800 50,000 1,210,800 

TAB Darvoz TAB 2 4 6 58,800 20,000 78,800 

TAB Farkhor 6 1 7 96,800 8,000 104,800 

TAB Hamadoni 3 6 9 80,772 177,000 257,772 

TAB Ishkoshim  1 1  5,000 5,000 

TAB Jaihun 8 11 19 135,636 307,000 442,636 

TAB Khovaling 2 1 3 120,000 30,000 150,000 
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TAB Panj 24 13 37 1,600,585 204,000 1,804,585 

TAB Sh. Shohin 92 4 96 3,659,698 140,000 3,799,698 

TAB Shahritus 1  1 30,000  30,000 

TAB Shugnon 3  3 56,000  56,000 

TAB Vanj 6  6 908,119  908,119 

TAB Total  147 39 186 6,746,410 891,000 7,637,410 

Grand 

Total 

 154 41 195 7,907,210 941,000 8,848,210 

 

ⓘ  Statistical Note:  Of the 195 CHAs in the working scope (TAB + CR), 154 areas (7,907,210 m² — 89.4%) are 

confirmed to contain anti-personnel mines, while 41 areas (941,000 m² — 10.6%) are suspected. The district of 

Sh. Shohin (TAB) is the single largest area of contamination with 96 CHAs covering 3,799,698 m² — representing 

43.0% of the entire TAB+CR scope. Panj ranks second (37 CHAs / 1,804,585 m²) and Darvoz CR third (6 CHAs / 

1,110,800 m²). Jaihun district has the highest proportion of suspected areas: 11 out of 19 CHAs (57.9%) are 

unconfirmed. 

Table 56.  Tajik-Uzbek Border (TUB) — Outcome After Non-Technical Survey 

Reduction of working scope following technical survey of the Tajik-Uzbek Border region 

Description # of CHAs Total Size (m²) 

Initial total (TAB + CR + TUB) 249 12,098,210 

Tajik-Uzbek Border — removed after survey / desktop review 0 3,250,000 

TAB + CR — remaining working scope at start of Extension 195 8,848,210 

Grand Total (operational scope) 195 8,848,210 

 

ⓘ  Statistical Note:  All 54 hazard areas on the Tajik-Uzbek Border (3,250,000 m²) were released from the 

operational scope following joint assessment and desktop review. This reduced the total working scope by 26.9% 

— from 249 CHAs (12,098,210 m²) to 195 CHAs (8,848,210 m²). No active mine action operations were required 

in the TUB region for the Extension Request period. 

Table 57. Explanation of Survey Results — Changes to the Hazard Area Inventory 

Step-by-step account of how the hazard area inventory changed during the Extension Request period 

# Description # of CHAs Total Size (m²) 

1 Initial remaining hazard area (TAB+CR) at start of Extension 

period 

195 8,848,210 

2 Reclassified from MF to BAC (survey/desktop review) 1 — 

3 Merged minefields (several MFs consolidated into one) 19 — 

4 Adjusted total hazard areas (after reclassification and 

merging) 

175 8,848,210 

5 Additional area within existing CHAs (expanded boundaries 

— 55 HAs) 

— 2,637,304 

5 Newly identified and confirmed hazard areas 47 3,225,676 

5 Total new / expanded hazard area — 5,862,980 

6 Total hazard area during Extension period (TAB + CR) 222 14,711,190 

7 Grand Total 222 14,711,190 
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ⓘ  Statistical Note:  During the Extension period, 1 CHA was reclassified from a Minefield (MF) to a Battle Area 

Clearance (BAC) task, and 19 minefields were merged, reducing the count from 195 to 175 while preserving the 

same total area. Subsequently, 5,862,980 m² of new contamination was identified — comprising 2,637,304 m² of 

boundary expansions within 55 existing CHAs and 3,225,676 m² across 47 newly confirmed minefields. This 

increased the total working scope by 66.2%, from 8,848,210 m² to 14,711,190 m² (222 CHAs). The discovery of 

new hazard areas demonstrates that the contamination problem is larger than originally assessed. 

 

PART II.  PROGRESS MADE SINCE THE LAST REQUEST — 2019 TO 31 

DECEMBER 2025 

 

In 2025, the Tajikistan Mine Action Programme made significant progress despite 

operational challenges. A total of 21 minefields across 6 districts were addressed, resulting 

in 9 completed hazard areas, 2 cancelled, and 10 suspended. However, due to the suspension 

of operations between 1 and 13 August 2025, the Programme was unable to fully achieve 

the planned land release targets. Nevertheless, the cumulative results from 2019 to 2025 

demonstrate steady advancement in clearing mines and unexploded ordnance, releasing 

thousands of square meters of land for safe civilian use. These efforts have contributed to 

improved community safety, enhanced access to agricultural land, and strengthened national 

capacity for mine action. 

Table 58.  Annual Land Release by Category (2019–2025) 

Annual land release results in m² by method: Completed (Cleared), Reduced, and Cancelled 

Category 2019 2020 2021 2022 2023 2024 2025 TOTAL 

Completed 

(Physical 

Clearance) 

535,311 648,536 373,440 579,972 413,791 415,853 298,350 3,265,253 

Reduced 

(Technical 

Survey) 

278,524 651,894 292,580 310,480 402,401 643,212 355,303 2,934,394 

Cancelled 

(Non-Technical 

Survey) 

880,304 422,258 59,427 236,279 451,866 640,961 10,000 2,701,095 

Grand Total 1,694,139 1,722,688 725,447 1,126,731 1,268,058 1,700,026 663,653 8,900,742 

 

ⓘ  Statistical Note:  Of the 8,900,742 m² released 2019–2025, three methods were applied: Cancellation — 

2,701,095 m² (30.3%); Reduction — 2,934,394 m² (32.9%); Physical Clearance — 3,265,253 m² (36.7%). The 

highest single-year total was 1,722,688 m² in 2020. The year 2025 was the lowest (663,653 m²) due to the 

operational suspension in August 2025. Combined, physical clearance and reduction account for 69.7% of all land 

released, reflecting intensive ground operations throughout the Extension period. 

2.2  Discovery of New Mined Areas Since 2019 
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From 2019, TMP identified 47 new hazard areas with a total of 3,225,676 m². Between 2019 

and the end of 2025, TMP cleared 33 hazard areas, covering a total of 2,824,893 square 

meters, including 299,263 m² of additional clearance. Fourteen hazard areas remain, with a 

combined area of 700,046 square meters. 

2.2.1 Annual Statistics on Newly Identified Hazard Areas 

Table 59. Number and total area of new hazard areas identified each year (2019–2025) 

Year # New Hazard Areas Total Area of New Hazard Areas (m²) 

2019 9 818,099 

2020 19 715,599 

2021 8 567,594 

2022 3 640,000 

2023 1 5,184 

2024 4 338,200 

2025 3 141,000 

Grand Total 47 3,225,676 

2.2.2 General Information on New Hazard Areas 

Generally, during this period, according to statistics of the new Hazard Areas, TMP 

identified an average of 460,811 square meters of hazard areas each year, and there is a 

possibility of new hazard areas appearing, approximately ±390,000 square meters per year. 

The year 2019 recorded the largest single-year new contamination (818,099 m²), while 2023 

registered the smallest (5,184 m² — a single new area). The discovery of new hazard areas 

underlines that the contamination problem in Tajikistan is dynamic and that the national 

mine action programme must retain flexible capacity to respond to emerging threats. 

Note:  The diagram (3.2 — Diagram of Identified New Hazard Areas by Years) referenced in the original document 

illustrates the year-by-year trend in new hazard area identification. The data above corresponds to that diagram. 

2.2.3 New Hazard Areas by District (2019–2025) 

Table 60. Distribution of newly identified hazard areas by district — number, total area, land release and 

remaining 

District # New 

HAs 

Total Area 

(m²) 

# 

Released 

Area 

Released 

(m²) 

Additional 

Clearance 

(m²) 

# 

Remaining 

Remaining 

(m²) 

Darvoz 20 1,556,024 17 1,681,716 290,692 3 165,000 

Farkhor 1 5,000  3,444 1,556   

Ishkoshim 1 250,000      

Jaihun 1 4,000  8,117 4,117 0  

Panj 8 209,323 4 92,017   117,306 
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Qabodiyon 1 5,184      

Rasht 3 380,350      

Sh. Shohin 12 815,795 9 659,249 4,454 3 161,000 

Grand Total 47 3,225,676 33 2,824,893 299,263 14 700,046 

 

2.3 Annual Land Release by District (2019–2025) 

The table below shows the annual land release in square meters per district over the 

full Extension period. This data reflects all methods combined: physical clearance, 

reduction, and cancellation. 

Table 61. Land release (m²) by district and year — all methods combined 

District 2019 2020 2021 2022 2023 2024 2025 
Grand 

Total 

Darvoz 726,088 296,334 219,296 168,683 62,476 649,318 352,346 2,474,541 

Farkhor  17,500 63,300 3,444    84,244 

Hamadoni   37,523 192,422 14,741   244,686 

Ishkoshim     25,000   25,000 

Jaykhun  569,709 120,000  18,916   708,625 

Khovaling   46,603 35,800    82,403 

Panj 249,352 626,423  305,889 220,600 432,158 108,383 1,942,805 

Rasht  29,837 188,550 161,963    380,350 

Sangvor    98,780    98,780 

Sh. Shohin 718,699 753,328 341,734 438,609 168,287 242,828 165,823 2,829,308 

Shahritus     30,000   30,000 

Grand 

Total 
1,694,139 1,722,688 725,447 1,126,731 1,268,058 1,700,026 663,653 8,900,742 

2.3.1 Reductions — Additional Clearance from NTS (2019–2025) 

Table 62. Land released through reduction operations: according to MFRs, additional clearance after NTS, 

by district 

District According to 

MFRs (m²) 

Additional Clearance 

after NTS (m²) 

Sum Land 

Release (m²) 

Remaining 

(m²) 

# HAs 

Darvoz 500,592 330,517 831,109 0 5 

Darvoz TAB 10,000 40,000 50,000 0 1 

Hamadoni 41,772 56,673 98,445 0 2 

Ishkoshim 5,000 20,000 25,000 0 1 

Jaihun 103,698 407,927 511,625 0 6 

Khovaling 70,000 63,785 133,785 0 2 

Panj 827,485 739,151 1,566,636 0 18 
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Sh. Shohin 1,204,613 666,955 1,849,348 22,220 20 

Grand Total 2,763,160 2,325,008 5,065,948 22,220 55 

2.4 Annual Results 2025 — Statistics by District 

In 2025, TMAP operations were carried out across 6 districts. Operations resulted in 

9 completed hazard areas, 2 cancelled, and 10 suspended due to the August 2025 

operational halt. Total land released in 2025 was 663,653 m². The table below provides 

district-level breakdown. 

Table 63. 2025 operational results by district: area released, mines and UXO destroyed 

District Completed 

HAs (m²) 

Cancelled 

HAs (m²) 

Suspended 

HAs (m²) 

Total 

Released 

(m²) 

Mines 

Destroyed 

(#) 

UXO 

(#) 

Total 

EO (#) 

Darvoz 352,346  1,726     

Farkhor  3,444  3,444 13 0 13 

Hamadoni   14,741 14,741 0 2 2 

Jaykhun 3,560  15,356 18,916 130 0 130 

Panj 99,883  8,500 108,383 336 2 338 

Sh. Shohin 100,878 10,000 54,945 165,823 371 11 382 

Total 556,667 10,000 96,986 663,653 2,576 15 2,591 

 

Note on the district map:  The map of 2025 operations (referenced in the original document as figure 4.3) provides 

a visual overview of TMAP operations in 2025. It highlights the districts where land release activities were conducted, 

showing the distribution of completed, cancelled, and suspended hazard areas. Each district is marked according to 

the type of operation, with colour coding to distinguish between categories (green for completed, yellow for 

suspended, red for cancelled). Only those districts where land release activities were carried out in 2025 are 

displayed on the map. 

 

2.5  Comprehensive Progress — Land Release Summary by District (2019–2025) 

Table 64. Land release progress per district: initial scope, new hazard areas discovered, total challenge, area 

released, and remaining contamination 

Region District Initial (m²) New Hazard 

(m²) 

Total Challenge 

(m²) 

Land Released 

(m²) 

Remaining 

(m²) 

CR Darvoz 1,110,800 1,886,541 2,997,341 2,391,541 605,800 

CR Rasht — 380,350 380,350 380,350 0 

CR Sangvor 100,000 50,000 150,000 — 150,000 

CR Total 1,210,800 2,316,891 3,527,691 2,771,891 755,800 

TAB Darvoz TAB 78,800 90,000 168,800 83,000 85,800 

TAB Farkhor 104,800 −19,000 85,800 84,244 1,556 

TAB Hamadoni 257,772 107,173 364,945 244,686 120,259 
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TAB Ishkoshim 5,000 270,000 275,000 25,000 250,000 

TAB Jaihun 442,636 419,394 862,030 708,625 153,405 

TAB Khovaling 150,000 31,183 181,183 181,183 0 

TAB Panj 1,804,585 906,570 2,711,155 1,942,805 768,350 

TAB Qabodiyon — 5,184 5,184 — 5,184 

TAB Sh. Shohin 3,799,698 1,735,585 5,535,283 2,829,308 2,705,975 

TAB Shahritus 30,000 — 30,000 30,000 0 

TAB Shugnon 56,000 — 56,000 — 56,000 

TAB Vanj 908,119 — 908,119 — 908,119 

TAB Total 7,637,410 3,546,089 11,183,499 6,128,851 5,054,648 

Grand Total 8,848,210 5,862,980 14,711,190 8,900,742 5,810,448 

 

ⓘ  Statistical Note:  Against a total challenge of 14,711,190 m², a total of 8,900,742 m² (60.5%) was released 

during the Extension period. A remaining 5,810,448 m² (39.5%) still requires clearance across 100 CHAs. Notable 

achievements include Darvoz CR (79.7% of challenge released), Rasht (100% complete), Khovaling (100% 

complete), and Shahritus (100% complete). The largest remaining tasks are concentrated in Sh. Shohin (2,705,975 

m² — 46.6% of TAB remaining), Vanj (908,119 m² — fully unaddressed), and Panj (768,350 m²). Farkhor shows a 

negative figure for new hazard areas (−19,000 m²) because re-survey reduced the previously estimated scope. 

2.6 Comprehensive Progress — Including Number of Minefields (MFs) 

Table 65. Comprehensive land release data including number of minefields processed and remaining, by 

district  (IMAS-compliant format) 

R
eg

io
n
 

District 
Initial 

(m²) 

New 

(m²) 
Total (m²) 

Total 

MFs 

(#) 

Released 

(m²) 

Release

d (#) 

Remainin

g (m²) 

Remainin

g (#) 

CR Darvoz 1,110,800 1,886,541 2,997,341 26 2,391,541 20 605,800 6 

CR Rasht — 380,350 380,350 3 380,350 3 0 0 

CR Sangvor 100,000 50,000 150,000 2 — 0 150,000 2 

CR 

Total 
 1,210,800 2,316,891 3,527,691 31 2,771,891 23 755,800 8 

TAB 
Darvoz 

TAB 
78,800 90,000 168,800 4 83,000 2 85,800 2 

TAB Farkhor 104,800 −19,000 85,800 8 84,244 7 1,556 1 

TAB Hamadoni 257,772 107,173 364,945 7 244,686 4 120,259 3 

TAB Ishkoshim 5,000 270,000 275,000 2 25,000 1 250,000 1 

TAB Jaihun 442,636 419,394 862,030 20 708,625 11 153,405 9 

TAB Khovaling 150,000 31,183 181,183 3 181,183 3 0 0 

TAB Panj 1,804,585 906,570 2,711,155 43 1,942,805 30 768,350 13 

TAB Qabodiyon — 5,184 5,184 1 — 0 5,184 1 

TAB Sh. Shohin 3,799,698 1,735,585 5,535,283 93 2,829,308 40 2,705,975 53 
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TAB Shahritus 30,000 — 30,000 1 30,000 1 0 0 

TAB Shugnon 56,000 — 56,000 3 — 0 56,000 3 

TAB Vanj 908,119 — 908,119 6 — 0 908,119 6 

TAB 

Total 
 7,637,410 3,546,089 11,183,499 191 6,128,851 99 5,054,648 92 

Gran

d 

Total 

 8,848,210 5,862,980 14,711,190 222 8,900,742 122 5,810,448 100 

 

ⓘ  Statistical Note:  In total, 222 minefields were registered during the Extension period. Of these, 122 minefields 

(55.0%) were fully released, while 100 (45.0%) remain. By area, 60.5% was released and 39.5% remains. The 

discrepancy between area-based and count-based completion rates reflects the larger average size of outstanding 

minefields. The CR achieved a higher completion rate by count (23 of 31 MFs released, 74.2%) compared to TAB 

(99 of 191, 51.8%). Five districts — Rasht, Khovaling, Shahritus, Farkhor (7/8 MFs), and Hamadoni (4/7 MFs) 

— show strong completion rates. Shugnon, Vanj, and Qabodiyon recorded zero land releases during the Extension 

period. 

 

2.7 Land Release by Method and Explosive Items Destroyed  (IMAS) 

Table 66. Breakdown of land release by method (cancellation, reduction, clearance) and number/type of anti-

personnel mines and UXO destroyed  (IMAS format) 

Region District 
Cancelled 

(m²) 

Reduced 

(m²) 

Cleared 

(m²) 

Total 

Released 

(m²) 

AP 

Mines 

(#) 

Types of 

AP Mines 

Other 

UXO 

(#) 

Areas 

(#) 

CR Darvoz 994,509 971,884 425,148 2,391,541 2009 

PFM-1, 

POMZ-2M, 

PMN, 

MON-100 

1213 20 

CR Khovaling 35,800 37,356 9,247 82,403 1 PMN 0 2 

CR Rasht 123,063 36,820 220,467 380,350 87 POMZ-2 0 3 

CR Sangvor 0 85,185 13,595 98,780 — — 0 1 

CR 

Total 
 1,153,372 1,131,245 668,457 2,953,074 2097  1213 26 

TAB 
Darvoz 

TAB 
83,000 0 — 83,000 — — — 2 

TAB Farkhor 65,679 11,321 7,244 84,244 13 PFM-1 0 7 

TAB Hamadoni 9,860 118,755 116,071 244,686 707 

OZM-72, 

ML-7, 

PFM-1 

27 4 

TAB Ishkoshim 25,000 0 — 25,000 — — — 1 
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TAB Jaihun 392,000 184,530 132,095 708,625 388 

OZM-72, 

PFM-1, 

ML-7 

0 11 

TAB Panj 285,439 692,680 964,686 1,942,805 5299 

OZM-72, 

PMN-2, 

ML-7, 

PFM-1, 

POM-2, 

SIGNAL 

MINE, 

MON-50 

42 30 

TAB 
Sh. 

Shohin 
656,745 795,863 1,376,700 2,829,308 11670 

OZM-72, 

PMN-2, 

ML-7, 

PFM-1, 

POM-2, 

SIGNAL 

MINE, 

MON-50, 

POMZ-2M 

330 40 

TAB Shahritus 30,000 0 — 30,000 — — — 1 

TAB 

Total 
 1,547,723 1,803,149 2,596,796 5,947,668 18077  399 96 

Grand 

Total 
 2,701,095 2,934,394 3,265,253 8,900,742 20174  1612 122 

 

ⓘ  Statistical Note:  Of the 8,900,742 m² released, three methods were applied: Cancellation — 2,701,095 m² 

(30.3%); Reduction — 2,934,394 m² (32.9%); Physical Clearance — 3,265,253 m² (36.7%). Physical clearance 

represents the highest-cost, most resource-intensive method and yielded the largest area. A total of 20,174 anti-

personnel mines and 1,612 other explosive items (UXO) were destroyed. Sh. Shohin district accounts for the most 

mines neutralised — 11,670 AP mines (57.8% of total) and 330 UXO. Panj ranks second with 5,299 AP mines. 

The widest variety of mine types was recorded in Sh. Shohin and Panj, including OZM-72, PMN-2, ML-7, PFM-

1, POM-2, SIGNAL MINE, MON-50, and POMZ-2M. Darvoz CR recorded the highest number of other UXO 

(1,213 items), primarily due to the presence of MON-100 anti-personnel fragmentation mines. 

2.8  Total Land Release by District (2019–2025) — All Methods 

Table 67. Total land released per district (2019–2025): all methods combined 

District Total Land Released (m²) 

Darvoz 2,474,541 

Farkhor 84,244 

Hamadoni 244,686 

Ishkoshim 25,000 

Jaykhun 708,625 
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Khovaling 82,403 

Panj 1,942,805 

Rasht 380,350 

Sangvor 98,780 

Sh. Shohin 2,829,308 

Shahritus 30,000 

Grand Total 8,900,742 

PART III.  REMAINING CHALLENGE 

 

Remaining Challenge by Region. 

Table 68. Total remaining contaminated area as of 31 December 2025, by geographic region 

Region Remaining Area (m²) 

Central Region (CR) 755,800 

Tajik-Afghan Border (TAB) 5,054,648 

Grand Total 5,810,448 

Table 69.  Remaining Challenge by District. Total remaining contaminated area per 

district as of 31 December 2025 

District Remaining Area (m²) 

Darvoz (CR) 605,800 

Darvoz (TAB) 85,800 

Farkhor 1,556 

Hamadoni 120,259 

Ishkoshim 250,000 

Jaihun 153,405 

Panj 768,350 

Qabodiyon 5,184 

Sangvor 150,000 

Sh. Shohin 2,705,975 

Shahritus 0 

Shugnon 56,000 

Vanj 908,119 

Grand Total 5,810,448 

Table 68.  Total Challenge Summary — District-Level Overview (2019–2025) 

Complete picture: initial scope, total challenge, land released, and remaining — by district 
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District Total Challenge (m²) Land Released (m²) Remaining (m²) 

Darvoz (CR) 2,997,341 2,391,541 605,800 

Darvoz (TAB) 168,800 83,000 85,800 

Farkhor 85,800 84,244 1,556 

Hamadoni 364,945 244,686 120,259 

Ishkoshim 275,000 25,000 250,000 

Jaihun 862,030 708,625 153,405 

Khovaling 181,183 181,183 0 

Panj 2,711,155 1,942,805 768,350 

Qabodiyon 5,184 0 5,184 

Rasht 380,350 380,350 0 

Sangvor 150,000 0 150,000 

Sh. Shohin 5,535,283 2,829,308 2,705,975 

Shahritus 30,000 30,000 0 

Shugnon 56,000 0 56,000 

Vanj 908,119 0 908,119 

Grand Total 14,711,190 8,900,742 5,810,448 

 

3.4 Description of Total Challenge (2019–2025) 

Between 2019 and 2025, the Tajikistan Mine Action Programme (TMAP) identified 

a cumulative total of 14,711,190 m² of land contaminated by mines. Out of this, 8,900,742 

m² were successfully released through clearance, technical survey, and non-technical survey 

activities. The remaining 5,810,448 m² represent areas still under challenge, pending future 

operations. 

The majority of the remaining challenge is concentrated in Sh. Shohin district (TAB), 

which accounts for 2,705,975 m² — 46.6% of the total remaining area. Vanj (908,119 m²), 

Panj (768,350 m²), and Darvoz CR (605,800 m²) are the next largest remaining tasks. 

Districts of Rasht, Khovaling, Shahritus, and Jaihun have achieved very high or complete 

clearance. Five districts — Shugnon, Vanj, Qabodiyon, Sangvor, and Ishkoshim — received 

no physical clearance during the Extension period and their full remaining areas require 

attention in the 2026–2032 plan. 

PART IV.  UPDATED MILESTONES — OPERATIONAL PLAN 2026–2032 

 

4.1 Strategic Priorities for 2026–2032 
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The Tajikistan Mine Action Programme (TMAP) will continue its efforts to address the 

remaining contaminated land and strengthen national mine action capacity. The strategic 

plan for 2026–2032 focuses on the following priorities: 

 Completion of Remaining Challenge Areas — Target clearance of the 5,810,448 

m² of land still under challenge. 

 Prioritize high-risk districts to reduce immediate threats to communities. 

 District-Level Operations — Expand clearance activities across all affected 

districts, ensuring equitable distribution of resources. 

 Integrate community feedback to identify priority areas for land release. 

 Capacity Building — Strengthen technical expertise of national demining teams 

through advanced training. 

 Improve logistical support and equipment to enhance operational efficiency. 

 Community Safety and Development — Ensure cleared land is returned for safe 

civilian use, particularly agriculture and infrastructure. 

 Conduct mine risk education (MRE) campaigns to raise awareness in vulnerable 

communities. 

 Monitoring and Evaluation — Establish annual performance reviews to track 

progress against targets. 

 Use data-driven approaches to improve planning and resource allocation. 

 International Cooperation — Continue collaboration with international partners to 

secure funding and technical support. 

 Align operations with global mine action standards and Sustainable Development 

Goals (SDGs). 

4.2  Operational Plan (2026–2032) 

The plan was developed according to the priorities of the Hazard Areas identified in 

the Tajikistan Mine Action Programme. The annual plan is designed to ensure systematic 

progress toward the national mine clearance goals. Each year's activities are prioritized 

based on the most urgent Hazard Areas identified under the Tajikistan Mine Action 

Programme (TMP). 

4.2.1  Planned Hazard Areas by Year (2026–2032) 

Table 70. Number of hazard areas planned for operations and total area confirmed to contain anti-

personnel mines, by year 

Year Planned Hazard Areas 

(#) 

Area Known to Contain AP Mines (m²) 

2026 18 1,147,095 

2027 13 763,893 
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2028 17 691,905 

2029 19 865,400 

2030 17 823,755 

2031 6 764,400 

2032 10 754,000 

Grand Total 100 5,810,448 

4.2.2  Planned Land Release by District (2026–2032) 

Table 71. Area planned for clearance per district and year (2026–2032), in m² 

Region District 2026 2027 2028 2029 2030 2031 2032 Grand 

Total 

CR Darvoz 30,200 210,800 55,765 55,000 154,035 100,000 — 605,800 

CR Sangvor 44,370 101,855 3,775 — — — — 150,000 

CR Total 74,570 312,655 59,540 55,000 154,035 100,000 — 755,800 

TAB Darvoz 

TAB 

55,800 — — 30,000 — — — 85,800 

TAB Farkhor 1,556 — — — — — — 1,556 

TAB Hamadoni 65,259 55,000 — — — — — 120,259 

TAB Ishkoshim — — — — — — 250,000 250,000 

TAB Jaihun 91,067 9,238 2,700 50,400 — — — 153,405 

TAB Panj 642,720 38,000 2,850 50,000 34,780 — — 768,350 

TAB Qabodiyon 5,184 — — — — — — 5,184 

TAB Sh. Shohin 173,220 95,000 329,815 450,000 539,940 514,000 604,000 2,705,975 

TAB Shugnon — 4,000 27,000 25,000 — — — 56,000 

TAB Vanj 37,719 — 270,000 205,000 95,000 150,400 150,000 908,119 

TAB Total 1,072,525 451,238 632,365 810,400 669,720 664,400 754,000 5,054,648 

Grand Total 1,147,095 763,893 691,905 865,400 823,755 764,400 754,000 5,810,448 

 

 

4.2.3  Planned Land Release by Category (2026–2032) 

Table 72. Annual breakdown of planned land release by method: manual clearance, reductions 

(TS), and cancellations (NTS) 

Year Manual Clearance 

(m²) 

Reductions (m²) Cancellations (m²) Confirmed Mine Area 

(m²) 

2026 349,336 181,922 615,837 1,147,095 

2027 380,855 256,000 127,038 763,893 
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2028 395,623 201,500 94,782 691,905 

2029 508,500 243,400 113,500 865,400 

2030 437,000 245,780 140,975 823,755 

2031 480,000 208,000 76,400 764,400 

2032 452,000 205,000 97,000 754,000 

Total 3,003,314 1,541,602 1,265,532 5,810,448 

4.2.4  Description of the Operational Plan 

Between 2026 and 2032, the Tajikistan Mine Action Programme (TMAP) will address 

a total of 5,810,448 m² of land confirmed to contain anti-personnel mines. The plan is 

structured across three complementary categories: 

 Manual Clearance (3,003,314 m²) — The largest share of operations will be 

conducted through manual clearance, ensuring complete removal of mines and 

explosive remnants. The peak year is 2029, with over 508,500 m² scheduled for 

clearance. Total manual clearance planned: 3,003,314 m². 

 Reductions (1,541,602 m²) — Technical and non-technical surveys will reduce 

the size of suspected hazardous areas, refining boundaries and focusing resources 

on confirmed contamination. Total reductions planned: 1,541,602 m². 

 Cancellations (1,265,532 m²) — Areas will be cancelled where surveys confirm 

no contamination. The largest cancellation is planned for 2026 (615,837 m²), 

allowing rapid release of land for community use. Total cancellations planned: 

1,265,532 m². 

4.3  Projected New Hazard Areas (2026–2032) 

Based on the historical average of 460,811 m² of new hazard areas identified per year, 

with a standard deviation of approximately ±390,000 m², the programme projects the 

following approximate new contamination per year. These projections are included in 

planning to ensure operational flexibility. 

 

 

 

Table 73. Projected approximate new hazard area identification, by year (2026–2032) 

Year 
Approximate New Hazard 

Area (m²) 

SHA m2 Total m2 

2026 209,000 350,000 559,000 

2027 350,000 271,000 621,000 

2028 350,000  350,000 

2029 300,000  300,000 
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2030 300,000  300,000 

2031 300,000  300,000 

2032 300,000  300,000 

Total 2,109,000 621,000 2,730,000 

4.4  Clarity on Key Issues — Resurvey of 44 CHAs / Multi-Task Teams 

In 2025, the Non-Technical Survey Teams surveyed 12 minefields out of 44 CHAs. 

Of the remaining CHAs, 32 require resurvey, which is planned for 2026 and 2027. 

Additionally, in connection with the socioeconomic impact assessment and multi-task team 

operations, the following detailed results were recorded from the NTS activities in 2025. 

2025 NTS Results: 12 Minefields Surveyed in Sh. Shohin District 

In 2025, the Centre's survey teams conducted assessments on 12 minefields. During 

these surveys, 8 minefields were confirmed as hazardous areas with a total size of 431,000 

m², 2 minefields with a combined area of 45,000 m² were reduced, and 2 minefields with an 

area of 10,000 m² were cancelled. As indicated in the table, there is a discrepancy between 

the figures recorded prior to receiving the tasking from the Centre and the final figures 

resulting from the teams' practical work. 

4.4.1  CHAs Planned for NTS Resurvey (2026–2027) 

Table 74. Hazard areas planned for non-technical survey resurvey operations in 2026 and 2027 

District 2026 — Area 

(m²) 

2026 — # 

HAs 

2027 — Area 

(m²) 

2027 — # 

HAs 

Total Area (m²) Total # 

HAs 

Darvoz 350,000 1 296,800 2 646,800 3 

Jaihun 59,638 3 — 0 59,638 3 

Panj 20,000 2 538,500 1 558,500 3 

Qabodiyon — 0 5,184 1 5,184 1 

Sh. Shohin 648,000 14 135,000 3 783,000 17 

Vanj — 0 703,119 5 703,119 5 

Grand Total 1,077,638 20 1,678,603 12 2,756,241 32 

 

4.4.2  NTS Survey Results 2025 — 12 Minefields Assessed (Sh. Shohin) 

Table 75. Results of non-technical survey of 12 minefields in Sh. Shohin — confirmed, reduced, and 

cancelled areas 

Region District 
# 

HAs 

Area Before 

Survey (m²) 

Area 

Confirmed 

(m²) 

Difference 

(m²) 

Reduced 

(m²) 

Cancelled 

(m²) 

Khatlon Sh. Shohin 1 30,000 0 — — 30,000 
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Khatlon Sh. Shohin 1 10,000 0 −5,000 15,000 — 

Khatlon Sh. Shohin 1 7,500 35,000 +27,500 0 — 

Khatlon Sh. Shohin 1 355 10,000 +9,645 0 — 

Khatlon Sh. Shohin 1 40,000 0 — — 40,000 

Khatlon Sh. Shohin 1 40,000 0 — — 40,000 

Khatlon Sh. Shohin 1 5,000 0 — — 5,000 

Khatlon Sh. Shohin 1 5,000 0 — — 5,000 

Khatlon Sh. Shohin 1 169,000 176,000 +7,000 0 — 

Khatlon Sh. Shohin 1 9,000 15,000 +6,000 0 — 

Khatlon Sh. Shohin 1 40,000 45,000 +5,000 0 — 

Khatlon Sh. Shohin 1 60,000 70,000 +10,000 0 — 

Total  12 415,855 431,000 +70,145 45,000 10,000 

 

The NTS results show that in several cases the confirmed area after survey is larger than the initial estimate (positive 

difference), while in others the area was reduced or cancelled. This demonstrates the critical importance of 

conducting systematic NTS resurveys to accurately define the scope of contamination before committing to clearance 

operations. 

PART V.  REMAINING CHALLENGE UPDATED MILESTONES — 

OPERATIONAL PLAN 2026–2032 (List of HAs). 
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HZ_TJ-

227 

Khatlon TAB Sh. Shohin Sarichashma 

MF 5/4 

Е069°57'19.700" N37°34' 

28.200" 

22220 PFM-1 912 1993-

1998 

Open 

HZ_TJ-

228 

Khatlon TAB Sh. Shohin     PMN-2 1  Open 

HZ_TJ-

229 

Khatlon TAB Sh. Shohin     OZM-72 5  Open 

HZ_TJ-

230 

Khatlon TAB Sh. Shohin     POM-2 56  Open 

HZ_TJ-

231 

Khatlon TAB Sh. Shohin     ML-7 1  Open 

HZ_TJ-

340 

DRS CR Sangvor Juri Bolo MF-2 Е 70°55'49.95" N 

38°52'21.28" 

50000 PMN unknown 1993-

1998 

Open 

HZ_TJ-

105 

Badakhshon 

(VMKB) 

TAB Darvoz Zighar MF-2 Е 070° 24' 25.0" N 38° 05' 

35.4" 

25800 unknown unknown 1993-

1998 

Open 

HZ_TJ - 

190 

Khatlon TAB Jaihun Yakumi May 

MF-3/2 

E 68°44'51.09" N 

37°17'24.64" 

9238 OZM-72 unknown 1993-

1998 

Suspended 

HZ-

20191012-

1455 

Khatlon TAB Sh. Shohin Koni Angisht 

MF1 

Е 070° 14' 52.0" N 37° 45' 

23.5" 

Additional 

cleared 

POM-2 280 1993-

1998 

Suspended 

 Khatlon TAB Sh. Shohin     PFM-1 576  Suspended 

 Khatlon TAB Sh. Shohin     OZM-72 3  Suspended 

 Khatlon TAB Sh. Shohin     MON-50 2  Suspended 

HZ_TJ-

13 

Khatlon TAB Jaihun Sholikori MF-

13 

Е 068° 42' 14.3" N 37° 17' 

14.3" 

50400 PMN 80 1993-

1998 

Open 

 Khatlon TAB Jaihun     PFM-1 288  Open 
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 Khatlon TAB Jaihun     MON-50 8  Open 

 Khatlon TAB Jaihun     ML-7 83  Open 

 Khatlon TAB Jaihun     Exp. 

TNT, kg 

25  Open 

HZ_TJ-

11 

Khatlon TAB Jaihun Sholikori MF-

11 

Е 068° 42' 00.7" N 37° 17' 

21.0" 

Additional 

cleared 

PFM-1 288 1993-

1998 

Suspended 

 Khatlon TAB Jaihun     POM-2 35  Suspended 

HZ_TJ-6 Khatlon TAB Jaihun Sholikori MF-6 Е 068° 38' 55.6" N 37° 13' 

49.2" 

7467 PMN 77 1993-

1998 

Suspended 

 Khatlon TAB Jaihun     MON-50 53  Suspended 

 Khatlon TAB Jaihun     ML-7 53  Suspended 

HZ_TJ-

176 

Khatlon TAB Jaihun Ozodi MF-1 Е 068° 49' 10.3" N 37° 19' 

24.3" 

Additional 

cleared 

PFM-1 504 1993-

1998 

Open 

 Khatlon TAB Jaihun     POM-2 16  Open 

HZ_TJ-

177 

Khatlon TAB Jaihun Ozodi MF-2 Е 068° 49' 10.3" N 37° 19' 

24.3" 

3600 PFM-1 504 1993-

1998 

Open 

 Khatlon TAB Jaihun     POM-2 28  Open 

HZ_TJ 

454 

Khatlon TAB Sh. Shohin Mulyob -9 E 70° 2 '42.4" N 37°36'38.7" 25000 PFM-1 278 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     POM-2 16  Open 

HZ_TJ-

338 

Khatlon TAB Sh. Shohin Sarichashma 

MF-13 

Е069°57'39.400" N 

37°33'35.400" 

20000 MON-50 4 1993-

1998 

Open 

HZ_TJ-

337 

Khatlon TAB Sh. Shohin Sarichashma 

MF 12 

Е069°58'07 700" N 

37°34'14.600" 

65000 OZM-72 10 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     MON-50 12  Open 

 Khatlon TAB Sh. Shohin     ML-7 6  Open 

HZ_TJ-

131 

Khatlon TAB Panj Gulobod #10 E 69°10'4.77" N 37° 9'30.12" Additional 

cleared 

PFM-1 4603 1993-

1998 

Suspended 

HZ_TJ-

453 

Khatlon TAB Sh. Shohin Sarichashma 

MF-14 

Е 070° 00'19.7" N 37° 40'52.9" 50000 PMN, 

POMZ-2 

unknown 1993-

1998 

Open 

HZ_TJ-

162 

Khatlon TAB Qubodiyon Shoh MF-2 Е 068° 12' 06.3" N 37° 01' 

37.5" 

5184 PMN 72 1993-

1998 

Suspended 

no access 
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 Khatlon TAB Qubodiyon     OZM-72 6  Suspended 

no access 

HZ_TJ-

12 

Khatlon TAB Jaihun Sholikori MF-

12 

Е 068° 42' 14.3" N 37° 17' 

14.3" 

2700 MON-50 2 1993-

1998 

Open 

HZ_TJ-

137 

Khatlon TAB Panj Vakhie MF-5 Е 069° 10' 52.8" N 37° 08' 

40.9" 

16094 PMN-2 40 1993-

1998 

Suspended 

 Khatlon TAB Panj     OZM-72 44  Suspended 

 Khatlon TAB Panj     MON-50 20  Suspended 

 Khatlon TAB Panj     ML-7 90  Suspended 

HZ-

20220917-

0543 

Badakhshon CR Darvoz Kulumbai Bolo 

MF-1 

Е 070° 34' 53.7" N 38° 34' 

29.6" 

130000 PMN, 

POMZ-2 

unknown 1993-

1998 

Open 

HZ-

20220822-

0844 

Badakhshon CR Darvoz Kulumbai Bolo 

MF-2 

Е 070° 34' 53.7" N 38° 34' 

29.6" 

100000 PMN, 

POMZ-2 

unknown 1993-

1998 

Open 

HZ_TJ-

276 

Khatlon TAB Hamadoni Dahana MF-1 Е 069°49'12.48" N 37° 35' 

34.20" 

45000 PFM-1 1152 1993-

1998 

Open 

 Khatlon TAB Hamadoni     OZM-72 6  Open 

 Khatlon TAB Hamadoni     MON-50 1  Open 

 Khatlon TAB Hamadoni     POM-2 12  Open 

 Khatlon TAB Hamadoni     ML-7 3  Open 

 Khatlon TAB Hamadoni     Exp. 

TNT, kg 

1.2  Open 

HZ_TJ-

146 

Khatlon TAB Panj Vakhie MF-14 Е 069° 23' 03.0" N 37° 10' 

14.1" 

18000 OZM-72 10 1993-

1998 

Open 

 Khatlon TAB Panj     ML-7 10  Open 

HZ_TJ-

298 

Badakhshon 

(VMKB) 

TAB Shugnon Nivodak MF-1 E 71°31'19.20" N 

37°27'28.12" 

27000 MON-50 10 1993-

1998 

Open 

HZ_TJ-

300 

Badakhshon 

(VMKB) 

TAB Shugnon Vozm MF-1 E 71°32'29.03" N 

37°37'27.56" 

25000 MON-50 17 1993-

1998 

Open 

HZ_TJ-

373 

Khatlon TAB Sh. Shohin Mulyob MF 1 Е 070°06'14 6" N 37° 42'37.4" 40000 PFM-1 864 1993-

1998 

Open 
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 Khatlon TAB Sh. Shohin     OZM-72 6  Open 

 Khatlon TAB Sh. Shohin     ML-7 6  Open 

HZ-

20221122-

1926 

Khatlon TAB Sh. Shohin Mulyob MF 2 Е 070°06'29.9" N 37° 42'49.7" 45000 PFM-1 2144 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     OZM-72 6  Open 

 Khatlon TAB Sh. Shohin     ML-7 6  Open 

 Khatlon TAB Sh. Shohin     Exp. 

TNT, kg 

1.2  Open 

HZ-

20221027-

0923 

Khatlon TAB Sh. Shohin Mulyob MF 3 Е 070°06'05.0" N 37° 43'19.7" 45000 OZM-72, 

POM-2 

unknown 1993-

1998 

Open 

HZ-

20220625-

1443 

Khatlon TAB Sh. Shohin Mulyob MF 4 Е 070°06'28.2" N 37° 43'09.0" 65000 POM-2 128 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     OZM-72 1  Open 

HZ-

20220630-

0936 

Khatlon TAB Sh. Shohin Mulyob MF 5 Е 070°06'40.5" N 37° 42'03.4" 35000 POM-2 64 1993-

1998 

Open 

HZ-

20220625-

0749 

Khatlon TAB Sh. Shohin Mulyob MF 6 Е 070°06'50.3" N 37° 43'05.4" 20000 POM-2 56 1993-

1998 

Open 

HZ_TJ-

299 

Badakhshon 

(VMKB) 

TAB Shugnon Buni MF-1 E 71°33'23.39" N 

37°42'23.11" 

4000 PMN-2 7 1993-

1998 

Open 

 Badakhshon 

(VMKB) 

TAB Shugnon     MON-50 1  Open 

 Badakhshon 

(VMKB) 

TAB Shugnon     ML-7 7  Open 

 Badakhshon 

(VMKB) 

TAB Shugnon     Exp. 

TNT, kg 

1.4  Open 

HZ_TJ-

111 

Khatlon TAB Panj Gishun MF1 Е 069° 01' 01.7" N 37° 18' 

02.6" 

3600 MON-90 3 1993-

1998 

Open 
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 Khatlon TAB Panj     ML-7 3  Open 

HZ_TJ-

55 

Badakhshon 

(VMKB) 

TAB Vanj Baravni Tor 

(Charogohi kav) 

MF-2 

Е 071° 20' 12.9" N 38° 17' 

51.3" 

270000 PMN-2 30 1993-

1998 

Open 

 Badakhshon 

(VMKB) 

TAB Vanj     OZM-72 2  Open 

 Badakhshon 

(VMKB) 

TAB Vanj     ML-7 8  Open 

HZ_TJ-

63 

Badakhshon 

(VMKB) 

TAB Vanj Panjshanbeobod 

MF-3 

Е 071° 23' 45.9" N 38° 19' 

04.6" 

205000 PFM-1 4176 1993-

1998 

Open 

 Khatlon TAB Panj     MON-50 3  Open 

 Khatlon TAB Panj     MON-90 1  Open 

HZ_TJ-

143 

Khatlon TAB Panj Vakhie MF-11 Е 069° 16' 58.8" N 37° 06' 

50.0" 

2000 PMN 300 1993-

1998 

Open 

 Khatlon TAB Panj     MON-50 1  Open 

 Khatlon TAB Panj     ML-7 301  Open 

 Khatlon TAB Panj     Exp. 

TNT, kg 

0.4  Open 

HZ_TJ-

65 

Badakhshon 

(VMKB) 

TAB Vanj Panjshanbeobod 

MF-5 

Е 071° 23' 45.9" N 38° 19' 

04.6" 

150000 OZM-72 10 1993-

1998 

Open 

HZ_TJ-

386 

Khatlon TAB Sh. Shohin Sarighor MF-10 Е 070° 13' 20.6" N 37° 39'02.8" 94000 PMN-2 132 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     OZM-72 4  Open 

 Khatlon TAB Sh. Shohin     MON-50 4  Open 

 Khatlon TAB Sh. Shohin     ML-7 103  Open 

 Khatlon TAB Sh. Shohin     Exp. 

TNT, kg 

30  Open 

HZ_TJ-

388 

Khatlon TAB Sh. Shohin Sarighor MF-12 Е 070° 13' 20.6" N 37° 39'02.8" 205000 PMN-2 50 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     OZM-72 15  Open 

 Khatlon TAB Sh. Shohin     ML-7 70  Open 
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 Khatlon TAB Sh. Shohin     Exp. 

TNT, kg 

23  Open 

HZ_TJ-

389 

Khatlon TAB Sh. Shohin Sarighor MF-13 Е 070° 13' 20.6" N 37° 39'02.8" 30000 PFM-1 1008 1993-

1998 

Open 

HZ_TJ-

51 

Badakhshon 

(VMKB) 

TAB Vanj Motravn 

(Khikhik) 

Sargai_Kalot 

MF-3 

Е 071° 22' 35.4" N 38° 15' 

10.6" 

95000 PMN-2 24 1993-

1998 

Open 

 Badakhshon 

(VMKB) 

TAB Vanj     OZM-72 4  Open 

 Badakhshon 

(VMKB) 

TAB Vanj     MON-50 6  Open 

 Badakhshon 

(VMKB) 

TAB Vanj     MON-90 1  Open 

 Badakhshon 

(VMKB) 

TAB Vanj     ML-7 43  Open 

 Badakhshon 

(VMKB) 

TAB Vanj     Exp. 

TNT, kg 

25  Open 

HZ_TJ-

50 

Badakhshon 

(VMKB) 

TAB Vanj Motravn 

(Khikhik) Kalot 

MF-2 

Е 071° 22' 31.3" N 38° 14' 

45.5" 

150400 PMN-2 24 1993-

1998 

Open 

 Badakhshon 

(VMKB) 

TAB Vanj     MON-50 30  Open 

 Badakhshon 

(VMKB) 

TAB Vanj     ML-7 72  Open 

 Badakhshon 

(VMKB) 

TAB Vanj     Exp. 

TNT, kg 

10  Open 

HZ_TJ-

60 

Badakhshon 

(VMKB) 

TAB Vanj Dashtak MF-

1/2 

E 71°15'9.30" N 

38°18'41.20" 

37719 PMN-2 6 1993-

1998 

Suspended 

no access 

 Badakhshon 

(VMKB) 

TAB Vanj     OZM-72 2  Suspended 

no access 

 Badakhshon 

(VMKB) 

TAB Vanj     ML-7 8  Suspended 

no access 
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HZ-

20190817-

1340 

Badakhshon CR Darvoz Saghirdasht 

MF-1 

Е 070° 40' 04.1" N 38° 36' 

10.2" 

210800 PMN, 

POMZ-2 

unknown 1993-

1998 

Open 

HZ_TJ-

218 

Khatlon TAB Sh. Shohin Sarighor MF-3 Е 070° 13' 51.3" N 37° 41' 

12.7" 

35000 PFM-1 432 1993-

1998 

Open 

HZ_TJ-

219 

Khatlon TAB Sh. Shohin Sarighor MF-4 Е 070° 13' 59.1" N 37° 41' 

03.1" 

10000 OZM-72 2 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     MON-50 6  Open 

HZ_TJ-

140 

Khatlon TAB Panj Vakhie MF-8 Е 069°14' 15.7" N 37° 06' 

49.8" 

538500 PFM-1 8352 1993-

1998 

Open 

HZ_TJ-

398 

Khatlon TAB Sh. Shohin Sarighor MF-22 Е 070° 13'23.4" N 37° 38'46.3" 176000 PFM-1 3168 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     POM-2 40  Open 

 Khatlon TAB Sh. Shohin     OZM-72 5  Open 

 Khatlon TAB Sh. Shohin     MON-50 4  Open 

HZ_TJ-

399 

Khatlon TAB Sh. Shohin Sarighor MF-23 Е 070° 13'23.4" N 37° 38'46.3" 7000 OZM-72 1 1993-

1998 

Open 

HZ_TJ-

401 

Khatlon TAB Sh. Shohin Sarighor MF-25 Е 070° 13'23.4" N 37° 38'46.3" 7000 MON-50 2 1993-

1998 

Open 

HZ_TJ-

410 

Khatlon TAB Sh. Shohin Sarighor MF-34 Е 070° 12'26.2" N 37° 37'34.5" 25000 PFM-1 216 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     PMN-2 9  Open 

HZ_TJ-

411 

Khatlon TAB Sh. Shohin Sarighor MF-35 Е 070° 12'22.3" N 37° 37'28.8" 15000 PFM-1 144 1993-

1998 

Open 

HZ-

20240702-

1016 

Khatlon TAB Sh. Shohin Sarighor MF-36 Е 070° 12'39.1" N 37° 37'30.1" 20000 PFM-1 144 1993-

1998 

Open 

HZ_TJ-

413 

Khatlon TAB Sh. Shohin Sarighor MF-37 Е 070° 12'45.5" N 37° 37'14.6" 35000 MON-50 15 1993-

1998 

Open 

HZ-

20200622-

1145 MF 

38 

Khatlon TAB Sh. Shohin Sarigor MF# 

38, Doska 

Pocheta 

Е 070° 12'35.0" N 37° 37'12.0" 450000 PMN-2 9 1993-

1998 

Open 
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(Sarigor 

MF## 38-

44, 48-49, 

61) 

 Khatlon TAB Sh. Shohin     POM-2 8  Open 

 Khatlon TAB Sh. Shohin     PFM-1 360  Open 

 Khatlon TAB Sh. Shohin     PMN-2 4  Open 

 Khatlon TAB Sh. Shohin     ML-7 4  Open 

 Khatlon TAB Sh. Shohin     Exp. 

TNT, kg 

0.8  Open 

 Khatlon TAB Sh. Shohin     PFM-1 288  Open 

 Khatlon TAB Sh. Shohin     PFM-1 288  Open 

 Khatlon TAB Sh. Shohin     PFM-1 144  Open 

 Khatlon TAB Sh. Shohin     PMN-2 124  Open 

 Khatlon TAB Sh. Shohin     ML-7 129  Open 

 Khatlon TAB Sh. Shohin     POM-2 32  Open 

 Khatlon TAB Sh. Shohin     Exp. 

TNT, kg 

1.6  Open 

 Khatlon TAB Sh. Shohin     AXO 

booby 

trap- 

RGD-5 

4  Open 

 Khatlon TAB Sh. Shohin     AXO 

booby 

trap- 

VOG-17 

4  Open 

 Khatlon TAB Sh. Shohin     AXO 

booby 

trap- 

Mortar 

shell-

82m 

3  Open 
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 Khatlon TAB Sh. Shohin     PFM-1 360  Open 

 Khatlon TAB Sh. Shohin     PMN-2 82  Open 

 Khatlon TAB Sh. Shohin     ML-7 95  Open 

 Khatlon TAB Sh. Shohin     Exp. 

TNT, kg 

21.6  Open 

 Khatlon TAB Sh. Shohin     OZM-72 3  Open 

 Khatlon TAB Sh. Shohin     PFM-1 1872  Open 

 Khatlon TAB Sh. Shohin     POM-2 8  Open 

 Khatlon TAB Sh. Shohin     PMN-2 51  Open 

 Khatlon TAB Sh. Shohin     ML-7 57  Open 

 Khatlon TAB Sh. Shohin     Exp. 

TNT, kg 

3.2  Open 

 Khatlon TAB Sh. Shohin     AXO 

booby 

trap- 

SPG-9 

6  Open 

 Khatlon TAB Sh. Shohin     PFM-1 288  Open 

 Khatlon TAB Sh. Shohin     PMN-2 100  Open 

 Khatlon TAB Sh. Shohin     ML-7 102  Open 

 Khatlon TAB Sh. Shohin     Exp. 

TNT, kg 

0.6  Open 

 Khatlon TAB Sh. Shohin     PMN-2 39  Open 

 Khatlon TAB Sh. Shohin     ML-7 39  Open 

HZ-

20240607-

0518 

Khatlon TAB Sh. Shohin Sarighor MF-51 Е 070˚ 10ʹ 5.7ʺ N 37˚ 38ʹ40.5ʺ 65000 PMN-2 95 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     OZM-72 10  Open 

 Khatlon TAB Sh. Shohin     ML-7 105  Open 

HZ_TJ-

437 

Khatlon TAB Sh. Shohin Sarighor MF-55 E 070˚ 8ʹ 44.5ʺ N 37˚ 38ʹ55.5ʺ 57205 PFM-1 576 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     POM-2 32  Open 
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HZ_TJ-

438 

Khatlon TAB Sh. Shohin Sarighor MF-56 E 070˚ 9ʹ 5.8ʺ N 37˚ 38ʹ46.7ʺ 32735 PFM-1 1152 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     POM-2 64  Open 

HZ_TJ-

359 

Khatlon TAB Sh. Shohin Koni Angisht 

MF 10 

Е 070° 16' 51.6" N 37° 45' 

01.5" 

45000 PFM-1 2160 1993-

1998 

Open 

HZ_TJ-

360 

Khatlon TAB Sh. Shohin Koni Angisht 

MF 3 

(Resurvey: Was 

MF 11 and MF-

5) 

Е 070° 15' 20.9" N 37° 44' 

40.5" 

36000 OZM-72 11 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     ML-7 4  Open 

 Khatlon TAB Sh. Shohin     MON-50 2  Open 

 Khatlon TAB Sh. Shohin     PFM 1 144  Open 

 Khatlon TAB Sh. Shohin     Exp. 

TNT, kg 

0.2  Open 

HZ_TJ-

361 

Khatlon TAB Sh. Shohin Koni Angisht 

MF 4 

Е 070° 15' 44.7" N 37° 44'17.9" 80000 PFM-1 288 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     OZM-72 9  Open 

 Khatlon TAB Sh. Shohin     MON-50 10  Open 

 Khatlon TAB Sh. Shohin     ML-7 2  Open 

 Khatlon TAB Sh. Shohin     Exp. 

TNT, kg 

0.6  Open 

HZ_TJ-

364 

Khatlon TAB Sh. Shohin Porvor MF 2 Е 070°14'26 5" N 37° 41' 

41.7" 

25000 OZM-72 5 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     MON-50 5  Open 

 Khatlon TAB Sh. Shohin     Exp. 

TNT, kg 

0.2  Open 

HZ_TJ-

365 

Khatlon TAB Sh. Shohin Porvor MF 3 Е 070°14'33 1" N 37° 41' 

26.4" 

13000 MON-50 3 1993-

1998 

Open 

HZ_TJ-

366 

Khatlon TAB Sh. Shohin Porvor MF 4 Е 070°14'14 9" N 37° 41' 

07.9" 

10000 MON-50 2 1993-

1998 

Open 



183 
 

HZ_TJ-

367 

Khatlon TAB Sh. Shohin Porvor MF 5 Е 070°14'36 9" N 37° 41' 

17.2" 

10000 OZM-72 1 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     MON-50 2  Open 

HZ_TJ-

368 

Khatlon TAB Sh. Shohin Porvor MF 6 Е 070°14'28 3" N 37° 41' 

01.9" 

70000 PFM-1 1512 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     OZM-72 1  Open 

 Khatlon TAB Sh. Shohin     MON-50 4  Open 

 Khatlon TAB Sh. Shohin     POM-2 40  Open 

HZ_TJ-

369 

Khatlon TAB Sh. Shohin Porvor MF 7 Е 070°16'22 2" N 37° 40'17.6" 35000 PFM-1 1008 1993-

1998 

Open 

HZ_TJ-

370 

Khatlon TAB Sh. Shohin Porvor MF 8 Е 070°15'50 1" N 37° 40'18.1" 13000 OZM-72 3 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     MON-50 1  Open 

 Khatlon TAB Sh. Shohin     ML-7 1  Open 

HZ_TJ-

371 

Khatlon TAB Sh. Shohin Porvor MF 9 Е 070°14'09 9" N 37° 41'22.6" 83815 PFM-1 1512 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     PMN-2 1  Open 

 Khatlon TAB Sh. Shohin     MON-50 3  Open 

 Khatlon TAB Sh. Shohin     ML-7 1  Open 

HZ_TJ-

387 

Khatlon TAB Sh. Shohin Sarighor MF-11 Е 070° 13' 20.6" N 37° 39'02.8" 35000 PFM-1 1008 1993-

1998 

Open 

HZ_TJ-

390 

Khatlon TAB Sh. Shohin Sarighor MF-14 Е 070° 13' 20.6" N 37° 39'02.8" 20000 PFM-1 288 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     OZM-72 6  Open 

 Khatlon TAB Sh. Shohin     MON-50 2  Open 

HZ_TJ-

391 

Khatlon TAB Sh. Shohin Sarighor MF-15 Е 070° 13' 20.6" N 37° 39'02.8" 15000 PFM-1 288 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     OZM-72 5  Open 

HZ_TJ-

392 

Khatlon TAB Sh. Shohin Sarighor MF-16 Е 070° 13' 20.6" N 37° 39'02.8" 25000 MON-50 5 1993-

1998 

Open 

HZ_TJ-

393 

Khatlon TAB Sh. Shohin Sarighor MF-17 Е 070° 13' 20.6" N 37° 39'02.8" 70000 PFM-1 1152 1993-

1998 

Open 
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HZ_TJ-

395 

Khatlon TAB Sh. Shohin Sarighor MF-19 Е 070° 13' 20.6" N 37° 39'02.8" 15000 MON-50 1 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     OZM-72 4  Open 

HZ_TJ-

396 

Khatlon TAB Sh. Shohin Sarighor MF-20 Е 070° 13'23.4" N 37° 38'46.3" 45000 PFM-1 72 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     PMN-2 8  Open 

 Khatlon TAB Sh. Shohin     POM-2 16  Open 

 Khatlon TAB Sh. Shohin     ML-7 8  Open 

HZ_TJ-

441 

Khatlon TAB Sh. Shohin Sarighor MF-59 E 070˚ 9ʹ 45.6ʺ N 37˚ 37ʹ40.1ʺ 40000 PMN-2 145 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     OZM-72 6  Open 

 Khatlon TAB Sh. Shohin     ML-7 151  Open 

HZ_TJ-

442 

Khatlon TAB Sh. Shohin Sarighor MF-60 E 070˚ 9ʹ 22.8ʺ N 37˚ 37ʹ42.9ʺ 60000 PFM-1 856 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     POM-2 48  Open 

HZ_TJ-

447 

Khatlon TAB Sh. Shohin Sarighor MF-62 E 070˚ 12ʹ 27.1ʺ N 37˚ 37ʹ23.2ʺ 55000 PFM-1 864 1993-

1998 

Open 

 Khatlon TAB Sh. Shohin     POM-2 44  Open 

HZ-

20190610-

1529 

Khatlon TAB Sh. Shohin Shohon 

(Shohqazoq) 

MF 15 

E 70°15'53.57" N 

37°56'17.17" 

40000 PMN unknown 1993-

1998 

Open 

HZ-

20191017-

1318 

Khatlon TAB Panj Navobod MF 

10 

E 69° 1'24.60" N 

37°16'35.50" 

20000 OZM-72 9 1993-

1998 

Open 

 Khatlon TAB Panj     ML-7 9  Open 

HZ-

20191121-

1032 

Khatlon TAB Panj Navobod MF 

11 

E 69° 1'45.70" N 

37°16'55.10" 

50000 POM-2 160 1993-

1998 

Open 

HZ-

20190622-

1604 

Khatlon TAB Sh. Shohin Porvor MF 11 E 70°17'9.09" N 

37°42'34.23" 

60000 PFM-1 3600 1993-

1998 

Open 
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HZ-

20190624-

1319 

Khatlon TAB Sh. Shohin Porvor MF 12 E 70°16'49.15" N 

37°43'11.10" 

24000 PFM-1 1800 1993-

1998 

Open 

HZ-

20190823-

0713 

Badakhshon CR Darvoz Sakgirdasht MF 

22 

E 70°42'34.20" N 

38°35'52.30" 

55000 PMN, 

POMZ-2 

unknown 1993-

1998 

Open 

HZ-

20190914-

0744 

Badakhshon CR Darvoz Sakgirdasht MF 

24 

E 70°42'15.80" N 

38°36'38.60" 

55000 PMN, 

POMZ-2 

unknown 1993-

1998 

Open 

HZ-

20201118-

0708 

Khatlon TAB Panj Gulobod #9/1 A E 69° 9'12.80" N 37° 9'52.27" 34780 PFM-1 unknown 1993-

1998 

suspended 

HZ-

20201119-

1527 

Khatlon TAB Panj Gulobod #9/1 B E 69° 9'1.49" N 37° 9'56.95" 51128 PFM-1, 

MON-

90, 

POM-2 

unknown 1993-

1998 

suspended 

HZ-

20210802-

1415 

Badakhshon CR Darvoz Sakgirdasht MF 

30 

E 70°42'26.33" N 

38°35'49.68" 

55000 PMN, 

POMZ-2 

unknown 1993-

1998 

Open 

HZ-

20221015-

2116 

Badakhshon 

(VMKB) 

TAB Darvoz Zighar MF-3 E 70°24'24.28" N 38° 4'36.11" 60000 OZM-72 1 1993-

1998 

Open 

 Badakhshon 

(VMKB) 

TAB Darvoz     MON-50 2  Open 

 Badakhshon 

(VMKB) 

TAB Darvoz     PFM-1 72  Open 

HZ-

20220922-

2210 

DRS CR Sangvor Safedkhok MF-

1 

E 70°30'17.80" N 

38°48'11.00" 

100000 PMN 36 1993-

1998 

Open 

 DRS CR Sangvor     POMZ-2 5  Open 

HZ-

20220924-

1108 

Badakhshon 

(VMKB) 

TAB Ishqoshim Tungrizg MF-1 E 72° 6'23.27" N 

36°51'55.20" 

250000 PMN-2 unknown 1993-

1998 

Open 
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HZ-

20230906-

0903 

Khatlon TAB Hamadoni Dahana MF-5 69°49'14.50"E 37°35'47.35"N 20259 MON-50 7 1993-

1998 

Open 

 Khatlon TAB Hamadoni     OZM-72 10  Open 

HZ-

20230929-

0620 

Khatlon TAB Hamadoni Dahana MF-6 69°49'51.94"E 37°36'1.44"N 55000 PFM-1 432 1993-

1998 

Open 

 Khatlon TAB Hamadoni     PFM-1 1584  Open 

HZ-

20230902-

1116 

Khatlon TAB Panj Gulobod MF-16 69° 7'45.02"E 37°10'57.05"N 2850 PMN 3 1993-

1998 

Open 

 Khatlon TAB Panj     ML-7 1  Open 

 Khatlon TAB Panj     Exp. 

TNT, kg 

0.2  Open 

HZ-

20240528-

0749 

Khatlon TAB Farkhor Kokul-Ghalaba 

MF-19 

  1556 PFM-1  1993-

1998 

Open 

HZ-

20240724-

1732 

Khatlon TAB Jaihun Ozodi MF-9 

(48/9/10) 

  80000 OZM-72, 

MON-50 

 1993-

1998 

Open 

HZ-

20240818-

1611 

Khatlon TAB Jaihun Ozodi MF-11   Additional 

cleared 

PFM-1  1993-

1998 

Open 

HZ-

20250620-

1915 

Khatlon TAB Panj Vahiyo MF-15   16748   1993-

1998 

Open 

HZ-

20250707-

1515 

Khatlon TAB Panj Vahiyo MF-16   14650   1993-

1998 

Open 

HZ-

20250725-

1335 

Khatlon TAB Sh. Shohin Porvor MF-14   85000   1993-

1999 

Open 

Total       5810448     
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Approximately prespective additional clearance 

HZ-

20241007-

0343 

VMKB CR Darvoz Saghirdasht SHA -7  350000    SHA 

HZ-

20241007-

0344 

VMKB CR Darvoz Saghirdasht SHA -8  271000    SHA 

Appr- 01 Khatlon TAB Sh. Shohin Appr- 01   100000     

Appr- 02 VMKB CR Darvoz Appr- 02   109000     

Appr- 03 Khatlon TAB Sh. Shohin Appr- 03   100000     

Appr- 04 VMKB CR Darvoz Appr- 04   250000     

Appr- 05 Khatlon TAB Sh. Shohin Appr- 05   100000     

Appr- 06 VMKB CR Darvoz Appr- 06   250000     

Appr- 07 Khatlon TAB Sh. Shohin Appr- 07   50000     

Appr- 08 VMKB CR Darvoz Appr- 08   250000     

Appr- 09 Khatlon TAB Sh. Shohin Appr- 09   50000     

Appr- 10 VMKB CR Darvoz Appr- 10   250000     

Appr- 11 Khatlon TAB Sh. Shohin Appr- 11   50000     

Appr- 12 VMKB CR Darvoz Appr- 12   250000     

Appr- 13 Khatlon TAB Sh. Shohin Appr- 13   50000     

Appr- 14 VMKB CR Darvoz Appr- 14   250000     

Total Projected   2730000     

Grand Total Hazard Areas   8540448     
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