

CUMULATIVE LAND RELEASE TOTALS**October 2009 to March 2018****Date compiled: 5 March 2018**

Project Phase	Geographic Area	Mined Area	Date Completed	Total Area Released (sq metres)	AP Mines Destroyed	AV Mines Destroyed	BL755 Destroyed	UXO Destroyed	Mined Area Cleared	Mined Areas Remaining
122										
Phase 1 (October 2009 to June 2010)	Fox Bay	FB 8(W)	190410	24,175	0	0	0	0	1	121
	Darwin and Goose Green	GG 011	140510	24,175	0	0	0	0	1	120
	Stanley Area 1	008	020610	33,420	488	568	0	5	1	119
	Stanley Area 2	025	140510	7,770	190	0	2	5	1	118
Phase 1 Totals				89,540	678	568	2	10	4	
Phase 2 (January 2012 to March 2012)	Part of land behind SCF	Land release only	240314	3,490,000	0	0	0	85	0	
Phase 2 Totals				3,490,000	0	0	0	85	0	
Phase 3 (January 2013 to March 2013)	Stanley Area 1	117	300313	491	0	0	0	0	1	117
	Stanley Area 2	064	270313	47,300	86	32	0	2	1	116
		065	300313	388,450	0	0	0	0	1	115
		095	300313	130,200	73	0	0	2	1	114
		095A	300313	254,900	74	0	0	2	1	113
Stanley Area 3	028	300313	19,900	0	0	0	0	1	112	
Sub-total				841,241	233	32	0	6	6	
Additional land release				183,000						
Phase 3 Totals				1,024,241	233	32	0	6	6	

Project Phase	Geographic Area	Mined Area	Date Completed	Total Area Released (sq metres)	AP Mines Destroyed	AV Mines Destroyed	BL755 Destroyed	UXO Destroyed	Mined Area Cleared	Mined Areas Remaining
Phase 4a (January 2015 to May 2015)	Stanley Area 3	024	270415	47,027	381	0	19	0	1	111
		026	160415	37,988	25	24	0	0	1	110
		027	270315	22,410	0	0	0	1	1	109
		035	210315	21,498	158	0	0	6	1	108
		054	110415	15,927	5	0	0	2	1	107
		055	310115	5,697	0	0	0	1	1	106
		057	010315	2,022	0	0	0	0	1	105
		058	010315	9,242	79	0	0	0	1	104
		060	010315	1,970	0	0	0	0	1	103
		086	170415	101,140	75	0	0	8	1	102
Phase 4a Totals				264,921	723	24	19	18	10	
Phase 4b (September 2015 to March 2016)	Stanley Area 2	022	271115	38,203	264	0	0	2	1	101
		045	TS only	0	0	0	0	0	0	101
		046	TS only	0	0	0	0	0	0	101
		049	201115	22,938	139	82	0	1	1	100
		050A	021115	18,062	131	0	0	0	1	99
		050B	Cancelled	0	0	0	0	0	1	98
		050C (new task)	TS only	0	Included in clearance	0	0	0	0	98
		051	111115	35,745	125	96	0	0	1	97
		052	141115	66,599	0	9	0	3	1	96
		053	281115	35,981	161	44	0	0	1	95
		063A	221015	8,314	0	0	0	1	1	94
		063B	261015	5,436	77	0	0	2	1	93
		066	021115	18,062	0	71	0	0	1	92
		083	131015	54,467	0	1	0	0	1	91
	110	051215	12,708	46	0	0	3	1	90	
	Stanley Area 3	033	280915	4,000	72	0	0	3	1	89
		056	050316	179,873	139	0	0	2	1	88

		FB 9N							0	80
		FB 9S							0	80
		FB 10							0	80
		FB 11							0	80
	Stanley Area 3	091A	191217	227,752	691	0	0	0	1	79
		091B							0	79
Additional land release				0						
Running total Cluster 2				401,289	696	1	1	11	8	
	Stanley Area 2	020	071216	3,763	0	0	0	1	1	78
		021	100217	627	2	0	0	0	1	77
	Stanley Area 3	036	030517	93,219	240	0	0	1	1	76
	Stanley Area 2	040	051216	29,998	233	0	0	0	1	75
		042	300117	35,166	268	0	0	0	1	74
		043	031216	30,722	298	0	0	0	1	73
		045	311216	113,688	491	0	0	0	1	72
		046							1	71
		050C	131216	211,847	615	0	0	0	1	70
		097	120317	29,150	143	0	0	0	1	69
		098							1	68
		099	310117	13,215	70	0	0	0	1	67
		100	240117	10,554	170	0	0	0	1	66
		102	100217	30,919	134	45	0	0	1	65
		106	161216	36,328	168	19	0	0	1	64
	108	070117	185,688	29	0	0	1	1	63	
	Port Fitzroy	PF	200118	14,813	0	0	0	0	1	62
Additional land release	Stanley Common Fence			2,855,028	0	0	0	0		
Running total Cluster 3				3,694,725	2,227	64	0	3	17	

CLUSTER 1	Stanley Area 4	032	280317	9,758	74	80	0	1	1	61	
		039N	170617	3,377	0	0	0	0	1	60	
		039S							1	59	
		067									59
		068	030318	72,447	26	0	0	0	0	1	58
		069	031217	4,450	2	6	0	0	0	1	57
		070	020517	732	4	3	0	0	0	1	56
		071	181217	2,987	1	0	0	0	0	1	55
		072	220517	3,559	15	27	0	0	0	1	54
		073	171017	1,238	31	0	0	0	0	1	53
		074	191017	2,823	72	0	0	0	0	1	52
		075	211117	4,716	59	0	0	0	0	1	51
		076	200118	16,331	114	0	0	0	2	1	50
		077	030218	16,660	66	0	0	0	1	1	49
		078	030517	3,371	65	0	0	0	0	1	48
		079	170617	23,635	87	0	0	0	0	1	47
		080	010318	247,653	0	6	0	0	2	1	46
		080A								1	45
		081A	171217	104,899	347	0	0	0	0	1	44
		081B	210218	82,779	94	0	0	0	0	1	43
		081C	050417	20,756	103	0	0	0	1	1	42
		096	111217	7,929	90	45	0	0	0	1	41
		105									41
		111	110217	2,578	0	0	0	0	1	1	40
113	140617	62,862	0	0	0	0	0	1	39		
114	230517	15,359	0	0	0	0	0	1	38		
115	160218	9,138	0	10	0	0	4	1	37		
Additional land release											
Running total Cluster 1				720,037	1250	177	0	12	25		
Running total Phase 5a				4,816,051	4173	242	1	26	50		

Running Grand Totals				11,847,090	8256	1169	22	166	85	37
-----------------------------	--	--	--	------------	------	------	----	-----	----	----

Colour coding:

Technical Survey complete but no clearance at this stage.

To note: the UK has not historically collated data on area cancelled and on area reduced.

