

Annex 24 - Detailed work plan for the extension period

S/No	Project Name	Project device type	Ottawa Rank	Year	Region	Province	District	No of Hazard	Area (sqm)	Hazard Area Type			UNDSS Security Level	Secure/Insecure	Beneficiary
										AP MF	AT MF	BF			
1391 Projects		AP, AT, ERW	1,2,3,4,5,6	1391	All Region			1137	92,174,653	50,317,209	21,016,850	20,840,594		secure	221,351
1	Parwan Demining Project-01	AP,ERW	1, 2, 3, 4	1392	CA	Parwan	Bagram, Charikar & Jabalussaraj	39	2,231,594	1,431,594	0	800,000	9 Mod & 30 L	Secure	10,878
2	Parwan Demining Project-02	AP	1, 2, 4	1392	CA	Parwan	Kohi Safi	31	1,485,600	1,485,600	0	0	31 Sub	Secure	1,406
3	Parwan Demining Project-03	AP,ERW	1, 3, 4	1392	CA	Parwan	Salang	50	1,442,832	1,363,772		79,060	50 Min	Secure	18,033
4	Parwan Demining Project-04	AP	2, 3, 4	1392	CA	Parwan	Shikh Ali, & Surkhi Parsa	16	536,772	536,772	0	0	3 L, 13 Sub	Secure	5,308
5	Kabul Demining Project-01	AP	1, 2, 3	1392	CA	Kabul	Kabul, Paghman, Kalakan & Shakardar	18	902,329	902,329	0	0	4 Sub, 7 Mod & 7 Min	Secure	5,294
6	Kabul Demining Project-02	AP, AT	2,3	1392	CA	Kabul	Khaki Jabar	20	1,908,734	1,748,734	160,000	0	120 Mod	Secure	1,771
7	Kabul Demining Project-04	AP	3	1392	CA	Kabul	Charasyab, Musyi & Khaki Jabar	22	1,817,446	1,817,446	0	0	22 Mod	Secure	4,984
8	Kabul Demining Project-05	AP, AT	3, 4	1392	CA	Kabul	Paghman, Qarabagh, Shakardara, Guldara &	17	637,379	583,205	54,174	0	12 Mod, 4 Min & 1 L	Secure	11,727
9	Kabul Demining Project-06	AP	3,4	1392	CA	Kabul	Charasyab	40	1,451,934	1,451,934	0	0	40 Mod	Secure	12,338
10	Kapisa Demining Project-01	AP	1, 4	1392	CA	Kapisa	Hisa-i-Awali Kohistan	3	367,403	367,403	0	0	3 Min	Secure	981
11	Kapisa Demining Project-05	AP	5	1392	CA	Kapisa	Kohband	36	1,304,856	1,304,856	0	0	36 Mod	Secure	748
12	Logar Demining Project-01	AP	1, 2	1392	CA	Logar	Puli Alam & Mohammad Agha	9	1,766,536	1,766,536	0	0	6 H & 3 Sub	Secure	3290
13	Logar Demining Project-26 (AT)	AT	3	1392	CA	Logar	Mohammad Agha	16	1,389,560		1,389,560	0	16 Sub	Secure	2,634
14	Logar Demining Project- 27(AT)	AT	3	1392	CA	Logar	Mohammad Agha	12	1,307,758		1,307,758	0	12 Sub	Secure	1,486
15	Logar Demining Project-06	AP	4	1392	CA	Logar	Mohammad Agha & Puli Alam	16	1,915,952	1,915,952	0	0	6 H & 10 Sub	Secure	3,603
16	Maydan Wardak Demining Project-10	AP	3,4	1392	CA	Maydan Wardak	Day Mirdad & Hisai Awali Bihsud	8	1,465,952	1,465,952	0	0	3 Sub & 5 L	Secure	1,498
17	Panjshir Demining Project-01	AP	2,3	1392	CA	Panjshir	Bazarak, Unaba, Shutol	13	553,412	553,412	0	0	13 Min	secure	3,686
18	Panjshir Demining Project-03	AP	4	1392	CA	Panjshir	Khinj, Shutul, Bazark, Rukha and Unaba	26	1,258,560	1,258,560	0	0	26 Min	secure	14,276
19	Kabul Demining Project-01 (AT)	AT, ERW	1, 2, 3	1392	CA	Kabul	Kabul, Shakardar & Khaki Jabar, Kalakan	14	4,362,815	0	339,352	4,023,463	5 Mod, 1 Sub & 8 Min	secure	3,449
20	Kabul Demining Project-02 (AT)	AT, ERW	3	1392	CA	Kabul	Mirbacha kot, Paghman, Qarabagh, Deh Sabz & Khaki	5	1,103,392	0	661	1,102,731	3 Mod, 1 Min & 1 L	Secure	5,303
21	Kabul Demining Project-03 (AT)	AT, ERW	4,5	1392	CA	Kabul	Khaki Jabar & Qarabagh	7	1,268,412	0	1,141,452	126,960	4 Mod & 3 L,	secure	1,926
22	Logar Demining Project-01 (AT)	AT	1	1392	CA	Logar	Puli Alam, Charkh & Baraki Barak	5	952,052	0	952,052	0	5 H	Secure	9,892
23	Logar Demining Project-02 (AT)	AT, ERW	2	1392	CA	Logar	Koshi & Mohammad Agah	6	1,396,224	0	863,110	533,114	6 Sub	secure	1,029
24	Logar Demining Project-03 (AT)	AT	2	1392	CA	Logar	Puli Alam	13	1,234,601	0	1,234,601	0	13 H	Secure	898
25	Logar Demining Project-04 (AT)	AT, ERW	2	1392	CA	Logar	Puli Alam	15	1,382,591	0	1,380,519	2,072	15 H	Secure	2,184
26	Badakhshan Demining Project-01	AP	2,3, 4	1392	NE	Badakhshan	Iran Wa Munjan, Argo, Faizaba	8	805,700	805,700			6 Mod, 2 Min	Secure	1,092
27	Baghlan Demining Project-01	AP	1, 2, 3, 4	1392	NE	Baghlan	Tala-o-Barfak	16	838,270	838,270			16 Sub	secure	578
28	Baghlan Demining Project-09	AP	2	1392	NE	Baghlan	Khinjan, Polekhumri	18	2,406,875	2,406,875			17 L, 1 Sub	secure	641
29	Baghlan Demining Project-10	AP	1, 3	1392	NE	Baghlan	Khinjan	21	914,825	914,825			21 L	secure	6,887
30	Baghlan Demining Project-11	AP	4	1392	NE	Baghlan	Khinjan	14	1,906,380	1,906,380			14 L	secure	7,227
31	Baghlan Demining Project-14	AP	1, 2, 3, 4	1392	NE	Baghlan	Dushi	18	669,620	669,620			18 L	secure	6,229

S/No	Project Name	Project device type	Ottawa Rank	Year	Region	Province	District	No of Hazard	Area (sqm)	Hazard Area Type			UNDSS Security Level	Secure/Insecure	Beneficiary
										AP MF	AT MF	BF			
32	Kunduz Demining Project-01	AP	1, 3	1392	NE	Kunduz	Khanabad	7	68,389	68,389			11 Sub	Secure	1,207
33	Takhar Demining Project-01	AP	1, 2, 3, 4	1392	NE	Takhar	aluqan, Rustaq & Namak Ab	43	793,785	793,785			4 L, 39 Min	secure	2,625
34	Takhar Demining Project-05	AP	2,3,4	1392	NE	Takhar	Hazar Sumuch, Farkhar	10	125,434	125,434			8 Min, 2 L	secure	6,565
35	Takhar Demining Project-06	AP	2,3,4,5	1392	NE	Takhar	Khwaja Ghar and Rustaq	13	454,910	454,910			4 Min, 9 L	Secure	8,590
36	Takhar Demining Project-08	AP	5	1392	NE	Takhar	Khwaja Ghar and Rustaq	20	1,304,482	1,304,482			3 L, 17 Min	Secure	395
37	Balkh Demining Project-1	AP	2,3,4	1392	NA	Balkh	Chahar Kint, Khulm, Kaldar	9	426,678	426,678			9 Mod	secure	1,055
38	Balkh Demining Project-2	AP	1,2,3	1392	NA	Balkh	Chimtal, Shurtepa, Shahrak	13	349,603	349,603			6 Mod, 7 Sub	Secure	506
39	Jawzjan Demining Project-1	AP	1,4	1392	NA	Sari Pul, Jawzjan	Qush Tapa, Gusfandi	3	165,248	165,248			1 L 2 H	Secure	443
40	Samangan Demining Project-1	AP	2,3,4	1392	NA	Samangan	Aybak, Hazrat Sultan	8	354,560	354,560			8 L	Secure	982
41	Samangan Demining Project-10	AP	1,3,4	1392	NA	Samangan	Ruyi Du Ab	22	772,296	772,296			22 L	Secure	3,088
42	Samangan Demining Project-1 (AT)	AT	1,4,5	1392	NA	Samangan	r, Aybak Khuram-o- Sarbagh,	11	641,214		641,214		11 L	secure	1455
43	Baghlan Demining Project-1 (AT)	AT, ERW	1,2,3,5	1392	NE	Baghlan	Dushi, Khenjan, Polekhumr	17	5,463,052		6,100	5,456,952	1 Sub, 16 L	secure	3124
44	Nangarhar Demining Project-02 (AT)	AT, ERW	1, 2, 3, 4, 5	1392	EA	Nangarhar	Chaparhar, Pachir Wa Agam, & Rodat, Sorkhrod	24	1,991,957	0	1,817,097	174,860	22 H, 2 Sub	secure	10,116
45	Paktya Demining Project-03	AP	1,2,3,4	1392	SE	Paktya	Ali Khail (Jaji), Laja Ahmad Khail	23	1,000,247	1,000,247			23 S	Secure	14,993
46	Paktya Demining Project-04	AP	3,4	1392	SE	Paktya	Gardiz, Shawak	7	925,326	925,326			2 H, 5 S	Secure	796
47	Paktya Demining Project-05	AP	3,4	1392	SE	Paktya	Sayed Karam, Ahmad Abad	13	1,063,546	1,063,546			13 S	Secure	3,096
48	Khost Demining Project-01 AT	AT	1,4	1392	SE	Khost	Gurbuz, Khost(Matun)	5	212,747		212,747		2 S, 3 Ext	secure	282
49	Paktika Demining Project-04 AT	AT	1,3,4	1392	SE	Paktika	Urgun	9	1,250,800		1,250,800		9 S	secure	3,996
50	Paktya Demining Project-01 AT	AT	1,2,3,4	1392	SE	Paktya	Gardiz, Ahmad Abad	10	1,090,174		1,090,174		10 S	secure	1,875
51	Paktya Demining Project-02 AT	AT	1,3,4	1392	SE	Paktya	Ali Khail (Jaji), Sayed Karam	13	713,902		713,902		13 S	secure	10,568
52	IPs 1391 Contingency tasks	AP,ERW	3,4,5	1392	CA,NA,NE			49	3,571,890	2,697,178		874,712	28 L, 11 Min, 8 Mod, 2 sub		2,072
53	EODT Kandahar West EMCPA Project	AP, AT, ERW	1,2,3,4,5	1392	SA	Kandahar	Arghandab,Kandahar, Maiwand, Zirai, Panjwayi	102	11,353,801	5,932,017	4,095,058	1,326,726	102 H		29,881
54	Parwan Demining Project-05	AP	1,2,3,4	1393	CA	Parwan	Shinwari & Siagird	63	2,292,181	2,292,181			63 Sub	Secure	19,149
55	Parwan Demining Project-08	AP, AT	5	1393	CA	Parwan	Kohi Safi	43	2,452,420	2,401,320	51,100	0	43 Sub	Secure	2,376
56	Parwan Demining Project-12	AP	5	1393	CA	Parwan	Surkhi Parsa	7	166,025	166,025			7 L	Secure	261
57	Kabul Demining Project-03	AP	2, 3, 4	1393	CA	Kabul	Sarobi	22	1,969,074	1,969,074	0	0	22 Sub	Secure	2,245
58	Kabul Demining Project-07	AP,ERW	3,4	1393	CA	Kabul	Kabul, Kalakan, Shakardara, Istalif, Qarabagh,	42	1,341,739	1,341,427	0	312	41 Min & 1 L	Secure	12,318
59	Kabul Demining Project-10	AP	4,5	1393	CA	Kabul	Kabul & Paghman	12	624,281	624,281	0	0	11 Mod, 1 Sub	Secure	3,415
60	Kabul Demining Project-11	AP	5	1393	CA	Kabul	Charasyab	42	2,032,477	2,032,477	0	0	42 Mod	Secure	2,030
61	Kabul Demining Project-13	AP	5	1393	CA	Kabul	Charasyab	47	1,842,911	1,842,911	0	0	47 Mod	Secure	1,276
62	Kabul Demining Project-14	AP,ERW	4,5	1393	CA	Kabul	Guldara & Shakardara, Qarabagh	47	1,864,843	1,855,702	0	9,141	46 Min, 1 L	Secure	2,049

S/No	Project Name	Project device type	Ottawa Rank	Year	Region	Province	District	No of Hazard	Area (sqm)	Hazard Area Type			UNDSS Security Level	Secure/Insecure	Beneficiary
										AP MF	AT MF	BF			
63	Kapisa Demining Project-07	AP	3,4	1393	CA	Kapisa	Nijrab , Kohband	10	458,633	458,633			9 H , 1 Mod	Secure	11,216
64	Kapisa Demining Project-02	AP	4	1393	CA	Kapisa	Kohband & Nijrab	15	1,065,874	1,065,874	0	0	10 H , 5 Mod	Secure	4,680
65	Kapisa Demining Project-04	AP	5	1393	CA	Kapisa	Mamoodi Raqi	21	1,067,500	1,067,500	0	0	21 Mod	Secure	0
66	Logar Demining Project-03	AP	3	1393	CA	Logar	Mohammad Agha	9	675,313	675,313	0	0	9 Sub	Secure	3,084
67	Panjshir Demining Project-02	AP	3	1393	CA	Panjshir	Khinj & Parakh	14	1,262,351	1,262,351	0	0	14 Min	Secure	3,305
68	Panjshir Demining Project-05	AP	5	1393	CA	Panjshir	Paryan	55	2,676,202	2,676,202	0	0	55 Min	secure	198
69	Panjshir Demining Project-07	AP	5	1393	CA	Panjshir	Shutul	9	848,584	848,584	0	0	9 Min	secure	493
70	Kapisa Demining Project-01 (AT)	AT	3, 4	1393	CA	Kapisa	Kohband	3	24,514	0	24,514	0	3 Mod	Secure	1,177
71	Logar Demining Project-06 (AT)	AT, ERW	3	1393	CA	Logar	Mohammad Agha	12	1,840,536	0	1,332,188	508,348	12 Sub	Secure	3,738
72	Logar Demining Project-07 (AT)	AT, ERW	3	1393	CA	Logar	Mohammad Agha	17	1,709,900	0	1,708,328	1,572	17 Sub	Secure	2,089
73	Logar Demining Project-08 (AT)	AT	4	1393	CA	Logar	Khoshi	16	2,115,842	0	2,115,842	0	16 Sub	Secure	3,091
74	Logar Demining Project-09 (AT)	AT	4	1393	CA	Logar	Puli Alam	5	410,674	0	410,674	0	5 H	Insecure	2,333
75	Logar Demining Project-10 (AT)	AT	4	1393	CA	Logar	Mohammad Agha	3	1,445,000	0	1,445,000	0	3 Sub	secure	528
76	Logar Demining Project-11 (AT)	AT	4	1393	CA	Logar	Mohammad Agha	3	1,378,442	0	1,378,442	0	3 Sub	Secure	628
77	Logar Demining Project-12 (AT)	AT	4	1393	CA	Logar	Mohammad Agha	4	1,902,764	0	1,902,764	0	4 Sub	secure	684
78	Badakhshan Demining Project-02	AP	5	1393	NE	Badakhshan	Kuran Wa Munjan, Faizabad	13	856,513	856,513			11 Mod, 2 Min	secure	38
79	Baghlan Demining Project-02	AP	5	1393	NE	Baghlan	Tala-o-Barfak	25	2,219,646	2,219,646			25 Sub	secure	281
80	Baghlan Demining Project-19	AP	2, 3, 4	1393	NE	Baghlan	Deh Saleh & Poli Hesar	14	152,451	152,451			3 Low, 11 Mod	secure	1,919
81	Baghlan Demining Project-20	AP	5	1393	NE	Baghlan	Deh Saleh	8	59,001	59,001			8 Mod	secure	333
82	Baghlan Demining Project-12	AP	5	1393	NE	Baghlan	Khinjan	26	2,352,870	2,352,870			21 L	Secure	288
83	Baghlan Demining Project-16	AP	2, 3,	1393	NE	Baghlan	Puli-Khumri	10	677,307	677,307			10 Sub	Secure	184
84	Kunduz Demining Project-02	AP	5	1393	NE	Kunduz	Khanabad	31	441,391	441,391			31 Sub	secure	602
85	Takhar Demining Project-03	AP	4,5	1393	NE	Takhar	Bangi, Taluqan	20	533,430	533,430			15 Min, 5 L	Secure	1,449
86	Takhar Demining Project-04	AP	2, 3	1393	NE	Takhar	Bangi	6	87,917	87,917			6 Min	secure	2,427
87	Takhar Demining Project-09	AP	2,3	1393	NE	Takhar	Khawaja Ghar	4	130,920	130,920			4 L	Secure	1,087
88	Jawzjan Demining Project-2	AP	5	1393	NA	Jawzjan	Sayyad	7	122,336	122,336			7 Sub	Secure	300
89	Samangan Demining Project-3	AP	3,4	1393	NA	Samangan	Darai Suf Bala	10	283,661	283,661			10 Mod	Secure	1,647
90	Samangan Demining Project-5	AP	2,3,4	1393	NA	Samangan	Darai Suf Payan	27	241,154	241,154			27 Mod	Secure	1,795
91	Samangan Demining Project-6	AP	5	1393	NA	Samangan	Darai Suf Payan	26	540,850	540,850			26 Mod	Secure	599
92	Samangan Demining Project-8	AP	1,3,4	1393	NA	Samangan	Khuram Wa Sarbagh	4	96,480	96,480			4 L	Secure	414
93	Samangan Demining Project-9	AP	5	1393	NA	Samangan	Khuram Wa Sarbagh	31	568,327	568,327			31 L	Secure	440
94	Balkh Demining Project-1 (AT)	AT, ERW	3,5	1393	NA	Balkh	Chahar Kint, Balkh, khulm	3	60,742		3,742	57,000	2 Mod	Secure	19

S/No	Project Name	Project device type	Ottawa Rank	Year	Region	Province	District	No of Hazard	Area (sqm)	Hazard Area Type			UNDSS Security Level	Secure/Insecure	Beneficiary
										AP MF	AT MF	BF			
95	Samangan Demining Project-2 (AT)	AT, ERW	5	1393	NA	Samangan	a-I-Sufi Payin, Dara-I-Sufi E	12	593,477		146,477	447,000	12 Mod	secure	311
96	Samangan Demining Project-3 (AT)	AT, ERW	3,4	1393	NA	Samangan	a-I-Sufi Payin, Dara-I-Sufi E	6	3,920		3,620	300	6 Mod	Secure	866
97	Takhar Demining Project-2 (AT)	AT, ERW	5	1393	NE	Takhar	hazar Sumuch, Khwaja Gha	3	15,276		15,260	16	1 Min, 2 L	Secure	129
98	Ghazni Demining Project-04	AP	3,4	1393	SE	Ghazni	Nawur, Jaghuri	9	1,391,765	1,391,765			9 Min	Secure	6,844
99	Paktya Demining Project-02	AP	1,2	1393	SE	Paktya	Sayed Karam	12	801,028	801,028			12 S	secure	4,077
100	Khost Demining Project-02 AT	AT	3,4	1393	SE	Khost	Tere Zayi, Sabri	7	253,000		253,000		2 H, 6 Ext	Insecure	1,398
101	Nimroz Demining Project-01	AP	3	1393	SA	Nimroz	Chahar Burjak	4	597,871	597,871			4 S	Secure	1,022
102	Hilmand Demining Project-02 AT	AT	1,2,3	1393	SA	Hilmand	Sangin, Musa Qala	8	1,005,000		1,005,000		8 Ext	Insecure	3,541
103	Hirat Demining Project-01	AP	1, 2, 3, 4	1393	WA	Hirat	Guzarah, Hirat, Kohsan & Shindand	11	2,504,320	2,504,320	0	0	8H, 1Mod & 2Sub	secure	55,677
104	Hirat Demining Project-02	AP	5	1393	WA	Hirat	Gulran, Guzara, Kohsan	10	564,916	564,916	0	0	1H, 1Mod & 8 Sub	secure	11
105	Hirat Demining Project-04 (AT)	AT, ERW	1,2,3,4, 5	1393	WA	Hirat	Guzara, Koshk & Zindajan, Herat	12	3,983,274	0	767,750	3,215,524	9H & 3 Sub	secure	1,191
106	Hirat Demining Project-05 (AT)	AT	4,5	1393	WA	Hirat	Kohsan	37	3,465,800	0	3,465,800	0	37 Mod	secure	1,174
107	Hirat Demining Project-07 (AT)	AT	5	1393	WA	Hirat	Kohsan	32	3,344,000	0	3,344,000	0	32Mod	secure	367
108	Parwan Demining Project-07	AP	5,6	1394	CA	Parwan	Jabalussaraj, Salang	32	888,598	888,598	0	0	15 Min & 17 L	Secure	1,612
109	Parwan Demining Project-09	AP	5	1394	CA	Parwan	Shikh Ali	33	1,378,880	1,378,880	0	0	33 Sub	Secure	676
110	Parwan Demining Project-10	AP	5	1394	CA	Parwan	Shinwari	37	1,641,005	1,641,005	0	0	37 Sub	Secure	1,090
111	Panjshir Demining Project-04	AP, AT	5	1394	CA	Panjshir	Bazarak & Khinj	24	1,844,762	1,834,412	10,350	0	24 Min	secure	254
112	Panjshir Demining Project-06	AP	5	1394	CA	Panjshir	Rukha & Unaba	29	880,106	880,106	0	0	29 Min	secure	479
113	Logar Demining Project-14 (AT)	AT	4	1394	CA	Logar	Mohammad Agha	1	6,018,000	0	6,018,000	0	1 Sub	secure	2,176
114	Logar Demining Project-19 (AT)	AT	5	1394	CA	Logar	Azra, Khoshi & Puli Alam	12	801,426	0	801,426	0	1 H & 11 Sub	Insecure	315
115	Maydan Wardak Demining Project-01 (AT)	AT	1	1394	CA	Maydan Wardak	Chaki Wardak & Saydabad	10	668,391	0	668,391	0	5 H & 5 Sub	Insecure	1,316
116	Maydan Wardak Demining Project-03 (AT)	AT, ERW	3	1394	CA	Maydan Wardak	Maydan Shahr, Nirkh, Chaki Wardak & Jalriz	15	1,417,093	0	423,343	993,750	3 H, 3 Mod & 9 Sub	Insecure	5,535
117	Badakhshan Demining Project-03	AP	5,6	1394	NE	Badakhshan	Darwazbala, Darwaz, Sheki	6	230,320	230,320			6 Min	secure	1
118	Baghlan Demining Project-04	AP	2, 3, 4	1394	NE	Baghlan	Burka & Nahrin	19	432,047	432,047			10 Mod, 9 Sub	Insecure	1,553
119	Baghlan Demining Project-07	AP	1, 2, 3, 4	1394	NE	Baghlan	Andarab,	25	314,134	314,134			25 Mod	Insecure	2,876
120	Baghlan Demining Project-13	AP	5	1394	NE	Baghlan	Khinjan	29	1,881,140	1,881,140			29 L	secure	476
121	Baghlan Demining Project-15	AP	5	1394	NE	Baghlan	Dushi, Polekhumri	44	1,647,500	1,647,500			41 L, 3 Sob	secure	512
122	Baghlan Demining Project-17	AP	5	1394	NE	Baghlan	aghlan-i-Jadid, Dahana-i-Gho	38	1,464,878	1,464,878			38 Sub	Insecure	362
123	Baghlan Demining Project-18	AP	5	1394	NE	Baghlan	Pol-e-Hesar	51	12,540,787	12,540,787			51 L	secure	391
124	Kunduz Demining Project-03	AP	1, 3	1394	NE	Kunduz	Chahar Dara, Dasht-i-Archi	5	256,784	256,784			5 Sub	Insecure	756
125	Takhar Demining Project-02	AP	5,6	1394	NE	Takhar	Namak Abb	44	917,169	917,169			3 L, 37 Min	Secure	969
126	Takhar Demining Project-07	AP	5	1394	NE	Takhar	azar Sumuch, Farkhar, Kalafga	50	1,423,853	1,423,853			28 L, 22 Min	secure	687

S/No	Project Name	Project device type	Ottawa Rank	Year	Region	Province	District	No of Hazard	Area (sqm)	Hazard Area Type			UNDSS Security Level	Secure/Insecure	Beneficiary
										AP MF	AT MF	BF			
127	Balkh Demining Project-4	AP	5	1394	NA	Balkh	harkent, Khulm, Marmol,Shur	39	1,431,670	1,431,670			39 Mod	Secure	822
128	Samangan Demining Project-2	AP	5	1394	NA	Samangan	Aybak, Hazrat Sultan	6	548,586	548,586			6 L	Secure	185
129	Samangan Demining Project-4	AP	5	1394	NA	Samangan	Darai Suf Bala	56	1,759,619	1,759,619			56 Mor	Secure	935
130	Samangan Demining Project-11	AP	5,6	1394	NA	Samangan	Ruyi Du Ab	42	1,929,134	1,929,134			42 L	Secure	504
131	Samangan Demining Project-12	AP	5,6	1394	NA	Samangan	Ruyi Du Ab	34	1,568,891	1,568,891			24 L	Secure	331
132	Baghlan Demining Project-3 (AT)	AT, ERW	1,2,3,4	1394	NE	Baghlan	aghlan-Jadid, Burka, Andar	9	20,435		17,910	2,525	7 Sub	Insecure	2689
133	Kunduz Demining Project-1 (AT)	AT	1,2	1394	NE	Kunduz	Chahar Dara, Dasht-i-Archi	3	409,614		409,614	0	3 Sub	Insecure	43
134	Takhar Demining Project-1 (AT)	AT, ERW	1,2,3,3	1394	NE	Takhar	Taloqan, Khwaja Ghar	8	358,245		28,545	329,700	8 L	secure	1801
135	Hilmand Demining Project-06 AT/ERW	AT, ERW	3, 4	1394	SA	Hilmand	Nahri Sarraj, Lashkar Gah	4	830,015		640,400	189,615	4 H	Insecure	616
136	Kandahar Demining Project-02 AT	AT	2	1394	SA	Kandahar	Zhari	1	2,000,000		2,000,000		1 H	Insecure	
137	Hirat Demining Project-06 (AT)	AT	4, 5	1394	WA	Hirat	Kohsan	26	2,524,600	0	2,524,600	0	26Mod	secure	932
138	Hirat Demining Project-08 (AT)	AT	4, 5	1394	WA	Hirat	Kohsan	20	3,348,244	0	3,348,244	0	20Mod	secure	879
139	Hirat Demining Project-10 (AT)	AT, ERW	3, 4, 5	1394	WA	Hirat	Gulran	41	2,496,247	0	2,496,020	227	41 Sub	Insecure	669
140	Kapisa Demining Project-09	AP, AT	3,4	1395	CA	Kapisa	Tagab,Alasai	4	754,938	730,938	24,000		4 H	Insecure	505
141	Kapisa Demining Project-06	AP	5	1395	CA	Kapisa	Nijrab & Tagab	24	1,729,403	1,729,403	0	0	24 H	Insecure	878
142	Maydan Wardak Demining Project-01	AP	1	1395	CA	Maydan Wardak	Maydan Shahr, Chaki Wardak, Nirkh, Jalriz &	21	1,670,595	1,670,595	0	0	11H, 8 Mod & 2 Sub	Insecure	4,854
143	Maydan Wardak Demining Project-02	AP, AT	2	1395	CA	Maydan Wardak	Chaki Wardak & Maydan Shahr	12	2,081,392	1,870,792	210,600	0	7 Mod & 5 Sub	Insecure	14,872
144	Maydan Wardak Demining Project-03	AP, AT	2	1395	CA	Maydan Wardak	Jalriz, Nirkh & Saydabad	19	1,770,911	1,770,911		0	8 H & 11 Mod	Insecure	4,284
145	Kabul Demining Project-04 (AT)	AT	4,5	1395	CA	Kabul	Khaki Jabar & Charasyab, Sorobi	14	1,307,365	0	1,307,365	0	10 Mod, 4 Sub	secure	1,571
146	Logar Demining Project-05 (AT)	AT, ERW	3	1395	CA	Logar	Azra, Charkh, Khoshi & Pulfi Alam	10	917,419	0	915,769	1,650	6 H & 4 Sub	Insecure	3,357
147	Logar Demining Project-13 (AT)	AT	4	1395	CA	Logar	Mohammad Agha	3	1,468,000	0	1,468,000	0	3 Sub	Secure	541
148	Maydan Wardak Demining Project-02 (AT)	AT	2,3	1395	CA	Maydan Wardak	Chaki Wardak, Nirkh & Saydabad	15	753,050	0	753,050	0	9 H & 6 Sub	Insecure	6,782
149	Baghlan Demining Project-08	AP	5	1395	NE	Baghlan	Andarab	12	283,055	283,055			12 Mod	Insecure	610
150	Baghlan Demining Project-21	AP	2, 3, 4	1395	NE	Baghlan	aghlan-i-Jadid, Dahana-i-Ghor	27	900,520	900,520			27 Sub	Insecure	9,809
151	Balkh Demining Project-2 (AT)	AT, ERW	5	1395	NA	Balkh	Jahri Shhi, Marmol, Dulat aba	11	650,576		554,907	95,669	11 Mod	secure	379
152	Baghlan Demining Project-2 (AT)	AT	5	1395	NE	Baghlan	Tala o Barfak	2	121,900		121,900	0	2 Sub	secure	31
153	Kunduz Demining Project-04	AP	5	1395	NE	Kunduz	Dasht-i-Archi	7	548,110	548,110			7 Sub	Insecure	47
154	Kunar Demining Project-01	AP,ERW	1, 2, 3, 4, 5	1395	EA	Kunar	Khas Kunar, Marawara, Narai & Shagal	29	2,550,759	2,143,512	0	407,247	26 H & 3Sub	secure	3,634
155	Paktika Demining Project-01	AP	1	1395	SE	Paktika	Sar Hawza, Urgun	5	1,684,498	1,684,498			5 S	Insecure	2,198
156	Paktika Demining Project-03	AP, AT	2,3	1395	SE	Paktika	Dila, Gomal, Waza Khwa	3	272,504	160,000	112,504		3 H	Insecure	265
157	Paktya Demining Project-08	BLU	3,4	1395	SE	Paktya	Zurmat	4	1,200,000			1,200,000	4 H	Insecure	901
158	Ghazni Demining Project-06 AT/ERW	AT, ERW	1,2	1395	SE	Ghazni	Dih Yak	3	894,700		602,200	292,500	3 S	Insecure	1,106
159	Ghazni Demining Project-08 AT	AT	2	1395	SE	Ghazni	Dih Yak	1	6,000,000		6,000,000		1 S	Insecure	240

S/No	Project Name	Project device type	Ottawa Rank	Year	Region	Province	District	No of Hazard	Area (sqm)	Hazard Area Type			UNDSS Security Level	Secure/Insecure	Beneficiary
										AP MF	AT MF	BF			
160	Paktya Demining Project-04 AT	AT	5	1395	SE	Paktya	Gardiz, Sayed Karam, Ahmad Abad, Ali Khail (Jaji)	7	382,281		382,281		7 S	secure	240
161	Hilmand Demining Project-01	AP	1,2	1395	SA	Hilmand	Kajaki, Musa Qala, Nowzad	13	1,250,774	1,250,774			6 H, 7 Ext	Insecure	3,426
162	Hilmand Demining Project-03	AP	1,2,3,4	1395	SA	Hilmand	Nahri Sarraj, Nad Ali	7	1,395,000	1,395,000			7 H	Insecure	3,877
163	Hilmand Demining Project-04	AP	1,2,3,4	1395	SA	Hilmand	Nahri Sarraj, Nad Ali, Lashkar Gah	15	1,915,508	1,915,508	0		15 H	Insecure	5,744
164	Hilmand Demining Project-05	AP, AT	1,2,3,4	1395	SA	Hilmand	Garmser, Reg(Khanshin), Nawa-I- Barak Zayi,	9	1,328,310	1,288,310	40,000		9 H	Insecure	5,296
165	Hilmand Demining Project-09	AP	5	1395	SA	Hilmand	Lashkar Gah	3	359,936	359,936			3 L	Secure	7
166	Hilmand Demining Project-10	ERW	1,2,3	1395	SA	Hilmand	Naw Zad	15	1,884,972	1,884,972			15 H	Insecure	24,155
167	Hilmand Demining Project-11	ERW	2,3	1395	SA	Hilmand	Naw Zad	5	2,178,030	2,178,030			5 H	Insecure	6,663
168	Kandahar Demining Project-03 AT	AT	2	1395	SA	Kandahar	Zhari	1	2,000,000		2,000,000		1 H	Insecure	
169	Kandahar Demining Project-06 AT	AT	1,2,4	1395	SA	Kandahar	Zhari, Panjwayi	13	780,112		780,112		13 H	Insecure	478
170	Kandahar Demining Project-08 AT	AT, ERW	1	1395	SA	Kandahar	Spin Boldak, Kandahar	7	370,356		322,566	47,790	7 H	Insecure	286
171	Nimroz Demining Project-02 AT	AT	4,5	1395	SA	Nimroz	Chahar Burjak	5	782,200		782,200		5 S	secure	958
172	Hirat Demining Project-03	AP, AT	5	1395	WA	Hirat	Shindand	10	2,037,862	1,337,862	700,000	0	10 H	Insecure	209
173	Farah Demining Project-04	AP	2, 3, 4	1395	WA	Farah	Bakwa, Bala Baluk, Farah	7	951,606	951,606	0	0	6 H, 1 Sub	Insecure	788
174	Farah Demining Project-07	AP, AT	2	1395	WA	Farah	Anardara	5	2,046,500	1,847,700	198,800	0	5 Mod	Insecure	875
175	Hirat Demining Project-09 (AT)	AT	3, 4, 5	1395	WA	Hirat	Gulran	26	2,420,580	0	2,420,580	0	26Sub	Insecure	659
176	Farah Demining Project-09 (AT)	AT	1, 4, 5	1395	WA	Farah	Bakwa, Bala Baluk, Gulestan & Khaki Safid	14	1,299,547	0	1,299,547	0	12H	Insecure	719
177	Kapisa Demining Project-03	AP	4	1396	CA	Kapisa	Tagab	3	1,295,070	1,295,070	0	0	3 H	Insecure	1,241
178	Logar Demining Project-02	AP	3	1396	CA	Logar	Pulli Alam, Charkh & Khoshi	7	492,940	492,940	0	0	6 H, 1 Sub	Insecure	606
179	Maydan Wardak Demining Project-06	AP, AT	3	1396	CA	Maydan Wardak	Saydabad	12	982,805	605,655	377,150	0	12 H	Insecure	7,769
180	Baghlan Demining Project-05	AP	5	1396	NE	Baghlan	Burka	36	1,059,024	1,059,024			36 Sub	Insecure	545
181	Nangarhar Demining Project-01	AP	3,4,5	1396	EA	Nangarhar	Behsud, Chaparhar, Khogiani, Nazyan & Pachir	26	1,739,342	1,739,342	0	0	25 H & 1 Sub	Insecure	8,181
182	Kandahar Demining Project-01	AP	1,2,3	1396	SA	Kandahar	Kandahar, Zhari, Daman, Pajwayi	17	1,346,072	1,346,072			17 H	Insecure	2,702
183	Kandahar Demining Project-02	AP	1	1396	SA	Kandahar	Zhari	1	14,622,500	14,622,500			1 H	Insecure	43
184	Kandahar Demining Project-03	AP	1,5	1396	SA	Kandahar	Argistan, Spin Boldak	3	700,726	700,726			3 H	Insecure	41
185	Hilmand Demining Project-03 AT	AT	3	1396	SA	Hilmand	Sangin	1	20,000,000		20,000,000		1 Ext	Insecure	3,152
186	Kandahar Demining Project-04 AT	AT, ERW	2	1396	SA	Kandahar	Zhari, Kandhar	2	1,900,641		1,895,260	5,381	1 H	Insecure	69
187	Uruzgan Demining Project-01 ERW	ERW	1,3,5	1396	SA	Uruzgan	Chora	4	128,100			128,100	4 H	Insecure	826
188	Badghis Demining Project-01	AP, AT	1, 3, 4, 5	1396	WA	Badghis	Bala Murghab & Ghormach	13	2,435,502	2,330,502	105,000	0	13H	Insecure	2,114
189	Farah Demining Project-01	AP	5	1396	WA	Farah	Anardara	7	1,776,319	1,776,319	0	0	7Mod	Insecure	875
190	Maydan Wardak Demining Project-04	AP, AT	3	1397	CA	Maydan Wardak	Maydan Shahr & Chaki Wardak	18	1,994,381	1,845,881	148,500	0	15 Mod & 3 Sub	Insecure	11,232
191	Maydan Wardak Demining Project-05	AP	3	1397	CA	Maydan Wardak	Markazi Bihud, Nirkh, Day Mirdad & Hisai Awali Bihud	14	911,150	911,150	0	0	7 H, 4 Sub & 3 L	Insecure	3,629
192	Maydan Wardak Demining Project-07	AP	3	1397	CA	Maydan Wardak	Jalriz	11	1,273,496	1,273,496	0	0	11 Mod	Insecure	1,049

S/No	Project Name	Project device type	Ottawa Rank	Year	Region	Province	District	No of Hazard	Area (sqm)	Hazard Area Type			UNDSS Security Level	Secure/Insecure	Beneficiary
										AP MF	AT MF	BF			
193	Maydan Wardak Demining Project-08	AP	3	1397	CA	Maydan Wardak	Jalriz	17	1,707,313	1,707,313	0	0	17 Mod	Insecure	10,170
194	Maydan Wardak Demining Project-09	AP, AT	4	1397	CA	Maydan Wardak	Maydan Shahr, Chaki Wardak & Nirkh	11	1,240,848	1,004,612	236,236	0	7 H, 2 Mod & 2 Sub	Insecure	3,126
195	Maydan Wardak Demining Project-11	AP	4	1397	CA	Maydan Wardak	Jalriz, Saydabad & Markazi Bihud	14	824,928	824,928	0	0	7 H, 6 Mod & 1 L	Insecure	7,174
196	Maydan Wardak Demining Project-12	AP	5	1397	CA	Maydan Wardak	Chaki Wardak & Nirkh	17	984,759	984,759	0	0	14 H & 3 Sub	Insecure	339
197	Logar Demining Project-15 (AT)	AT	4	1397	CA	Logar	Mohammad Agha	19	1,386,717	0	1,386,717	0	19 Sub	Insecure	4,140
198	Logar Demining Project-18 (AT)	AT	4	1397	CA	Logar	Mohammad Agha	6	2,345,007	0	2,345,007	0	6 Sub	Insecure	1,361
199	Faryab Demining Project-1	AP	1,3,4,5	1397	NA	Faryab	Oaysar, Kuhistan	9	1,040,599	1,040,479	0	120	2 Mod, 7 Sub	Insecure	2,523
200	Nuristan Demining Project-01	AP	2, 3	1397	EA	Nuristan	Kamdish	2	2,000,450	2,000,450	0	0	2H	Insecure	2,917
201	Nangarhar Demining Project-03 (AT)	AT, ERW	4, 5	1397	EA	Nangarhar	Behsud, Chaparhar & Pachir Wa Aqam	17	2,197,638	0	1,340,935	856,703	17 H	Insecure	7,850
202	Khost Demining Project-01	AP	2,3,4	1397	SE	Khost	Khost(Matun), Nadir Shah Kot, Shamal	8	282,157	282,157	0	0	8 Ext	Insecure	942
203	Khost Demining Project-02	AP	2,4	1397	SE	Khost	Sabri, Jaji Maidan	3	207,727	207,727	0	0	2 Ext	Insecure	401
204	Ghazni Demining Project-01	AP	2,3,4,5	1397	SE	Ghazni	Khawaja Umari, Zana Khan, Ghazni, Dih Yak	9	1,284,678	1,284,678	0	0	6 Mod, 3 S	Insecure	2,729
205	Ghazni Demining Project-02	AP	1,2,4	1397	SE	Ghazni	Oarabagh, Bahrami Shahid (Jaghata), Ab Band	7	1,319,350	1,319,350	0	0	5 H, 2 S	Insecure	2,821
206	Ghazni Demining Project-03	AP	3,4	1397	SE	Ghazni	Andar, Waghaz, Wali Muhammadi Shahid, Ghazni	6	730,678	730,678	0	0	2 H, 3 S, 1 Mod	Insecure	866
207	Paktya Demining Project-01	AP	1,2	1397	SE	Paktya	Gardiz, Shawak	14	1,438,606	1,438,606	0	0	1 H, 13 S	Insecure	1,557
208	Ghazni Demining Project-01 AT	AT	2,3,4	1397	SE	Ghazni	Ab Band	4	573,015	0	573,015	0	4 S	Insecure	537
209	Ghazni Demining Project-03 AT	AT	3,4	1397	SE	Ghazni	Andar	16	2,059,687	0	2,059,687	0	16 H	Insecure	4,819
210	Ghazni Demining Project-04 AT	AT	3	1397	SE	Ghazni	Andar	15	1,306,349	0	1,306,349	0	15 H	Insecure	3,949
211	Ghazni Demining Project-07 AT	AT	2	1397	SE	Ghazni	Dih Yak	1	4,000,000	0	4,000,000	0	1 S	Insecure	993
212	Ghazni Demining Project-10 AT	AT	2,3	1397	SE	Ghazni	Khawaja Umari, Zana Khan, Wali Muhammadi Shahid	10	1,509,975	0	1,509,975	0	1 Mod, 9 S	Insecure	2,306
213	Ghazni Demining Project-11 AT	AT	3	1397	SE	Ghazni	Wali Muhammadi Shahid	9	1,572,496	0	1,572,496	0	7 S	Insecure	2,840
214	Ghazni Demining Project-12 AT	AT	4	1397	SE	Ghazni	Wali Muhammadi Shahid	8	1,493,823	0	1,493,823	0	8 S	Insecure	2,157
215	Ghazni Demining Project-14 AT	AT	1,2,3	1397	SE	Ghazni	Waghaz, Qarabagh, Giro	17	1,938,464	0	1,938,464	0	8 H, 9 S	Insecure	3,938
216	Hilmand Demining Project-06	AP	3,4	1397	SA	Hilmand	Musa Qala, Sangin	5	385,000	385,000	0	0	5 Ext	Insecure	2,429
217	Zabul Demining Project-02	AP,AT	3,4	1397	SA	Zabul	Tarnak Wa Jaldak, Qalat	12	1,773,930	1,336,430	437,500	0	12 H	Insecure	895
218	Zabul Demining Project-03	AP, AT	3,4,5	1397	SA	Zabul	Shamulzayi	5	492,500	382,500	110,000	0	5 H	Insecure	371
219	Farah Demining Project-02	AP, AT	3, 5	1397	WA	Farah	Farah, Lash Wa Juwayn, Shib Koh & Qala-i-Kah	13	3,440,224	3,030,224	410,000	0	12Mod & 1Sub	Insecure	40
220	Hirat Demining Project-03 (AT)	AT, ERW	2, 3, 5	1397	WA	Hirat	Shandand	4	12,941,600	0	2,075,000	10,866,600	4 H	Insecure	172
221	Parwan Demining Project-06	AP, AT, ERW	5	1398	CA	Parwan	Charikar, Bagram	31	1,321,606	1,236,072	40,000	45,534	25 L, 6 Mod	Secure	387
222	Parwan Demining Project-11	AP	5	1398	CA	Parwan	Siagird	27	337,417	337,417	0	0	27 Sub	Secure	680
223	Kabul Demining Project-08	AP	4	1398	CA	Kabul	Khaki Jabar & Musayi	11	1,495,435	1,495,435	0	0	11 Mod	Secure	4,549
224	Kabul Demining Project-09	AP	4	1398	CA	Kabul	Khaki Jabar	16	1,394,377	1,394,377	0	0	16 Mod	Secure	5,915

S/No	Project Name	Project device type	Ottawa Rank	Year	Region	Province	District	No of Hazard	Area (sqm)	Hazard Area Type			UNDSS Security Level	Secure/Insecure	Beneficiary
										AP MF	AT MF	BF			
225	Kabul Demining Project-12	AP	5	1398	CA	Kabul	Charasyab	29	3,119,904	3,119,904	0	0	29 Mod	Secure	1,021
226	Kabul Demining Project-15	AP	4	1398	CA	Kabul	Paghman, Kalakan, Mirbachakot & Qarabaq	18	922,611	922,611	0	0	12 Mod, 3 Min & 3 L	Secure	422
227	Kabul Demining Project-16	AP	5	1398	CA	Kabul	Khaki Jabar & Musayi	15	1,055,904	1,055,904	0	0	15 Mod	Secure	300
228	Kabul Demining Project-17	AP	5	1398	CA	Kabul	Khaki Jabar	17	1,082,342	1,082,342	0	0	17 Mod	Secure	431
229	Kabul Demining Project-18	AP	5	1398	CA	Kabul	Khaki Jabar	18	1,553,256	1,553,256	0	0	18 Sub	Secure	589
230	Kabul Demining Project-19	AP	5	1398	CA	Kabul	Khaki Jabar	14	1,593,046	1,593,046	0	0	14 Mod	Secure	554
231	Kabul Demining Project-20	AP	5	1398	CA	Kabul	Sarobi	27	1,907,830	1,907,830	0	0	27 Sub	Secure	730
232	Kabul Demining Project-21	AP, ERW	5	1398	CA	Kabul	Sarobi	21	783,739	723,315	0	60,424	21 Sub	Secure	689
233	Kapisa Demining Project-08	AP	5	1398	CA	Kapisa	Hisa-i-Awali Kohistan	3	409,962	409,962			3 Min	Secure	67
234	Logar Demining Project-08	AP	5	1398	CA	Logar	Mohammad Agha	23	1,594,675	1,594,675	0	0	23 Sub	Secure	1,567
235	Logar Demining Project-09	AP	5	1398	CA	Logar	Mohammad Agha	21	1,425,407	1,425,407	0	0	21 Sub	Secure	642
236	Nimroz Demining Project-02	AP	4	1398	SA	Nimroz	Chahar Burjak	2	1,460,000	1,460,000			2 S	Secure	751
237	Hilmand Demining Project-01 AT	AT	1	1398	SA	Hilmand	Sangin	1	25,000,000		25,000,000		1 Ext	Insecure	8,720
238	Logar Demining Project-16 (AT)	AT	4	1399	CA	Logar	Mohammad Agha	7	978,591	0	978,591	0	7 Sub	Insecure	1,435
239	Logar Demining Project-17 (AT)	AT	4	1399	CA	Logar	Mohammad Agha	9	2,671,793	0	2,671,793	0	9 Sub	Insecure	2,240
240	Maydan Wardak Demining Project-05 (AT)	AT	4	1399	CA	Maydan Wardak	Nirkh, Jaghatu & Chaki Wardak	16	1,296,346	0	1,296,346	0	7 H, 2 Mod & 7 Sub	Insecure	5,440
241	Maydan Wardak Demining Project-06 (AT)	AT, ERW	5	1399	CA	Maydan Wardak	Maydan Shahr, Nirkh, Chaki Wardak, Jaghatu &	15	1,533,900	0	876,247	657,653	5 H & 10 Sub	Insecure	364
242	Baghlan Demining Project-03	AP	4,5	1399	NE	Baghlan	Tala-o-Barfak	27	2,176,400	2,176,400			27 Sub	secure	130
243	Baghlan Demining Project-06	AP	5	1399	NE	Baghlan	Khwaja Hejran & Nahrin	43	2,031,235	2,031,235			43 Mod	Insecure	669
244	Balkh Demining Project-3	AP	5	1399	NA	Balkh	Chimtal	5	221,380	221,380			5 Sub	Insecure	0
245	Faryab Demining Project-2	AP	5	1399	NA	Faryab	Shirin Tagab, Qaram qol	2	242,911	242,911			1 L, 1 H	Secure	36
246	Samangan Demining Project-7	AP	5	1399	NA	Samangan	Feroz Nakhchir	6	278,269	278,269			6 L	Secure	95
247	Samangan Demining Project-13	AP	5,6	1399	NA	Samangan	Ruyi Du Ab	34	1,310,095	1,310,095			34 L	secure	877
248	Baghlan Demining Project-4 (AT)	AT	5	1399	NE	Baghlan	Baghlan-Jadid, Burka	4	49,830		49,830	0	4 Sub	Insecure	70
249	Kunduz Demining Project-2 (AT)	AT	5	1399	NE	Kunduz	Chahar Dara, Dasht-i-Arch	5	39,911		39,911	0	5 Sub	Insecure	97
250	Laghman Demining Project-01	AP, AT	2, 3, 5	1399	EA	Laghman	Qarghaye	19	1,356,516	1,310,596	45,920	0	19H	secure	3,497
251	Nangarhar Demining Project-02	AP	5	1399	EA	Nangarhar	Chaparhar	7	466,532	466,532			7 H	Insecure	197
252	Khost Demining Project-04	AP	5	1399	SE	Khost	Sabri, Jaji Maidan, Tere Zayi	11	704,257	704,257			1 H, 10 Ext	Insecure	288
253	Ghazni Demining Project-05	AP, AT	5	1399	SE	Ghazni	Waghaz, Andar, Wali Muhammad Shahid	6	692,050	544,400	147,650		4 H, 2 S	Insecure	271
254	Paktika Demining Project-02	AP	3,4,5	1399	SE	Paktika	Sharan, Sar Hawza, Sarobi, Gayan, Urqun	13	1,612,855	1,612,855			1 H, 7 Mod, 5 S	Secure	5,509
255	Paktya Demining Project-06	AP	5	1399	SE	Paktya	Gardiz, Shawak	10	810,172	810,172			1 H, 9 S	Secure	287
256	Paktya Demining Project-07	AP	5	1399	SE	Paktya	Ali Khail (Jaji), Laja Ahmad Khail, Sayed Karam	8	626,869	626,869			8 S	Secure	395

S/No	Project Name	Project device type	Ottawa Rank	Year	Region	Province	District	No of Hazard	Area (sqm)	Hazard Area Type			UNDSS Security Level	Secure/Insecure	Beneficiary
										AP MF	AT MF	BF			
257	Ghazni Demining Project-02 AT	AT	2	1399	SE	Ghazni	Andar	9	625,300		625,300		9 H	Insecure	1,408
258	Ghazni Demining Project-05 AT	AT	4,5	1399	SE	Ghazni	Andar	8	862,700		862,700		8 H	Insecure	3,287
259	Ghazni Demining Project-09 AT	AT	2,4	1399	SE	Ghazni	Dih Yak	9	1,073,179		1,073,179		9 S	Insecure	2,654
260	Ghazni Demining Project-13 AT	AT	3,4	1399	SE	Ghazni	ghazni, Wali Muhammadi Shah	17	1,795,320		1,795,320		4 Mod, 13 S	Insecure	8,398
261	Ghazni Demining Project-15 AT	AT	4	1399	SE	Ghazni	Waghaz, Qarabagh, Giro	7	1,105,400		1,105,400		4 H, 3 S	Insecure	1348
262	Paktika Demining Project-01 AT	AT	1,2,4	1399	SE	Paktika	Sharan, Sar Hawza, Mata Khan	6	1,560,000		1,560,000		3 Mod, 3 S	Insecure	829
263	Paktika Demining Project-02 AT	AT	3,4	1399	SE	Paktika	Dila, Jani Khel	4	1,578,000		1,578,000		3 H, 1 S	Insecure	3,919
264	Paktika Demining Project-03 AT	AT	3,4	1399	SE	Paktika	Waza Khwa	6	1,614,200		1,614,200		6 H	Insecure	832
265	Paktika Demining Project-05 AT	AT	2,4	1399	SE	Paktika	Zarghun Shahr, Gomal	3	575,000		575,000		1 H, 2 S	Insecure	624
266	Paktika Demining Project-03 AT	AT	2,3,4,5	1399	SE	Paktika	Zurmat	6	330,199		330,199		6 H	Insecure	9,476
267	Hilmand Demining Project-02	AT	2	1399	SA	Hilmand	Kajaki	1	4,000,000		4,000,000		1 H	Insecure	175
268	Nimroz Demining Project-03	AP	5	1399	SA	Nimroz	Chahar Burjak	3	712,803	712,803			3 S	Secure	3
269	Zabul Demining Project-01	AT	1	1399	SA	Zabul	Tarnak Wa Jaldak	2	1,262,500		1,262,500		2 H	Insecure	13
270	Hilmand Demining Project-04 AT	AT	4,5	1399	SA	Hilmand	Sangin, Musa Qala	3	184,694		184,694		3 Ext	Insecure	2,875
271	Hilmand Demining Project-05 AT	AT	1,2	1399	SA	Hilmand	Nahri Sarraj, Nad Ali, Garmser	10	2,129,591		2,129,591		10 H	Insecure	1,368
272	Nimroz Demining Project-01 AT	AT	3,4,5	1399	SA	Nimroz	Khash Rod, Kang	4	907,217		907,217		3 H, 1 S	Insecure	371
273	Farah Demining Project-06	AP,AT	3, 5	1399	WA	Farah	Gulistan	9	3,447,348	3,147,348	300,000	0	9H	Insecure	769
274	Farah Demining Project-08	AP, AT	5	1399	WA	Farah	Bakua, Khak-e-safeed	8	2,456,918	2,256,918	200,000	0	8 H	Insecure	199
275	Farah Demining Project-07 (AT)	AT, ERW	2, 4, 5	1399	WA	Farah	Anardara, Farah	7	1,156,284	0	644,515	511,769	6Mod & 1Sub	Insecure	318
276	Maydan Wardak Demining Project-13	AP	5	1400	CA	Maydan Wardak	Day Mirdad, Markazi Bihsud & Hisai Awali Bihsud	13	1,297,282	1,297,282	0	0	3 Sub & 10 L	secure	493
277	Maydan Wardak Demining Project-14	AP	5	1400	CA	Maydan Wardak	Maydan Shahr & Jalriz	12	691,717	691,717	0	0	12 Mod	secure	339
278	Maydan Wardak Demining Project-15	AP	5	1400	CA	Maydan Wardak	Saydabad	17	1,028,850	1,028,850	0	0	18 H	Insecure	269
279	Logar Demining Project-21 (AT)	AT	5	1400	CA	Logar	Mohammad Agha	4	2,019,045	0	2,019,045	0	4 Sub	Insecure	51
280	Khost Demining Project-03	AP	5	1400	SE	Khost	Khost(Matun), Nadir Shah Kot, Shamal, Gurbuz	18	1,538,557	1,538,557			13 Ext, 5 S	Insecure	778
281	Ghazni Demining Project-06	AP	5	1400	SE	Ghazni	Giro, Ab Band, Qarabagh	8	1,279,348	1,279,348			4 h, 4 S	Insecure	41
282	Paktika Demining Project-04	AP	5	1400	SE	Paktika	Waza Khwa	3	579,520	579,520			3 H	Insecure	124
283	Paktika Demining Project-07 AT	AT	5	1400	SE	Paktika	Sharan, Sar Hawza	2	325,000		325,000		1 Mod, 1 S	Insecure	47
284	Hilmand Demining Project-07	AP	5	1400	SA	Hilmand	Kajaki, Musa Qala, Sangin	3	236,250	236,250			1 H, 2 Ext	Insecure	130
285	Hilmand Demining Project-08	AP	5	1400	SA	Hilmand	Garmser, Reg(Khanshin), Nawa-I- Barak Zayi,	3	280,000	280,000			3 H	Insecure	82
286	Kandahar Demining Project-04	AT	5	1400	SA	Kandahar	Arghistan	2	3,000,000		3,000,000		1 H	Insecure	32
287	Zabul Demining Project-04	AP, AT	5	1400	SA	Zabul	Shinkay, Qalat, Mizan	6	638,375	542,375	96,000		6 H	Insecure	57
288	Zabul Demining Project-05	AP, AT	5	1400	SA	Zabul	Tarnak Wa Jaldak	10	1,737,500	417,500	1,320,000		10 H	Insecure	178

S/No	Project Name	Project device type	Ottawa Rank	Year	Region	Province	District	No of Hazard	Area (sqm)	Hazard Area Type			UNDSS Security Level	Secure/Insecure	Beneficiary
										AP MF	AT MF	BF			
289	Hilmand Demining Project-07 AT	AT	5	1400	SA	Hilmand	Nad Ali, Lashkar Gah	4	243,200		243,200		4 H	Insecure	33
290	Farah Demining Project-03	AP	5	1400	WA	Farah	Qala-i-Kah	1	7,000,000	7,000,000	0	0	1Mod	Insecure	5
291	Farah Demining Project-10 (AT)	AT	5	1400	WA	Farah	Bala Baluk	1	20,250,000	0	20,250,000	0	1H	Insecure	27
292	Logar Demining Project-07	AP	5	1401	CA	Loger	Mohammad Agha & Pull Alam	8	1,465,438	1,465,438	0	0	2 H & 6 Sub	Secure	1,690
293	Logar Demining Project-20 (AT)	AT	5	1401	CA	Loger	Mohammad Agha	5	2,004,017	0	2,004,017	0	5 Sub	Insecure	231
294	Logar Demining Project-22 (AT)	AT	5	1401	CA	Loger	Mohammad Agha	3	1,458,850	0	1,458,850	0	3 Sub	Secure	84
295	Logar Demining Project-23 (AT)	AT	5	1401	CA	Loger	Mohammad Agha	25	1,976,499	0	1,976,499	0	25 Sub	Insecure	1,209
296	Logar Demining Project-24 (AT)	AT	5	1401	CA	Loger	Mohammad Agha	22	1,700,105	0	1,700,105	0	22 Sub	Insecure	915
297	Logar Demining Project-25 (AT)	AT	5	1401	CA	Loger	Mohammad Agha	11	2,653,711	0	2,653,711	0	11 Sub	Insecure	536
298	Maydan Wardak Demining Project-04 (AT)	AT	3	1401	CA	Maydan Wardak	Saydabad	8	1,382,087	0	1,382,087	0	8 H	Insecure	3,904
299	Maydan Wardak Demining Project-07 (AT)	AT	5	1401	CA	Maydan Wardak	Saydabad	22	792,575	0	792,575	0	22 H	Insecure	337
300	Ghazni Demining Project-16 AT	AT	5	1401	SE	Ghazni	Khweja Umari, Waghaz, Wali Muhammadi Shahid	13	1,412,681		1,412,681		2 Mod, 11 S	Insecure	328
301	Ghazni Demining Project-17 AT	AT	5	1401	SE	Ghazni	Waghaz, Wali Muhammadi Shahid	12	1,778,386		1,778,386		12 S	Insecure	551
302	Ghazni Demining Project-18 AT	AT	5	1401	SE	Ghazni	Jaghuri, Oarabagh, Giro, Ab Band, Nawa	11	681,488		681,488		3 H, Ext, 1 Min, 4 S	Insecure	219
303	Paktika Demining Project-06 AT	AT	5	1401	SE	Paktika	Dila, Sarobi, Zarghun Shahr	6	1,242,500		1,242,500		2 H, 4 S	Insecure	368
304	Kandahar Demining Project-01 AT	AT	2	1401	SA	Kandahar	Zhari	3	1,914,003		1,914,003		3 H	Insecure	21
305	Kandahar Demining Project-05 AT	AT	2	1401	SA	Kandahar	Kandahar, Panjwayi	5	2,192,643		2,192,643		6 H	Insecure	297
306	Kandahar Demining Project-07 AT	AT	2	1401	SA	Kandahar	Panjwayi	1	1,212,830		1,212,830		1 H	Insecure	117
307	Kandahar Demining Project-09 AT	AT	4	1401	SA	Kandahar	Arghistan	1	2,000,000		2,000,000		1 H	Insecure	333
308	Kandahar Demining Project-10 AT	AT	5	1401	SA	Kandahar	Arghistan	2	741,000		741,000		2 H	Insecure	9
309	Kandahar Demining Project-11 AT	AT	5	1401	SA	Kandahar	Zhari, Kandahar	4	473,363		473,363		4 H	Insecure	129
310	Zabul Demining Project-07	AP	5	1401	SA	Zabul	Tarnak Wa Jaldak	1	1,750,000	1,750,000			1 H	Insecure	
311	Zabul Demining Project-02 AT	AT	5	1401	SA	Zabul	Tarnak Wa Jaldak	2	1,320,000		1,320,000		2 H	Insecure	8
312	Zabul Demining Project-03 AT	AT	2,3,4,5	1401	SA	Zabul	Tarnak Wa Jaldak, Shamulzayi, Mizan, Atghar	14	1,593,736		1,593,736		14 H	Insecure	727
313	Farah Demining Project-05	AP	5	1401	WA	Farah	Bakwa	1	6,000,000	6,000,000	0	0	1H	Insecure	17
314	Farah Demining Project-08 (AT)	AT	2, 3, 5	1401	WA	Farah	Qala-i-Kah, Shib Koh & Lash Wa Juwayn	8	1,539,200	0	1,539,200	0	8Mod	Insecure	67
								5,661	616,987,643	306,752,187	253,962,042	56,273,414	-	1,018,745	