

Areas confirmed as cleared since the UK's extension request, submitted on 29 March 2018

Project Phase	Geographic Area	Areas	Date Completed	Area to be released (sq metres)	Further information	
CLUSTER 3	Stanley Area 2	SA011	05/04/2019	89,861		
		SA101	19/11/2018	14,844		
CLUSTER 2	Port Howard	PH1	12/04/2018	19,164		
		PH2	16/05/2018	47,808		
		PH3	06/06/2019	1,021,979		
		PH5	01/12/2018	255,434		
		PH6	28/05/2018	3,373		
	Fox Bay	FB1	29/03/2018	46,914		
		FB2	23/03/2019	153,940		
		FB3	09/12/2019	227,701		
		FB4	25/05/2019	493,958		
		FB5	22/01/2019	214,400		
		FB6	18/12/2019	244,153		
		FB7	30/05/2019	711,714		
		FB8E	10/05/2018	47,750		
		FB9N	07/06/2018	65,321		
		FB9S	10/05/2018	78,598		
	Stanley Area 3	FB10	15/10/2018	71,951		
		FB11	04/06/2018	110,415		
	CLUSTER 4	Stanley Area 1	SA091B	28/05/2018	194,035	
			SA116	07/06/2018	56,890	
SA004			17/10/2019	15,763		
SA005			14/10/2019	17,628		
SA007			15/01/2020	49,254		
CLUSTER 5	Murrell Peninsula	SA018	26/11/2019	6,827		
		M002	13/11/2019	874		
		MP	26/05/2018	5,428,654		
		MP1	28/05/2019	56,626		
		MP2	12/06/2019	253,145		
		MP3	20/03/2019	69,016		
		MP4	17/02/2020	115,613		
		MP5	19/01/2019	36,666		
		Don Carlos Bay	10/11/2018	44,611	Not considered formally as 'mined'. No mines or UXO found.	
Beatrice Cove	14/03/2019	32,436	Not considered			

					formally as 'mined'. No mines or UXO found.
		BAC 1	22/12/2018	17,010	Reported to contain booby traps. No mines or UXO found.
		BAC 2	29/12/2018	32,887	Reported to contain booby traps. No mines or UXO found.
		Total:		10,347,213	

Remaining mined areas to be cleared:

Project Phase	Geographic Area	Areas	Date Completed	Area to be released (sq metres)	Further information
CLUSTER 4	Stanley Area	SA005A	0% complete	67,910 estimated	
		SA014	34% complete	102,211 estimated	
		SA015	68% complete	49,480 estimated	
		SA017	0% complete	7,357 estimated	
		Total:		226,958	