

CUMULATIVE LAND RELEASE TOTALS PHASE 5B**April 2018 to March 2020****Date compiled: 5 March 2018**

Project Phase	Geographic Area	Mined Area	Date Completed	Area to be Released (sq metres)	AP Mines Destroyed	AV Mines Destroyed	BL755 Destroyed	UXO Destroyed	Mined Area Cleared	Mined Areas Still
CLUSTER 3 (Task Swap From Phase 5a)	Stanley Area 2	SA 011		1,200						
		SA 101		1,370						
Additional land release				Not known						
Running total Cluster 3				2,570						
CLUSTER 2	Port Howard	PH 1		2,040						
		PH 2		4,380						
		PH 3		105,190						
		PH 5		8,370						
		PH 6		8,300						
	Fox Bay	FB 1		4,110						
		FB 2		14,260						
		FB 3		20,620						
		FB 4		50,650						
		FB 5		17,560						
		FB 6		23,790						
		FB 7		72,390						
		FB 8E		3,860						
		FB 9N		6,270						
		FB 9S		7,190						
		FB 10		6,640						
FB 11		9,610								

	Stanley Area 3	SA 091B		19,490						
		SA 116		5,960						
Additional land release				Not Known						
Running total Cluster 2				390,680						
CLUSTER 4 (Technical Survey only)	Stanley Area 1	SA 004								
		SA 005								
		SA 005A								
		SA 007								
		SA 014								
		SA 015								
		SA 017								
		SA 018								
		M002								
Additional land release	Yorke Bay fence area			Not Known						
Running total Cluster 4				-						
CLUSTER 5	Murrel Peninsula	MP		550,300						
		MP 1		6,750						
		MP 2		23,240						
		MP 3		4,040						
		MP 4		13,250						
		MP 5		7,100						
		Don Carlos Bay		Not Known						
		Beatrice Cove		Not Known						
		BAC 1		Not Known						
		BAC 2		Not Known						
Additional land release	Murrel Peninsula			Not Known						

