



# Presentation Extension Request -Zimbabwe



COL C MAREGERE (DIR ZIMAC)

*Goal: 'A mine/ERW-free Zimbabwe where women, girls, boys and men safely engage in sustainable livelihood activities and where mine/ERW victims are fully integrated into society'*



# Introduction

- Initial contamination was identified as 310.65 km<sup>2</sup>
- Zimbabwe has demonstrated its commitment to eradicating landmines through various initiatives and has submitted five extension requests
- Zimbabwe to continue its vital efforts toward a mine-free future



## Achievements and Progress during the 5<sup>th</sup> Extension Period

- Handover of Sheba Forest to Lincoln Hill by **Norwegian People's Aid (NPA)** in 2022, a stretch of **52 km** frontage
- **86.7 km** frontage of the Musengezi to Rwenya minefield in Mt. Darwin district by **HALO Trust** in 2021
- Muzite to Rusitu minefield, a stretch of **73km** has been completed by NPA and awaits handover
- Under the 5<sup>th</sup> Extension period, a total area of **56,593,573 m** was released with **218,024** AP mines destroyed.





## Reasons that hindered the 5<sup>th</sup> Extension Request Obligations

- Cyclone Idai
- COVID-19 pandemic
- a substantial reduction in funding, withdrawal and termination from international donors





# Remaining Challenge



The remaining level of contamination is **11,337,597 m<sup>2</sup>** as shown in the table below.

## Contamination level as at 30 April 2025

No	Mined Area	Area (M <sup>2</sup> )	Clearance Organisation
1	Musengezi to Nyahuku	3,717,959	HALO Trust
2	Nyahuku to Nyamapanda	2,776,097	NPA
3	Nyamapanda to Rwenya	3,228,505	MAG
4	Mwenezi to Sango Border Post Sector	818,342	NMCU
5	Lusulu	796,694	NMCU
6	Total	<b>11,337,597</b>	





# Work Plan Compliance



Minefields	Operators	2025	2026	2027	2028	2029	2030	Remaining 2024
Musengezi to Mazowe river	HALO Trust	815,000	900,000	94,661				<b>1,809,661</b>
Mazowe River to Nyahuku	HALO Trust			805,339	900,000	459,495		<b>2,164,834</b>
Nyahuku to Nyamapanda	NPA	2,500,000	441,201					<b>2,941,201</b>
Nyamapanda to Rwenya river	MAG	331,000	277,000	277,000	277,000	277,000	277,000	<b>3,456,201</b>
	NPA		198,201	210,000	210,000	210,000	210,000	
	HALO Trust					350,000	350,000	
Mwenezi river to Sango Border Post	NMCU	140,000	140,000	140,000	140,000	140,000	130,239	<b>830,239</b>
Lusulu	NMCU	84,000	120,000	149,000	149,000	149,000	149,000	<b>797,363</b>
<b>Total</b>	<b>4</b>	<b>3,870,000</b>	<b>2,076,402</b>	<b>1,676,000</b>	<b>1,676,000</b>	<b>1,585,495</b>	<b>1,116,239</b>	<b>11,999,499</b>



# Assistance Required to Achieve Completion

Organisation	Year						Total
	2025	2026	2027	2028	2029	2030	<b>2025-2030</b>
<b>Zimbabwe Government Financial Support (US million dollars)</b>							
NMCU	0.50	0.50	0.50	0.50	0.50	0.50	<b>3.00</b>
<b>International Donor Financial Support (US million dollars)</b>							
NPA	3.46	2.9	2.1	2.1	2.1	2.1	<b>14.76</b>
HALO	3.49	4.95	4.95	4.95	4.95	4.95	<b>28.24</b>
MAG	2.3	4.00	4.00	4.00	4.00	4.00	<b>22.3</b>
Sub-total	9.25	11.85	14.67	11.05	11.05	11.05	<b>65.3</b>
<b>Total</b>	<b>9.75</b>	<b>12.35</b>	<b>15.17</b>	<b>11.55</b>	<b>11.55</b>	<b>11.55</b>	<b>68.3</b>



**conclusion**