FULFILMENT OF ARTICLE S
OBLIGATIONS AND OUR REQUEST
FOR AN EXTENSION ON THE

OBLIGATION TO BE FORMALLY
CONSIDERED AT THE NINTH MEETING
OF THE STATE PARTIES

Q1. What progress has been made in the

implementation of your State’s national demining programmes
since the last time an update was provided to the Standing
Committee and what changes, if any, have been made to
effectively address your mine action?

e|nitial contaminated area 1 119.9KM2
*Cleared area to date 306.6KM2
*Area still to be cleared 813.3KM2

*(Based on 1994 technical surveys)



ZIMAC

Q2. What work remains in order for your State to be in
compliance with its obligation to have destroyed or ensured
the destruction of all anti-personnel mines in mined areas
under your State’s jurisdiction or control?
«813.3KM2 still to be cleared

*Musengezi to Rwenya 435,5km2.

*Sheba Forest to Beacon Hill 65km2

*Rusitu to Muzite Mission 97km2

*Burma Valley 3,9Km2

ZIMAC

«Sango Border Post to Crooks Corner 182km2-

*Rushinga, Mukumbura and Lisilu not yet surveyed but
estimated to be 29.4km? .

The Total area 813.3km 2



- Q3. What are the circumstances that impedes ability of
your State to destroy or ensure the destruction of all anti-
personnel mines in mined areas under your State’s

N \ 4 jurisdiction or control within the request extension period?




Q4. What is the amount of time requested and what is the
rationale for this request?

*Time requested 7 years 2009 to 2016.

*Currently operating with 20% to 30% of available
capacity owing to the effects of the illegal sancti ons.

*Government left to deal with this humanitarian
problem alone without adequate international
support.

Q5. What is your State’s plan to destroy or to ensure the
destruction of all ant-personnel mines in mined area under
your State’s jurisdiction or control?

Strategically we have three pronged approach after re-
equipping and increase the number of de-miners
subject to the availability of international suppor

» Continue with current operations simultaneously
carrying out technical surveys.

e Add another squadron of de-miners.

e Contract commercial de-miners



Q6. What new methodologies, if any, are being explored or
have been employed in your State’s effort to fulfill its Article 5
obligations during the request extension period?

Q7. What financial and technical means have your State
dedicated to ensuring the fulfillment of your State’s Article 5
obligations and what financial and technical means will your
State dedicate for this purpose?

A squadron of de — miners.




Q8. What major structural, technical or practical changes, if Q8. What major structural, technical or practical changes, if
any, has your State planned for the period of the extension to any, has your State planed for the period of the extension to

ensure that your State will meet its Article 5 obligations in the ensure that your State will meet its Article 5 obligations in the
requested time frame? requested time frame?

«Current structure adequate.
*These include: eLabour Social and Welfare

*Environment & Tourism *Home Affairs

eLocal Government Public Works and Urban *UNDP Representative
Development

«Defence
*Finance




Q10. What, if any, are your priorities for extern  al
Q9. If Mine Action in your country is still conducted or assistance to support your State’s  fulfillment of its Article 5
partially managed by foreign organisations and / or obligations up to and during the extension period o f request
International organisations, what are the steps that your by your State?

State has taken to develop its national capacity «Zimbabwe priorities for external assistance are:

The Mine Action aspect still getting international organisation . .
assistance in Zimbabwe is MRE, which we are very grateful for. *Equipment and training.

«If the economic sanctions are removed, Zimbabwe should be *Technical survey.
able to do most of the activities currently funded.

«Establishing another not for profit de — mining
squadron.




Thank You



