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First, we would like to warmly congratulate Bhutan, Hungary, and Venezuela on their
declarations of completion of clearance, and on entering the proud body of states that have
finished this important treaty obligation. This brings us three states closer to our collective goal
of full implementation of Article 5, and we thank you for your efforts to this end. We also
welcome the news that Germany has finished verifying that there were in fact no antipersonnel
mines in the area they identified as suspected in 2011, and we thank Germany for its
transparency during the process.
Before turning to specific comments on the presentations, the ICBL would like to make four
short comments in lieu of longer planned statement on clearance. First, we note that too many
States Parties with Article 5 obligations still do not have clear information of the actual extent
of their mine problem, information that is essential for rational planning and resource
management, as well as true progress in mine clearance.
Second, too many states are behind their own clearance schedules, and have not updated their
plans to address how they will make up for lost time.
Third, stronger national leadership and the proactive use of the latest methodologies for
releasing land are both urgently needed in a number of states. Those states falling farthest
behind in their plans are those doing the poorest in these two areas. These are messages we
have given before, and we will continue to insist on them until we see the level of political
commitment mine action requires, and until no more states are clearing areas where there is
no reliable evidence of mines.
Finally, we would like to raise the problem of the quality of reporting. In ISC statements, Article
7 reports, and again this week, we are no longer seeing the type of clear, comprehensive
reporting we saw when states were motivated by the need to request an extension. What we
need to hear is simple, and yet all too rarely heard: the amount of land released during the
reporting period, broken down by method of release, progress in meeting annual benchmarks
laid out in clearance plans, and the remaining extent of contamination. It seems critical that at
the 3rd Review Conference, States Parties address this situation and find a way that can
effectively motivate affected states to report well again.
Turning now to comments on a few of the statements.
Nous remercions la République démocratique du Congo pour sa présentation. Nous prenons
note du fait qu’il reste un certain nombre de zones non-enquêtées et que le calendrier de

dépôt des demandes de prorogation est un peu particulier cette année. Nous remercions par
avance la RDC de rendre publics les résultats d’enquête dès que possible en début d’année
prochaine. Les données d’enquête devraient vous permettre de clarifier la situation de base en
ce qui concerne la contamination, cw qui sera un pas important du programme de lutte antimines. Nous espérons que la prochaine période de prorogation sera caractérisée par une
collaboration accrue entre UNMACC et le CCLAM.
We thank Zimbabwe for its presentation. We would like to encourage Zimbabwe to ensure the
administrative frame of work for clearance operators is supportive of efficient activities. This
could enable a precious time gain.
Nous remercions le Sénégal et toutes les parties prenantes, pour leurs efforts déployés afin de
dialoguer avec le MFDC afin de permettre la poursuite des activités de déminage humanitaire.
Nous saluons la reprise des opérations. Si cela signifie que toutes les zones sont maintenant
accessibles, c’est une excellente nouvelle et nous aimerions savoir quel impact cela aura sur le
respect de la date butoir. Si malgré la reprise des zones demeurent inaccessibles pour des
raisons de sécurité, nous prions instamment le Sénégal de faire tout en son pouvoir pour
dépolluer toutes les zones actuellement accessibles. À notre connaissance il existe plusieurs de
ces zones où des travaux de dépollution ne sont pas actuellement en cours. Le Sénégal devrait
faire le meilleur usage possible des méthodes de remise à disposition des terres, et faire en
sorte que seules les zones confirmées dangereuses soient dépolluées, ce qui ne semble pas
toujours être le cas. En outre, nous nous demandons si le Sénégal compte présenter un
nouveau plan d’action expliquant comment la date butoir de 2016 sera respectée.
We thank Ecuador for reporting so clearly on past accomplishments, the scale of the remaining
challenge, the plan of action and the feasibility of reaching your deadline. Also, we would like to
highlight the remarkable example of bi-national cooperation between Peru and Ecuador.
We urge Angola to make the best possible use of land release methodologies and to make sure
INAD and CNIDAH work together to this end. It is crucial that clearance assets be deployed only
in zones where contamination is confirmed.
On Thailand, despite increases in productivity, we’re afraid the current productivity rate still
puts Thailand far behind its projected annual achievements. So we would like call again on
Thailand to present states with an updated plan taking into account the differences over the
past years with planned targets. We would also like to hear more about how it is implementing
land releases procedures to increase productivity even further and focus on truly contaminated
areas. We urge TMAC to listen to the advice from technical experts and fully take on board the
latest land release methodologies.

Bosnia-Herzegovina is one of the states falling far behind its plans. As it noted today, over the
past 4 years, it has only achieved 40% of its mine action strategy targets. According to our data,
this means that Bosnia is over 250km2 behind in the release of land relative to the targets in its
plan. We would like to know how Bosnia-Herzegovina plans to close this significant gap. Your
report mentioned today that you have reviewed your Mine Action Strategy, but we would like
to know if this has resulted in a revised plan that better match the real situation on the ground,
and if so, encourage you to share it with States Parties by Third Review Conference. We hope it
includes a plan for more proactive resource mobilization from local, national and international
sources, which we understand has been a cause of slower than planned progress.
We would also like to encourage Bosnia-Herzegovina to review its land release methodology to
ensure it is in line with the latest methodologies. This could play an important part in BosniaHerzegovina’s ability to meet its strategic plan.
Finally, we understand that there have been long delays in creating a new mine action law to
address shortcomings in the existing one. We hope that the new law can be drafted with the
input of all relevant stakeholders and put into place as soon as possible.
We thank the United Kingdom for the news that another five mined areas were cleared, more
funding was provided, and that a study was done that clarifies the remaining work to be done.
It seems then that the United Kingdom would now be in a position to provide States Parties
with the long awaited plan for the extension period, including annual projected achievements
and a budget. We hope such a plan could be provided by the 3rd Review Conference.
As Tajikistan noted today, it has recently discovered an additional 110 mined areas. We urge
Tajikistan to adopt a land release policy to ensure that it will still be possible to complete its
Article 5 obligations by their extended deadline. We understand at present that full clearance
resources are still being deployed in areas without sufficient evidence of mine contamination,
which is clearly a waste of time and money. We also urge Tajikistan to invest greater political
and financial resources in making sure progress is made in a more expedient manner.
Thank you.

