Decisions on the request submitted by Zimbabwe for an extension of the deadline for completing
the destruction of anti-personnel mines in accordance with Article 5 of the Convention

21 December 2017

i.

The meeting assessed the request submitted by Zimbabwe for an extension of
Zimbabwe’s deadline for completing the destruction of anti-personnel mines in mined
areas in accordance with Article 5.1, agreeing unanimously to grant the request for
extension until 31 December 2025.

ii.

In granting the request, the Meeting noted that Zimbabwe had proceeded with
implementation in a commendable manner since its last request for an extended
deadline was granted in 2014, having garnered an understanding of the true remaining
extent of the challenge and developed plans accordingly that project the amount of time
that will be required to complete Article 5.

iii.

In granting the request, the Meeting noted that the States Parties as a whole would
benefit from Zimbabwe’s commitment to keep the States Parties informed of changes to
the work plan. The Meeting further noted both the inclusive approach taken by
Zimbabwe in the preparation of its request and the commitment by Zimbabwe to
continue this inclusive approach in implementing and revising, as necessary, the plan
contained in the extension request.

iv.

The Meeting recalled that the implementation of Zimbabwe’s national demining plan
will be affected by new information, the level of resources obtained, a better
understanding of the clearance capacity of new operators as well as new methodologies
being implemented and assessed, and the amount of external or internal capacity
involved in survey and clearance. The Meeting noted that the Convention would benefit
from Zimbabwe submitting to the Committee by 30 April 2019, an updated detailed
work plan for the remaining period covered by the extension. The Committee noted that
this work plan should contain an updated list of all areas known or suspected to contain
anti-personnel mines, annual projections of which areas and what area would be dealt
with during the remaining period covered by the request and by which organisation, and
a revised detailed budget.

v.

The Committee further noted that the plan presented by Zimbabwe is workable, lends
itself well to be monitored, and states clearly which factors could affect the pace of
implementation. The Committee also noted that the plan is ambitious and that its
success is contingent upon stable funding and other matters creating an environment
conducive to increasing the capacity of organizations involved in clearance activities. In
this regard, the Committee noted that the Convention would benefit from Zimbabwe
reporting annually, by 30 April, to the States Parties on the following:
a.
b.

c.

Progress made relative to the commitments contained in Zimbabwe’s annual
clearance plan during the extension period;
Updated information on remaining contamination disaggregated in a manner
consistent with the International Mine Action Standards, including land release
standards;
Updated detailed annual plans for the implementation of its extension request
based on new information gathered from progress in implementation;
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d.

e.
f.
g.

vi.

Updated information on its full range of practical methods used to release land,
including reporting outcomes concerning two pilot projects concerning
mechanical Assets and Mine Detection Dogs;
Progress on Zimbabwe’s commitment to relocate the ZIMAC outside of military
installations, once the Ministry of Defence obtains required funds;
Resource mobilisation efforts and external financing received and resources made
available by the government of Zimbabwe to support implementation efforts;
Information on Zimbabwe’s efforts to ensure that mine action is considered
within national development plans and other relevant national plans which may
benefit Zimbabwe’s resource mobilisation efforts.

The Committee noted the importance, in addition to Zimbabwe reporting to the States
Parties as noted above, of keeping the States Parties regularly apprised of other
pertinent developments regarding the implementation of Article 5 during the period
covered by the request and other commitments made in the request at intersessional
meetings, Meeting of the States Parties and Review Conferences as well as through
Article 7 reports using the Guide for Reporting.
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