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26. At its final plenary session, taking into account the analyses presented by the President of
the Eighth Meeting of the States Parties of the requests submitted under article 5 of the
Convention and the requests themselves, the Meeting took the following decisions:
(…)
xix.

The Meeting assessed the request submitted by Senegal for an extension of
Senegal’s deadline for completing the destruction of anti-personnel mines in
mined areas in accordance with article 5.1, agreeing unanimously to grant the
request for an extension until 1 March 2016.

xx.

In granting the request, the Meeting noted that, while it may be unfortunate that
after almost ten years since entry into force a State Party is only beginning to
obtain clarity regarding the challenge it faces and has demined very little, in the
case of Senegal there were some compelling circumstance that impeded any work
from progressing until 2005 and it is encouraging that Senegal has used the
process of preparing its extension request to signal that it is now acting with
greater urgency, notwithstanding that Senegal was slow to establish national
structures following the 2004 cease-fire agreement and to make use of the
findings of the Landmine Impact Survey which was completed in 2006. The
Meeting further noted that Senegal does not yet have a clear knowledge of size
and location of areas that will actually warrant mine clearance, its estimates for
time and money required appear to be based solely on clearance assumptions, and
the commitment made by Senegal to undertake technical survey activities and to
develop a cancellation procedure may result in implementation that proceeds
much faster than that suggested by the amount of time requested and in a more
cost-effective manner.

(…)
27. Also in the context of considering the submission of requests under article 5 of the
Convention, the Meeting noted that many of the States Parties that had submitted requests
for extensions had highlighted the importance of obtaining resources in order to implement
the plans contained in their requests. The Meeting encouraged requesting States Parties, as
relevant, to develop as soon as possible resource mobilisation strategies that take into
account the need to reach out to a wide range of national and international funding sources.
The Meeting furthermore encouraged all States Parties in a position to do so to honour their
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commitments to fulfilling their obligations under article 6.4 of the Convention to provide
assistance for mine clearance and related activities.
28. Also in the context of considering the submission of requests under article 5 of the
Convention, the Meeting noted that the accounting of the remaining mined areas contained
in many extension requests would serve as a foundation for a resource mobilisation strategy
and greatly assist both requesting States Parties and all others in assessing progress in
implementation during the extension period. The Meeting encouraged those requesting
States Parties that have not yet done so to provide an accounting of annual milestones of
progress to be achieved during extension periods. The Meeting furthermore encouraged all
States Parties whose requests had been considered by the Ninth Meeting to provide updates
relative to their accounting of remaining mined areas and/or annual benchmarks for progress
at meetings of the Standing Committees, at the Second Review Conference and at Meetings
of the States Parties.
29. Also in the context of considering the submission of requests under article 5 of the
Convention, the Meeting warmly welcomed the report presented by the President of the
Eighth Meeting of the States Parties on the process for the preparation, submission and
consideration of requests for extensions to Article 5 deadlines, as contained in document
APLC/MSP.9/2008/WP.35, and agreed to encourage States Parties, as appropriate, to
implement the recommendations contained therein.

