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1.
Mauritania ratified the Convention on 21 July 2000. The Convention entered into
force for Mauritania on 1 January 2001. In its initial transparency report submitted on 20
June 2001, Mauritania reported areas under its jurisdiction or control containing, or
suspected to contain, anti-personnel mines. Mauritania was obliged to destroy or ensure the
destruction of all anti-personnel mines in mined areas under its jurisdiction or control by 1
January 2011. Mauritania, believing that it would be unable to do so by that date, submitted
a request to the 2010 Tenth Meeting of the States Parties (10MSP) for a five year extension
of its deadline, until 1 January 2016. The 10MSP agreed to grant the request.
2.
In granting Mauritanian’s request in 2010, the 10MSP, while noting that progress in
implementing Article 5 was limited until 2006, acknowledged that Mauritania’s efforts had
improved considerably after that time with the establishment of Mauritanian’s National
Humanitarian Demining Programme for Development (PNDHD). The 10MSP also noted
that the plan presented by Mauritania was workable and ambitious, but subject to the
acquisition of equipment and the receipt of funds at levels that greatly exceed recent
experience. The 10MSP further noted that the plan presented by Mauritania provided for
the use of the full range of technical and non-technical means to release suspected
hazardous areas in keeping with the recommendations adopted by the Ninth Meeting of the
State Parties.
3.
On 2 April 2015 Mauritania submitted to the Chair of the Committee on Article 5
Implementation a request for an extension of its 1 January 2016 deadline. Mauritania’s
request is for 5 years (until 1 January 2021). The Committee noted with satisfaction that
Mauritania had submitted its request in a timely manner and had engaged in a cooperative
dialogue with the Committee, including by meeting with the Committee on the margins of
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both the February 2015 United Nations mine action programme directors’ meeting and the
Convention’s June 2015 intersessional meetings.
4.
In its 2010 request, Mauritania indicated that it was aware that, at that time,
64,819,740 square meters of area known or suspected to contain anti-personnel mines
remained to be addressed. Mauritania’s 2015 request indicates that, with respect to this
area, the PNDHD, with the support of Norwegian People’s Aid (NPA), carried out nontechnical survey operations from 1 June 2012 to 30 August 2012 in the L’adrar and
TirisZemour regions and from 1-31 December 2013 in the region of Daklet Nouadhibou.
The 2015 request further indicates that non-technical survey identified an additional 22
areas known or suspected to contain anti-personnel mines totalling 2,292,026 square
meters.
5.
The request indicates that, of the 18 mined areas totalling 64,819,740 square meters
reported by Mauritania as remaining to be addressed in Mauritania’s 2010 request, all have
been addressed with 2,686,000 square meters were cancelled, 1,290,000 square meters were
reduced and 60,664,740 square meters were cleared, and with 587 anti-personnel
landmines, 244 anti-tank mines and 5,179 pieces of unexploded ordnance destroyed. The
request further indicates that, of the additional 22 areas identified, all have been addressed,
with 2,391 square meters were reduced and 2,289,635 were cleared, and with 123 antipersonnel mines, 225 anti-tank mines and 4 pieces of unexploded ordnance destroyed.
6.
The Committee noted with satisfaction that Mauritania had completed
implementation of the plan presented to the States Parties in its 2010 request and had also
addressed all newly discovered mined areas. The Committee further noted with satisfaction
that Mauritania reported on progress in implementation of Article 5 in line with agreed
practices of providing information on areas cancelled through non-technical survey,
reduced through technical survey and addressed through clearance. The Committee also
noted that Mauritania obtained the international assistance required with contributions from
Norway, Germany, Japan and the United Nations totalling US$ 8,897,000.
7.
The request indicates that survey and clearance work has been carried out in
accordance with Mauritania’s National Mine Action Standards. The request also indicates
that the method used to clear land was through manual demining, which was supervised by
NPA and with PNDHD responsible for quality assurance and quality control. The request
further indicates that, at the conclusion of each demining task, a land release ceremony was
carried out in the presence of the national authority and beneficiaries.
8.
The request indicates that demining operations have created of an enabling
environment for socioeconomic development in the formerly-affected regions, including for
the development of tourism, the free movement of nomadic peoples and important
infrastructure projects. The request also indicates that rural communities no longer live with
the threat of mines and that there has been a significant decrease in landmine accidents,
with the last reported accidents occurring in 2012.
9.
The request indicates that, during the final phases of efforts to complete
implementation of Article 5, Mauritania suspected that fortifications and minefields in
Western Sahara may in fact be located in some instances in Mauritanian territory. The
request also indicates that it is difficult to ascertain if this is the case given that there is no
natural border and that border markers from the colonial period are unclear, non-existent
and/or found at intervals of between 115 kilometres to 175 kilometres. The request further
indicates that clarifying this situation is further exacerbated by the complexity of the
political context related to Western Saharan conflict. In addition, the request indicates that a
resolution to pertinent matters would permit Mauritania to determine if areas known or
suspected to contain anti-personnel mines indeed exist within Mauritania along its northern
border. The Committee, while welcoming the efforts of Mauritania to obtain necessary
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clarity regarding whether mined areas are located along its norther border, noted that effort
to obtain this clarity could have been undertaken earlier.
10.
As noted, Mauritania’s request is for 5 years (until 1 January 2021). The request
indicates that, by requesting 5 years, Mauritania intends to initiate and maintain a dialogue
with stakeholders concerning Western Sahara in order to clarify whether mined areas are
located within Mauritania along its norther border. The request further indicates that
Mauritania aims that this dialogue would result in the acquisition of relevant topographic
and cartographic information. The request also indicates that, if necessary, Mauritania will
develop a plan to address any identified areas in its jurisdiction. In addition, the request
indicates that Mauritania will maintain the PNDHD’s demining units to support efforts to
address any residual contamination and to carry out related activities. The Committee noted
Mauritania’s commitment to keep the States Parties informed of pertinent developments.
11.
In the course of its cooperative engagement with Mauritania, the Committee, in June
2015, learned from a representative of the PNDHP that the PNDHP has requested the
establishment of an inter-ministerial Committee to support efforts to obtain necessary
clarity regarding whether mined areas are located within Mauritania along its norther
border. The Committee noted that the Convention would benefit from Mauritania providing
to the States Parties, by the 30 April 2016, information on the establishment, mandate,
activities and results of this inter-ministerial committee. The Committee further noted that
the Convention would benefit from Mauritania providing on an ongoing basis, including
through its annual Article 7 report, any new information it obtains on whether mined areas
are located within Mauritania along its norther border and, if relevant, on Mauritania’s
plans to address these areas.
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