


 
 

 
 
 
 
 

 
 
 
Dear Mr. Qasim Ahmed Al-Agam 
Chairman  
NMAC 
 
 

Subject: Preliminary Report to be Submitted the Chairman of the Thirteenth 

Meeting of the State Parties to AP Mine Ban Convention 

 
 
 
Respected Sir,  
 
With reference to the subject mentioned above, we are presenting to you a 

preliminary report – on the measures taken towards the mines laid in 

BaniJarmooz – that would be presented to the Chairman of the Thirteenth 

Meeting of the States Parties to Anti-Personnel Mine Ban Convention.  

 
 
 
Yours sincerely, 

 
 

 
Ali Mohammed Al-Qadiri 
Executive Director, YEMAC 
  

Republic of Yemen 

The Cabinet of Ministers 

National Mine Action Committee 

Yemen Executive Mine Action Centre 



 

Yemeni Government Report to the Chairman of the Meeting of 
States Parties to AP Mine Ban Convention 

 
 

First: Preamble 

Yemeni Government is submitting this report in compliance with its 

commitment to the implementation of the Resolutions of the Thirteenth 

Meeting of the States Parties on9-11 April 2014, and upon the deadline – set on 

April, 2014 – to prepare the final report by the end of December 2014. The 

report shall include the measures taken by the Government towards the 

implementation of the Resolutions of the Thirteenth Meeting regarding the anti-

personnel mines laid in BaniJarmooz, Sana'a governorate.   

In April 2014, Yemen submitted the preliminary report regarding its 

commitments towards the decisions of the Thirteenth Meeting of the States 

Parties. Yemen has taken several measures, conducting meetings and 

correspondences as preliminary measures towards the implementation of the 

Resolutions. Yemen also started, at the same time, conducting the initial non-

technical survey to identify the hazardous areas in BaniJarmooz.  

From April to the present time, Yemen has undergone massive chaotic 

changes and events, leading to a political and economic setbacks in all public 

institutions. Such circumstances have hampered the procedures of the 

implementation of the Resolutions. They, however, did not deter the progress of 

the measures from being achieved seriously.  

 

  



 

Second: Measures Taken to Implement the Resolutions of the 

Thirteenth Meeting 
1- Actions taken to survey and clear anti-personnel mines in BaniJarmooz 

A) Nature of the Land:  

The nature of the reportedly suspect hazardous areas (SHA) is 95% 

rocky. The lands there are quarried for building stones. The report 

conducted by the Human Rights Watch states that mines can easily be 

seen, for they are not buried, nor even hidden.    

 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

  



 

 
 
 
 

 

 

 

 

 

 

 

 

 

B) Non-Technical Survey  

Non-technical survey of the landmine impacts was conducted in 

BaniJarmooz where two villages and five areas were identified as 

suspect lands contaminated by mines and explosives remnants of war 

(ERW). Their total area is 1825000 m2 as follows: 
 

 

Province District City Priority 
Hazard Area 
Size 

Sana'a BaniAlharith Al saa'id High 950000 
Bait Dahrah High 875000 

Grand Total       1825000 
 

  



 

C) Technical Survey 

The technical survey was carried out in BaniJarmooz. 6 areas 

contaminated with landmines and ERW were identified based on the 

information provided by the local communities and in accordance with 

the Human Rights Watch report.  

The total area of the identified/ marked lands is 1225000m2. Details 

are as follows:  

 
 

Governorate District Name of village   
Priority 
level  May June August September 

Grand 
Total 

Sana'a BaniAlhareth 
Alsaa'id High           
Bait Dahrah High     180000 95000 275000 
Alsaa'id High   950000     950000 

Grand Total         950000 180000 95000 1225000 

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

D) Implementation of Clearance: 

The Yemeni Government has implemented, through YEMAC, 

clearance actions in the identified areas. The clearance activities were 

implemented by one set of mine detection dogs (MDD) and clearance 

units (using metal detectors). The cleared area of the identified lands 

was 21625m2. 

Governorate* District* Name of village   
Priority 
level  May June August September 

Grand 
Total 

Sana'a BaniAlhareth 
Alsaa'id High           
Bait Dahrah High     134494 81000 215494 
Alsaa'id High 53215 75730     128945 

Grand Total       53215 75730 134494 81000 344439 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

Discovered Mines 

According to the information and reports submitted by YEMAC, the 

number of the discovered mines was 5 Anti-Tank mines laid in 

different roads that lead to military camps. The reports did not indicate 

the presence of anti-personnel mines at moment. Local communities, 

however, confirmed that AP mines were scattered visibly over the 

ground; for as mentioned earlier, it is impossible to bury or hide them 

due to the rocky nature of the area; later on they were removed by 

unknowns. But there are many marked minefields not completely 

cleared and these minefields could be contaminated by AP mines.   

2) Measures Taken survivors Assistance: 

In December 2014 and in spite of the circumstances which the mine action 

program faced lately (mentioned below), the mine action programm has 

started survivors assistance program in Bani Jarmoz and Arhab districts to 

register and support the land mines survivors. 

 

 

 

 

 

 

 

 

 



 

 

 

 

 

 

 

 

 

 

 

 

 

  

3) Measures Taken to Implement Mine Risk Education (MRE) 

From June to September, MRE activities were carried out in 73 sites and 

schools in BaniJarmooz, targeting 9815 beneficiaries (of whom 6381 

were children and 3434 were adults). 

 
Month province District Cities Cities Girls Boys 

Total 
Children Women Men 

Total 
Adults 

Grand 
Total 

Jun-14 Sana'a BaniAlhareth BaniJermooz 
21 72 112 184 200 562 762 946 

15 159 263 422 515 407 922 1,344 

Aug-14 Sana'a BaniAlhareth BaniJermooz 
11 91 152 243 135 617 752 995 

8 35 42 77 200 215 415 492 

Sep-14 Sana'a BaniAlhareth BaniJermooz 
10 2,402 2,456 4,858 153 241 394 5,252 

8 251 346 597 88 101 189 786 

 Total       73 3010 3371 6381 1291 2143 3434 9815 



 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 



 

4) Actions Taken on the Investigation with the Perpetrators (who laid AP 

Mines) 

Based on the previous actions mentioned in the report– submitted by the 

Government in the Meeting of the States Parties in April 2014 – which 

includes strict and clear presidential directives to implement the resolutions 

and arrangements; and based on the information on the AP mines provided 

by (Human Rights Organization), several measures and actions were taken 

against the perpetrators. They are as follows:  

A) Military personnel and officials mentioned in the report prepared by 

Human Rights Organization were called and interrogated in the 

headquarters of the Republican Guards;  

B) The perpetrators were referred to a military tribunal to consider and 

verify the evidence; 

C) During the past four months, procedures were halted from being 

implemented due to the reasons described below in the constraints and 

difficulties.    

 

Third: Constraints and Difficulties: 

1. Constraints that caused measure suspension of decisions 

implementation  

The measures were temporarily suspended in the recent months for the 

following reasons: 

a) The investigation and follow-up commissions have not yet been able to 

carry out field visits to BaniJermooz to take witness statements from local 

communities. This is due to the recurring conflicts in that area between 



 

the army, Houthi groups and tribes, on the one hand, and the so-called al-

Qaeda groups, on the other. Al-Qaeda groups stationed in Arhab area, 

northeast of the capital Sana’a, within which BaniJermooz area is located. 

These conflicts have now been going on over the recent three months. 

b) You know, the Yemeni government was unable to perform its tasks in the 

recent three months due to the cited reasons of recurrent people 

revolutions, its wars against al-Qaeda and the collapse of the security 

situation in the capital Sana’a. Such reasons affected the completion of 

the measures which were duly started to carry out the decisions of the 

Thirteenth Meeting of the State Parties to Anti-Personnel Mine Ban 

Convention.      

2. Difficulties of completing the clearance work and supporting landmine 

survivors: 

For completing the clearance work and supporting the survivors of 

landmines and explosive remnants of war as part of the Thirteenth Meeting 

decisions, the National Mine Action Programme has also faced difficulties 

in completing the clearance work and supporting the landmine survivors 

due to significant shortfalls in international fund for the programme, which 

has become very limited to barely cover processing administrative work in 

the programme. 

The Yemeni government has also not been able to fulfill its financial 

commitments towards providing the National Mine Action Programme 

with financial support because of the total deficit in the state budget and the 

severe downturn of the economy, as all know. This forced the Yemeni 

government to suspend the financial allocations for the National Mine 

Action Programme. 



 

 

Fourth: Yemeni Government Address to States Parties: 

 In the present meeting, the Yemeni government would respectfully express 

its gratitude and appreciation of the ongoing international efforts to assist 

Yemen in fulfilling its commitments towards the Ottawa  Mine Ban Treaty.  

It extends its utmost thanks and gratitude to the States Parties, the Presidency 

of the Thirteenth Meeting of States Parties, and the Third Review Meeting in 

Maputo (Mozambique) for granting Yemen an extension approval from 

March 2015 to March 2020. 

 The Yemeni government still looks forward to receiving further support  

from the Presidency of the States Parties so Yemen could meet its 

commitments towards the Anti-Personnel Mine Ban Convention in the time 

set forth in the extension plan. 

 Yemen also calls the Your Excellency to urge States to resume and continue 

supporting the Yemeni government to clear the remaining contaminated 

areas with mines and explosive remnants of war. 

 Finally, the Yemeni government declares to continue exerting potential 

efforts in order to fulfill its commitments towards clearing the remaining 

contaminated areas with mines and remnants of war. It hereby declares to 

continue completing the implementation of the remaining decisions made at 

the Thirteenth Meeting. 
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