
 

GE.17-22598(E) 



Sixteenth Meeting 

Vienna, 18-21 December 2017 

Item 13 of the provisional agenda 

Consideration of requests submitted under Article 5 

  Request for an extension of the deadline for completing the 
destruction of anti-personnel mines in accordance with 
Article 5 of the Convention 

  Executive summary 

  Submitted by Ecuador 

  Corrigendum 

  1.  Paragraphs 3 and 11 

For Tiwintza read Tiwinza 

   2.  Paragraph 15 

  For the existing text substitute 

15. The hazardous areas to be demined since 2018 are found in the Amazon jungle of 

the Province of Zamora Chinchipe and in the Squared Kilometre of Tiwinza. These areas 

are among cliffs and ravines within dense vegetation. Climate conditions are also another 

factor limiting compliance with planned operations; the weather is varied, with permanent 

humidity and precipitation in almost the entire year. Access to these areas is exclusively by 

air, which increases the cost of operations and requires demining staff to undertake average 

travel of two hours a day from the base camp to the work zones. Due to these factors only 

45% of planned operations could be achieved.  

  3.  Paragraph 16  

For the existing text substitute  

16.  Ecuador projects that by its deadline in 2018 the remaining challenge will total of 59 

areas measuring 65’006 square meters.  A further 5 areas will be addressed measuring 

35’490 square metres in the Square Kilometre of Tiwinza.  

  4.  Paragraph 17, fifth bullet  

The square meters for 2022 should read 7,521 
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