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STATEMENT OF THE REPUBLIC OF CROATIA 

ON MINE CLEARANCE IN 2016 AND 2017 

 

Thank you Mr./Ms. President/Coordinator.  

 

With regards to the preliminary observations made by the Committee on Article 

5 Implementation on Croatia, we can inform about the following.  

 

Mine Clearance in 2016 

 

 The total reduction of the mine suspected area (MSA) of 41.47 km² is 

48% in comparison to the total planned in 2016. The MSA as such 

includes both suspected hazardous area (SHA) and confirmed hazardous 

area (CHA). 

 38.26 km² cleared by demining activities is 61% compared to the total 

planned for 2016. 

 Implementation of the technical, non-technical and supplementary non-

technical survey resulted with the decrease of the MSA by 3.2 km², which 

is 13% of the value planned for 2016. 

 During 2016, through the implementation of non-technical survey in order 

to update the MSA and for the preparation of preliminary plans for 

demining, the Croatian Mine Action Centre (CROMAC) included new 

MSA amounting to 1.87 km². 

 In 2016 the demining battalion of the Ministry of Defense has cleared an 

area totaling 0.45 km² in size. The total military MSA left for clearance 

amounts to 31.92 km² with a note that almost 30.4 km² of this MSA 

relates to the training sites. It is also important to note that the military 

MSA is not included in the total (civilian) MSA in Croatia.  

 Demining capacities in 2016 in Croatia amounted to 42 accredited 

demining companies with the total capacity of 600 deminers, 51 demining 

machines and 60 mine detection dogs. (as per end of the year) 

 In 2016 MSA was marked with 14.088 mine danger signs that were 

placed within the 65 cities and municipalities in 9 counties, statistically 



presented as 33 boards per square kilometer of MSA. (as per end of the 

year)  

 

Mine Risk Education Activities in 2016 
 

 Through 77 lectures and presentations, more than 21.620 citizens were 

educated and informed. The lectures were held in 13 Counties and the 

City of Zagreb.  

 In March and December, two working meetings of all entities and subjects 

that are involved in providing MRE were held under the coordinating role 

of the Government Office for Mine Action (GOMA).  

 The International Day of Mine Awareness and Assistance in Mine Action 

was marked on April 4
th

 in Gospić, capital of Lika-Senj County, the most 

mine-affected county in Croatia, with a range of different MRE activities. 

 No civilian mine victims since 2013. 

 No child mine victims since 2004. 

 

Mine Incidents in 2016 

 

 We recorded 5 mine incidents with 7 demining staff victims (6 deminers 

and1 auxiliary worker, all male aged between 36 and 60; 3 fatalities and 4 

with light injuries), which is an increase in casualties in comparison to 

2015. 

 Again, we have to emphasize that, out of last 7 mine incidents which 

occurred in 2015 and 2016, 5 of them involved bounding anti-personnel 

mine type PROM-1, which is one of the most dangerous APLMs due to 

its high sensitivity, instability and lethality. The PROM-1 is particularly 

difficult to render safe because its fuse becomes unstable after being 

exposed to weather conditions for several years.  

 

Mine Clearance in 2017 

 

In the first four months of 2017 (1 January – 1 May 2017) mine suspected area 

(MSA) in the Republic of Croatia has been reduced by 4.98 km² through 

implementation of demining, technical survey, non-technical survey and 

supplementary non-technical survey activities, which amounts to approx. 6.6% 

of realization of the Annual Mine Action Plan for 2017.  

 

As of 1 January, 2017, the CROMAC has changed the method for calculation of 

the MSA, thus switching from the spherical method to the Cartesian method 

which is more compatible with other institutions’ approach (eg. State Geodetic 

Directorate) that are using Geographical Information System (GIS) tools. In 

practice, this means that all demining and technical survey activities that have 



started in 2016 will be completed in 2017 based on the spherical method, while 

the projects from 2017 will be conducted under the Cartesian method. At the end 

of 2017 the actual size of the MSA will be shown using the Cartesian 

calculation.  

 

Namely, according to the (draft) Annual Plan of Mine Action for 2017, through 

implementation of demining, technical survey, non-technical survey and 

supplementary non-technical survey activities, the total MSA in Croatia in 2017 

will be reduced by 75 km². Through demining operations the MSA will be 

reduced by 54 km² and through technical survey, non-technical survey and 

supplementary non-technical survey activities it will further be reduced by 21 

km².  

 

The Annual Mine Action Plan for 2017 again foresees, as a continuance of 2016 

financial trends, a high share of financing from the European Union funds, up to 

63% of total funding. In 2016 EU funds had the biggest financing share with 

65% of total funds spent and contracted (State Budget 34%, donations 1%). 

 

In March 2017 the amendments to the By-law on the Method of Conducting 

Demining Operations, Quality Control, General and Technical Survey and 

Marking of Suspected Hazardous Area were published in the „Official gazette“ 

after which they entered into force. Adoption of amendments to this most 

important by-law for humanitarian demining, which elaborates in more detail 

the provisions of the Law on Mine Action related to the manner of carrying out 

demining operations, shows that the implementation of the By-law in practice, 

through the cooperation of all stakeholders in the mine action system, is 

systematically monitored in order to eliminate or correct possible deficiencies or 

improperness that slow down or hamper the demining process. 

 

In closing, I would like to emphasize that Croatia plans to engage more actively 

with the Committee on Article 5 Implementation and the ISU APMBC in order 

to provide more detailed information on its current activities, remaining 

challenges and plans for the future. Through these efforts we intend to provide 

States Parties with the timely and realistic information on Croatia’s state of 

compliance regarding the upcoming Article 5 mine clearance deadline. 

 

Thank you.  

 


