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Activity Undertaken to Meet Convention Obligations

 |n 1982, an estimated 20,000 mines (both anti-personnel and anti-
vehicle mines) remained within the 122 mined areas.

e 1,855 mines were immediately removed from mined areas.
o Stockpiles of 3,000 mines were also destroyed.

 All 122 mined areas perimeter-marked to exclude civilians.

« UK and Argentina agreed to a Joint Feasibility Study (2007).

e Since 2008, five phases of demining activity have cleared over 8,000
mines.
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Challenges Impeding Completion by the Current Deadline

 Remote geographical location: logistical planning

e Limited capacity: limited accommodation and medical facilities
* Adverse weather conditions

e Terrain

 |solated minefields with difficult access

* Minefield records were not created for all mined areas

e Environmental factors
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Work Plan

 Phase 5 is a fully funded programme for the clearance of 79 mined
areas (estimated total of 10,859,558 sg m) between 2016-2020.

 Phase 5 retains the same methods and standards of high quality land
release processes, the highly experienced contractors; and the
existing structures and institutions.

 Phase 5 will see the clearance of all but eight remaining areas (from
an initial 122 mined areas identified in 1982).

 Phase 5 will also conduct technical survey in these eight areas to
establish clearance requirements and costs for completion.
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