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Oslo, 26-29 November 2019 

Item 11 of the provisional agenda 

Consideration of submissions of States Parties as provided for in Article 5 

  Request for an extension of the deadline for 
completing the destruction of anti-personnel mines 
in accordance with Article 5 of the Convention 

  Executive summary 

  Submitted by Eritrea* 

1. Eritrea acceded to the Convention on 27 August 2001, and the Convention entered 

into force for Eritrea on 1 February 2002. In its initial transparency report submitted on 3 

September 2003, Eritrea reported areas under its jurisdiction or control containing, or 

suspected to contain, anti-personnel mines. This contamination by anti-personnel mines in 

Eritrea was a result of major armed conflicts in the last century. The conflicts waged over the 

last several decades have left a massive legacy of Landmines and Explosive Remnants of war 

(ERW) making Eritrea one of the countries in the world hardest hit by this scourge. During 

the Second World War the British and Italian armies fought in Eritrea leaving behind a 

significant amount of unexploded ordinance (UXO). After the British victory in the Horn of 

Africa, the United Nations decided in 1952 to make Eritrea an autonomous entity federated 

with Ethiopia against the will of the people. Ethiopia subsequently annexed Eritrea in 1962, 

which sparked a struggle for independence that lasted 30 years since 1961 and culminated in 

Eritrea’s formal independence in 1993 by a referendum. The conflict resulted in considerable 

landmines and UXO contamination and the laying of numerous non-conventional hazardous 

ordnances in areas near military camps, roads, battle zones, strongholds of cities and 

populated areas, farmland and water resources.  In 1998 a border conflict characterized by 

trench warfare broke out between Eritrea and Ethiopia resulting in a two-year war and the 

laying of defensive minefields by both armies along above 1,000 Km border. 

2. As per the Convention, Eritrea was obliged to destroy or ensure the destruction of all 

anti-personnel mines in mined areas under its jurisdiction or control by 1 February 2012. 

Eritrea, believing that it would be unable to do so by that date, submitted on 31 March 2011 

to the President of the Tenth Meeting of the States Parties (10MSP), a request for an extension 

of its deadline. The Eleventh Meeting of the States Parties (11MSP) agreed unanimously to 

grant the request until 1 February 2015. 

3. During this initial extension period, progress was made in addressing 287 mined areas 

measuring 73,702,463 square meters through clearance and cancellation by non-technical 

survey. Out of these 287 mined areas, 157 mined areas measuring a total of 33.5 million 

square meters were addressed in 2013 almost entirely through the application of non-

  

 * The present document was submitted after the deadline to include the latest available data. 
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technical survey methodologies. Despite this progress, 49 previously unknown mined areas 

were discovered in the five regions of the country measuring approximately 9 million square 

meters.   

4. On 23 January 2014 Eritrea submitted to the President of the Thirteenth Meeting of 

the States Parties (13MSP) a request for extension of its 1 February 2015 deadline.  The 

request was granted at the Third Review Conference and a new deadline set for 1 February 

2020. As mentioned in Eritrea’s request, the remaining contamination at this time amounted 

to 434 mined areas measuring 33’432’811 square meters in the regions of Gash Barka, 

Anseba, Central, Southern, Northern Red Sea and Southern Red Sea. 

5. The aim of the last extension request was to gain clarity through survey and clearance 

operation in order to report on the remaining areas know to contain mines by the end of this 

extension period and present a plan for completion. 

6. Since this time Eritrea has faced many of the negative circumstances highlighted in 

its previous request which has made progress difficult including the fact that demining teams 

have been diverted to other crucial and outstanding government development programs such 

as in construction and agricultural projects and the fact that teams have faced financial and 

material shortfalls making it extremely difficult for Eritrea to carry out operations without 

external assistance.  While Eritrea has the necessary experience and expertise to address the 

challenges, it will require support from the international community for the successful 

execution of survey and clearance operations in the remaining affected areas. 

7. Furthermore, a process of restructuring the Eritrean Demining Authority was launched 

to ensure it is best placed to tackle the remaining challenge. This has presented obstacles for 

the submission by Eritrea of its request containing detailed data on the progress made to date 

as well as the presentation of a work plan for the period beyond Eritrea’s deadline of 1 

February 2020.  

8. Eritrea is fully aware of its commitments under the Anti-Personnel Mine Ban 

Convention and fully intends to comply with its obligations under Article 5. This is a priority 

of our state as we highlighted in our previous extension request given the negative socio-

economic impact on Eritrea as well as the significant benefits to be drawn from completing 

our work in this regard. 

9. Eritrea is also committed to the process established by the States Parties for the 

submission and consideration of requests for extension as adopted by the Seventh Meeting 

of the States Parties. In this regard, Eritrea submits to the States Parties a request for extension 

of its deadline until 31 December 2020 which would allow Eritrea the opportunity to present 

a detailed request including detailed information on its current contamination, progress made 

and a detailed work plan for implementation by 31 March 2020.  

10. Eritrea is currently in close contact with the Committee on Article 5 Implementation 

as well as with the Implementation Support Unit of the Anti-Personnel Mine Ban Convention 

to support the drafting of a more detailed request for extension to be submitted in 2020.  

    


