
 
 

Statement by the Chair of the Committee on Article 5 Implementation on the Analysis of the 
 

Request for extension submitted by Ukraine 
 
Mr. President (Chair), 
 
The Committee on Article 5 Implementation welcomes the efforts made by Ukraine in the preparation 
of its extension request, which have allowed for a cooperative dialogue to take place between Ukraine 
and the Committee. 
 
The Committee also welcomes the comments on the request provided by expert organizations, 
including from the International Campaign to Ban Landmines, the HALO Trust,  Mine Action Review 
and the GICHD. 
 
 On 8 June 2020, Ukraine submitted to the Chair of the Committee on Article 5 

Implementation a request for extension of its 1 June 2021 deadline.  
 

 Following cooperative dialogue with the Committee, Ukraine submitted additional 
information on 27 August 2020.  
 

 Ukraine’s request is for a period of 2 years and 6 months until 1 December 2023. 
 

In analysing Ukraine’s submission, I would like to share some key points on behalf of the Committee. 
 
The Committee noted that the circumstances that made it necessary for Ukraine to request an 
extension in 2018 remain unchanged.  
 
In this regard, the Committee noted that it can be assumed that, during the period leading to the 
requested extended deadline, Ukraine would again evaluate the situation and form a fresh opinion as 
to whether matters have evolved so that Ukraine is, or may in future be, able to destroy or ensure the 
destruction of all anti-personnel mines and to arrive at a specific assessment of the time required for 
their destruction.  
 
The request indicates that, on 25 January 2019, the Law of Ukraine “on Mine Action in Ukraine” came 
into force and that the process of implementation of legislation in the field of mine action is ongoing. 

The Committee welcomes the efforts made by Ukraine to pass legislation which provides clarity on the 
mine action structure in Ukraine. The Committee noted the importance of national ownership for 
implementation, which includes, as defined by the States Parties, empowering and providing relevant 
State entities with the human, financial and material capacity to carry out their obligations under the 
Convention. 

The Committee noted the importance of Ukraine keeping national mine action standards up to date in 
accordance with the latest IMAS, adapting them to new challenges and employing best practices to 
ensure efficient and effective implementation. 

The Committee noted that, given that the Ministry of Defence together with interested authorities 
prepares an annual Plan for humanitarian demining of liberated territories of Donetsk and Luhansk 
regions, the States Parties would benefit from Ukraine ensuring that it annually updates its national 
work plans based on new evidence and report on adjusted milestones in their Article 7 reports by 30 
April each year, including information on the number of areas and amount of mined area to be 
addressed annually and how priorities have been established.  



 
 

 
The Committee further noted that, as the request did not contain a budget for implementation, 
Ukraine would benefit from including in its annual updates information on costs for implementation.  
 
The Committee noted that the plan presented by Ukraine is workable, lends itself well to be monitored, 
and states clearly which factors could affect the progress in implementation.  
 
In this regard, the Committee noted that the Convention would benefit from Ukraine reporting 
annually, by 30 April, to the States Parties on the following: 

 
a. progress and results of land release activities relative to the commitments made in Ukraine’s 

annual work plan, disaggregated in a manner consistent with the IMAS by providing information 
on the remaining challenges, disaggregating by ‘suspected hazardous areas’ and ‘confirmed 
hazardous areas’ and their relative size, as well as by the type of contamination. Report on 
progress in accordance with the land release methodology employed (i.e. cancelled through 
non-technical survey, reduced through technical survey, or cleared through clearance) and how 
additional clarity obtained may alter Ukraine’s assessment of the remaining implementation 
challenge; 
 

b. annual updated work plan based on new evidence containing adjusted milestones, including 
information on the number of areas and amount of mined area to be addressed annually, how 
priorities have been established and costs for implementation; 
 

c. changes to the status of the control of mined areas and how these changes positively or 
negatively affect survey and clearance of mined areas;  
 

d. updated information on the development and adoption of National Mine Action Legislation and 
the establishment of a national mine action centre; 
 

e. updates on the steps taken by Ukraine to ensure the different needs and perspectives of women, 
girls, boys and men are considered and inform all areas of Convention implementation and mine 
action programmes; 
 

f. updates regarding the development and implementation of a detailed, costed and multi-year 
plan for context-specific mine risk education and reduction in affected communities including 
information on the methodologies used, the challenges faced and the results achieved, with 
information disaggregated by gender and age; and  
 

g. updates regarding resource mobilisation efforts, including resources made available from 
Ukraine’s state budget and external financing received to support implementation efforts. 
 

The Committee noted the importance, in addition to Ukraine reporting to the States Parties as noted 
above, of keeping the States Parties regularly apprised of other pertinent developments regarding the 
implementation of Article 5 during the period covered by the request and other commitments made 
in the request at intersessional meetings, Meetings of the States Parties and Review Conferences, as 
well as through its Article 7 reports using the Guide for Reporting. 


