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Executive Summary 
 
The challenge in the implementation of Article 5 of the Convention on the Prohibition of the Use, 
Stockpiling, Production and Transfer of Anti-Personnel Mines and on Their Destruction in Bosnia and 
Herzegovina dates back from the period 1992-1995. From 1992 to 1995 warring factions in Bosnia and 
Herzegovina laid a huge number of minefields throughout the country. All warring factions in Bosnia and 
Herzegovina (Army of BH, Army of Republic of Srpska, Croatian Defence Council) laid minefields and 
primarily between confrontation lines, in order to prevent or slow down the movement of military units of 
one fraction into the area controlled by another fraction. Minefields were also laid in front of strategic 
points of all warring factions and military facilities. Geographically speaking, minefields were laid 
throughout the country, from Herzegovina to the south and south/west, over the mountains, canyons, and 
gorges of Central Bosnia to the flat areas to the north of the country. Minefields are present on the ground 
with all types of vegetation typical for Bosnia and Herzegovina (high grass and forest) at all types of ground 
(stone, karst).  
 
The Mine action program in Bosnia and Herzegovina commenced in 1996, through the establishment of 
UNMAC and in order to build local structure and capacities for mine action. Entity centres for mine action 
(MAC RS and FED MAC), along with the coordination centre on the state level (BHMAC) were established in 
1998. With the passing of the Demining Law in Bosnia and Herzegovina in 2002, the existing mine action 
structure has been transformed. The central body of the State is presented by the Demining Commission in 
Bosnia and Herzegovina, operating within the Ministry of Civil Affairs in Bosnia and Herzegovina. The expert 
Commission’s body for demining in Bosnia and Herzegovina – Mine Action Centre BiH (BHMAC) has been 
established by the Decision of the Council of Ministers and based on the Demining Law in Bosnia and 
Herzegovina. 
 
On 26 March 2008, Bosnia and Herzegovina submitted a request to extend its 1 March 2009 mine clearance 
deadline. The request was granted at the Ninth Meeting of the States Parties and a new deadline set for 1 
March 2019. After nine (9) years of implementation Bosnia and Herzegovina was not able to fulfil 
obligations in accordance with the previous request. The circumstances that have prevented Bosnia and 
Herzegovina from submitting from meeting the deadline of 1 March 2019 are related to the following: 

 Lack of financial means  
 The size of mine problem in Bosnia and Herzegovina  
 Non-functional minefield records available.  
 Prevailing climate conditions.  

 
On September 2018, Bosnia and Herzegovina submitted Interim Request for Extension to the Deadline for 
Fulfilling Obligations as per Article 5, Para 1 of the Convention on the Prohibition of the Use, Stockpiling, 
Production and Transfer of Anti-Personnel Mines and on Their Destruction.  

At the time when Interim Request was submitted the total remaining contamination in Bosnia and 
Herzegovina totals 8,967 SHAs measured 1,056,574,142 square meters and 935 CHAs measured 23.846.939 
square meters.  

In accordance with Article 5, Para 1, Bosnia and Herzegovina requested a two (2) years extension from 01 
March 2019 to 01 March 2021, to carry out survey and clearance activities to better define the precise 
perimeter of mined areas in Bosnia and Herzegovina. Following the better definition of the remaining 
challenge, Bosnia and Herzegovina is now in a better position to highlight the exact amount of time required 
to implement its obligations under Article 5. During the requested time period three main projects/activities 
were carried out: 

1. Country assessment of SHAs in Bosnia and Herzegovina 
2. Mine Action Governance and Management Project 
3. Land release operations: survey and clearance operations   
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In the period from 2 July 2018 to 14 May 2020, the Mine Action Centre of Bosnia and Herzegovina, the 
Armed Forces of BiH and the Norwegian People's Aid (NPA) conducted a project entitled “Country 
assessment of SHAs in Bosnia and Herzegovina”. In the implementation of the project, with the support of 
authorities of local communities, the initial step was to establish MSAs or geographical areas which brought 
together a number of areas into one “area of operation” to be subsequently subjected to the land release 
process (NTS, TS and clearance). Activities of the project were directed towards the fulfilment of two specific 
objectives: 
 

1. Reassessment of the suspect area in accordance with the International Mine Action Standards (IMAS) 
and with a developed approach to the land release in Bosnia and Herzegovina. 

2. Defining the indicators for the implementation of the new strategy of mine action in Bosnia and 
Herzegovina and development of midterm action plan for land release. 
 

The end result of this project includes the creation of 488 MSAs (+10 MSAs in progress) for further 
operations and led to the cancelation of approximately 966,686,086 square meters.  
 
Mine Action Governance and Management Project - The Ministry of civil affairs of Bosnia and Herzegovina 
and Bosnia and Herzegovina Mine Action Centre (BHMAC), with UNDP support, has achieved the following 
results: 
 

1. Re-establishment of the Board of donors in BiH; 
2. The new National Mine Action Strategy 2018-2025, developed in partnership with stakeholders with 

the support of the GICHD, developed and accepted by the Council of ministers of BiH; 
3. Development and design of the public awareness campaign (mobile application); to be published in 

the near future and available for all interested parties;  
4. Development and design of the new web orientated information management (database) system for 

BHMAC, to replace the existing system and increase accessibility and transparency of mine action 
data. European Union ICSP Programme (Instrument contributing to Stability and Peace) financed this 
activity and national mine action authorities (Demining commission and BHMAC) agreed to accept 
the IM system developed by the GICHD (IMSMA Core) and adjust for the needs of BHMAC 

5. Two chapters of Standard operating procedures, chapter for non-technical survey and chapter for 
Standard operational procedures for opening and follow-up of the task, are adopted by the Demining 
Commission of BiH in March 2018. 

Land release operations: survey and clearance operations are continuing in line with the annual priorities 
presented by municipal authorities as well as in line with the financing available for implementation. As per 
the National Demining Law, these plans are developed on an annual basis.  
 
During the conduct of the interim request, some challenges persisted and some new challenges manifested 
themselves: 
 

1. A delay in demining – The term of office of the Demining Commission in BiH expired in October 2109 
2. Lack of financial means  
3. Prevailing climate conditions 
4. COVID-19 pandemic 

 
According to Oslo Action Plan mine risk education in the period 2020-2027 will be implemented through 
public information, education of affected population groups and through linking mine action with affected 
communities. Mine risk education will focus on the priority implementation of activities on the entire 
territory of BiH, primarily its conduct in rural communities ranked low at the priority list for other mine 
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action, where they might present threat for local population for a long period of time. This implies 
communities that will be technically surveyed and cleared only after 2023.  
 
In the period from 2009 to 2019, 128 mine/ERW victims were registered in Bosnia and Herzegovina. Out of 
the total, males constitute 95% and females 5%. Additionally, out of the total, adults constitute 88%, and 
children 12%. More than 80% percent of victims from this period occurred in mine accidents at areas 
qualified as 3rd category.  
 
At their 143rd Session held on May 23rd 2018, the Council of Ministers has issued the Decision on the 
Establishing of Coordinating Body for mine/cluster munition/ERW victims.  
 
Elimination of the risk caused by anti-personnel mines for the population in affected communities and for 
the social and economic development of Bosnia and Herzegovina is resolved through integrated approach to 
mine action. Mine suspected areas (MSA)1 are defined they are subjected to Non-Technical Survey, Technical 
Survey and clearance with priorities being set in accordance with the needs of local communities and 
municipalities/cities in order to eliminate threat for population. These needs are assessed through 
integration of mine risk education activities with wider humanitarian, development, protection and 
education efforts, as well as with ongoing survey, clearance and victim assistance activities to reduce the risk 
to the affected population and decrease their need for risk-taking. (Oslo Action Plan: Action 28) 
 
In accordance with the Demining Law in Bosnia and Herzegovina, funds for the conduct of mine action in 
Bosnia and Herzegovina will be ensured via donors’ sources, budgets of Bosnia and Herzegovina institutions, 
entity budgets and other sources. In order to fulfil the obligations under Article 5 of the Convention in 
requested timeframe (six years) from 1 March 2021 to 1 March 2027, the funds totalling 336,2 million BAM 
are necessary. The finance plan according to the operational plan for 2020-2027 is prepared in accordance 
with the realistic financial frame of mine action. 
 
Country assessment of SHAs in Bosnia and Herzegovina provided an insight into the scope of contamination 
and the size of the mine problem. In further works, evidence will be analysed and areas prepared for 
technical survey and clearance. Non-technical survey is also the final step in handover of the land to final 
users (in accordance with NMAS - National Mine Standards). 

1. Remaining implementation challenge at the time of previous request submission  

At the time of submission of the previous request, Bosnia and Herzegovina was the most mine contaminated 
country in Europe with mined areas measuring approximately 1,056,574,142 square meters (2 % of the total 
area of Bosnia and Herzegovina). 

1.1. Obligations taken under the previous request and circumstances which prevented completion 

During the period of the interim request implementation, there were following challenging circumstances 
that affected implementation: 
 
Delay in demining - The term of office of the Demining Commission in BiH expired in October 2019 and the 
new members of the Demining Commission were not appointed until 30. April 2020. Given that the Demining 
Commission in BiH being the body responsible for the conduct of mine action, which entails accreditations 

                                                
1 An area made up of SHAs and CHAs which encompasses one or more impacted communities and due to economic, cultural, 
geographical, and other reasons, is selected as a logical unit. The MSA is selected by BHMAC in close cooperation with the municipal 
authorities. These areas are then treated comprehensively through the land release procedure. MSA represents an organizational 
task for a demining organization. 
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for demining organizations, the conduct of foreign policy, adoption of new Standards and SOP as well as 
amendments to the existing Standards and SOP, the delay led to the expiration of accreditation of mine 
clearance organization at the beginning of 2020, in some cases preventing the start of the demining season 
and, in other cases, preventing the deployment of the full available capacity. 
 
Lack of financial means - The Mine Action Strategy 2018-2025 adopted by the Council of Ministers required 
financial resources in the total amount of BAM 336.2 million to flow to the mine action programme. 
Unfortunately, available financial resources have not met the expectation of the Strategy which may not 
allow full realization of the set goals. For the beginning of 2021, it is predicted that remaining SHA will 
amount to approximately 857,000,000 m2. From all of the above, we anticipate that we will need two more 
years to implement the Strategy and clear Bosnia and Herzegovina of mines. At the end of 2020, we will have 
the first revision of the Strategy based on the results of the Country assessment of SHAs in Bosnia and 
Herzegovina project and the results achieved so far. We believe that the projected amount of a total of 336.2 
million BAM will be sufficient for the implementation of the Strategy. 
 
Prevailing climate conditions. Demining season in most of Bosnia and Herzegovina lasts from mid-March to 
the beginning of December. On the south of BiH, demining works can be conducted during the winter season 
due to the mild climate conditions. Demining season lasts for 8 months.  
 
COVID-19 pandemic. Similar to the rest of the world, Bosnia and Herzegovina was caught in COVID-19 
pandemic which caused either a cessation of or hindrance to the work of Bosnia and Herzegovina 
institutions. This reflected onto the process of mine action conduct in Bosnia and Herzegovina in the period 
from March to June 2020, since Mine Action Centre BiH worked with reduced capacities as well. It also 
caused cessation or serious deceleration of work that companies conduct on the ground. After appointment 
of the Demining Commission in BiH (April 30 2020), all companies that submitted request were accredited 
and ground activities continued. 
  
2. Progress made regarding the previous request  

2.1. Progress made during the previous extension period 

Over the period of 2018-2019 the affected area in Bosnia and Herzegovina has been reduced from 
1,056,574,142 square meters to 966.686.086 square meters. During this period a total of 94,555,274 square 
meters were addressed with 84,655,964 square meters of suspected hazardous area (SHA) cancelled through 
non-technical survey operations 8,342,881 square metres of SHA reduced through technical survey 
operations or technically surveyed locations and 1,556,429 square meters of CHAs cleared.  A total of 3,064 
anti-personnel mines, 76 anti-tank mines and 2,363 pieces of ERW, including cluster munitions were 
identified and destroyed. 
 
Detailed information on the progress of non-technical and technical survey and mine clearance in the period 
from 2018 to 2019 is shown in the following table: 
 

Time (2018-2019)
Plan                

(square metres)
Realization 

(square metres)
Percentage of 
realization %

Percentage per
method %

Cancelled area (square metres)               
Non-technical survey     

        238,000,000                            84,655,964    35.57 89.53

Reduced area (square metres)          
Technical Survey       

            8,000,000                              8,342,881    104.29 8.82

Cleared area (square metres)           
Clearance of mines           

            4,000,000                              1,556,429    38.91 1.65

Total area released (square metres)         250,000,000                            94,555,274    37.82 100.00
 

Table 1: Review of non-technical and technical survey, and mine clearance 
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2.2. Methodologies and standards employed in the implementation of Article 5 

Methods for release of the SHAs and CHAs in Bosnia and Herzegovina are defined through national standards 
and standard operational procedures which are in accordance with the international standards for mine 
action (IMAS). In 2016, three chapters of the Standard were adopted: chapters for non-technical survey, 
technical survey and land release. In 2018, two chapters of the Standing Operational Procedures were 
adopted: chapters for non-technical survey and chapter for opening and follow-up of the issued tasks. 
Remaining chapters of Standard and SOP are currently under construction and their adoption is expected by 
the end of 2020.  
 
Non-technical survey in Bosnia and Herzegovina (relation to IMAS 08.10) is an activity for collection and 
analysis of information on presence, type, and layout of mines without the use of technical methods. Non-
technical survey permits the analysis of gathered information and allows for decisions to be made on further 
technical activities, if necessary. Through Non-Technical Survey methods, the affected area is more precisely 
defined for technical survey activities to take place should evidence of mines be discovered or cancellation of 
areas should there be no evidence of mines. Non-technical survey activities are conducted by the Mine 
Action Centre BiH, providing quality assurance and quality control (Standard for non-technical survey 
adopted 2016).  
 
Technical survey is a process which collects and analyses information on presence, type and layout of mines 
with the assistance of appropriate technical methods, and confirms their presence. The goal of technical 
survey is the use of appropriate methods for defining the borders of the mined areas (if any) or removal of 
doubt about the existence of mines in the area to which the evidences points. Technical survey represents 
entry into the areas which are identified through non-technical survey activities, direct search and defining 
the presence of mines, specific characteristics of the soil, marking the borders of mined areas, and setting 
the parameters for further mine clearance operations. Technical survey will be conducted in order to check 
and verify the information collected through non-technical survey, as well as to determine the borders of 
mined areas more precisely, i.e. to define the CHAs. 
 
Three methods are used in technical survey in Bosnia and Herzegovina: mechanical preparation of the land, 
MDD search by trained dogs, and manual method that implies the deminer working with his detector and his 
prodder (Standard operational procedures for humanitarian demining –Chapter V, adopted in 2003, Standard 
for technical survey, adopted in 2016).  
 
Mine clearance implies physical removal of mines from the CHAs and their destruction. Methods used in 
mine clearance in Bosnia and Herzegovina are: mechanical preparation of the ground, mine detection dog 
teams, and manual method which implies the deminer working with his detector and his prodder (Standard 
for mine clearance and UXO removal in Bosnia and Herzegovina, adopted in 2003). Mine clearance will be 
carried out with the aim of physically removing mines from the CHAs that are treated through the process of 
non-technical and technical survey. These activities will be carried out by accredited organizations. 
 
Quality Assurance and Quality Control  
 
Quality control is conducted by Mine Action Centre in BiH (Standard operational procedures for 
humanitarian demining in Bosnia and Herzegovina, Annex II, Chapter I, adopted in 2008). The Mine Action 
Centre BiH also conducts technical supervision/inspection over technical survey operations conducted by 
accredited organizations.  
 
Quality assurance in humanitarian demining is a system of control and activities including organization, 
planning, screening of the equipment, training, procedures and activities of humanitarian demining on the 
ground which will confirm that controlled operational procedures of humanitarian demining are correct and 
adequate and that tasks are achieved in a safe, efficient and effective manner. Quality assurance system is a 
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significant factor for the trust in both demining personnel and users of demined area. Quality assurance in 
Bosnia and Herzegovina is conducted in accordance with the Demining Law in Bosnia and Herzegovina, 
Standard for mine clearance and UXO removal and Standard operational procedures for humanitarian 
demining in Bosnia and Herzegovina.  
 
The aim of quality assurance is implementation of prescribed norms and procedures that provide safety for 
people, and result in the quality of the area addressed. Quality assurance in Bosnia and Herzegovina consists 
of the following: 
 

1. Technical inspection of humanitarian demining operations conducted by inspection bodies of Mine 
Action Centre Bosnia and Herzegovina, in accordance to the Demining Law in Bosnia and 
Herzegovina, Standard and approved SOPs. Technical inspection is conducted through: 

 
a. Planning, including the project task, conduct plan for the technical survey and mine 

clearance tasks; 
b. External quality control monitoring 0f the humanitarian demining process conducted by 

Mine Action Centre BiH which enables the handover of the technically surveyed and cleared 
area; 

c. Sampling of the cleared area, 
d. Final technical inspection and issue of the quality assurance certificate, 

 
2. Estimation and issue accreditation to organizations for the conduct of humanitarian demining in 

accordance with the Law, Standards and SOPs. 
 

3. Process of training and testing including training and planning, approval of training plans for 
accredited organizations, control and participation in training, testing the personnel and readiness to 
work in Bosnia and Herzegovina. 
 

4. Occupational safety and health. 
 

5. Internal quality control over accredited organizations is conducted by the organization itself, i.e. 
team leader, site manager and quality assurance officer. Every internal quality control is recorded at 
site, in writing, with control samples of the situation, including sampling results, attached sketches 
and marking of the area. Through internal organization of work and through conduct of control 
within the accredited organization, maximum safety is achieved for deminers and users of demined 
area. 
 

6. Monitoring by contractor over organizations in Bosnia and Herzegovina. Monitoring represents the 
control of the contract between the contractor and the organization. Such monitoring is not 
obligatory and it is conducted per request of the contractor. Mine Action Centre issues the Quality 
Control Certificate, which is a confirmation that a certain location is demined in accordance with 
Article 36 of the Demining Law (Official Gazette BiH, no: 5/02) and Chapter VII of the Standard 
Operational Procedures for humanitarian demining (defined that a demined location is in accordance 
with IMAS, with the guarantee of 99,65%). Detailed information of quality assurance and quality 
control activities in the period 2018-2019 is shown below in table 3: 

 
Operational plans are conducted in accordance with technical regulations compatible with international 
standards (IMAS):  

 
a. Chapter of Standard for Land Release,  
b. Chapter of Standard for non-technical survey,  
c. Chapter of Standard for technical survey,  
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d. Chapter of Standard for mine clearance and UXO removal,  
e. Standard Operating Procedures for humanitarian demining,  
f. Standard Operating Procedures for non-technical survey, 
g. Standard Operational Procedures for revision of suspect hazardous area, 
h. Quality assurance and quality control guidelines necessary for conduct of “Land Release” 

project. 
i. Accreditation Guide for Mine Action in Bosnia and Herzegovina 

 
 Methods which will be used in technical survey and mine clearance in Bosnia and Herzegovina are as 

follows: Mechanical preparation of the ground, EDD and Manual method. 
 
In the period from 2018 to 2019, Mine Action Centre BiH inspection bodies have conducted 10.551 
inspections at 339 humanitarian demining tasks (technical survey and mine clearance). 
 

2018-2019 2018 2019 Total

Approved accreditations 244 233 477

Deminers licences issued 1,164 1,156 2,320

Metal detectors tested 949 690 1,639

EDD teams tested 110 106 216

Machines tested 29 11 40

Technical supervision/inspection 2,768 3,091 5,859

Total 10,551

Quality assurance and Quality control (2018-2019)

 
Table 3: Review of quality assurance and quality control 

2.3. Organizational/coordination improvements  

Mine Action Centre in BiH was amongst the first to introduce a standardized information management in the 
initial phase of humanitarian demining and served as an example to numerous similar organizations and 
institutions.  
During the previous extension request period the following two activities were carried out: 
 

1. Country assessment of SHAs in Bosnia and Herzegovina 
2. Mine Action Governance and Management Project 

 
Country assessment of SHAs in Bosnia and Herzegovina 
 
In the period from 2 July 2018 to 14 May 2020, the Mine Action Centre of Bosnia and Herzegovina, the 
Armed Forces of BiH and the Norwegian People's Aid (NPA) conducted a project entitled "Country 
assessment of SHAs in Bosnia and Herzegovina." 
 
This project was approved and financed through EC emergency grants in the sum of 900,000 EUR. The aim of 
this project was to increase the efficiency in mine action in Bosnia and Herzegovina through the application 
of non-technical and technical survey with the aim of setting a new baseline i.e. and aimed to establish a new 
foundation for realistic planning in mine action in order to plan for the realization of the Mine Action 
Strategy 2018-2025 and preparation of the final request for the fulfilment of Bosnia and Herzegovina’s 
obligations under Article 5 of the Convention. This project was carried out by 14 Non-Technical Survey Teams 
(9 of the BHMAC, 2 of the Armed Forces of BiH and 3 of Norwegian People’s Aid).  
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In the implementation of the project, with the support of authorities of local communities, the initial step 
was to establish MSAs or geographical areas which brought together a number of areas into one “area of 
operation” to be subsequently subjected to the land release process (NTS, TS and clearance). MSAs cover 
former confrontation lines taking into consideration the character of the war and geographical 
characteristics of terrain. Priorities now reflect the level of impact of mines on residents, which is estimated 
through threat to the population and blocked resources. In this way it is expected that operations will better 
respond to the needs of the community through strengthening community liaison and ensuring that the 
needs of the communities are prioritized and addressed. It also simplifies the tasking procedure by assigning 
certain organizations a larger geographical area in which to conduct operations. In partnership with the 
Armed Forces BH and Norwegian People’s Aid, the Mine Action Centre BH conducted the assessment of 
suspect areas in Bosnia and Herzegovina, in accordance with the developed assessment plan, on 1.030 km2 
of suspect area, defining a total of 488 polygons. Most suspect areas defined for releasing are adjusted to the 
optimal size - of 1,7 km2 - 2,5 km2 (2,1 km2 on average).  
 
Mine Action Governance and Management Project 

The Mine Action Governance and Management (MAGMA) Project aimed to assist the mine action authorities 
in Bosnia and Herzegovina in increasing transparency, improve planning capabilities and implement 
contemporary mine action standards for an accelerated pace of mine clearance. It builds on the activities 
implemented in the past that resulted in reconvening the Board of Donors, improvements in human resource 
management processes and mine action standardization within BHMAC. 

The aim of the MAGMA Project is to influence policy and build the capacity to instill greater organizational 
openness and adaptability to new methodologies. This aims to contribute towards re-establishing donor 
confidence through the formulation of a credible, realistic and achievable completion plan, which will 
provide the strategic framework and work plan necessary to clear all known mined areas in the country and 
comply with the country’s demining obligations under the Anti-Personnel Mine Ban Convention (hereafter 
referred to as the Ottawa Convention). A credible completion plan should generate greater support for mine 
action and land release projects in the country ensuring the required resources are available to achieve a 
mine-free country. Through the implementation of this project, Bosnia and Herzegovina, with the support of 
the UNDP, aims to strengthen the institutions, policies, systems and by-laws to enable increased citizen 
security and delivery of basic services to contribute to efficient release of previously mine suspected land 
back to communities. This should enable inclusive growth and sustainable development increasing the 
productive capacities that create employment and livelihoods for the poor and excluded communities that 
currently live near landmine affected areas.   

This project is anchored to the Board of Donors providing the forum with well-coordinated plans, timely and 
accurate reports and advice on strategic and operational developments in the mine action arena in Bosnia 
and Herzegovina. It will establish a strong partnership with international partners including the Geneva 
International Centre for Humanitarian Demining (GICHD) and the Anti-Personnel Mine Ban Convention’s 
Implementation Support Unit and Convention’s office holders, Demining Battalion of the Armed Forces of 
BiH, civil protection and national mine action authorities. 
 
During 2016, GICHD conducted an estimation of information management quality in Mine Action Centre in 
BiH. In the same year, Mine Action Centre in BiH commenced the process of revision of all the mine action 
standards and SOPs in Bosnia and Herzegovina. By the end of 2017, the draft has been completed for two 
chapters of Standard operating procedures, chapter for non-technical survey and chapter for Standard 
operational procedures for opening and follow-up of the task. These two documents are adopted by the 
Demining Commission of BiH in March 2018. Mine Action Centre in BiH collects, stores, analyses and updates 
all necessary information from the domain of mine action. They are available to all interested parties. Mine 
Action Centre in BiH is currently in the phase of defining its organizational structure which supports 
integration of information management within and between the organizational units. 
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2.4. Resources available for achieved goals  

In the period from 2018 to 2019, mine action in Bosnia and Herzegovina was financed with 77,84 million 
BAM (94% of planned 82,84 million). In this period, Bosnia and Herzegovina failed to find additional finance 
resources that would total 3,07 million BAM. Considering the bad economic situation in the country as well 
as the size of the mine problem, the fact remains that mine action is an exceptionally costly process could 
not have been adequately supported. Bosnia and Herzegovina ensured 56,88 million BAM or 73% out of 
total funds invested into mine action, from the budgets of the state, entities, cantons, municipalities as well 
as public and private sector budgets. Donors and partner countries provided 20,96 million BAM or 27% out 
of total invested means, for which Bosnia and Herzegovina is very grateful.  
 
International donors in the period from 2018 – 2019 included: USA, Germany, Norway, Switzerland, EU, 
Japan, UNDP, UNICEF, EUFOR, MKCK, and Marshall Legacy Institute. Through the mediation of international 
fund for humanitarian demining and mine victims assistance for South-East Europe (ITF - Enhancing Human 
Security), 55% of donor funds were implemented. The review of mine action financing in Bosnia and 
Herzegovina in millions of BAM for the period from 2018-2019 is given in Table 3 below:  
    

2018-2019 2018 2019 Total %

Financial resources made available 
by the Bosnia and Herzegovina

25.34 31.54 56.88

Financial resources made available 
by International Donors

12.76 8.20 20.96

Total 38.10 39.74 77.84

Not Ensure 3.32 1.68 5.00 6%

94%

 
Table 3: Review of funds invested in mine action in the period 2018-2019 

2.5. Efforts made on ensuring effective exclusion of civilians from mined areas  

In the period from 2018 – 2019, continuous efforts were made in Bosnia and Herzegovina in order to prevent 
civilians entering SHAs and CHAs. Mine risk education is an integral part of mine action in Bosnia and 
Herzegovina. Apart from Mine Action Centre Bosnia and Herzegovina, MRE was conducted by accredited 
organizations under the supervision of Mine Action Centre Bosnia and Herzegovina, all in order to inform the 
population in affected communities and to diminish the number of mine victims. 
 
Mine risk education was conducted through public dissemination, education of affected groups and through 
liaising between mine action and affected communities. Mine risk education is a part of the regular school 
curriculum in elementary schools in Bosnia and Herzegovina. In the period since the submission of previous 
extension request, 23 mine risk education projects were realized in Bosnia and Herzegovina and 73,533 
persons were educated on mine threat, most of them school children. Since 2020, planning, conduct of 
activities and reporting in MRE has been adjusted and disaggregated by gender and age. 
The review of conducted MRE projects and educated persons in the period from 2018 to 2019 are stated 
below in Table 5:     

2018-2019 2018 2019 Total

Number of implemented MRE projects 12 11 23

Number of people cover by MRE projects 36,608 36,925 73,533
 

Table 5: Review of mine risk education program 2018-2019 
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MRE methodology has been improving for years based on the exchange of experiences gained. Mine risk 
education is planned based on Standard for Mine Risk Education and Standing Operational Procedures for 
Mine Risk Education, and in accordance with capacities of local communities classified by the level of threat, 
Action plan, and within the conduct of other mine action activities – through community liaising, activities of 
public communication, education system in primary and secondary schools, general survey and emergency 
marking operations and within permanent marking projects. 
Mine risk education plan is based on information gathered through general survey, Action plan and the 
number of inhabitants as per records and current census of Bosnia and Herzegovina. 
Regional offices gather information on affected groups through the process of creation of the non-technical 
survey form for affected communities within the non-technical survey plan. As for the rest of affected 
communities, regional offices cooperate with local government to create propositions by affected groups 
which will be integrated within the mine risk education plan. 
Mine risk education is conducted in accordance with jointly created plan, and focusing on the areas planned 
for humanitarian demining later on. 
As for those areas where humanitarian demining operations are being conducted, mine risk education is 
conducted through community liaising and by the organization that conducts humanitarian demining, with 
assistance of MRE accredited organizations. 
Analysis of mine victims information within BHMAIS database shows a pattern of accident occurrence, 
together with other patterns of habits and activities of population in local communities, and it is used for 
planning of mine risk education activities, where prioritization is administered based on information from the 
latest general assessment. Analysis of mine/ERW mine victims information shows that the patterns of 
accident occurrence are prevailingly seasonal, with peaking accidents during autumn and spring, during 
agricultural work and collecting of firewood. The second highest cause for accidents is collection of raw 
materials with economic value. 
Analysis of mine/ERW information further shows a highly gender specific pattern where adult men 
consistently present the most affected group of direct victims. 
Additional analysis conducted by BHMAC shows that a high number of accidents occur when males go into 
known hazardous areas to fulfil their existential needs. Although it is important to note that adult males 
constitute a vast majority of mine/ERW victims, it is also very important to know that once the family 
provider is either killed or seriously injured in an accident, other family members (sometimes referred to as 
„indirect victims”) generally become highly affected as the responsibility for earning and providing for the 
family often changes. It is also important to understand psychological and socio-economic consequences for 
mine survivors and affected family members, and in this regard, their needs must be encompassed within 
mine victims assistance services. 
 
Emergency marking is a preventive measure of mine awareness, which is conducted through marking of the 
SHAs boundaries; marking is an integral part of non-technical survey and mine awareness, thus presenting a 
very effective risk reduction measure. Total number of placed emergency marking signs in the period from 
2018 to 2019 is 4,091 (23% of the plan). The review of emergency marking signs places is shown in the Table  
 
BHMAC in cooperation with Armed Forces BiH and EUFOR conducts emergency marking at the entire area of 
BiH. Once this task is completed, it is estimated that the entire suspect area will be marked. In all regional 
offices, the signs are being placed at all previously unmarked areas.  
 

2018-2019 2018 2019 Total Plan %

Emergency marking activities 2,621 1,470 4,091 18,000 23%
 

Table 6: Review of emergency marking activities in the period from 2018 -2019 
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Economic 
resources

68%
Infrastructure

11%

Habitation
10%

Agriculture
7%

Tourism
2%

Forestry
2%

Emergency marking represents a preventive mine risk education measure, which is conducted through 
marking of boundaries of the SHA+CHAs. Placing of the signs at locations of III category priority was 
conducted at areas where humanitarian demining operations were planned in future, and it presented a very 
effective risk reduction measure. In the period from 2018 to 2019, 1,26 square kilometres of SHAs has been 
permanently marked. Review of permanent marking activities is given in Table 7 below:     
 

2018-2019

Areas 

km2 Signs
Areas 

km2 Signs
Areas 

km2 Signs

0.89 121 0.37 50 1.26 171

TOTAL2018 2019

Permanent 
marking activities

 
Table 7: Review of permanent marking activities for the period 2018 - 2019 

2.6. Social and economic aspects in the period since submission of the interim request  

Country assessment of SHAs in Bosnia and Herzegovina in Bosnia and Herzegovina 2018-2020, has identified 
a total of 1.413 mine affected communities. It has been estimated that mine contaminated locations affect 
the safety of 825.053 residents or 22,68% of the total population. The micro-locations contaminated by 
mines directly affect the safety of 120.760 residents, which is 3,32% out of total number of Bosnia and 
Herzegovina residents. Total number of endangered men is 412.875 and total number of endangered women 
is 412.178. The number of directly endangered men is 61.661, while the number of directly endangered 
women is 59.099.  
 
The first category in priority encompasses repatriation, demining of housing objects for people to return, 
reconstruction of settlements, educational and health facilities, agricultural land, industrial complexes, 
forests, tourist and forest locations away from inhabited areas, where both mine risk and mine threat are 
low. 
 
The second category in priority encompassed areas in occasional use or areas that border with I category 
areas. They represent a minimum safety belt through already treated I category locations, and they are 
defined by logical geographic unit borders. Traditionally, such areas are neither interesting nor motivating 
the residents to move towards periphery areas treated as III category in priority. 
 
The third category in priority encompasses SHAs with the least possible risk but with probable consequences 
dating from the war, since they were located between the confrontation lines. These are distant locations 
without traditional or any other recognizable motifs that would make people approach or move. They also 
do not contain strategically significant natural resources. The intentional use of the reduced area and area 
cleared through demining, i.e. technical survey and clearance is shown below in Graph 1: 
 
 
 
 
 
 
 
 
 
 
 
 

Graph 1: Intentional use for reduced and cleared area in the period 2018-2019 
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Analyses of mine accidents in Bosnia and Herzegovina indicate that patterns are seasonal: most accidents 
occur in autumn and spring, which is the result of agricultural and firewood collecting activities (80% in third 
category). The second important cause of mine accidents is collection of raw materials of economic value. 
Analyses of mine victims reveal a high gender sample where adult males prevail as the most affected group. 
Most accidents with fatal outcome were the consequence of activation of PROM-1 mine, which is 
fragmentation bouncing mine. BHMAC conducted an analysis on accidents which revealed that great many 
accidents were the result of adult men entering the suspect minefields, where they indented to do activities 
related to survival or economic benefit. It is important to perceive that adult males constitute a great 
number of victims; however, the key is to perceive that death or disability of the bread winner greatly affects 
other family members, who are considered to be indirect victims. It is of critical significance to understand 
the psychological and psychosocial consequences for survivors and affected family members, and conditions 
must be ensured for the satisfaction of their needs. In the period from 2009 to 2019, 128 mine/ERW victims 
were registered in Bosnia and Herzegovina. Out of the total, males constitute 95% and females 5%. 
Additionally, out of the total, adults constitute 88%, and children 12%. The review of victims as per gender 
and age in the period from 2009 to 2019 is given in Table 7 and Graph 2 below:    
  

Mine 
victims

2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019 TOTAL

Fatality 9 6 9 9 3 6 1 6 3 1 2 55

Injury 19 8 14 3 10 12 0 6 4 3 4 83

Men 25 14 22 11 12 18 1 12 6 3 5 129

Women 3 1 1 1 1 7

Adults 23 14 23 11 7 15 1 12 6 3 5 120

Children 5 1 6 3 1 16  
Table 7: Review of mine/ERW victims in the period 2009-2019 

 

 
Graph 2: Review of mine/ERW victims in the period 2009-2019 
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3. Remaining implementation challenge  

3.1. Suspected hazardous areas and confirmed hazardous areas to contain anti-personnel mines  

Bosnia and Herzegovina is currently the most mine affected country in Europe with a total of 488 SHAs 
measuring 945,938,493 square meters and 799 confirmed hazardous areas measuring 20,747,593 square 
metres. In Bosnia and Herzegovina SHAs are identified as the area between the zones of confrontation of the 
warring factions, for which there is information and probability of mine contamination. Unlike SHA, which is 
a wider term, CHA constitute smaller areas were following non-technical survey (including general survey) 
direct evidence of the presence of the minefield is identified. Through technical survey detailed information 
is collected for the conduct of clearance operations. The review of suspected and CHA is given in Table 8: 

 

ADMINISTRATIVE LEVEL
CHA area  

(square metres)

Number 
of projects

CHA

SHA area
(square metres)

MSA= SHA+CHA
(square metres)

Number
of MSA

UNSKO SANSKI 2,603,992 125 95,806,345 98,410,337 49
POSAVSKI 211,251 6 13,571,234 13,782,485 7
TUZLANSKI 1,469,127 60 79,770,718 81,239,845 43
ZENICKO DOBOJSKI 1,879,721 63 112,223,720 114,103,441 50
BOSANSKO PODRINJSKI 785,051 14 46,015,957 46,801,008 19
SREDNJE BOSANSKI 2,863,902 94 108,829,348 111,693,250 57
HERCEGOVACKO NERETVANSKI 2,841,534 68 146,774,680 149,616,214 77
ZAPADNO HERCEGOVACKI 0 0 0 0 0
SARAJEVO 889,543 24 64,764,311 65,653,854 30
KANTON 10 1,001,512 36 75,717,329 76,718,841 32
BRCKO DISTRIKT 0 0 13,101,196 13,101,196 6
REPUBLIKA SRPSKA 6,201,958 309 189,363,657 195,565,615 118
Grand Total 20,747,593 799 945,938,493 966,686,086 488  

Table 8: Review of SHAs and CHAs – May 2020 

3.2. Relevant qualitative characteristics of remained challenge  

Elimination of risk for population and social and economic development of Bosnia and Herzegovina will be 
resolved through integrated approach to mine action. Through the system of defining the mine suspect areas 
(MSA)2, non-technical survey, technical survey, and clearance operations the mine situation will be defined 
on and addressed with the areas prioritised in accordance with the needs of local communities and 
municipalities/cities. In relatively sparsely inhabited hills and mountains of category III priority areas where 
the mine threat is low, the contamination problem will be dealt with in phases. The first phase will be 
conducted non-technical survey, marking of the SHA, and mine risk education. As indicated earlier mine 
action activities in Bosnia and Herzegovina are confronted with the challenge that weather condition are 
permissible for operations solely from mid mid-March to beginning of December. 
The remaining SHA defined by potential use is shown below in table 9 and graph 3: 
 
 

                                                
2 A geographical area made up of SHAs and CHAs which encompasses one or more impacted communities and due to economic, 
cultural or geographical and other reasons is selected as a logical unit. The MSA is selected by BHMAC in close cooperation with the 
municipal authorities. These areas are then treated comprehensively through the land release procedure. 
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Intentional use of SHA Area m2

Forestry 641,524,712
Agriculture 174,269,208
Infrastructure 20,737,479
Hydrology 8,285,111
Return 5,339,681
Other 69,192,734

TOTAL: 919,348,925        
Table 9: Intentional use of SHA                        Graph 3: Intentional use of SHA 

 
4. Timeframe requested for fulfilment of obligations and the justification  
 
During the interim extension period, clearance operations have been also continued, following the better 
definition of the remaining challenge, Bosnia and Herzegovina is now in a better position to provide 
information on the remaining challenge and the amount of time required to implement Article 5.  
 
Based on a more precise understanding of the remaining challenge, and in accordance with Article 5, Para 1, 
Bosnia and Herzegovina requests a six (6) years extension request from 01 March 2021 to 01 March 2027, to 
carry out non-technical and technical survey activities to better define the precise perimeter of mined areas 
in Bosnia and Herzegovina.   
 
Through the full application of land release SHAs will be identified through the collection of indirect evidence 
and CHAs will be identified where direct evidence exists, likewise, activities will lead to significant 
cancellation of areas were no evidence exists and reduction through technical survey. Non-technical survey 
effort will allow for efficient tasking in technical survey, which will include both systematic and targeted 
investigation in order to confirm or refute the presence of mines and ensure that mine clearance capacities 
are deployed to CHAs only.  In order to ensure the quality of the efforts carried out in the next year, the 
BHMAC has developed and adopted three chapters in its new standards on non-technical survey, technical 
survey and land release. All three have been developed in accordance with International Mine Action 
Standards (IMAS 07.11).  
 
The outline of the plan and milestones presented below is based on the results of the “Land Release” project 
which was realized in Bosnia and Herzegovina in the period 2013-2017 and based on the assumption that 
sufficient financial resources will be mobilized during the requested period.  
 
In accordance with the results of the General Assessment project and the Strategy timeline, three years can 
be defined as milestones in resolving the mine problem in Bosnia and Herzegovina, as follows: 
 

1. Introduction and application of the results of the Country assessment of SHAs in Bosnia and 
Herzegovina, in 2020 and 2021 (the first revision of the Mine Action Strategy in Bosnia and 
Herzegovina 2018-2025). 

2. The second revision of the Mine Action Strategy in Bosnia and Herzegovina 2018-2025, in 2023. 
3. The completion of the Mine Action Strategy in Bosnia and Herzegovina 2018-2025, in 2025, status 

assessment and creation of the Exit Strategy and completion of the process, in 2027. 
 
If we apply the results of the “Land Release” projects, it is possible to deduce that not all SHAs currently in 
the database of BHMAC are contaminated by mines and that mine clearance capacities will have to be 
deployed in relatively small areas. The results of the “Land Release” project represent the basis during the 
process of making the Mine Action Strategy in Bosnia and Herzegovina 2018-2025, created by Mine Action 
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Centre Bosnia and Herzegovina, in cooperation with International centre for humanitarian demining in 
Geneva (GICHD) in the domain of Strategic goal 3 that relates to survey and mine clearance. 
Strategic goals 
 
Five strategic goals have been set in the Strategy; each strategic goal has several operational goals, starting 
points, indicators and targeted shapes. 

1. Information quality management procedures ensure the gathering, storage, analysis, exchange of 
relevant information and their use for efficient and effective planning, setting priorities, tasking and 
implementation of mine action. (Oslo Action Plan: Actions 9, 22 and 35) 

2. Bosnia and Herzegovina mine action program has been promoted on national and international level 
in order to increase its visibility and to enhance the responsibility, commitment and support of the 
state. (Oslo Action Plan: Actions 1 and 8) 

3. The size and impact of mine/ERW contamination problems are specified and confirmed; the problem 
is being solved in accordance with BiH mine action standards, ensuring that safe areas are returned 
to impacted communities for use. (Oslo Action Plan: Actions 2, 3, 5, 6, 19, 20 and 27) 

4. Safe proceeding is promoted through mine awareness measures that are gender sensitive and 
respect diversity in order to reduce the number of mine/ERW accidents and to support safe and 
sustainable activities necessary for life. (Oslo Action Plan: Actions 28, 29, 30, 31 and 32) 

5. All mine/ERW victims participate in society on equal grounds with others; their needs are identified 
and fulfilled, and their existential opportunities promoted through rights-based assistance which 
recognizes diversity. (Oslo Action Plan: Actions 4, 33 and 34) 

 
5. Social and economic implications in requested timeframe and prioritization 
 
In the period of 2021-2027, the mission of all participants is to eliminate the risk posed by anti-personnel 
mines and create conditions for exploitation of blocked resources, setting up of the safe environment for 
affected population, and incentive for reconstruction, sustainable return and social and economic 
development in mine affected communities, i.e. municipalities/towns. In the period from 2021 to 2027, 
affected community will be in focus through the concept of municipality mine action activity, with increased 
participation of the local community in prioritization and acceptance of the “Land Release” concept results.  
 
In cooperation with and taking as the lead the needs of the local community and municipality/town, 
prioritization of the different areas within and MSA will be addressed. The problem will then be dealt with in 
different phases depending on the impact and prioritization of the municipal authorities.  
 
As proposed by the Ministry of Civil Affairs, the Council of Ministers of Bosnia and Herzegovina at their 
emergency 18th session held April 30th 2020 made the decision to adopt the proposition for the nomination 
of new members of the Deminining Commission. In accordance with Oslo Action Plan, Action 3, two out of 
three Commission members are female. 
 
6. Detailed implementation plan for the requested timeframe  
 
Mine Action Governance and Management Project 
Goals moving forward 
 

 Continuation of the provision of technical assistance and support to BHMAC and the Demining 
Commission for the formulation of BiH extension request to the demining deadline under the Ottawa 
Convention. 

 Support to the national mine action authorities in drafting Land Release related standards and SOPs. 
 Further improvement of the BHMAC information management system and the procurement of IT 

equipment for the easier daily activities of the operational personnel. 
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 Continuation on coordinate activities for the Board of Donors sessions and act as a co-chair of the 
Board. 

 Engagement of the mine action advocates promoting implementation of the Ottawa Convention. 
 
Annual Planning and Prioritization: an update of the Country assessment of SHAs in Bosnia and Herzegovina 
of the problem of landmines in Bosnia and Herzegovina was carried out in 2020 and this research included 
impact of mines and their socio - economic influence at inhabited places. 
 
Country assessment of SHAs in Bosnia and Herzegovina identified the mine problem in 117 
municipalities/towns, i.e. 1,413 affected communities. Areas suspected of or known to contain anti-
personnel mines directly affect the safety of 120.760 inhabitants or 3,32% of the total population of Bosnia 
and Herzegovina (in accordance with the results of the last 2013 Population Census in Bosnia and 
Herzegovina).  
 
Mine suspected areas (MSAs) are categorized in three levels, high, medium and low impacted communities.3 
Division according to the level of benefits is based on humanitarian and development considerations.  A 
priority setting model is shown as Annex to SOPs related to NTS and Land Release.  
 
Mine risk education 
 
Activities of mine/ERW education is continuously conducted through public communication, education of the 
affected groups of population, and through the liaising mine action with the affected 
community/municipality. Mine Action Centre BiH conducts a continuous identification and prioritization of 
affected groups and within them it continuously conducts adequate measures of Mine Risk Education which 
are gender and age sensitive. 
 
The focus of Mine/ERW Risk Education is the conduct of activities within affected 
communities/municipalities with large suspect area of II and III category in priority, i.e. it is aimed towards 
the most affected groups of population, as per the data from the general assessment of mines/ERW, which is 
in accordance with Action 30 of the Oslo Action Plan.  
 
Mine Action Centre in Bosnia and Herzegovina is authorized for the accreditation of all organizations 
involved in Mine Risk Education and all the coordination of Mine Risk Education activities, where the 
accreditations are signed by the Demining Commission in BiH. All the organizations that conduct Mine Risk 
Education activities deliver monthly reports to BHMAC, where the reports are in accordance with the 
procedures and registered within BHMAIS database. The Mine Risk Education program has been improving 
for years now, taking into consideration that all the lessons and good practices are well recorder, and it relies 
upon several key documents, including Standard for Mine Risk Education in BiH, Standard Operational 
Procedures BiH, Accreditation Guide for Mine Risk Education organizations BiH and Mine Risk Education 
Strategy for the period 2009 -2019.  
 
In Mine Action Centre in BiH, all information on accidents are collected, analysed, and sex and age 
disaggregated in order to get a better understanding how population in affected communities, of different 
age, gender, and cultural habits, are exposed to the mine/ERW risk and for what reason. Collecting and 
analysis of sex and age disaggregated information enables the identification of mine accident patterns 
according to gender and age, and it enables organizations to come up with designs for their Mine Risk 
Education activities in a manner which takes into consideration the exposure to risk as per gender and other 
diversity aspects, which is in accordance with Action 29 of the Oslo Action Plan. 
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Mine Risk Education plays a key role in the conduct of mine action plans for communities/municipalities 
affected by mines/ERW, where mine risk education projects were realized through emergency and 
permanent marking, as well as placing the information billboards related to the mine situation. Mine Action 
Centre BiH and Armed Forces BH, in cooperation with EUFOR, conduct a joint permanent marking project of 
all suspect locations in Bosnia and Herzegovina. Thus far, 5.621 emergency marking signs were placed. It is 
planned that 18.910 signs are placed by the end of 2020, thus marking all the suspect areas in Bosnia and 
Herzegovina. Pertaining to MSAs, Mine Risk Education is integrated within the Land Release concept. 
Experiences and work at this concept were used to liaise with the local community, which is in accordance 
with Action 28 of the Oslo Action Plan.  
 
Mine Action Centre BiH information demonstrate that the highest number of accidents occurs in spring and 
autumn season, during with the agricultural work, collection of firewood, and other raw materials. 
Information also demonstrates that most new mine/ERW victims were adult men who enter the known 
mined areas to fulfil their existential needs, i.e. for economic reasons.  
 
Mine Action Centre BiH and the organizations that conduct Mine Risk Education measures shall work directly 
with the maintenance development and development organizations to identify alternative and sustainable 
activities necessary for the existence but not exposing population to the mine/ERW risk. The close 
cooperation between organizations that conduct mine action (including mine risk education) and partners 
engaged in development would enable the realization of several sustainable development goals, which is in 
accordance with Action 28 of the Oslo Action Plan. 
 
The measures of mine risk education will be more actively integrated into educational systems and they will 
be continuously conducted through gender and age sensitive materials, via coordination between BHMAC 
and the Ministry of Education. Organized by Red Cross Society BiH, “Think mines” competitions are also a 
continued activity in primary schools.  
 
In cooperation with Armed Forces BH and EUFOR, Mine Action Centre BiH conducts mine risk education 
courses.  
 
Following the contemporary technology, the application “Design of the Mine Suspected Areas / Mine 
Awareness Mobile Application” is being made for mobile phones, with the function of mine risk education on 
the territory of Bosnia and Herzegovina.  
 
Based on knowledge of illegal immigration on BiH territory, Mine Action Centre in BiH organized theme 
meetings on this issue, in cooperation with Border Police BiH, Norwegian People’s Aid, International Red 
Cross Society and the Red Cross Society, in order to preventively take measures of mine/ERW risk education 
for immigrants. Regional Centres of Mine Action Centre BiH authorized for mine situation in the border areas 
of BiH have established cooperation with the regional units of the Border Police BiH in order to acquire 
knowledge on potential routes of immigrants movement in BiH, and reviewed accordingly the status of the 
mine signs in areas in close proximity to the migrants routes; in situations where warning signs were missing, 
they were renewed. Mine risk education for migrants is conducted by the Red Cross Society BiH. 
 
Mine Victim Assistance 
 
By the Decision of the 143th Session of the Councils of Ministers held May 23rd 2018, the Coordination Body 
for mine/cluster munition/ERW victims assistance in Bosnia and Herzegovina has been established as a 
standing, technical and advisory body of the Ministry of Civil Affairs in Bosnia and Herzegovina. 
Representatives of bodies and institutions of Bosnia and Herzegovina, its entities and District Brčko were 
appointed into this coordination body, along with the representatives of the non-government sector, as 
follows:  
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Ministry of Civil Affairs in Bosnia and Herzegovina; the organization of the amputees of Republic of Srpska 
“UDAS”; the Ministry for the Issues of Veterans from Hercegovačko-Neretvanski Canton; Federal Ministry of 
Labor and Social Policy; Mine Action Centre Bosnia and Herzegovina; Republic of Srpska Ministry of Labor 
and Social Policy; Ministry For Issues Of The Veterans and Disabled Veterans Of The Defensive-Liberation 
War; Ministry of Foreign Affairs Bosnia and Herzegovina; Ministry of Labor and Department of War Veterans 
and Disabled Persons' Protection; Ministry of Health Bosnia and Herzegovina; Federation BiH Red Cross; Red 
Cross of Republic of Srpska; Red Cross Society Bosnia and Herzegovina; Government of Brčko District Bosnia 
and Herzegovina – Department for health and other services; non-government organization “Stop Mines”; 
German humanitarian organization ASB (Arbeiter-Samariter-Bund), Office Sarajevo; Professional 
Rehabilitation and Employment of Persons with Disabilities Fund, Republic of Srpska; Professional 
Rehabilitation and Employment of Persons with Disabilities Fund, Federation of Bosnia and Herzegovina; 
Council of Persons with Disabilities of Bosnia and Herzegovina and non-government organization “World 
Vision”. 
 
The members of the Coordination Body perform the following tasks: 

a) Coordination of activities from the area of mine/cluster munition/ERW assistance and ensuring 
cooperation between authorized state, entity, Brčko District institutions, and the non-government 
sector in Bosnia and Herzegovina, and international institutions; 

b) Raising awareness about issues and needs of mine victims, and the promotion of mine victims issues 
within the society, initiating mine victims assistance at domestic and international level; 

c) Assessment of international conventions implementation status from the area of mine victims 
assistance, which Bosnia and Herzegovina ratified, as well as encouragement of adoption of 
measures for the improvement of that status and better cooperation with international 
organizations; 

d) Creation of projects, plans and documents with the aim of improvement of social status of victims, 
promotion of victims human rights as well as providing assistance to all the actors in the area of mine 
victims assistance and the follow-up of their implementation; 

e) Participation in the preparation of the report on the status of mine victims in Bosnia and 
Herzegovina, and the participation in the preparation of the report on the implementation of 
international conventions pertaining to the rights of victims from Article 2 of this Decision. 

f) Issuing recommendations, suggestions and opinions pertaining to laws and bylaws, and projects 
pertaining to the victims’ rights.  

 
(Oslo Action Plan: Actions 33, 34, 35, 37, 38, 39 and 40) 

 

6.1. Prioritization and planning 

Analysis of Mine Action Centre BH database and creation of MSAs 
 
Local administration will agree with Mine Action Centre BH on the size and priority of MSA in accordance 
with humanitarian, developmental and safety needs of municipality and local communities, not neglecting 
the level of threat for each and every local community. (Oslo Action Plan: Action 23)  
 
Level of threat in a community taken from Country assessment of SHAs in Bosnia and Herzegovina is used for 
prioritization of MSAs as well as information of previous mine action operations (clearance, technical survey, 
mine awareness, incidents and similar). 
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While creating MSA, particular attention is paid to the following: 
 

 Average size of MSA is approximately 2,05 km2. The chiefs of regional offices are making a final 
decision, consulting BH MAC Office. In exceptional cases when the size of the MSA is too large to 
process and for further conduct of technical methods. 

 The MSAs encompass all confrontation lines in order to ensure that a comprehensive picture of 
contamination due to conflict activities, deployment of the units, minefields etc. is taken into 
account. 

 Particular attention is paid to geographic characteristics of the ground in order to plan the starting 
points for targeted investigation. 

 Mined areas are split if they belong to a whole or one minefield record, 
 If possible, encompass entire communities with one MSA, with the exception of cases when there is 

a mine situation at various geographic sides of a community, belonging to a different context (time) 
of conflict. 

 As an exception, MSA is spread over two or more neighbouring municipalities; in such cases, the 
activity carrier is the municipality with the greatest part of MSA. 

 
Basic principles in the prioritization procedure 
 

 Priorities reflect the size of the threat and their impact on population and inability to use area due to 
existence of mines. 

 Priorities should enable efficient conduct of mine action in order to accomplish safety for citizens, 
strategic goals and interests of all levels of authority, from state to municipality level. 

 Criteria for choosing a priority should be clear, quantifiable and transparent. 
 The priority list should take into account the interests of all local communities. 
 Priorities will be verified under the Demining Law in Bosnia and Herzegovina; the public and local 

communities will be informed about it. 
 
Prioritization procedure 
 
The creation of MSA is conducted by joint effort of Mine Action Centre BH and municipality authorities, 
within the process of creation or revision of existing municipality plans. In case there is no such plan, the 
municipality or other interested party will usually initiate a procedure for creation of MSA. The prioritization 
request should contain explanation on usefulness and need for certain MSA to be processed in accordance 
with humanitarian, developmental and safety needs of a municipality and local communities. The level of 
threat for each and every community should not be neglected.  
 
The prioritization model is adjusted to specificity of mine problem in Bosnia and Herzegovina. The model 
defines criteria for quality measurement of the level of threat and the level of usefulness, including the said 
levels for all communities within one MSA. Liaising with local community is one of the key principles for 
setting the MSA priority. The municipalities with greater number of high and medium impact communities 
will have advantage in a region. Specific attention is focused on the elements of difference in needs and 
perspectives of women, girls and boys in an attempt to achieve the most inclusive approach, which is all 
based on complete removal of barriers, and on equal and gender balanced participation in mine actions.  
 
Estimated level of threat 
 
Regarding the level of threat, MSAs will be categorized into three categories: high medium and low risk 
MSAs. The estimation of level of threat is conducted based on available data which lead to Country 
assessment of SHAs in Bosnia and Herzegovina. MSAs with higher probability of PROM, large confirmed 
minefields and high/medium level of impact taken from Country assessment of SHAs in Bosnia and 
Herzegovina will be categorized as high and medium risk MSAs within one municipality. All other MSAs will 
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be categorized as low risk. Since one MSA may encompass several impacted communities, the assessment is 
conducted based on community with highest risk. 

SETTING THE RISK LEVEL OF MSA 
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In accordance with Law on demining in BiH, humanitarian demining in Bosnia and Herzegovina will be carried 
out in accordance with lists of priority tasks which at yearly level are being adopted by entity governments 
(2018). Priority lists tasks will contain all tasks where there are existent mine records or where CHAs have 
been identified as well as contamination which blocks sustainable returns or are located up to 500 meters 
away from inhabited objects. When selecting projects in each affected community, the order of execution of 
each individual project will be defined according to the level of threat and development priorities. The list of 
priority tasks will also include all prepared MSAs.  
 
Procedure for development of annual work plan 
 
Operational and financial plan for the implementation of the Mine Action Strategy for the period 2018-2025 
is adopted by the Council of Ministers of Bosnia and Herzegovina. The implementation of the Strategy is 
characterized by insufficient allocation of funds, the implementation of the project Country assessment of 
SHAs in Bosnia and Herzegovina ", as well as the COVID 19 pandemic, which will not allow full realization of 
the set goals. For the beginning of 2021, it is predicted that SHA will amount to approximately 857,000,000 
m2. From all of the above, we anticipate that we will need two more years to implement the Strategy and 
clear Bosnia and Herzegovina of mines. At the end of 2020, we will have the first revision of the Strategy 
based on the results of the Country assessment of SHAs in Bosnia and Herzegovina project and the results 
achieved so far. We believe that the projected amount of a total of 336.2 million BAM will be sufficient for 
the implementation of the Strategy. 
 
Mine risk education will be implemented through public information, education of affected population 
groups and through linking mine action with an affected community. Mine risk education will focus on the 
priority implementation of activities in endangered communities that have large SHAs and the most affected 
target population groups. The emergency marking of SHAs will be carried out through non-technical survey 
operations by BHMAC surveying teams whereby the population will be educated and informed about mine 
danger at the local community level.  

6.2. Finance plan 

In accordance with the Demining Law in Bosnia and Herzegovina, funds for the conduct of mine action in 
Bosnia and Herzegovina will be ensured via donors’ sources, budgets of Bosnia and Herzegovina institutions, 
entity budgets and other sources. In order to fulfil the obligations under Article 5 of the Convention in 
requested timeframe (six years), the funds totalling 336,2 million BAM are necessary, where the national 
participation will be 50% and donor’ fund the other 50%. 
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Funds for non-technical survey activities by BHMAC will be ensured from the budgets of Bosnia and 
Herzegovina institutions, and implemented through operational activities of Mine Action Centre Bosnia and 
Herzegovina. Budgets of Bosnia and Herzegovina institutions will also ensure funds for technical survey and 
mine clearance activities, to be implemented by Armed Forces. Entity governments’ budgets will ensure 
funds for technical survey and mine clearance operations, to be implemented by entity civilian protections. 
Other funding resources from Bosnia and Herzegovina: Brčko District budget, budgets of cantons and 
municipalities, and budgets of public and private companies.  
 
Funds from traditional donor countries to Bosnia and Herzegovina for technical survey and mine clearance 
activities will largely (approximately 55%) be implemented via the mediation of International fund for 
humanitarian demining and victims assistance in SE Europe (ITF - Enhancing Human security), Norwegian 
People’s Aid (NPA), Delegation of European Union in BiH and other international institutions and 
organizations.  
According with Mine Action Strategy in Bosnia and Herzegovina and Country assessment of SHAs in Bosnia 
and Herzegovina operational plan for period 2021-2027 is shown below in Table 10: 
 

Year 2020 2021 2022 2023 2024 2025 2026 2027 Total

Area at the biginning 
of the year

967,000,000 895,100,000 803,700,000 693,400,000 567,000,000 421,500,000 265,800,000 13,440,000 -      

Cancelled area 58,400,000 75,100,000 92,900,000 107,800,000 124,000,000 132,800,000 111,700,000 11,490,000 817,600,000 

Reduced area 12,700,000 15,400,000 16,400,000 17,600,000 20,400,000 21,800,000 18,700,000 18,700,000 141,700,000 

Cleared area 0,800000 0,900000 0,900000 1,000,000 1,000,000 1,000,000 0,900000 1,000,000 7,800,000 

Total 71,800,000 91,300,000 110,300,000 126,400,000 145,500,000 155,700,000 131,400,000 134,600,000 967,000,000 

Cancellation 81.20% 82.20% 84.20% 85.30% 85.20% 85.30% 85.10% 85.40% 84.50%

Reduction 17.70% 16.80% 14.90% 13.90% 14.00% 14.00% 14.20% 13.90% 14.70%

Clearance 1.10% 1.00% 0.90% 0.80% 0.70% 0.70% 0.70% 0.70% 0.80%

   

  Area in m2

 
Table 10: Operational plan for period 2021-2027  

6.3. Resources and capacities for the realization of the plan  

At the moment, there are 26 accredited organizations for mine action in Bosnia and Herzegovina. Five of 
them are government organizations (Armed Forces, Fed. Administration of CP FBiH, Republic Administration 
of CP RS, Brčko District Civil Protection and Red Cross Society BiH), seven commercial organizations (all 
national) and fourteen non-government organizations (11 national and 3 international). Within accredited 
organizations, 1.200 persons are engaged, all accredited for the conduct of mine action and licensed for 
work, i.e. 900 deminers and 300 persons accredited for managerial and supervision tasks (team and site 
leaders, operational officers, quality assurance officers, EDD trainers, dog-handlers, operators etc.). 
Organizations accredited for mine actions have at their disposal 33 accredited machines (for vegetation 
removal, ground disturbance and removal of debris), 1.166 metal detectors and 68 accredited explosive 
detection dogs. Mine Action Centre Bosnia and Herzegovina has at its disposal 44 surveyors, i.e. 22 survey 
teams for the conduct of non-technical survey (that includes general and systematic survey) and emergency 
marking, 8 officers for planning non-technical survey operations, 12 inspectors and 28 senior clerks for the 
conduct of quality control, i.e. technical supervision/inspection. Technical survey and mine clearance, as 
requested by the investors, are conducted by 3 monitor organizations with 18 monitors.  
Resources accredited for technical survey and mine clearance per organization are shown below in Table 11: 
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Number
of 

detectors

Number 
of  

dogs

Number 
of

machines

ARMED FORCES 257 22 5

FED.ADMINISTRATION CP FBIH 109 4 5

REPUB.ADMINISTRATION CP RS 45 4 5

CIVIL PROTECTION BRČKO DISTRIKT 7 0 0

DRUŠTVO CRVENOG KRIŽA/KRSTA U BiH 0 0 0

DEMIRA 42 2 1

IN DEMINING 35 2 1

EKO DEM 22 0 1

CENTAR ZA OBUKU PASA 21 2 0

NPA 191 13 5

PAZI MINE 35 0 1

POSAVINA BEZ MINA 0 0 0

PRO VITA 19 0 1

STOP MINES 116 4 2

UEM 27 2 1

TRENING TIM 0 0 0

MAG 52 2 0

DETEKTOR 29 2 1

EKSPLORING 5 0 0

MINEMON 10 0 0

TROTIL 7 0 0

POINT 26 2 1

N&N IVŠA 58 3 2

UEM d.o.o 30 2 1

CHR 23 2 0

1,166 68 33

ACCREDITED ORGANIZATION 

Government
organizations
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Table 11: Review of accredited resources 

Resource mobilization: 

In order to address the issues concerning the resources required to address the remaining contamination. It 
is the expectation that the project, in particular the project on Governance will provide increased 
transparency to our partners and will build confidence in the BHMACs work.  
 
In Bosnia and Herzegovina in 2002, a Board of Donors mechanism was established based on Demining Law 
(Article 15.), which defined the role of the international organizations, donors and national institutions 
authorized for the conduct of mine action. Ministry of Civil Affairs is authorized for the coordination with the 
Board of Donors, and with the assistance of UNDP. 
 
The BHMAC and the Demining Commission will also strive to increase its interaction with the donor 
community to ensure that partners are kept informed of progress in implementation of plans highlighted in 
this request. 
 
In addition to the steps taken above, it is Bosnia and Herzegovina’s intention to continue efforts to bring the 
challenges faced by Bosnia and Herzegovina to the international attention through the continued 
participation at international meetings and with donors and partners on the margins of these meetings (e.g. 
intersessional meetings and Meetings of the States Parties of the Anti-Personnel Mine Ban Convention and 
Meetings of the States Parties of the Cluster Munitions Convention).  
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In addition to these measures the BHMAC is considering its participation in the individualized approach of 
the Committee on the Enhancement of Cooperation and Assistance. 

6.4. Factors that might put the implementation plan at risk          

Circumstances that might put implementation of the plan at risk and thus present as a threat definitely relate 
to potential loss of interest of traditional donors in Bosnia and Herzegovina, which may result in reduced 
financial support for mine action. Continuous funding of the operational activities is the basic precondition 
for the realization of the set goals within the requested timeframe. In 2017, Mine Action Centre Bosnia and 
Herzegovina cooperated with GICHD and created the Mine Action Strategy in Bosnia and Herzegovina 2018-
2025. After it is confirmed by the Demining Commission in Bosnia and Herzegovina, the Strategy is adopted 
by Council of Ministers. The adopted document encompasses strategic and operational aim related to the 
plan of mobilizing finance resources with annual sums of expected funds and explained manners to keep 
traditional and attract new donors.  
 
Similar to the rest of the world, Bosnia and Herzegovina was caught in COVID-19 pandemic which caused 
either a cessation of or hindrance to the work of Bosnia and Herzegovina institutions. This reflected onto the 
process of mine action conduct in Bosnia and Herzegovina in the period from March to June 2020, since Mine 
Action Centre BiH worked with reduced capacities as well. It also caused cessation or serious deceleration of 
work that companies conduct on the ground. After appointment of the Demining Commission in BiH (April 30 
2020), all companies that submitted request were accredited and ground activities continued. 
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Glossary: 
 
Mine Action Centre BiH – BHMAC established by the Decision of the Council of Ministers, based on the 
Demining Law in BiH (Official Gazette BiH, No: 5/02) as the expert body of the Demining Commission in BiH; 
 
Quality control (CC) – is a part of quality management, with the goal of fulfilling the request for quality (ISO 
9000: 2000). Quality control relates to the inspection of the final product. In the case of humanitarian 
demining, the final product is the cleared area; 
 
Quality Assurance (QA) – is a part of quality management, with the goal of building trust that conditions set 
for quality will be met (ISO 9000:2000). The purpose of quality assurance in humanitarian demining is the 
confirmation that managerial and operational procedures are applied properly, and that prescribed 
precondition can be met safely, efficiently and effectively. Internal quality assurance is conducted by the 
organization itself, while Mine Action Centre Bosnia and Herzegovina conducts external control; 
 
Mine – is explosive device capable of killing, placed onto or under the surface of the ground or any other 
surface, with the purpose to explode due to pressure, proximity or contact with a person or a vehicle, with 
the ultimate goal of causing human victims and damage of property; 
 
Mine suspected area (MSA) - Area that consists of SHA and CHA of one or more mine impacted communities 
covered in whole or in part, and which is chosen to be as one logical whole is treated through the "Land 
Release"; within its NMAS, Bosnia and Herzegovina defined that CHAs and SHAs should be processed 
together due to the nature of their contamination, large number of small mine fields or groups of mines with 
unknown layout within a SHA. 
 
Explosive remnants of war (ERW) – are abandoned explosives (OES) and (UXO); 
 
Country assessment of SHAs in Bosnia and Herzegovina covers the mine impact assessment process in order 
to determine their socio-economic impact on populated areas, endangered communities and updating 
systematic survey that identifies, records and processes data on SHAs as sources of risk. 
 
Non-technical survey (NTS) – Activity for gathering and analysis of presence, type and layout of mines 
without the use of technical methods. Although non-technical methods are used in non-technical survey, 
there is a strong connection with technical methods. Non-technical survey defines the areas to be cancelled, 
reduced and cleared; 
 
Confirmed hazardous area (CHA) – An area where the presence of mine/ERW contamination has been 
confirmed on the basis of direct evidence of the presence of mines/ERW; 
 
Suspected Hazardous Area (SHA) is an area where there is reasonable suspicion of mine/ERW contamination 
on the basis of indirect evidence of the presence of mine/ERW;  
 
Technical survey (TS) – The process of gathering and analysing information on existence, type and layout of 
mines, used to clarify whether the contamination is present or not. 
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Acronyms 

APMBC „Anti-personnel Mine Ban Convention “ 
AP Anti-personnel mine 
AT Anti-tank mine 
BHMAC Mine Action Centre BiH 
EOD Explosive ordnance disposal 
ERW Explosive remnants from war 
EUFOR European Union Forces 
GICHD Geneva International Centre for humanitarian demining 
GMAP Gender mine action program  
IMAS International standards 
LIS Landmine impact survey 
MRE Mine risk education 
MSA Mine suspected area 
NVO Non-government organizations 
NMAS National standards for mine action 
NTS Non-technical survey 
SOP Standard operational procedures 
SOPO Sumnjiva opasna površina (SHA -suspect hazardous área) 
POPO Potvrđena opasna površina (CHA – confirmed hazardous área) 
MVA Mine victims assistance 
TS Technical survey  
UN United Nations  
 
 
 
 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



ANNEX 1  

 TYPES OF ANTI‐PERSONNEL MINES IN BOSNIA AND HERZEGOVINA 

‐ PROM  ‐ 1 Anti‐personnel bounding  fragmentation mine, designed  to be buried  into  the ground with 
the  fuse above  the ground  surface. While  its activation,  the  steel body breaks and  fragments have a 
killing radius in 50 m diameter, while the hazard radius is up to 100 m. Due to its characteristic, this mine 
represents the single largest long‐term threat for people; 
 
‐   PMA 1 Anti‐personnel anti‐magnet pressure mine, activated with approximately 3 kg of pressure.  It 
may be buried into the ground at 3‐5 cm depth. There is often an underneath TNT charge to elevate the 
killing factor; 
 
‐    PMA  2  Anti‐personnel  anti‐magnet  pressure  mine,  mainly  laid  on  the  surface  and  hidden  by 
vegetation. On activation, the explosive wave damages the lower part of pressuring leg while the shock 
wave damages the other leg too; 
 
‐     PMR 2A Anti‐personnel  fragmentation mine activated by  tripwire. Mine  is masked with vegetation 
and the tripwire itself is hard to notice. Fragments have a 40 m kill radius in diameter, while the hazard 
radius is up to 100 m in diameter; 
 
‐  PMA 3 Anti‐personnel blast resistant minimum metal mine, activated by pressure onto the upper part 
of  the mine creating a  tilt  in any direction. The body of  the mine  is cylindrical, with upper and  lower 
parts connected in the centre by the circular rubber cover. The mine is waterproof and often found on 
the river banks, remaining operational long after it has been laid. 
 
‐   MRUD Anti‐personnel directional fragmentation mine with plastic body shaped  in arch and designed 
to fragment in a certain direction.  
 
 



ANNEX 2 MSA (SHA + CHA) IN BOSNIA AND HERZEGOVINA AT BEGINNING OF 2020

No. MSA ID Entity MSA Name

Number 
of 

projects 
CHA

CHA m2 SHA m2 CHA+SHA u m2 LONGITUDE LATITUDE Priority

1 5 Federacija BiH Zlosela 1 23,281 11,160,255 11,183,536 17.135845 43.990942 HIGH
2 7 Federacija BiH Donji Malovan 6 344,539 4,958,577 5,303,116 17.246641 43.858736 HIGH
3 8 Federacija BiH Olovske Luke 1 18,168 7,757,396 7,775,564 18.617030 44.154742 HIGH
4 32 Federacija BiH Gojcin 1 4,453 2,372,152 2,376,605 18.858781 44.424418 HIGH
5 35 Republika Srpska Ljubljenica 4 154,387 1,395,359 1,549,746 17.935100 43.177213 HIGH
6 43 Federacija BiH Nakopi 0 0 2,694,011 2,694,011 18.782090 43.630906 HIGH
7 55 Federacija BiH Debelo brdo 7 204,048 579,677 783,725 18.144155 44.466145 HIGH
8 59 Federacija BiH Trusina 0 0 1,262,260 1,262,260 17.849325 43.727933 HIGH
9 60 Federacija BiH Orahovica 0 0 2,122,397 2,122,397 18.404244 44.493571 HIGH
10 67 Federacija BiH Matijasevo brdo 0 0 267,648 267,648 18.264748 43.897667 HIGH
11 10001 Federacija BiH Golo Brdo 3 135,043 2,166,092 2,301,135 18.236294 43.814113 MEDIUM
12 10002 Federacija BiH Kasetici 1 32,360 2,237,686 2,270,046 18.221360 43.794392 HIGH
13 10003 Federacija BiH Zunovnica 0 0 1,888,767 1,888,767 18.227178 43.799616 HIGH
14 10004 Federacija BiH Kosmac 1 32,194 2,417,761 2,449,955 18.177967 43.818400 HIGH
15 10005 Federacija BiH Koscan 0 0 1,926,650 1,926,650 18.153192 43.850208 HIGH
16 10006 Federacija BiH Gora Kamenica Nebocaj 4 189,618 2,220,675 2,410,293 18.334768 43.967297 HIGH
17 10007 Federacija BiH Kremes Ljubina 0 0 1,940,468 1,940,468 18.361674 43.952514 MEDIUM
18 10008 Federacija BiH Vogosca Ugorsko 0 0 1,076,180 1,076,180 18.386294 43.924551 HIGH
19 10009 Federacija BiH Zebina Suma 8 729,527 967,794 1,697,321 18.802025 43.614319 MEDIUM
20 10010 Federacija BiH Ruda Brda 2 15,628 3,022,393 3,038,021 18.681466 43.649744 MEDIUM
21 10011 Federacija BiH Kacelj 0 0 3,103,493 3,103,493 18.709807 43.655973 MEDIUM
22 10012 Federacija BiH Stolac 0 0 3,828,082 3,828,082 18.751699 43.642387 MEDIUM
23 10013 Federacija BiH Osanica 0 0 1,217,968 1,217,968 18.877265 43.594653 MEDIUM
24 10014 Federacija BiH Kremenjaca 0 0 2,224,554 2,224,554 18.517850 44.097456 MEDIUM
25 10015 Federacija BiH Gradina 0 0 885,679 885,679 18.543749 44.079186 MEDIUM
26 10016 Federacija BiH Ajdinovici 1 66,860 1,369,925 1,436,785 18.589618 44.084226 HIGH
27 10017 Federacija BiH Prgosevo 3 192,920 2,894,423 3,087,343 18.608763 44.107858 MEDIUM
28 10018 Federacija BiH Paklenik 0 0 2,701,783 2,701,783 18.659379 44.162166 MEDIUM
29 10019 Federacija BiH Drecelj 0 0 2,809,099 2,809,099 18.673545 44.161564 MEDIUM
30 10020 Federacija BiH Slivanjsko brdo 0 0 2,556,180 2,556,180 18.745305 44.171290 MEDIUM
31 10021 Federacija BiH Breza 0 0 805,915 805,915 18.357703 44.015698 LOW
32 10022 Federacija BiH Sehovina 0 0 1,743,683 1,743,683 18.373363 43.735165 MEDIUM
33 10023 Federacija BiH Donja Presjenica 0 0 2,134,979 2,134,979 18.383262 43.720971 MEDIUM
34 10024 Federacija BiH Ceruzici 0 0 2,545,185 2,545,185 18.409208 43.708170 MEDIUM
35 10025 Federacija BiH Lisovici 0 0 2,058,512 2,058,512 18.426833 43.689613 MEDIUM
36 10026 Federacija BiH Gracanica 0 0 1,103,786 1,103,786 18.403148 43.657540 MEDIUM
37 10027 Federacija BiH Godinja 1 60,213 2,736,689 2,796,902 18.387464 43.649637 MEDIUM
38 10028 Federacija BiH Precani 0 0 1,701,293 1,701,293 18.323034 43.702076 MEDIUM
39 10029 Federacija BiH Gornja Presjenica 0 0 2,917,809 2,917,809 18.334196 43.715086 MEDIUM
40 10030 Federacija BiH Donja Grkarica 0 0 1,973,795 1,973,795 18.319199 43.727389 MEDIUM
41 10031 Federacija BiH Rakitnica 0 0 4,044,982 4,044,982 18.292123 43.641161 LOW
42 10032 Federacija BiH Vrci 0 0 1,545,019 1,545,019 17.887313 43.710282 MEDIUM
43 10033 Federacija BiH Ljesovina 0 0 1,755,378 1,755,378 17.834561 43.760179 MEDIUM
44 10034 Federacija BiH Budišnja ravan 0 0 2,059,881 2,059,881 17.862910 43.768489 MEDIUM
45 10035 Federacija BiH Blučići 0 0 2,410,582 2,410,582 17.788372 43.730810 MEDIUM
46 10036 Federacija BiH Bukovica 0 0 2,672,560 2,672,560 17.770300 43.745668 MEDIUM
47 10037 Federacija BiH Studencica 0 0 982,516 982,516 17.757585 43.797913 MEDIUM
48 10038 Federacija BiH Treskavica 0 0 2,743,790 2,743,790 18.341104 43.613342 MEDIUM
49 10039 Federacija BiH Ljuta 0 0 2,223,511 2,223,511 18.285105 43.577347 MEDIUM
50 10040 Federacija BiH Budovici 0 0 1,264,862 1,264,862 18.322971 43.575176 MEDIUM
51 10041 Federacija BiH Ljeljen 0 0 2,874,981 2,874,981 18.337374 43.573437 MEDIUM
52 10042 Federacija BiH Zelomici 0 0 2,273,628 2,273,628 18.308751 43.540828 MEDIUM
53 10043 Federacija BiH Polje 0 0 2,322,326 2,322,326 18.326972 43.517533 MEDIUM
54 10044 Federacija BiH Brda 1 21,655 2,118,505 2,140,160 18.319720 43.493567 MEDIUM
55 10045 Federacija BiH Hotovlje 0 0 1,626,626 1,626,626 18.341263 43.481185 MEDIUM
56 10046 Federacija BiH Luko 0 0 1,457,877 1,457,877 18.321666 43.482670 MEDIUM
57 10047 Federacija BiH Zuc 0 0 371,705 371,705 18.342543 43.876114 HIGH
58 10048 Federacija BiH Borovac 0 0 2,948,368 2,948,368 18.715391 43.683717 MEDIUM
59 10049 Federacija BiH Orahovice 1 844 3,024,579 3,025,422 18.729340 43.719071 MEDIUM
60 10050 Federacija BiH Brdarici 0 0 1,392,841 1,392,841 18.761930 43.754703 MEDIUM
61 10051 Federacija BiH Vrazalice 0 0 2,382,754 2,382,754 18.916440 43.760088 MEDIUM
62 10052 Federacija BiH Vranovina 0 0 2,362,356 2,362,356 18.920451 43.737996 MEDIUM
63 10053 Federacija BiH Ljesevo‐Popovici‐G.Misoca 3 89,518 2,458,272 2,547,790 18.311009 43.974473 HIGH
64 10054 Federacija BiH Taracin do ‐ Solakovici 0 0 2,167,506 2,167,506 18.365225 43.984498 HIGH
65 10055 Federacija BiH Srednje ‐ Kozlje 0 0 2,173,173 2,173,173 18.401361 43.993826 MEDIUM
66 10056 Federacija BiH Korita‐Solakovici 0 0 2,618,818 2,618,818 18.395289 43.998863 MEDIUM
67 10057 Federacija BiH Visnjica 0 0 2,223,730 2,223,730 18.379596 44.002214 MEDIUM
68 10058 Federacija BiH Korita ‐ Srednje 2 55,534 2,025,373 2,080,907 18.411950 44.010362 HIGH
69 10059 Federacija BiH Mosevacko brdo 0 0 2,491,868 2,491,868 18.423908 44.016488 HIGH
70 10060 Federacija BiH Polom 0 0 2,676,041 2,676,041 18.413707 44.029198 MEDIUM
71 10061 Federacija BiH Ladevici ‐ Stomorine 3 67,232 2,408,167 2,475,399 18.437606 44.071859 MEDIUM
72 10062 Federacija BiH Kamenica‐Krivajevici‐Gajine 0 0 2,582,686 2,582,686 18.483068 44.108725 HIGH
73 10063 Federacija BiH Kozlovac 6 227,832 1,731,979 1,959,811 18.521816 44.091857 MEDIUM
74 10064 Federacija BiH Dolovi 1 27,791 2,311,057 2,338,848 18.062632 43.552944 MEDIUM
75 10065 Federacija BiH Gakici 0 0 2,184,959 2,184,959 18.023072 43.595217 MEDIUM
76 10066 Federacija BiH Dzajici 0 0 2,113,674 2,113,674 17.999317 43.612065 MEDIUM
77 10067 Federacija BiH Mladeskovici 2 41,167 2,355,572 2,396,739 17.982030 43.619415 MEDIUM
78 10068 Federacija BiH Kiser 0 0 2,148,023 2,148,023 17.971224 43.599779 MEDIUM
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79 10069 Federacija BiH Borasnica 0 0 1,878,298 1,878,298 17.960191 43.575995 MEDIUM
80 10070 Federacija BiH Osobac 0 0 2,113,382 2,113,382 17.952064 43.549711 MEDIUM
81 10071 Federacija BiH Crno polje 0 0 1,946,049 1,946,049 17.967220 43.538127 MEDIUM
82 10072 Federacija BiH Rudi doci 0 0 1,719,652 1,719,652 17.976027 43.524539 MEDIUM
83 10073 Federacija BiH Sivadije 0 0 1,429,171 1,429,171 17.959240 43.532091 MEDIUM
84 10074 Federacija BiH Rapta 0 0 2,445,415 2,445,415 17.900312 43.580368 LOW
85 10075 Federacija BiH Ljubina 2 60,297 1,643,367 1,703,664 17.908188 43.626274 MEDIUM
86 10076 Federacija BiH Orahovica 10 298,561 1,337,709 1,636,270 18.004088 43.636736 MEDIUM
87 10077 Federacija BiH Ribari 0 0 2,353,714 2,353,714 18.114693 43.505779 MEDIUM
88 10078 Federacija BiH Gornje_Selo 0 0 1,851,487 1,851,487 18.126198 43.505915 MEDIUM
89 10079 Federacija BiH Ladjanica 0 0 1,623,770 1,623,770 18.150381 43.502760 MEDIUM
90 10080 Federacija BiH Kula 1 19,197 872,264 891,461 18.060877 43.535563 MEDIUM
91 10081 Federacija BiH Cicevo 0 0 1,729,228 1,729,228 18.078565 43.521416 MEDIUM
92 10082 Federacija BiH Gluhaca 0 0 2,030,167 2,030,167 18.072805 43.502698 MEDIUM
93 10083 Federacija BiH Planinica 0 0 1,866,268 1,866,268 18.081292 43.496078 MEDIUM
94 10084 Federacija BiH Krupac 0 0 2,504,047 2,504,047 18.128864 43.483730 MEDIUM
95 10085 Federacija BiH Seljani 0 0 1,844,493 1,844,493 18.156855 43.476925 MEDIUM
96 10086 Federacija BiH Grdaca 0 0 1,501,481 1,501,481 18.188829 43.474250 MEDIUM
97 10087 Federacija BiH Rajac 2 93,348 1,860,855 1,954,203 18.210985 43.474850 MEDIUM
98 10088 Federacija BiH Gapici 3 214,614 1,213,705 1,428,319 18.237481 43.478008 MEDIUM
99 10089 Federacija BiH Stubljaci 2 122,160 1,522,305 1,644,465 18.259367 43.476633 MEDIUM
100 10090 Federacija BiH Okladnik 0 0 2,279,375 2,279,375 18.307676 43.475678 MEDIUM
101 10091 Federacija BiH Stojkovici 1 2,370 2,841,221 2,843,591 18.096585 43.979602 MEDIUM
102 10092 Federacija BiH Godusa 1 20,817 2,233,824 2,254,641 18.139207 43.938060 HIGH
103 10093 Federacija BiH Vidovici 5 176,328 1,966,878 2,143,206 18.201571 43.916599 HIGH
104 10094 Federacija BiH Vlajcici 1 12,899 1,890,570 1,903,469 18.212781 43.964569 HIGH
105 10095 Federacija BiH Donja Vratnica 0 0 547,213 547,213 18.200490 43.976784 HIGH
106 10096 Federacija BiH Ruda Glava 0 0 3,898,134 3,898,134 18.716408 43.661538 MEDIUM
107 10097 Federacija BiH Cerova Ranav 1 14,585 1,958,310 1,972,895 18.873246 43.599613 HIGH
108 10098 Federacija BiH Kolovarice 1 15,367 2,439,594 2,454,961 18.906095 43.610036 HIGH
109 10099 Federacija BiH Uhotica Brdo 0 0 1,538,247 1,538,247 18.935018 43.617651 MEDIUM
110 10100 Federacija BiH Vitkovici 1 9,101 2,699,402 2,708,502 18.989052 43.621547 MEDIUM
111 10101 Federacija BiH Gornja Kolijevka 0 0 2,432,802 2,432,802 18.997282 43.650337 MEDIUM
112 10102 Federacija BiH Sjenokos 0 0 2,344,399 2,344,399 18.962818 43.701560 MEDIUM
113 10103 Federacija BiH Usanovici 0 0 1,760,431 1,760,431 18.935732 43.718978 MEDIUM
114 10104 Federacija BiH Slavin 0 0 1,451,610 1,451,610 18.258874 44.122823 MEDIUM
115 10105 Federacija BiH Zizci 0 0 2,894,344 2,894,344 18.362834 44.119610 MEDIUM
116 10106 Federacija BiH Blaza ‐ Okruglica 0 0 2,979,694 2,979,694 18.380457 44.093903 MEDIUM
117 10107 Federacija BiH Letevci ‐ Kunosici 0 0 3,299,567 3,299,567 18.429642 44.075606 MEDIUM
118 10108 Federacija BiH Camovine ‐ Zubeta 1 6,984 3,230,179 3,237,163 18.431926 44.139057 HIGH
119 10109 Federacija BiH Zvijezda 0 0 1,660,658 1,660,658 18.408796 44.152669 MEDIUM
120 20001 Federacija BiH Tešanj 1 10,600 2,664,502 2,675,102 17.903262 44.618776 HIGH
121 20002 Federacija BiH Jezera Šeri_i 4 420,639 2,042,211 2,462,850 17.804713 44.387014 MEDIUM
122 20003 Federacija BiH Šeri_i Blatnica 0 0 2,351,492 2,351,492 17.848140 44.390423 MEDIUM
123 20004 Federacija BiH Lozna 0 0 2,640,410 2,640,410 18.324366 44.444697 HIGH
124 20005 Federacija BiH Treštenica gornj‐Banovi_i ostatak 1 51,325 513,710 565,035 18.439292 44.445337 HIGH
125 20006 Federacija BiH Mitrovi_i 3 10,711 2,259,187 2,269,898 18.125677 44.406946 LOW
126 20007 Federacija BiH Dolac 5 5,527 1,421,615 1,427,142 18.162470 44.489481 MEDIUM
127 20008 Federacija BiH Blizna 3 72,577 1,900,719 1,973,296 18.206392 44.492762 HIGH
128 20009 Federacija BiH Kara_i_ 0 0 1,591,598 1,591,598 18.267070 44.490199 HIGH
129 20010 Federacija BiH Svinjašnica Pašin konak 5 101,393 3,248,320 3,349,713 18.292713 44.470335 MEDIUM
130 20011 Federacija BiH Podsijelovo 0 0 2,060,079 2,060,079 18.310691 44.452169 HIGH
131 20012 Federacija BiH Paljenik 0 0 1,812,712 1,812,712 18.300969 44.429814 MEDIUM
132 20013 Federacija BiH Maošnica 0 0 2,536,366 2,536,366 18.260684 44.423039 MEDIUM
133 20014 Federacija BiH _ukura‐Oštri_ 1 1,459 2,681,271 2,682,730 18.275540 44.366190 MEDIUM
134 20015 Federacija BiH Ljeskovac‐Dugi rat 0 0 2,603,394 2,603,394 18.286331 44.356817 MEDIUM
135 20016 Federacija BiH Lokve‐Krst 0 0 2,579,276 2,579,276 18.350509 44.327990 HIGH
136 20017 Federacija BiH Džine 2 49,354 1,711,915 1,761,269 18.377482 44.337866 HIGH
137 20018 Federacija BiH Vozu_a 4 67,420 2,530,142 2,597,562 18.376262 44.415988 MEDIUM
138 20019 Federacija BiH Zoljin vis 1 2,405 2,011,491 2,013,896 18.247489 44.787165 MEDIUM
139 20020 Federacija BiH Topalovici ‐ Samar 1 22,488 2,150,100 2,172,588 18.302840 44.772645 MEDIUM
140 20021 Federacija BiH Kojici ‐ Skipovac Gornji 0 0 2,101,996 2,101,996 18.279649 44.765170 MEDIUM
141 20022 Federacija BiH Skipovac Donji ‐ Lendici 0 0 2,184,528 2,184,528 18.261741 44.768366 MEDIUM
142 20023 Federacija BiH Debelo Brdo 1 5,642 2,016,680 2,022,322 18.855312 44.544938 HIGH
143 20024 Federacija BiH Kolimer 5 165,670 1,849,670 2,015,340 18.820834 44.553615 MEDIUM
144 20025 Federacija BiH Kovacica 5 25,059 1,949,500 1,974,559 18.801742 44.558067 HIGH
145 20026 Federacija BiH Modrasnica 4 123,115 1,402,210 1,525,325 18.761769 44.596530 HIGH
146 20027 Federacija BiH Gradačac zapad 0 0 1,652,689 1,652,689 18.335575 44.853636 MEDIUM
147 20028 Federacija BiH Gradačac sjever 1 3,962 1,486,783 1,490,744 18.489305 44.902635 MEDIUM
148 20029 Federacija BiH Gradačac istok 2 13,420 1,282,012 1,295,432 18.505824 44.889651 MEDIUM
149 20030 Federacija BiH Bandera ‐ Konjic 2 41,041 2,170,582 2,211,623 18.871025 44.530048 HIGH
150 20031 Federacija BiH Duge njive ‐ Mala Jelica 1 8,439 2,163,987 2,172,426 18.878736 44.520290 HIGH
151 20032 Federacija BiH Lisaca ‐ Velika Jelica 0 0 2,126,384 2,126,384 18.883178 44.506845 HIGH
152 20033 Federacija BiH Hemlijasi ‐ Gojcin 0 0 1,338,639 1,338,639 18.819750 44.389867 HIGH
153 20034 Federacija BiH Teočak 2 38,167 1,691,093 1,729,260 19.015792 44.622318 MEDIUM
154 20035 Federacija BiH Celic 4 58,536 1,864,584 1,923,120 18.773455 44.712238 HIGH
155 20036 Federacija BiH Lukavica 0 0 2,104,161 2,104,161 18.734970 44.704437 MEDIUM
156 20037 Federacija BiH Miladici‐Visori 1 2,220 2,181,788 2,184,008 18.719040 44.696429 HIGH
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157 20038 Federacija BiH Majevica 0 0 2,561,350 2,561,350 18.747820 44.613851 MEDIUM
158 20039 Federacija BiH Kopice 0 0 1,204,332 1,204,332 17.964814 44.469664 HIGH
159 20040 Federacija BiH Brezove Dane 2 189,658 2,246,770 2,436,428 17.987288 44.541760 HIGH
160 20041 Federacija BiH Stare Brezove Dane 0 0 2,797,136 2,797,136 17.962601 44.547320 HIGH
161 20042 Federacija BiH Strupina 0 0 2,170,009 2,170,009 18.032325 44.550560 HIGH
162 20043 Federacija BiH Ošve 0 0 2,170,245 2,170,245 18.070131 44.529965 HIGH
163 20044 Federacija BiH Ulišnjak 1 2,075 1,152,278 1,154,353 18.134236 44.526009 HIGH
164 20045 Federacija BiH Jablanica 1 17,774 2,631,478 2,649,252 18.124735 44.547858 HIGH
165 20046 Federacija BiH Bijela Plo_a‐Borova Glava 1 12,590 2,504,751 2,517,341 18.143988 44.584711 MEDIUM
166 20047 Federacija BiH Rakovac 0 0 2,242,552 2,242,552 18.204782 44.569402 MEDIUM
167 20048 Federacija BiH Žep_e jug 0 0 2,065,495 2,065,495 18.049200 44.408798 MEDIUM
168 20049 Federacija BiH Žep_e zapad 4 65,977 1,800,931 1,866,908 17.959990 44.452690 HIGH
169 20050 Federacija BiH Žep_e ostatak 0 0 1,242,598 1,242,598 17.971391 44.475855 MEDIUM
170 20051 Federacija BiH Kladanj sjever 0 0 1,062,766 1,062,766 18.785485 44.363018 MEDIUM
171 20052 Federacija BiH Jelacici 0 0 5,900,417 5,900,417 18.738178 44.317990 MEDIUM
172 20053 Federacija BiH Kladanj sjeveroistok 1 318 2,109,955 2,110,272 18.749975 44.286773 MEDIUM
173 20054 Federacija BiH Kladanj jugoistok 3 55,192 1,501,794 1,556,986 18.793831 44.222441 MEDIUM
174 20055 Federacija BiH Kladanj jug 1 41,209 2,083,379 2,124,587 18.791331 44.192249 HIGH
175 20056 Federacija BiH Zivinice 0 0 539,945 539,945 18.815579 44.379476 MEDIUM
176 20057 Federacija BiH Usora 5 150,573 2,419,957 2,570,530 17.996278 44.719594 HIGH
177 20058 Federacija BiH Baljkovica ‐ Skrilj 1 18,068 2,313,894 2,331,962 19.007145 44.534427 MEDIUM
178 20059 Federacija BiH Visoka glava ‐ Kasarlija 0 0 2,670,016 2,670,016 19.014788 44.555335 MEDIUM
179 20060 Federacija BiH Crne stijene ‐ Popova kosa 0 0 2,286,365 2,286,365 19.033629 44.573871 HIGH
180 20061 Federacija BiH Kikovi ‐ Zavid 4 164,164 1,844,307 2,008,471 18.933496 44.537673 HIGH
181 20062 Federacija BiH Stolice ‐ Rijecani 1 64,656 2,036,192 2,100,848 18.914043 44.519192 HIGH
182 20063 Federacija BiH Smoluća 0 0 1,645,513 1,645,513 18.497394 44.617991 MEDIUM
183 20064 Federacija BiH Sižje 5 140,526 1,569,089 1,709,615 18.372363 44.577473 MEDIUM
184 20065 Federacija BiH Milino selo 0 0 1,430,579 1,430,579 18.425268 44.525045 MEDIUM
185 20066 Federacija BiH Vijenac 3 104,211 1,966,790 2,071,001 18.441472 44.460239 MEDIUM
186 20067 Federacija BiH Jaruške Gornje 7 281,586 1,541,674 1,823,260 18.421294 44.458662 MEDIUM
187 20068 Federacija BiH Lukavica rijeka ‐ Stanic rijeka 0 0 306,414 306,414 18.142469 44.763496 HIGH
188 20070 Federacija BiH Srebrenik 0 0 26,925 26,925 18.585420 44.701667 LOW
189 20071 Federacija BiH Orahovica jug 2 33,255 995,811 1,029,066 18.400386 44.463687 MEDIUM
190 30001 Federacija BiH Kljuc2 0 0 578,096 578,096 16.662009 44.554037 MEDIUM
191 30002 Federacija BiH Stabandza 1 4,048 2,304,292 2,308,340 16.076267 45.133095 HIGH
192 30003 Federacija BiH Kljuc1 1 48,162 2,242,506 2,290,668 16.870523 44.602814 MEDIUM
193 30004 Federacija BiH Gradina 11 214,734 2,214,749 2,429,483 16.006938 45.174857 HIGH
194 30005 Federacija BiH Buzim 2 62,799 923,675 986,474 16.159348 45.078992 HIGH
195 30006 Federacija BiH Bosanska Bojna ‐ Poljana 8 92,052 2,532,335 2,624,387 15.959752 45.217223 MEDIUM
196 30007 Federacija BiH Velika Kladusa 1 6 43,732 2,040,042 2,083,774 15.929595 45.132181 HIGH
197 30008 Federacija BiH Velika Kladusa 2 4 65,502 1,394,430 1,459,932 15.783261 45.098391 HIGH
198 30009 Federacija BiH Vrhpolje 0 0 2,414,344 2,414,344 16.769218 44.697362 MEDIUM
199 30010 Federacija BiH Tomina 1 1 5,670 1,866,125 1,871,795 16.762693 44.702123 HIGH
200 30011 Federacija BiH Kijevo 4 56,414 2,874,736 2,931,150 16.755337 44.731363 HIGH
201 30012 Federacija BiH Sehovci 3 0 0 2,392,217 2,392,217 16.777862 44.768406 MEDIUM
202 30013 Federacija BiH Trnova 0 0 3,172,214 3,172,214 16.695494 44.814130 HIGH
203 30014 Federacija BiH Stari Majdan 0 0 2,130,780 2,130,780 16.585111 44.843656 MEDIUM
204 30015 Federacija BiH Gornji Kamengrad 2 19,100 1,819,663 1,838,763 16.558714 44.842391 MEDIUM
205 30016 Federacija BiH Fajtovci 1 0 0 1,915,037 1,915,037 16.438685 44.858596 HIGH
206 30017 Federacija BiH Fajtovci 2 0 0 1,251,140 1,251,140 16.407913 44.850045 MEDIUM
207 30018 Federacija BiH Lusci Palanka 1 2,244 583,695 585,939 16.585550 44.674103 MEDIUM
208 30019 Federacija BiH Banjani 1 1 1,117 3,057,502 3,058,619 16.154315 45.051909 HIGH
209 30020 Federacija BiH Banjani 2 7 239,439 2,679,472 2,918,911 16.153411 45.010790 HIGH
210 30021 Federacija BiH Osmaca 1 7,158 1,501,394 1,508,552 16.180102 44.987520 HIGH
211 30022 Federacija BiH Ivanjska 4 86,841 2,776,405 2,863,246 16.202912 45.022527 MEDIUM
212 30023 Federacija BiH Otoka ‐ centar 4 4,570 2,192,527 2,197,097 16.196872 44.965782 HIGH
213 30024 Federacija BiH Drenova glavica 1 13,275 338,597 351,872 16.155652 44.916867 HIGH
214 30025 Federacija BiH Veliki Badic ‐ Arapusa 0 0 1,148,461 1,148,461 16.220605 44.921211 HIGH
215 30026 Federacija BiH Cojluk ‐ Ljusina 0 0 914,820 914,820 16.119675 44.879445 MEDIUM
216 30027 Federacija BiH Zalug 1 2,377 1,760,850 1,763,227 16.099470 44.866254 HIGH
217 30028 Federacija BiH Veliki Radic 1 0 0 2,784,868 2,784,868 16.072075 44.858405 MEDIUM
218 30029 Federacija BiH Veliki Radic 2 0 0 1,532,118 1,532,118 16.027839 44.845896 HIGH
219 30030 Federacija BiH Bihac_1 1 16,832 1,522,877 1,539,709 15.882302 44.792923 HIGH
220 30031 Federacija BiH Bihac_2 5 82,250 1,853,457 1,935,707 15.915245 44.767672 HIGH
221 30032 Federacija BiH Bihac_3 5 232,279 2,104,311 2,336,590 15.907238 44.864951 HIGH
222 30033 Federacija BiH Bihac_4 6 296,058 1,751,173 2,047,231 15.924664 44.851779 HIGH
223 30034 Federacija BiH Bihac_5 2 164,161 1,756,303 1,920,464 15.936776 44.843274 HIGH
224 30035 Federacija BiH NP Una 6 62,166 3,459,008 3,521,174 16.114222 44.543859 MEDIUM
225 30036 Federacija BiH Ripac 1 6,276 1,704,020 1,710,296 15.980582 44.756602 MEDIUM
226 30037 Federacija BiH Lohovo 3 117,653 2,474,579 2,592,232 15.897711 44.754078 MEDIUM
227 30038 Federacija BiH Jezero 2 33,462 3,335,174 3,368,636 15.961502 44.866677 HIGH
228 30039 Federacija BiH Hrgar 2 37,412 2,357,655 2,395,067 15.983240 44.765414 MEDIUM
229 30040 Federacija BiH Bugar 3 28,431 3,078,942 3,107,373 15.744046 44.942433 HIGH
230 30041 Federacija BiH Skocaj 3 81,778 2,559,226 2,641,004 15.852843 44.740349 MEDIUM
231 30042 Federacija BiH Baljevac_1 0 0 2,447,864 2,447,864 15.792802 44.826963 MEDIUM
232 30043 Federacija BiH Baljevac_2 4 111,310 1,807,059 1,918,369 15.774861 44.829172 MEDIUM
233 30044 Federacija BiH Grmusa 2 10,013 2,223,014 2,233,027 16.053681 44.886413 MEDIUM
234 30045 Federacija BiH Grabez 20 354,677 1,941,526 2,296,203 15.980355 44.814936 MEDIUM

Page 3 of 7



ANNEX 2 MSA (SHA + CHA) IN BOSNIA AND HERZEGOVINA AT BEGINNING OF 2020

No. MSA ID Entity MSA Name

Number 
of 

projects 
CHA

CHA m2 SHA m2 CHA+SHA u m2 LONGITUDE LATITUDE Priority

235 30046 Federacija BiH Lipa 0 0 918,771 918,771 16.080925 44.653156 MEDIUM
236 30047 Federacija BiH Ocijevo 0 0 704,671 704,671 16.179279 44.498098 LOW
237 30048 Federacija BiH Bastasi Hrnjadi 0 0 1,964,430 1,964,430 16.287075 44.402089 HIGH
238 30049 Federacija BiH Trubar 0 0 2,201,977 2,201,977 16.294583 44.345388 LOW
239 30050 Federacija BiH Kamenica 2 20,684 1,930,631 1,951,315 16.371052 44.315433 MEDIUM
240 30051 Federacija BiH Šipovljani 1 19,154 1,866,292 1,885,446 16.422480 44.327832 HIGH
241 30052 Federacija BiH Vidovo selo 1 1 28,712 1,596,204 1,624,916 16.422744 44.276650 HIGH
242 30053 Federacija BiH Vidovo Selo 2 0 0 1,526,956 1,526,956 16.455175 44.269476 MEDIUM
243 30054 Federacija BiH Vidovo Selo 3 1 1,337 2,040,383 2,041,720 16.472958 44.259824 HIGH
244 30055 Federacija BiH Mrdje 2 4,356 2,470,210 2,474,566 16.501967 44.260561 MEDIUM
245 40001 Federacija BiH MSP Gornja Dreznica 3 228,308 2,472,199 2,700,507 17.568747 43.567125 HIGH
246 40002 Federacija BiH Tomislavgrad 1 1 15,524 999,825 1,015,349 17.225172 43.865875 MEDIUM
247 40003 Federacija BiH Boksevica 3 29,606 2,496,686 2,526,292 17.803853 43.701694 MEDIUM
248 40004 Federacija BiH Slatina 0 0 2,162,771 2,162,771 17.711304 43.687219 MEDIUM
249 40005 Federacija BiH Doljani 3 277,016 843,491 1,120,506 17.657450 43.667319 MEDIUM
250 40006 Federacija BiH Celebici 0 0 2,633,723 2,633,723 16.703229 44.041603 HIGH
251 40007 Federacija BiH Koricina Borkova Greda 1 16,788 1,498,774 1,515,562 16.926006 43.940885 HIGH
252 40008 Federacija BiH Donji Rujani 0 0 1,127,674 1,127,674 16.711018 43.889289 HIGH
253 40009 Federacija BiH Bucovaca 2 19,611 3,151,649 3,171,260 17.359732 43.852067 MEDIUM
254 40010 Federacija BiH Gornje i Donje Vukovsko 3 16,528 2,652,860 2,669,388 17.394713 43.927432 MEDIUM
255 40011 Federacija BiH Kupreska Vrata 2 158,466 2,562,326 2,720,792 17.261387 44.023172 HIGH
256 40012 Federacija BiH Bobovista 2 98,461 1,759,828 1,858,289 18.209690 42.680942 MEDIUM
257 40013 Federacija BiH Zacula 2 75,086 1,925,810 2,000,896 18.139483 42.745083 MEDIUM
258 40014 Federacija BiH Lopoc 6 247,673 1,648,474 1,896,147 18.093496 42.770356 MEDIUM
259 40015 Federacija BiH Baljivac 5 159,093 1,656,313 1,815,406 18.054770 42.792807 MEDIUM
260 40016 Federacija BiH Gorogase 3 128,245 2,324,184 2,452,429 18.026802 42.825838 MEDIUM
261 40017 Federacija BiH Jadovnik Cigelj 3 44,699 1,724,160 1,768,859 16.446100 44.240786 MEDIUM
262 40018 Federacija BiH Malo Ticevo 1 14,248 1,443,725 1,457,973 16.516452 44.232975 MEDIUM
263 40019 Federacija BiH Gornje i Donje Peulje 1 3,941 2,387,473 2,391,414 16.521280 44.102973 HIGH
264 40020 Federacija BiH Crnac Nuglasica 2 0 0 1,610,334 1,610,334 16.662112 44.107950 LOW
265 40021 Federacija BiH Bastasi Nuglasica 1 0 0 1,559,417 1,559,417 16.670661 44.074022 MEDIUM
266 40022 Federacija BiH Crni Lug 1 5,878 1,358,801 1,364,679 16.573315 44.066386 LOW
267 40023 Federacija BiH Unista 2 78,628 2,181,883 2,260,511 16.476671 44.060757 HIGH
268 40024 Federacija BiH Bastasi 0 0 2,556,742 2,556,742 16.705051 44.055917 MEDIUM
269 40025 Federacija BiH Donji Kazanci 0 0 1,622,656 1,622,656 16.577781 44.017945 LOW
270 40026 Federacija BiH Bogodol 0 0 1,856,246 1,856,246 17.626596 43.503899 LOW
271 40027 Federacija BiH Vrdi 1 38,252 1,931,922 1,970,174 17.721566 43.505630 MEDIUM
272 40028 Federacija BiH Raštani‐Raška Gora 1 54,482 1,854,913 1,909,395 17.820248 43.375105 MEDIUM
273 40029 Federacija BiH Podgorani 1 0 0 2,371,466 2,371,466 17.924152 43.495111 MEDIUM
274 40030 Federacija BiH Podgorani 2 1 42,340 1,701,946 1,744,286 17.938820 43.470142 MEDIUM
275 40031 Federacija BiH Veliko Rujište 0 0 2,450,363 2,450,363 17.973187 43.439931 MEDIUM
276 40032 Federacija BiH Šljeme 0 0 2,508,172 2,508,172 17.922474 43.400935 MEDIUM
277 40033 Federacija BiH Brasina 0 0 2,887,636 2,887,636 17.939204 43.371026 MEDIUM
278 40034 Federacija BiH Vranjevici 0 0 2,284,086 2,284,086 17.931254 43.214447 MEDIUM
279 40035 Federacija BiH Hodbina 0 0 1,713,029 1,713,029 17.894583 43.220761 MEDIUM
280 40036 Federacija BiH Hum 0 0 705,613 705,613 17.813208 43.325785 MEDIUM
281 40037 Federacija BiH Lizoperci 2 60,509 2,346,451 2,406,960 17.732922 43.742203 MEDIUM
282 40038 Federacija BiH Kute 0 0 2,710,183 2,710,183 17.738366 43.793300 MEDIUM
283 40039 Federacija BiH Uzdol 0 0 1,525,438 1,525,438 17.704791 43.821881 MEDIUM
284 40040 Federacija BiH Zahum 1 1 37,482 2,840,128 2,877,610 17.399036 43.841791 MEDIUM
285 40041 Federacija BiH Zahum 2 1 24,326 1,530,013 1,554,339 17.446121 43.864891 MEDIUM
286 40042 Federacija BiH Barane 0 0 1,956,333 1,956,333 17.945357 43.109025 MEDIUM
287 40043 Federacija BiH Poplat 1 3,415 2,501,809 2,505,224 17.955430 43.035105 MEDIUM
288 40044 Federacija BiH Bjelojevici 0 0 2,124,106 2,124,106 17.830299 43.016111 MEDIUM
289 40045 Federacija BiH Neum 1 0 0 2,153,931 2,153,931 17.795779 42.902545 LOW
290 40046 Federacija BiH Capljina 1 0 0 381,931 381,931 17.763923 43.085134 LOW
291 40047 Federacija BiH Pribelja Hrbine 0 0 2,130,532 2,130,532 17.034988 44.108450 MEDIUM
292 40048 Federacija BiH Popov Vrh 0 0 1,817,562 1,817,562 16.851767 43.974541 MEDIUM
293 40049 Federacija BiH Kopic Karajzovci 1 9,814 2,570,830 2,580,644 16.948366 43.937645 MEDIUM
294 40050 Federacija BiH Dolac Dragnjic 0 0 2,342,008 2,342,008 17.036953 43.905526 MEDIUM
295 40051 Federacija BiH Hrbine Dolac 0 0 2,351,503 2,351,503 17.026775 43.947471 MEDIUM
296 40052 Federacija BiH Bili Potok 4 175,325 2,487,448 2,662,773 17.255585 44.031486 HIGH
297 40053 Federacija BiH Kozjak 1741 ‐ Donja Dreznica 0 0 1,431,485 1,431,485 17.094432 43.888443 MEDIUM
298 40054 Federacija BiH Glavska 9 438,453 2,426,681 2,865,134 18.250489 42.648451 MEDIUM
299 40055 Federacija BiH Cavas 0 0 801,720 801,720 17.959623 42.947477 MEDIUM
300 40056 Federacija BiH Cavas 0 0 548,418 548,418 17.955912 42.963807 MEDIUM
301 40057 Federacija BiH Cavas 0 0 1,098,599 1,098,599 17.948719 42.982283 MEDIUM
302 50001 Brčko Distrikt MSP_Donji_Zabar 0 0 1,047,330 1,047,330 18.720754 44.954582 HIGH
303 50002 Brčko Distrikt Vidovice_Talasevicka 0 0 2,364,433 2,364,433 18.739982 44.959724 HIGH
304 50003 Brčko Distrikt Kopanice_Orasje_Lepnica 3 50,549 1,256,849 1,307,398 18.775769 44.972694 HIGH
305 50004 Brčko Distrikt Kostrc_Matici_Bok_Ostra_Luka 0 0 1,383,907 1,383,907 18.683454 44.990745 HIGH
306 50005 Brčko Distrikt Pelagicevo‐D_Tramosnica 7 238,602 2,376,753 2,615,355 18.547836 44.921337 HIGH
307 50006 Brčko Distrikt Gornja_Tramosnica 1 9,141 2,525,390 2,534,531 18.489282 44.909478 HIGH
308 50007 Brčko Distrikt Brcko_sjever 0 0 2,772,677 2,772,677 18.770890 44.920342 HIGH
309 50008 Brčko Distrikt Vuksic_Skakava 0 0 2,703,076 2,703,076 18.659177 44.896991 HIGH
310 50009 Brčko Distrikt Ulice_Rahic_Bukovac 0 0 2,645,217 2,645,217 18.710029 44.875413 HIGH
311 50010 Brčko Distrikt Brcko_zapad 0 0 1,427,173 1,427,173 18.554007 44.822866 HIGH
312 50011 Brčko Distrikt Brcko_istok 0 0 969,742 969,742 18.768191 44.835432 HIGH

Page 4 of 7



ANNEX 2 MSA (SHA + CHA) IN BOSNIA AND HERZEGOVINA AT BEGINNING OF 2020

No. MSA ID Entity MSA Name

Number 
of 

projects 
CHA

CHA m2 SHA m2 CHA+SHA u m2 LONGITUDE LATITUDE Priority

313 50012 Brčko Distrikt Boderiste 0 0 2,583,311 2,583,311 18.801265 44.794477 HIGH
314 50013 Brčko Distrikt MSP_Samac 6 84,220 1,371,506 1,455,726 18.520857 45.038981 HIGH
315 50014 Brčko Distrikt Domaljevac_Samac 3 160,703 1,389,099 1,549,802 18.582988 45.036441 HIGH
316 50015 Brčko Distrikt Odzak_zapad 0 0 2,382,052 2,382,052 18.298205 45.090422 HIGH
317 50016 Brčko Distrikt Obala_Save_Odzak 0 0 2,322,662 2,322,662 18.435865 45.096662 HIGH
318 50017 Brčko Distrikt Odzak_istok 0 0 2,472,231 2,472,231 18.351405 45.082301 HIGH
319 60001 Republika Srpska Krupa na Uni 1 6 114,817 1,652,921 1,767,738 16.358000 44.848349 HIGH
320 60002 Republika Srpska MEDIUM Dubovik 1 15,286 1,435,040 1,450,326 16.324658 44.851480 MEDIUM
321 60003 Republika Srpska Gradiška 1 0 0 1,342,670 1,342,670 17.306549 45.170200 HIGH
322 60004 Republika Srpska Srbac 1 1 18,861 641,784 660,645 17.492077 45.127051 MEDIUM
323 60006 Republika Srpska Kozarska Dubica 1 1 2,201 9,599 11,800 16.971319 45.250411 MEDIUM
324 60007 Republika Srpska Novi Grad 1 1 6,952 42 6,994 16.394787 45.111997 MEDIUM
325 60008 Republika Srpska Vukosavlje 1 1 1,286 13,803 15,088 18.218759 44.991644 MEDIUM
326 60009 Republika Srpska Prijedor 1 0 0 2,597 2,597 16.979802 44.974029 MEDIUM
327 60011 Republika Srpska Kruševo Brdo1 2 42,375 2,123,204 2,165,579 17.718576 44.391697 MEDIUM
328 60012 Republika Srpska Kruševo Brdo 2 0 0 984,049 984,049 17.689523 44.395181 MEDIUM
329 60013 Republika Srpska Kruševo Brdo 3 2 58,386 3,052,973 3,111,359 17.674616 44.384902 MEDIUM
330 60014 Republika Srpska Kruševo Brdo 4 0 0 3,141,174 3,141,174 17.665887 44.373744 MEDIUM
331 60015 Republika Srpska Kruševo Brdo 5 0 0 3,366,965 3,366,965 17.627941 44.359677 MEDIUM
332 60016 Republika Srpska Kotor Varoš 1 2 59,717 941,016 1,000,733 17.349489 44.582864 MEDIUM
333 60017 Republika Srpska Istocni Drvar 1 1 24,480 236,180 260,660 16.646654 44.365028 MEDIUM
334 60018 Republika Srpska Šipovo 1 1 3,041 379,480 382,521 17.043745 44.120151 MEDIUM
335 60019 Republika Srpska Kneževo 1 0 0 1,631,383 1,631,383 17.300210 44.440248 MEDIUM
336 60020 Republika Srpska Kneževo 2 0 0 1,877,117 1,877,117 17.420781 44.430237 MEDIUM
337 60021 Republika Srpska Kupres  1 0 0 233,564 233,564 17.259559 44.079375 MEDIUM
338 60022 Republika Srpska Marini 1 4,364 2,318,534 2,322,898 16.536869 44.853140 MEDIUM
339 60023 Republika Srpska Kozica Gornja 0 0 1,017,568 1,017,568 16.778651 44.790865 MEDIUM
340 60024 Republika Srpska Stanari 1 2 36,891 540,274 577,165 17.921273 44.720311 HIGH
341 60025 Republika Srpska Zelinja Gornja 7 267,106 1,867,056 2,134,162 18.325260 44.812214 HIGH
342 60026 Republika Srpska Skipovac Gornji 4 15,892 2,317,382 2,333,274 18.311008 44.797547 MEDIUM
343 60027 Republika Srpska Skipovac Donji 3 46,540 1,841,373 1,887,913 18.215097 44.792822 HIGH
344 60028 Republika Srpska Paležnica Donja 2 59,551 1,745,244 1,804,795 18.183989 44.787535 HIGH
345 60029 Republika Srpska Lukavica Rijeka 4 92,327 1,842,589 1,934,916 18.134906 44.759017 HIGH
346 60030 Republika Srpska Doboj 1 11 95,528 708,093 803,621 18.134447 44.748898 HIGH
347 60031 Republika Srpska Stanovi 0 0 3,521,919 3,521,919 17.963262 44.729788 HIGH
348 60032 Republika Srpska Rijecica 2 54,400 2,398,935 2,453,335 18.114655 44.584897 HIGH
349 60033 Republika Srpska Brezici 4 60,333 1,573,790 1,634,123 18.197459 44.599752 MEDIUM
350 60034 Republika Srpska Roševici 9 271,542 1,836,258 2,107,800 17.759848 44.415042 MEDIUM
351 60035 Republika Srpska Kosovnjak 0 0 2,133,095 2,133,095 17.790891 44.421465 MEDIUM
352 60036 Republika Srpska Podjezero 6 178,111 1,663,750 1,841,861 17.808189 44.429232 MEDIUM
353 60037 Republika Srpska Stankovici 3 68,404 1,642,569 1,710,973 17.869710 44.440049 HIGH
354 60038 Republika Srpska Bracevac 9 303,165 1,971,839 2,275,004 17.891445 44.451982 HIGH
355 60039 Republika Srpska Kamenica 13 585,666 2,301,035 2,886,701 17.896748 44.457469 HIGH
356 60040 Republika Srpska Slatina 3 72,639 514,884 587,523 17.904421 44.558614 HIGH
357 60041 Republika Srpska Ljesnica 7 313,702 1,976,826 2,290,528 17.954357 44.489530 HIGH
358 60042 Republika Srpska Lazarevo Brdo 2 33,882 2,010,595 2,044,477 17.955568 44.502425 HIGH
359 60043 Republika Srpska Zmajevac 0 0 1,437,958 1,437,958 17.939747 44.576364 HIGH
360 60044 Republika Srpska Banja Vrucica 0 0 1,779,564 1,779,564 17.917695 44.603267 HIGH
361 60045 Republika Srpska Vrela 0 0 1,955,150 1,955,150 17.889528 44.631785 HIGH
362 60046 Republika Srpska Ribnik 1 0 0 601,269 601,269 16.882954 44.607245 MEDIUM
363 60047 Republika Srpska Banja Luka 1 1 1,080 971,057 972,137 17.071126 44.540690 MEDIUM
364 60048 Republika Srpska Surjan 2 17,155 1,618,134 1,635,289 17.092274 44.541016 MEDIUM
365 60049 Republika Srpska Baljvine 0 0 2,047,751 2,047,751 17.226748 44.482532 HIGH
366 60050 Republika Srpska Crni Vrh ‐ Šibovi 0 0 903,108 903,108 16.995878 44.379478 MEDIUM
367 60051 Republika Srpska Koprivna 3 99,141 2,514,871 2,614,012 16.628680 44.843509 HIGH
368 60052 Republika Srpska Jasenica 6 119,493 1,326,498 1,445,991 18.330291 44.834118 MEDIUM
369 60053 Republika Srpska Babesnica 0 0 561,241 561,241 18.251852 44.920503 MEDIUM
370 60054 Republika Srpska Modrica 1 1 3,208 890,304 893,511 18.422072 44.930532 HIGH
371 60055 Republika Srpska Gornji Bozinci 5 103,218 1,507,870 1,611,088 18.032624 44.924827 HIGH
372 60056 Republika Srpska Donja Lupljanica 2 8,703 844,349 853,052 17.884335 44.924532 HIGH
373 60057 Republika Srpska Bosanski Dubocac 4 95,048 654,395 749,443 17.895152 45.041684 HIGH
374 60058 Republika Srpska Pjevalovac 1 3,242 3,095,035 3,098,277 17.874167 45.017858 MEDIUM
375 60059 Republika Srpska Petrovo 9 106,021 2,135,641 2,241,662 18.368531 44.579480 MEDIUM
376 60060 Republika Srpska Poloj Lijesce 11 209,602 623,554 833,156 18.077630 45.129187 HIGH
377 60061 Republika Srpska Mocila Gornja 0 0 1,377,246 1,377,246 17.945705 45.105537 HIGH
378 60062 Republika Srpska Korace 6 192,738 915,850 1,108,588 17.967484 45.058468 MEDIUM
379 60063 Republika Srpska Zboriste Kruscik 2 20,893 803,235 824,128 18.024957 45.055264 MEDIUM
380 60064 Republika Srpska Klakari 5 33,569 1,083,754 1,117,323 17.939051 45.090740 MEDIUM
381 70001 Republika Srpska Istocni Stari Grad 1 19,955 462,612 482,567 18.468001 43.841128 MEDIUM
382 70002 Republika Srpska Istocni Mostar 0 0 887,915 887,915 17.958095 43.203081 MEDIUM
383 70003 Republika Srpska Vojkovici 1 621 1,880,259 1,880,880 18.345904 43.778851 HIGH
384 70004 Republika Srpska Nevesinje 4 97,830 817,556 915,386 18.114816 43.472614 MEDIUM
385 70005 Republika Srpska Visegrad 3 29,420 1,670,285 1,699,704 19.149131 43.774007 MEDIUM
386 70008 Republika Srpska Berkovici 0 0 964,711 964,711 17.977499 43.015583 MEDIUM
387 70010 Republika Srpska Ljubinje 0 0 1,915,118 1,915,118 17.978338 42.992930 MEDIUM
388 70011 Republika Srpska Trebinje 1 1 42,465 2,007,021 2,049,486 18.042148 42.811084 MEDIUM
389 70012 Republika Srpska Trebinje 2 0 0 2,170,053 2,170,053 18.168869 42.732822 MEDIUM
390 70013 Republika Srpska Trebinje 3 0 0 2,246,886 2,246,886 18.258218 42.666237 MEDIUM
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391 70014 Republika Srpska Trebinje 4 0 0 2,409,324 2,409,324 18.331462 42.623515 MEDIUM
392 70015 Republika Srpska Boksanica 0 0 1,991,893 1,991,893 19.076202 43.931999 HIGH
393 70016 Republika Srpska Stara Gora 8 92,145 908,666 1,000,810 19.159557 43.902706 HIGH
394 70017 Republika Srpska Starcici 2 26,205 1,507,019 1,533,223 19.126821 43.763551 MEDIUM
395 70018 Republika Srpska Kamen 1 13,049 1,556,021 1,569,069 19.083201 43.709803 MEDIUM
396 70019 Republika Srpska Brcigovo 2 36,965 1,625,411 1,662,375 18.995132 43.754981 HIGH
397 70020 Republika Srpska Mesici 3 53,510 1,905,731 1,959,240 18.896903 43.776294 MEDIUM
398 70021 Republika Srpska Vlasenica 2 36,505 1,576,644 1,613,148 18.808751 44.198063 LOW
399 70022 Republika Srpska Milici 5 24,301 951,849 976,150 19.131688 44.093827 MEDIUM
400 70023 Republika Srpska Rudo 3 15,949 1,387,813 1,403,761 19.169188 43.635365 MEDIUM
401 70024 Republika Srpska Batovo 9 136,266 1,265,354 1,401,620 18.997906 43.559613 HIGH
402 70025 Republika Srpska Kratine 3 58,679 1,642,413 1,701,092 18.618432 43.579358 MEDIUM
403 70026 Republika Srpska NP Sutjeska 8 76,413 1,234,241 1,310,654 18.619077 43.500347 HIGH
404 70027 Republika Srpska Srebrenica 1 3 8,967 2,517,314 2,526,281 19.353223 44.152165 HIGH
405 70028 Republika Srpska Srebrenica 2 1 21,466 2,436,290 2,457,755 19.332742 44.079498 MEDIUM
406 70029 Republika Srpska Srebrenica 3 1 4,436 2,766,794 2,771,229 19.320710 44.045969 MEDIUM
407 70030 Republika Srpska Zvornik 1 7 38,803 1,435,389 1,474,192 19.040900 44.541621 MEDIUM
408 70031 Republika Srpska Zvornik 2 8 93,136 1,908,404 2,001,540 19.075371 44.312327 HIGH
409 70032 Republika Srpska Dobro Polje 0 0 984,991 984,991 18.518319 43.602023 MEDIUM
410 70033 Republika Srpska Gvozno 3 90,715 2,512,476 2,603,190 18.433580 43.576987 MEDIUM
411 70034 Republika Srpska Treskavica 0 0 6,319,655 6,319,655 18.360032 43.578619 MEDIUM
412 70035 Republika Srpska Hreljici 3 90,646 1,755,998 1,846,644 18.345887 43.536674 MEDIUM
413 70036 Republika Srpska Bojici 2 46,372 1,640,852 1,687,224 18.338554 43.508937 MEDIUM
414 70037 Republika Srpska Tresnjevica 2 6,802 1,902,332 1,909,133 18.282077 43.469639 MEDIUM
415 70038 Republika Srpska Osmaci 0 0 313,799 313,799 18.962352 44.410402 MEDIUM
416 70039 Republika Srpska Han Pijesak 2 9,245 1,103,101 1,112,346 18.946314 44.091033 MEDIUM
417 70040 Republika Srpska Lopare 1 4 57,928 2,775,653 2,833,581 18.801893 44.701954 HIGH
418 70041 Republika Srpska Lopare 2 3 18,333 1,893,872 1,912,205 18.764729 44.605375 HIGH
419 70042 Republika Srpska Ugljevik 3 56,433 851,272 907,705 19.044355 44.618094 HIGH
420 70043 Republika Srpska Šekovici 1 1 10,353 1,618,146 1,628,498 18.810674 44.362169 HIGH
421 70044 Republika Srpska Šekovici 2 0 0 1,230,792 1,230,792 18.749566 44.323510 MEDIUM
422 70045 Republika Srpska Bogatici 3 52,845 2,602,530 2,655,375 18.523101 43.736834 MEDIUM
423 70046 Republika Srpska Turovi 2 60,978 1,762,954 1,823,932 18.395592 43.605474 HIGH
424 70047 Republika Srpska Vinca 2 49,645 1,356,166 1,405,811 18.793953 43.771856 MEDIUM
425 70048 Republika Srpska Podgrab 7 171,589 1,250,158 1,421,747 18.725794 43.739360 MEDIUM
426 70049 Republika Srpska Kamenica 1 25,847 2,193,416 2,219,262 18.687503 43.689786 MEDIUM
427 70050 Republika Srpska Kopaci 1 22,642 1,363,171 1,385,813 19.056270 43.704001 MEDIUM
428 70051 Republika Srpska Gornja Podkozara 2 46,571 1,810,573 1,857,144 19.026495 43.630211 HIGH
429 70052 Republika Srpska Hajradinovici 2 16,554 1,606,758 1,623,312 18.937335 43.575938 MEDIUM
430 70053 Republika Srpska Šekovici 3 1 9,481 2,791,320 2,800,801 18.760080 44.291131 MEDIUM
431 70054 Republika Srpska Magasici 2 24,996 2,501,352 2,526,348 19.259504 44.199518 MEDIUM
432 80001 Federacija BiH Novi Travnik 1 1 14,333 1,521,096 1,535,429 17.647615 44.189084 HIGH
433 80002 Federacija BiH Novi Travnik 2 1 6,000 1,788,900 1,794,900 17.693135 44.153303 HIGH
434 80003 Federacija BiH Planinarski dom Duboka 2 49,565 2,312,541 2,362,106 17.399118 43.956906 MEDIUM
435 80004 Federacija BiH Otigosce 2 93,125 1,981,179 2,074,304 17.397896 43.966245 HIGH
436 80005 Federacija BiH Prsljani 2 64,728 1,982,361 2,047,089 17.378090 43.991239 HIGH
437 80006 Federacija BiH Kunina kosa 3 86,709 2,027,954 2,114,663 17.378068 44.017414 HIGH
438 80007 Federacija BiH Garacki podovi 2 49,731 2,036,388 2,086,119 17.381265 44.015799 HIGH
439 80008 Federacija BiH Djolina kosa 0 0 1,914,108 1,914,108 17.371305 44.029822 HIGH
440 80009 Federacija BiH Kopcic 0 0 1,244,971 1,244,971 17.351113 44.045274 HIGH
441 80010 Federacija BiH MSP Vitez 3 135,780 1,496,170 1,631,950 17.763696 44.140719 HIGH
442 80011 Federacija BiH MSP Horoz 0 0 1,681,850 1,681,850 17.735749 44.133577 HIGH
443 80012 Federacija BiH MSP Zabrde 0 0 2,241,411 2,241,411 17.719624 44.129265 HIGH
444 80013 Federacija BiH Komar 0 0 2,105,019 2,105,019 17.497805 44.172895 MEDIUM
445 80014 Federacija BiH Korjenici 2 104,045 1,920,899 2,024,944 17.460550 44.141848 MEDIUM
446 80015 Federacija BiH Sultanovici 3 49,864 2,095,472 2,145,336 17.452187 44.119088 HIGH
447 80016 Federacija BiH Mala Luka 0 0 2,384,012 2,384,012 17.336148 44.051675 HIGH
448 80017 Federacija BiH Crni vrh 0 0 1,362,010 1,362,010 17.335932 44.069212 HIGH
449 80018 Federacija BiH Košcani 1 61,464 2,059,487 2,120,951 17.370782 44.089556 MEDIUM
450 80019 Federacija BiH Junuzovac Grot 2 70,653 2,005,346 2,075,999 17.341204 44.116208 MEDIUM
451 80020 Federacija BiH Semešnica 6 122,795 2,090,738 2,213,533 17.303893 44.096442 MEDIUM
452 80021 Federacija BiH Križ‐Javorak 0 0 2,378,564 2,378,564 17.268621 44.069039 MEDIUM
453 80022 Federacija BiH Dekala 0 0 2,114,568 2,114,568 17.267785 44.098757 MEDIUM
454 80023 Federacija BiH Vitovlje Malo 0 0 2,028,503 2,028,503 17.478737 44.352672 HIGH
455 80024 Federacija BiH Vukovici 0 0 1,768,858 1,768,858 17.478277 44.366321 HIGH
456 80025 Federacija BiH Orasac ‐ Melina 0 0 1,986,824 1,986,824 17.465261 44.378357 HIGH
457 80026 Federacija BiH Prisika ‐ Milaševci 0 0 1,076,540 1,076,540 17.397785 44.434483 HIGH
458 80027 Federacija BiH Katici 1 5,496 2,169,639 2,175,135 17.908155 44.120076 HIGH
459 80029 Federacija BiH Pezici 0 0 2,389,267 2,389,267 17.817159 44.097432 HIGH
460 80030 Federacija BiH Carica 1 7,389 1,934,975 1,942,364 17.896618 44.068291 MEDIUM
461 80031 Federacija BiH Meokrnje 0 0 2,133,733 2,133,733 17.605727 44.351964 HIGH
462 80032 Federacija BiH Srneca brda 2 56,522 2,233,720 2,290,242 17.598314 44.338202 HIGH
463 80033 Federacija BiH Galica 7 435,730 2,040,160 2,475,890 17.541349 44.289907 MEDIUM
464 80034 Federacija BiH Paklarevo 0 0 2,138,431 2,138,431 17.610132 44.262486 HIGH
465 80035 Federacija BiH Sesici 2 127,415 1,724,457 1,851,872 17.524380 44.277456 HIGH
466 80036 Federacija BiH Vlasic 9 250,168 1,974,979 2,225,147 17.589535 44.328325 HIGH
467 80037 Federacija BiH Bijelo Bucje 2 51,932 2,593,754 2,645,686 17.552969 44.189074 HIGH
468 80038 Federacija BiH Goles 3 104,803 1,365,383 1,470,186 17.536180 44.205124 HIGH
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ANNEX 2 MSA (SHA + CHA) IN BOSNIA AND HERZEGOVINA AT BEGINNING OF 2020

No. MSA ID Entity MSA Name

Number 
of 

projects 
CHA

CHA m2 SHA m2 CHA+SHA u m2 LONGITUDE LATITUDE Priority

469 80039 Federacija BiH Komar 3 104,358 1,619,795 1,724,153 17.507234 44.188387 MEDIUM
470 80040 Federacija BiH Gornji Vakuf / Uskoplje 1 3,854 1,396,072 1,399,926 17.509746 43.970089 HIGH
471 80041 Federacija BiH Ploca 1 33,899 2,659,002 2,692,901 17.523932 43.946489 HIGH
472 80042 Federacija BiH Galecnica 2 63,924 1,953,741 2,017,665 17.530996 43.937254 HIGH
473 80043 Federacija BiH Vaganjac 1 1 44,138 2,305,948 2,350,086 17.513654 43.891987 HIGH
474 80044 Federacija BiH Vaganjac 2 6 226,093 2,271,908 2,498,001 17.543868 43.896566 HIGH
475 80045 Federacija BiH Zdrimci 3 46,110 2,495,682 2,541,792 17.658609 43.903872 HIGH
476 80046 Federacija BiH Mackovac 3 56,507 2,146,393 2,202,900 17.597079 43.916498 HIGH
477 80047 Federacija BiH Voljevac ‐ Metlika 6 121,414 1,861,085 1,982,499 17.638980 43.877269 HIGH
478 80048 Federacija BiH Voljevac ‐ Glibe 4 89,796 1,909,121 1,998,917 17.652085 43.857916 HIGH
479 80049 Federacija BiH Hrasnica 0 0 448,092 448,092 17.546335 43.977101 HIGH
480 80050 Federacija BiH Fojnica 1 66,384 607,433 673,817 17.989262 43.992346 MEDIUM
481 80052 Federacija BiH Vlasinje ‐ Bespelj 1 6,918 1,693,251 1,700,169 17.321307 44.437945 HIGH
482 80053 Federacija BiH Gola planina 1 0 0 2,383,658 2,383,658 17.237577 44.390532 HIGH
483 80054 Federacija BiH Gola planina 2 1 45,441 2,174,097 2,219,538 17.228336 44.378901 HIGH
484 80055 Federacija BiH Mile 0 0 1,296,304 1,296,304 17.207666 44.357187 HIGH
485 80056 Federacija BiH Jajce ‐ Kamenica 3 2,729 2,057,533 2,060,262 17.278316 44.322306 HIGH
486 80057 Federacija BiH Grdovo ‐ Brvanci 0 0 1,355,724 1,355,724 17.306839 44.311916 HIGH
487 80058 Federacija BiH Ostrik 1 4,091 1,919,620 1,923,711 18.168775 43.903750 HIGH
488 80059 Federacija BiH Gunjista 0 0 1,970,621 1,970,621 18.103327 43.965176 LOW

TOTAL: 799 20,747,593 945,938,493 966,686,086
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ANNEX 3        MSA IN PROGRESS 

 

ID
Mine suspected area

MSA
Municipality RO

Area
/m2/

5 Zlosela Kupres Mostar 11,183,536
7 Donji Malovan Kupres Mostar 5,303,116
35 Ljubljenica Berkovici RK Pale 1,549,746
8 Olovske Luke Olovo Sarajevo 7,775,564
43 Nakopi Gorazde Sarajevo 2,694,011
59 Trusina Konjic Sarajevo 1,262,260
67 Matijasevo brdo Novi Grad Sarajevo Sarajevo 267,648
32 Gojcin Kalesija Tuzla 2,376,605
55 Debelo brdo Zepce Tuzla 783,725
60 Orahovica Lukavac Tuzla 2,122,397

35,318,608
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Summary 
Mine Action Strategy in Bosnia and Herzegovina (hereinafter: The Strategy) represents a vision, 
a mission, strategic and operational goals of mine action in Bosnia and Herzegovina for the 
period 2018 – 2025. The ultimate state as the result of The Strategy are implemented obligations 
taken upon by Bosnia and Herzegovina in accordance with the Convention on the Prohibition of 
the Use, Stockpiling, Production and Transfer of Anti-Personnel Mines and on their Destruction.  

The vision 

Bosnia and Herzegovina free of mines and explosive remnants of war, in which both underage 
and adult females and males would conduct activities necessary for living without the security 
hazard, and where the mine and ERW victims would be integrated into society, fully indulging 
their rights. 

The Mission 

To develop an effective and efficient mine action programme in BiH that will enable safe use of 
land and satisfy the needs of contaminated communities through well-coordinated and efficiently 
distributed survey and clearance tasks, and through the mine awareness measures and 
mine/ERW victim assistance.   

The Strategic Goals 

The Strategy predicts five strategic goals; for each strategic goal, there are several operational 
goals set, starting points, indications and targeted conditions as the indicators of achieved 
operational goals. 

1. Procedures of quality information management ensure the collection, storage, analysis 
and dissemination of relevant information, as well as their use of effective and efficient 
planning, priority setting, tasking and the conduct of mine action. 

2. Mine action programme in BH is promoted on both national and international level to 
increase its visibility and improve liability, commitment and support of the state.  

3. The scope and the influence of the mine/ERW contamination is precise and confirmed; 
the problem is being resolved in accordance with the Mine Action Standard BH, ensuring 
the land release to the contaminated communities for use.  

4. Safe behaviour is promoted via Mine Awareness measures which are gender and 
diversity sensitive to diminish the number of accidents caused by mines /ERW, and 
support safe and sustainable activities necessary for living. 

5. All mine/ERW victims participate in the society on the same grounds as others; their 
needs were identified and answered to, and their existential conditions enhances via the 
assistance based on rights and which respects diversity. 

To ensure BH timely fulfilment of its obligations regarding the clearance of mines/ERW, the 
State will take upon itself the timely measures and activities related to the extension of the 
deadline set for the destruction of anti-personnel mines, as per the Article 5 of Ottawa 
Convention, and it will ensure the compliance to newly adopted standard for mine action and 
standard operational procedures in BH. Bosna and Herzegovina will additionally ensure the 
complete conduct of the land release process for use, which will result in more efficient survey 
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and clearance operations. Mine Action Centre Bosnia and Herzegovina is committing to quality 
information management where all relevant information will be collected, stored, analysed and 
disseminated, to be used for effective and efficient planning, priority setting, tasking and the 
conduct of mine action. 

The sustainability principle is of key importance in all that; it is of specific importance for the 
operational goals that relate to mine awareness and mine/ERW victim assistance, as well as to 
integration of mine awareness measures into educational systems, as well as the integration of 
mine/ERW assistance victims into wider mechanisms for the protection of disabled persons, 
their health and other protection, having in mind that these activities will continue long after the 
mine/ERW clearance obligations are completed in accordance with above mentioned two 
conventions. 

Bosnia and Herzegovina will promote its mine action programme both within the country and on 
the international level, trying to improve the transparency and visibility of the programme; it will 
also promote higher liability, commitment and state support (including the financial support as 
well). Bosnia and Herzegovina will create a plan for collection of financial funds from both 
national and international financing sources, with precise sums planned annually. It will create 
action plans for the realisation of strategic goals set in this Strategy, with the assessment of 
necessary financial means, which will alleviate the conduct of the Strategy itself. The realisation 
of the Strategy will be continuously followed-up and revised, to ensure its continuous relevance, 
which will further enable the identification of advantages and deficiencies of the programme, and 
enable BHMAC and its partners to resolve problems, improve effect, upgrade the accomplished 
success and adjust the Strategy to changeable circumstances.  
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Introduction 
The Strategy of mine action in Bosnia and Herzegovina (hereinafter: The Strategy) presents the 
vision, the mission, the strategic and the operational goals of the mine action programme in 
Bosnia and Herzegovina for the period 2018 – 2025. The Strategy contains the following key 
elements: summarised display of causes and the scope of mine/ERW problems, a summarised 
display of the key humanitarian, social-economic and ecological impact of mines/ERW; 
description of the capacities and key stakeholders, and a short display of key achievements. 
Certain advantages and deficiencies of the programme are also briefly displayed, along with 
possibilities, threats and risks. 

After that, the gender and diversity aspects in mine action were elaborated along with the link 
between mine action and development, as the area of strategic importance for mine action 
programme. The vision and the mission of the Strategy were defined before the definition of five 
strategic goals and follow-up operational goals, starting points, targeted conditions and 
indicators. The Strategy briefly overviews the management of the residual contamination, ending 
in key obligations in the sense of follow-up, evaluation and revisioning of the Strategy.  

Bosnia and Herzegovina is extremely grateful to all the donors who generously supported mine 
action programs for years, including United States of America, Germany, Norway, Switzerland, 
Canada, Slovenia, Japan, Czech Republic, Turkey, Italy, Ireland, European Union and UNDP.  

Methodology 

In accordance with the good international practice, the Strategy has been created through the 
participatory process that encompassed a whole array of national and international actors.  
Geneva International Centre for Humanitarian Demining has helped the entire process through 
their direct cooperation with BHMAC.  

BHMAC and GICHD had organised and held the first workshop for the creation of the Strategy in 
November 2016, with participation of all relevant actors. The main goals of this workshop were 
as follows:  

1. To precise the scope, nature and mine impact 
2. To identify key advantages, deficiencies, possibilities and threats related to the mine action 

programme. 
3. To precise the key stakeholders, their roles, influence, capacities and constraints. 
4. To precise and conciliate the vision, the mission, strategic and operational goals of the mine 

action programme 
5. To define desirable results of mine action programme 
6. To explain the way the results will be achieved 
 

In February 2017, having realised the need for the continuation of the consultations, BHMAC 
and GICHD organised working sessions for groups for each of every four strategic goals. During 
the session, the relevant actors considered the represented draft of strategic and operational 
goals, starting points, indicators and targeted states. The strategic document created after that 
has been delivered to all actors for their comment before being forwarded to the Government of 
Bosnia and Herzegovina / Council of Ministers for adoption. The strategic planning workshop 
programme is attached as Annex I, while you will find the list of its participants in Annex II.  
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Bosnia and Herzegovina is extremely contaminated with anti-personnel landmines as well as 
with cluster ammunition,3 that remained mainly from the conflict from 1992 to 1995, which was 
related to the breakup of Yugoslavia. Most minefields are located along the Inter-entity Boundary 
Line/confrontation line4 of two entities formed by a political decision of BiH: Federation of Bosnia 
and Herzegovina (FBiH) and Republic of Srpska (RS). The General Framework Agreement for 
Peace, also known as the Dayton Agreement, put an end to the war in December 1995. Annex 4 
to the General Framework Agreement is presenting the new Constitution of Bosnia and 
Herzegovina, that confirms the continuity of a state headed by the Presidency, consisting of 
three members (a Bosniack, a Croat, and a Serb), while the Council of Ministers has the 
jurisdiction over the joint institutions. Both entity government were approved. Each entity has its 
own constitution although they are assymetric: according to the RS Constitution, the power in 
RS is centralised, with the government on the entity level, while the municipalities are 
responsible for providing service on local level. Unlike RS, the Constitution of FBiH gives 
significant jurisdiction to cantons and municipalities. Apart from that, there is District Brčko, 
established via the arbitrage procedure initiated by the High Representative in Bosnia and 
Herzegovina. 

The BiH Government is dividied into legislative, executive and judicial powers. Parliamentary 
Assembly of BiH is a legislative body consisting of House of Peoplea and House of 
Representatives. BiH Presidency consists of three members representing three nations in BiH 
(Bosniack, Croat, and Serb). The three members rotate as Chairs every eight months. 
Presidency is choosing the Chairman of the Council of Minister who is appointed by the 
Parliamentary Assembly of BiH. Council of ministers is an executive body with four years term of 
office.5 

Distribution and contamination impact  
Based on information by warring factions, and according to first BiH estimations, the area 
contaminated by mines/ERW stretched over 4.200 km² (8,2 out of the total BiH territory), with 
19.057 minefields.6 Handicap International (HI) conducted a Landmine Impact Survey in BiH 
during 2002 – 2003 having identified 1.480 affected communities. General assessment of the 
mine situation in BiH in 2015 has identified1.369 affected communities under the contamination 
by mines/ERW with a total of 517.000 affected inhabitants or 14% out of total number of BiH 
residents. Out of the total number of affected communities, 111 or 18% were categorised as high 
impact communities. The same general assessment from 2015 had identified 60 communities 
contaminated by cluster ammunition, out of which 50% of communities has a combine 
contamination by mines/ERW and cluster ammunition. 

Criterion for defining the setting of the impact level on a community by mines/ERW has been 
calculated based on the estimated number of inhabitants, preliminary results from the 2013 
census, the size of the suspect hazardous area as well as the size of the affected community. 

Most communities with areas contaminated by mines/ERW are in rural areas. BHMAC estimates 
that inhabitants of urban areas have relatively safe life, economically and socially, if compared 
with rural population that economically depends on the access to areas which might be 
                                                 

 

3 International mine action standard (IMAS) 04.10 Glossary of terms in mine action, definitions and abbreviations: 
ERW is a hazardous unexploded ordnance (UXO) and abandoned explosive devices (AEDs). (Protocol V of 
Convention on Certain Conventional Weapons). ERW also encompass cluster ammunition.  
4 Confrontation line is 1.100 km long and up to 4 km wide.  
5 http://ipacivilprotection.eu/bosnia.html#l2  
6 Request of BIH for the deadline extension as per Article 5 of the Ottawa Convention, June 2008. 
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During the post-war period (1996 – 2016) a total of 1.802 mine/ERW victims were registered in 
BiH, out of which 139 adult females, 22 underaged females, 227 underaged men,1.353 adult 
men, and 6 female and 55 males of unknown age. Adult men are still the group with highest 
numbers since they still constitute 75% of all the registered victims. The graph in the text below 
indicates a sudden decrease in numbers of victims in the years after the war ended, with 508 
victims at the top of the curve in 1966 (information disaggregated by age and gender are not 
available) towards a total of 8 victims in 2016 (seven adult and one underaged male). In 2008, 
there happened an inexplicable increase in the number of mine victims, and it repeated in 2016, 
with 16 male victims as comparison to 2 male victims in. 8 Analysis of mine victim information 
conducted by BHMAC indicates that many accidents occur when male persons enter the known 
contaminated areas because of the existential needs. Although it is important to note that adult 
males constitute a large majority of mine/ERW victims, it is also important to known that 
whenever an accident occur with a fatal outcome for or severe injuries to the bread winner, other 
family members (who are sometimes referred to as “indirect victims”) are generally greatly 
affected, considering the fact that the responsibilities for bringing the bread and taking care of 
the family changes to great extent. It is also important to understand the psychological and 
social consequences for mine survivors and the affected family members, having to take care 
that their needs are encompassed into the mine victim assistance services.  

 

 

Early mine response and Mine Action Programme in BiH 
Mine action in BiH started very soon after the end of the war in Bosnia and Herzegovina in the 
end of 1995, when Dayton Peace Agreement came into force9 and put a stop to three years of 
intensive fighting. In accordance with the General Framework Agreement for Peace, multilateral 
military implementation force (IFOR) were deployed 10 – primarily with their military mandate 
(their secondary force was follow-up of the landmine clearance operations conducted by entity 

                                                 

 
8 Information on Mine/ERW Victim assistance for the period 1996 - 2016, BHMAC, April 2017. 
9 GFAP, https://www.osce.org/bih/126173?download=true  
10 After one year, Stabilisation Forces (SFOR) came instead of IFOR, while EUFOR succeeded SFOR in December 
2004.  
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armies). At the very beginning, there were many stakeholders in many initiatives, including 
demining that was partially conducted by three entity armies under the supervision of IFOR. Due 
to the fear of the contamination distribution of mines/ERW, and aware of limited national funds 
necessary for resolving this problem, the Council of Ministers in BiH asked United Nations (UN) 
for help in the demining activities. After that, United Nations Mine Action Centre (UNMAC) has 
been established with jurisdiction to coordinate the mine action process.  

US State Department engaged RONCO Company as a support to UNMAC in establishing three 
regional centres, in deminers training as well as introduction of mines and explosive dogs. 
Norwegian People’s Aid has also established an extensive demining and training programme. 
 
In 1997, European Commission has provided the equipment as well as the training for deminers 
and OED teams, while the US Army conducted the training in humanitarian demining for the 
members of entity armies. Various activities resulted in a rapid increase in number of deminers 
trained in humanitarian demining. There was not a single deminer at the beginning of 1996, all 
the way to 1998, when entity armies conducted most of the training, when over 1.200 deminers 
got their basic qualifications. Many international donors and agencies then promoted the idea for 
the demining market; in 1996, The World Bank has initiated an intervention mine clearance 
project to assist humanitarian demining, while the USA via RONCO Company assisted in 
establishing three BiH companies at the end of 1996. 

After the General Framework Agreement for Peace, there was a Peace Implementation 
Conference in London in December 1995, that resulted in establishment of Peace 
Implementation Council (PIC), consisting of 55 countries and agencies. By the end of 1996, PIC 
pointed out the request of authorised institutions of BiH for the following:  

1. Establishment of a state institution which will channel the donor funds towards the entity 
mine action centres 

2. Management of the central data base and ability for mapping 
3. Introduction of the mine clearance standard.  

In accordance with that, and in January 1966, the Council of Ministers appointed three-member 
Demining Commission in BiH. In October 1997, the State Government signed the agreement 
with the Board of Donors for the establishment of Mine Action Centre BiH (BHMAC), that would 
take over the coordinating role from UNMAC. BHMAC was formed in 1998; all BHMAC 
employees have the status of civil servants since the beginning, while the programme was 
funded through the Board of Donors coordination established in 1998. 

BHMAC has its headquarters in Sarajevo and two entity offices: Office BHMAC Sarajevo and 
Office BHMAC Banja Luka, along with eight regional offices. 11 Offices in Sarajevo and Banja 
Luka conduct the coordination of eight regional offices operations, with their focus on planning, 
survey and quality assurance/quality control. 

Demining Law in Bosnia and Herzegovina from 2002 

 
To conduct the long-term task of demining in Bosnia and Herzegovina, a Demining 

Commission in BiH has been founded as a central body for demining affairs, by the decision of 
the Council of Ministers which defines its purview and manners of financing. The Commission is 
within the Ministry for Civil Affairs and Communications, responsible for its work to this ministry. 

                                                 

 
11 Regional BHMAC offices are in Sarajevo, Pale, Travnik, Mostar, Banja Luka, Tuzla and Brčko. 
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Demining Commission in BiH consists of three members from the three constitutive nations in 
BiH, from the echelon of government officials from three ministries in BiH: Ministry for Civil 
Affairs BiH, Ministry of Security BiH and Ministry of Defence BiH. The three representatives have 
various jurisdictions in their ministries, and they meet occasionally as Demining Commission 
members. 12   Jurisdiction of the Demining Commission in BiH towards BHMAC and in 
accordance with the Demining Law from 2002 have been listed in Annex III.  

 
The procedure of amendments to the Demining Law has started at the end 2016 through the 
Council of Ministers BiH Working Group BiH („Official Gazette BiH “, No 70/16). This working 
group has been established as an interim working body of the Council of Ministers of Bosnia and 
Herzegovina. Representatives of relevant State and Entities institutions (Ministry for Civil Affairs 
BIH – Demining Commission in BiH, Mine Action Centre BiH, Ministry for Civil Affairs BiH, 
Ministry of Defence BiH, Federal Administration of Civil Protection and Republic Administration 
of Civil Protection (Republic of Srpska). The working group was tasked to make a draft on the 
Law on Amendments to the Demining Law in Bosnia and Herzegovina. At the suggestion of this 
Working group, the Council of Ministers defined the Suggestion of the Law on Amendments to 
the Demining Law in BiH on their 120-session held September 11, 2017. 

  

Mine Action Strategies BiH 
 
The first Mine Action Strategy BiH covered the period 2002 – 2009. During the Strategy’s first 
revision, it has been concluded that strategic goals were over optimistic. Consequently, a more 
realistic goal was proposed: „the country free of mines by 2009“. However, it soon became 
obvious that this goal was not a realistic one either, and that Bosnia and Herzegovina should 
submit a request for the extension of the deadline set for destruction of anti-personnel mines, 
according to Article 5 of the Ottawa Convention. For this reason, the creation of the second Mine 
Action Strategy BiH for the period 2009 – 2019 was related with the first request for the 
extension of the deadline in accordance with Article 5 of the Ottawa Convention. The Council of 
Ministers approved the Mine Action Strategy BiH for the period 2009 – 2019 in 2008. 
 
BHMAC conducted the first of the three planned Strategy revisions during the period 2012 – 
2013 (the second and the third revisions were supposed to be conducted in 2015. i.e. 2017). 
During the 2012 revision, it has been ascertained that the lack of finance has been one of the 
key reasons for slow progress of BiH towards accomplishment of its strategic goals in the 
domain of clearance. The conclusions from 2012. were forwarded to the Demining Commission 
in BiH in March 2013, though the Council of Ministers never officially adopted them. The 
Demining Commission in BiH accepted the results of the second revision from 2015, in March of 
2016. However, the Council of Ministers did not approve them either. By coming to force of this 
Strategy, the Strategy for the period 2009 – 2019 is no longer effective. 

                                                 

 
12 UN, Mine Action Governance and Management Assessment for Bosnia and Herzegovina for a Mine-Free 
generation, June 2015. 
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Continuous advancement 
Mine Action Programme BiH is one of the longest in the world in the terms of duration. Since it 
was established in 1997, it consolidated significant national experiences in relation to land 
release through technical survey and clearance, and drastically decreased the number of 
accidents caused by mines/ERW.  

However, it is no secret that the programme has been encountering many challenges which 
seriously harmed its reputation, both in international community and in BiH. Necessary steps 
were taken towards the resolvement of a certain number of challenges, and efforts were made 
into a Draft on the Law on Amendments to the Demining Law in Bosnia and Herzegovina from 
2002, revision of standards and updating of standard operational procedures (SOP), which 
means that mine action programme in a good position to earn back the donors trust and 
significantly improve the efficiency of the programme. 

Mine Action Programme BiH is devoted to quality management 13  and to the principle of 
continuous advancement; through those factors, efforts will be made for problems solving in a 
constructive and transparent manner, with most adequate solutions. 

Although several assessments and evaluations of mine action programme were conducted in 
the past few years, the Council of Ministers of Bosnia and Herzegovina conducted the first mine 
action programme audit in 2016, and through the Audit Office of the Institutions of BiH. At the 
end of the revision, a document was created named “Performance Audit Report: Efficiency of the 
Demining System in Bosnia and Herzegovina. 14  The audit report noted several serious 
challenges and presented the audit’s findings relating to efficiency and effectiveness. Mine 
Action Programme BiH resolves these challenges for the sake of promoting more efficient and 
effective mine action. 

Obligations under international conventions 
BiH is a contracting party to several international conventions and treaties, having committed to 
fulfil all its obligations in a manner which is fully effective and efficient. Namely, these are 
the Convention on the Prohibition of the Use, Stockpiling, Production and Transfer of Anti-
Personnel Mines and on their Destruction, the Convention on Cluster Munitions (CCM) that 
prohibits the use, transfer, and stockpiling of cluster bombs, Convention on Prohibitions or 
Restrictions on the Use of Certain Conventional Weapons and the Convention on the Rights of 
Persons with Disabilities. BiH obliged to conduct the Maputo Action Plan for the implementation 
of obligations arising from Ottawa Convention and Action Plan Dubrovnik for the implementation 
of obligations arising from the Convention on Cluster Munitions. Relevant actions from these 
action plans are mentioned throughout this Strategy. 

 

                                                 

 

13  'Quality Management' means 'coordinated activities to direct and control an organisation about quality, International 
organisation for standardisation (ISO) 9000:2005 and International Mine Action Standard (IMAS) 04.10. 
14 Performance audit: Effectiveness of demining system in Bosnia and Herzegovina: 
http://www.revizija.gov.ba/revizioni_izvjestaji/revizija_ucinka/Izvjastaji2016/?id=5046  



11 | 52 

 

The Convention on the Prohibition of the Use, Stockpiling, Production and 
Transfer of Anti-Personnel Mines and on their Destruction 

After BiH ratified the Convention on the Prohibition of the Use, Stockpiling, Production and 
Transfer of Anti-Personnel Mines and on their Destruction in 1998, the Convention came into 
force in March 1999, and set March 1 2009 as the deadline for registering and destruction of all 
antipersonnel mines on mined area in its own jurisdiction. In its first report delivered in February 
2000 in accordance with Article 7 of the Convention (Transparency measures), BiH reported to 
have completed destructions of all antipersonnel mines in its ownership or possession or 
jurisdiction or control. 

In March 2008, BiH submitted for the first time the request for the extension of this deadline; the 
BiH request was approved on the Ninth Meeting of the State Signatories, having set March 1 as 
the new deadline. In accordance with Article 5 of the Convention (and in accordance with the 10-
years extension countries signatories to the Convention approved in 2008), BiH is obligated to 
destroy all the antipersonnel mines as soon as possible, and no later than March 1 2019. 
However, BiH is not able to fulfil all its obligations arising from Article 5 by that deadline. 
Therefore, BiH will create a new request for extension of this deadline and make sure it is 
submitted to the Committee on Article 5 Implementation no later than March 31 2018. 

Convention on Cluster Munition 

The Convention on Cluster Munition has been signed by BiH in December 2008, ratified in 
September 2010, and it came into force in March 2011. In August 2011, BiH delivered its first 
report arising from Article 7 of the Convention (Transparency measures) and it has been 
delivering annual reports in accordance to the obligations from the Convention ever since. For 
Bosnia and Herzegovina, the deadline arising from Article 4. (1) 15 of the Convention is March 1, 
2021; the key actors believe BiH can fulfil this obligation by the end of the deadline. 

The Convention on Prohibitions or Restrictions on the Use of Certain 
Conventional Weapons 

Bosnia and Herzegovina ratified the Convention on Prohibitions or Restrictions on the Use of 
Certain Conventional Weapons in September 1993; as for the Amended Protocol II and Protocol 
V were ratified in September 2000, i.e. November 2007. BiH delivered its annual reports in 
accordance with Paragraph 5 of the Decision on Compliance, adopted on the Third Review 
Conference, held in 2012, and then in 2015 and 2016. 

The Convention on the Rights of Persons with Disabilities 

BiH became the contracting party to the Convention on the Rights of Persons with Disabilities 
and its Optional Protocol after having signed the Convention in 2009 and ratifying it in March 
2010. BiH delivered the report on the implementation of the Convention on the Rights of Persons 
with Disabilities in March 2013. 16  Both entities in BiH have created their strategies for 
improvement of the conditions for persons with disability. 

                                                 

 
15 Article 4. (1) Convention of Cluster Munition: Each State Party undertakes to clear and destroy, or ensure the 
clearance and destruction of, cluster munition remnants located in cluster munition contaminated areas under its 
jurisdiction or control... 
16 See https://documents-dds-ny.un.org/doc/UNDOC/GEN/G15/078/21/PDF/G1507821.pdf?OpenElement  
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Mine Action Programme in BH: advantages, deficiencies, options and 
threats 

At the Strategic Planning Workshop for relevant actors, held in November 2016, and on the 
meetings for confirming the strategic goals, held in February 2017, the actors have conducted a 
series of context analyses, including SWOT (strengths, weaknesses, opportunities, and threats), 
PESTEL (political, economic social, technological, environmental, and legal factors) as well as 
analysis of stakeholders. The actors have also identified a certain number of programme’s 
advantages and capabilities; the programme can upgrade its advantages to resolve its 
deficiencies. For example, the fact is that the programme is national, combining considerable 
national experiences and expertise, thus presenting an advantage which would upgrade to raise 
international and national mine awareness and achievements in resolving of this problem. This 
Strategy may also be a powerful instrument for raising the awareness about the programme as 
well as mobilising financial means, because it contains visions and strategic and operational 
goals of the programme clearly highlighted for both international and national stakeholders. 

The greatest threat and risk for the programme relate to the loss of donors’ interest and 
decreasing financial support. Perceiving that continuous financing is the precondition for the 
realisation of all the strategic goals and achievement of all operational goals, the Strategy 
also encompasses the strategic goal related to communication and the operational goal related 
to the creation of the plan for mobilising financial resources, with annual amounts of expected 
funds, and the explanation of the way to attract new donors.  

At the Strategic Planning Workshop held in November 2016 as well as at the session of working 
groups for confirmation of strategic goals, held in February 2017, the actors have identified 
several issues with negative influence for the programme, as well as potential future risks; the 
key influences and risks are detailed in Annex IV. 17 All issues raised have been encompassed 
by strategic and operational goals, with the expectation that deficiencies and threats will be dealt 
with in the best manner possible through the realisation of the Strategy. 

Strategically important intersectoral issues 

Mine Action and Sustainable development 

Since the beginning of 2016, the 2030 Agenda with its 17 goals of sustainable development and 
169 targets shape the efforts in the direction of global development and policy making. 18 The 
focus of the Agenda is that the sustainable development shall be participatory, inclusive and 
without discrimination. 

During the phase of rehabilitation and stabilisation of BiH after the Dayton Peace Agreement 
signing at the end of 1995, mine action was elementally focused onto current humanitarian goals 
as well as the decrease of the number of accidents caused by mines/ERW, i.e. onto goals that 
had no focus on development. Now as BiH is setting the path towards sustainable development, 
mine action should be perceived as something that not only remove hazard to decrease 
accidents and fear, but something that enables and speeds up the wider sustainable 
development. 

                                                 

 
17 The participants were dividied into working groups, tasked with analysing a context using the SWOT or PESTEL 
analysis and analyses of interested parties.  
18 Sustainable development goals: http://www.un.org/sustainabledevelopment/development-agenda/ 
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groups through targeted planning for activities to be efficient and impartial, with sustainable 
results. 

Under the leadership of BHMAC, relevant actors will include gender and diversity into all phases 
of planning, realisation and follow-up of all mine activities, thus ensuring that all the information 
about accidents that were caused by mines/ERW are gathered and analysed in a gender- and 
age-disaggregated data that enables detailed reporting and efficient steering of activities and 
assistance. Furthermore, BiH accepts the activities from Mine Action Plans Maputo and 
Dubrovnik, which are gender sensitive and appreciative of diversity; BiH fulfils its reporting 
obligations in the sense of delivering gender and age disaggregated data. Gender sensitive mine 
action will also contribute to the realisation of SDG 5 which relates to gender equality, by 
incorporating gender aspects into all operations and guaranteeing employment without 
discrimination. 

This Strategy considered and supported the Law on Gender Equality in BiH from 2003. 19 Article 
1. of the Law on Gender Equality in BiH states: „This Law governs, promotes and protects the 
equal treatment of the genders and guarantees equality of opportunity for all in both the public 
and the private domain, and prohibits direct and indirect discrimination on the grounds of 
gender.“ Law on Gender Equality in BiH enacts that equal representation of men and women 
exists when the percentage of either gender in bodies at all levels in BiH (state, entity, cantonal 
and municipality level) is at least 40%. 20  This Strategy also considered the Gender Equality 
Action Plan from 2007.  

In past years, several guidelines were created for the efficient insertion of gender issues into 
mine action, among them Gender Guidelines for Mine Action Programmes (GMAP) and UN 
Gender Guidelines for Mine Action Programmes. 21  These may be useful references for the 
stakeholders in mine action to ensure mine action that takes into consideration gender and age. 

  

                                                 

 
19 Law on Gender Equality in BiH (Official Gazette BiH, No: 32/10): http://arsbih.gov.ba/wp-
content/uploads/2014/02/GEL_32_10_E.pdf  
20 It relates to legislative, executive and judicial power, political parties, legal entities with public authorisation and 
others, who act under the jurisdiction of the state, entity, canton, city and municipality, and it also relates to the 
appointments into delegations and international organisations or bodies. 
21 GMAP www.gmap.ch , UN Gender Guidelines for Mine Action Programs   
http://www.undp.org/content/undp/en/home/librarypage/womens-
empowerment/gender_and_cpr/gender_guidelinesformineactionprogrammes/  
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Strategic orientation 2018-2025 
The Strategy presents vision, mission, strategic and operational goals in mine action programme 
BiH for the period 2018 – 2025. The ultimate situation resulting from the Strategy: fulfilled 
obligations of BiH in relation to survey and clearance in accordance to Convention on the 
Prohibition of the Use, Stockpiling, Production and Transfer of Anti-Personnel Mines and on their 
Destruction is. 

Vision 
BiH without mines and explosive remnants of war, where underaged and adult female and male 
persons will be able to conduct activities necessary for life and without a threat to their own 
safety, and where the victims of mines and explosive remnants from the war would be fully 
integrated into society, fully enjoying their rights. 

Mission 
To develop an effective and efficient national mine action programme which will enable safe and 
productive use of land and satisfy the needs of affected communities through well-coordinated 
and efficient tasking in survey, clearance, mine awareness and mine victim assistance.  

Key principles and assumptions 
This Strategy relies on three key principles: 

 liability 
 continuous advancement 
 transparency 

Through mine action programme BiH, all these principles represent the forefront for planning, 
conduct, monitoring and follow-up. Mine action programme will continuously enable the 
compliance to these principles through quality information management and regular coordination 
with internal and external actors, including government institutions and international donors.  
 
Strategy is based on the following basic assumptions: 

 level of financing from international resources will remain the same (or become higher) 
 the increase of the level of financing by national resources 
 existing number of organisations engaged in mine action will remain the same 
 operations will be conducted in accordance with standards for mine action BiH and 

standard operational procedures BiH, which are all in compliance with Bosnia and 
Herzegovina Mine Action Standards 

 land release process of returning the land to use will be promoted and fully implemented 
 BiH will deliver the request for the extension of the deadline regarding Article 5 in a timely 

manner for the approval of signatory states. 
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Strategic goals 
Five strategic goals have been by this Strategy; each strategic goal has several operational 
goals, starting points, indicators and target conditions.  

1. Procedures of quality information management ensure collecting, storage, analysis, 
dissemination of relevant information and their use for effective and efficient planning, 
setting priorities, tasking, and conduct of mine action. 

2. Mine action programme BiH is promoted both nationally and internationally to improve 
transparency, increase visibility, and to further improve liability, commitment and state 
support. 

3. The size and impact of mine/ERW contamination problem are precise and confirmed; the 
problem is resolving in accordance with the mine action standards in BiH, ensuring that 
safe areas are returned to affected communities to use. 

4. Safe practice is promoted through mine awareness measures which are gender and 
diversity sensitive, all to decrease the number of accidents caused by mines/ERW and 
support safe and sustainable activities necessary for living. 

5. All mine/ERW victims participate within the society on the same basis as others; their 
needs have been identified and answered, and their existential conditions enhanced 
through assistance which is based on the rights and diversity sensitive. 

Information management 
Efficient information management with clear reporting systems, quality coordination and 
cooperation with relevant stakeholders of the activities are very significant for the realisation of 
all strategic goals, and for achievement of all operational goals set in this Strategy. 

Quality information management in mine action ensures that actors know how to use information 
in every moment to make operational and strategic evidence-based decisions. This is achievable 
providing the programme has at its disposal enough technical personnel, updated and relevant 
standards, tools and processes for gathering, storage, analysis and dissemination of accurate, 
timely and relevant information. 

Based on international estimations, GICHD emphasised that improvement of the quality of 
information available to an organisation is not merely an issue of purchasing a better database 
software – it requires comprehensive reviewing of the position of information management unit 
within an organisation, of the process that unit established and conducted; it requires the level of 
clarity in deciding subjects’ requests for information, as well as understanding and defining those 
requests. GICHD divides the capacity for information management into four components: 

1. Relevance of data: do data collected and stored enable the creation of relevant, timely 
and accurate information? 

2. Processes: are there adequate national standards for mine action and standard 
operational procedures which adequately support the organisational processes? 

3. Organisation: is the link (cooperation/communication) between units for information 
management and other units in organisation adequate? 

4. Resources: does the information management unit has access to sustainable 
technological and human resources? 
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In March 2016, GICHD conducted the evaluation of the information management capacity in 
BHMAC in accordance with four research directions stated in the text above. The evaluation 
results represent a starting point for the chapter of this Strategy that deals with information 
management. Some of the challenges were recognised and recommendations were provided in 
the report on evaluation findings. During 2018, there will be a workshop for stakeholders in 
information management, where plans for the implementation of those recommendations will be 
made. BHMAC commits to conduct the Working plan to ensure its own information management 
unit integration into both the organisation and the standard operational procedures in a quality 
manner; the unit will also be manned with adequate personnel and capable of enabling quality 
data and information management. 

Strategic goal 1: 
Information 
management  

Quality standards, tools and processes of information 
management ensure that relevant information is collected, 
stored, analysed, disseminated and used for effective and 
efficient planning, setting priorities, tasking and conduct of mine 
action/creation of application with update information on mine 
suspect hazardous areas, and that information will be available 
to all interested parties. 

Operational goals Starting 
point 

Indicators22 Target state 

1. By the end of 2018, 
BHMAC will start to 
revise and conduct 
mine action standards 
BiH, standard 
operational 
procedures BiH, and 
will coordinate 
processes with all the 
partners. 

Point23: 1 − Existence and 
enforcement of 
information 
management standard 
BiH and SOPs for 
information 
management, which 
encompass all 
information 
management processes 

− Integrity of SOPs for 
information 
management and their 
compliance with 
standard for information 
management BiH  

− Compliance and 
reviews of data 

 4 or 5 points for 
each indicator 

                                                 

 
22 As for capacity development for information management, GICHD highlighted 8-11 indicators for each category. 
Three most important and most relevant indicators are highlighted here. 
23 Points on a scale from 1 (lowest) to 5 (highest) according to the GICHD Framework for capacity development in 
information management. 
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flow/reporting towards 
outside organisations 

2. BHMAC will define 
organisational 
structures that support 
integration of 
information 
management within 
and between 
organisations by the 
end of 2018.  

Points: 3 − Level of awareness of 
strategic / operational 
personnel about their 
role in defining the 
activities in IM 

− The level of procedural 
integration of the IM 
Department into 
operational 
departments 

− Scope in which the 
organisation has a 
proactive role in 
coordinating IM  

4 or 5 points for 
each indicator 

3. BHMAC will 
adequately man and 
train personnel in IM 
Department by the 
end of 2019. 

Points: 2 − Existence of Assistant 
for every important 
function in IM 
Department 

− Qualifications and level 
of training of personnel 
employed in IM 
Department 

− Up-to-date hardware, 
software and 
operational systems  

4 or 5 points for 
each indicator 

4. By the end of 2019, 
collecting, storing, 
analysing and 
updating of all data 
necessary for mine 
action will commence. 
BHMAC will 
disseminate them 
regularly. 

 

Points: 3 − Level of product use 
and level of information 
management outcome 

− Satisfaction with IM 
products 

− Existence and follow-up 
of quality defined 
indicators of 
result/effect 

4 or 5 points for 
each indicator 
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State responsibility and communications 
Under the leadership of Ministry of Civil Affairs and the Demining Commission in BiH, the mine 
action programme BIH will be promoted both in country and on the international level, through 
regular meetings with donors and other key actors, held in BiH, as well as through participation 
in international conferences and meetings. Another key area through which the programme will 
be promoted is the exchange of results and achievements, especially those that relate to the 
methodology of land release, which promotes development and sustainable life. Demining 
Commission in BiH, BHMAC and other partners will continue to ensure the marking of the 
International Mine Awareness Day on April 4 through mine awareness campaigns. The visibility 
of mine action programme will be continuously enhanced between the relevant entity ministries 
and Brčko District BiH, and international donors. It will promote links between mine action 
programmes and wider development, as well as explore partnerships for easier achievement of 
sustainable results. The programme will expand these possibilities to raise awareness and 
promote financial sustainability with the completion of clearance in 2025 as the goal.  
 
BHMAC will ensure the availability of accurate, updated and analysed information that will be 
provided to donors and other interested parties; this will make achievements known while 
relevant levels will be familiarised with the challenges. Furthermore, BHMAC will ensure that the 
web page is actively used through the publication of information on current affairs and mine 
action, taking into consideration their availability. BHMAC will also ensure that documents, 
including mine action standards and standard operational procedures BiH are published on its 
web page. 
 
Although the government continuously supported mine action programme financially, it did not 
fulfil the finance plan from BH source (Strategy for the period 2009 – 2019). Sustainable 
financing is an important precondition for the realisation of all strategic and operational goals. 
Having that in mind and having understood that the mobilisation of financial means is the key 
challenge that presents a potential obstacle for the sustainability of the mine action programme, 
Demining Commission in BH will create a realistic plan for the mobilisation of funds. The stated 
plan will present a clear assessment of funds flow to promote the state’s commitment to the 
programme and its sustainability. The mobilisation of the means will be conducted in continuity 
from BiH sources, to hold on to current donors as well as to attract new ones. 
 

Strategic goal 2: State 
responsibility and 
communication 

Mine action programme BiH is promoted in country and on the 
international scene to increase its transparency and visibility, 
and to enhance higher level of state responsibility, commitment 
and support. 

Operational goals Starting points Indicators Target state 

1. Demining Commission 
in BiH will create the 
plan for mobilisation of 
means for mine action 
programme by the 
middle of 2018, and the 
Council of Ministers will 
adopt it.  It will consist 
of clear assessment of 
funds flow from national 
sources for the 

In 2017, there was 
no plan for the 
mobilisation of 
financial means 

Existence of 
approved plan for 
the mobilisation of 
means 

Created and 
adopted plan for 
the mobilisation of 
financial means by 
the middle of 
2018.  
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Strategy for period 
2018.-2025.  

2. Demining Commission 
in BiH and BHMAC will 
organise annual events 
related to International 
Awareness Day 
marked every April 4. 
as well to all other 
important dates which 
are marked 

One event 
organised in 
cooperation with 
partners in 2016 

Number of 
organised events 
related to April 4; 
they are reported 
during the entire 
period the Strategy 
covers 

Annual events 
related to April 4 
are held and the 
public is familiar 
with them (total of 
eight events) 

3. BiH will actively 
participate in major 
international 
conferences related to 
mine action24 to 
exchange updated 
information on key 
achievements and 
remaining challenge  

BiH participated in 
10 international 
events in 2016. 

Number of events 
were BiH was 
presented 

Number of 
presentation and/or 
statements given at 
sessions/meetings  

BiH actively 
participates in at 
least five 
international 
sessions/meetings 
annually25 

4. Ministry of Civil Affairs 
BiH will reintroduce the 
Board of Donors 
meetings, organising 
the meetings twice a 
year, and providing the 
minutes from these 
meetings  

One Boar of Donors 
meeting held in 
2016. 

Number of BOD 
meeting organised 
at annual level 

Number of minutes 
made from the BOD 
meetings, forwarded 
to all relevant 
partners 

At least two BOD 
meetings 
organised annually

Records from 
BOD meetings 
created and 
delivered    

 

                                                 

 
24 Meetings of states signatories to the Ottawa Convention and Convention on Cluster Munition, and inter-session 
meetings of the Board of Directors for implementation of Ottawa Convention and Convention on Cluster Munition, and 
International Meetings of National Mine Action Programme Directors and United Nations Advisers (NDM-UN) 
25 Meetings numbered in footnote 24.  
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Survey and clearance 
According to information gathered by the mid-2017, total of twenty-six organisations were 
accredited for the conduct of technical survey and mine clearance operations in BiH; out of that 
number, there are five government organisations (Armed Forces BiH, Federal Administration for 
Civil Protection, Republic of Srpska Administration for Civil Protections, Brčko District Civil 
Protection and International Red Cross BiH), nine commercial organisations (eight national and 
one international). These organisations currently employ a total of 1.328 deminers and other 
operational staff accredited for the conduct of mine activities. 26  Several organisations actively 
participate in mine action programme BiH since 1996, having acquired a significant experience. 
Civil Protection, Armed Forces and NPA have teams for technical survey and clearance of areas 
contaminated with residual cluster munition.  

The focus of the goal that relates to survey and clearance is the promotion and full enforcement 
of the land release process. In international mine action standards (IMAS), the land release is 
defined as „The term “Land Release” describes the process of applying all reasonable effort to 
identify, define, and remove all presence and suspicion of mines/ERW through non-technical 
survey, technical survey and/or clearance. The criteria for “all reasonable effort” shall be defined 
by the NMAA”.27 The land release is the process of evidence-based decision making, which 
enables reliable defining of the areas where additional technical survey is needed and where it is 
not. It implies the identification of suspect and conferment hazardous areas, cancellation of the 
area through non-technical survey (NTI), reduction of the area through technical survey (TS) and 
clearance of areas contaminated with mines/ERW. The land release process should result in 
reports containing disaggregated information, thus providing the distinction between operations 
(NTS, TS and clearance) and their results (cancelled, reduced, cleared). The graph in the text 
bellow shows the land release process.28 

 

 

                                                 

 
26 900 deminers and 428 persons authorised for the conduct and follow-up (team leaders, site leaders, administrators 
in the Sector for operations, officers for quality assurance, mine detection dogs’ instructors, accredited organisations 
etc), information by BHMAC, March 2017. 
27 International mine action standard IMAS 07.11 Land Release, march 2013: 
https://www.mineactionstandards.org/fileadmin/MAS/documents/imas-international-standards/english/series-07/IMAS-
07-11-Ed1-Am3.pdf   
28 Land Release process, GICHD  
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confirmation of hazardous areas due to the existence of such evidence. This process enables 
efficient tasking in technical survey for follow-up, and deploys the funds for clearance towards 
contaminated areas only. Within this project in 2014 and 2015, BHMAC created three chapters 
of the new standard: chapter non-technical survey, chapter technical survey and chapter land 
release, which comply with the mine action standard IMAS 07.11 Land Release. In the beginning 
of 2016, these chapters were approved by the Demining Commission in BiH. Also, two sets of 
instructions were approved by the Demining Commission in BiH, on quality assurance and 
control, along with the new NTS SOP which was adopted in April 2018. 

Preliminary results of the six completed tasks within the EU “Land Release” project show that 
organisations cancelled 91,6% of the total released land (24,8 km²) through NTS, reduced 8 % 
of the area through TS operations30 and cleared 0,4 % of the area.31 If we assume that these six 
tasks may represent the major part of the residual suspect hazardous areas in BiH, it is possible 
to predict that a smaller part of residual suspect hazardous areas is contaminated. Therefore, it 
will be necessary to deploy clearance funds towards a relatively small area. 

              

 

The Land Release approach will be fully implemented in BiH during this strategic period and 
there is a consensus that its full implementation is the solution for greater operational 
effectiveness. BHMAC committed to clear and specify the mine/ERW contamination problem 
through the conduct of non-technical and technical survey operations, and clearance. BHMAC 
will ensure compliance with the principles of land release by all organisations accredited for 
technical clearance and clearance through a quality system of quality management and 
compliance with the recently revised BHMAC standard and standard operational procedures for 
land release.32 BHMAC will also ensure that information management processes enable the 
collection, storage and analysis of accurate and updated data on survey and clearance. This will 
also ensure that information management processes enable collecting, storing and analysis of 
accurate and updated information on survey and clearance. This will further facilitate the 

                                                 

 
30 Out of 8%, 14% are ‘physically treated search lanes’ for which technical tools are deployed to determine the level of 
threat.  
31 Results of BHMAC pilot project „Land Release “, April 2017. 
32 In compliance with the newest international Land Release standard. 

0.4%

8.0%

91.6%

Results of Land Release pilot project in percents
Total released area 24,8 km²

cleared area m²

reduced area m²

cancelled area m²
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operational planning and deciding, providing for consistent and clear reporting on the results of 
technical survey and clearance. It also encompasses reporting according to the obligations 
arising from international conventions. BHMAC also took upon itself the obligation to organise 
technical working group meetings twice a year, to enhance coordination, exchange information, 
and transparency.  

BHMAC will continue to plan the technical survey and clearance operations in direct cooperation 
with municipalities and committed coordinators of mine action at cantonal and municipality level. 
Municipality mine action plans will be created, reflecting local needs and priorities, all to ensure 
sustainable results of mine actions. 

Strategic goal 3: Survey and 
clearance 

The size and the impact33 of mines/ERW contamination 
problem are specified and confirmed; the problem is solved 
in accordance with international/BiH standard, making sure 
that the safe area is released to the affected communities for 
use.   

Operational goals Starting points Indicators Target condition 

1.  Size and impact of 
mine/ERW contamination 
will be specified by the end 
of 2019 through non-
technical survey operations 
in accordance with BiH 
standard34  

In May 2017, there 
are 1.091 km² of 
suspect hazardous 
area in the national 
database 

 

Number and km² 
of suspect 
hazardous areas  

 

Number and km² 
of confirmed 
hazardous areas  

Suspect 
hazardous areas 
are specified and 
marked through 
non-technical 
survey by 2019. 

 

2.  

 

 

 

 

 

Since January 2018, all 
standards and SOPs BiH for 
survey and clearance will be 
conducted by BHMAC, 
through the system of quality 
management, and it will be 
conducted by all other actors 
to ensure greater 
operational effectiveness 
and better quality. 

Three chapters of 
the mine action 
standard BiH (land 
release, NTS and 
TS) approved in 
January 2016. 

SOPs for NTS and 
quality 
control/assurance 
adopted in 2018. 

BHMAC Guidelines 

Number of actors 
(organisations 
and donors) 
committed to the 
conduct of 
standard and 
SOPs BiH for 
land release 

Number of 
discrepancies 
reported through 
the processes of 

All survey and 
clearance 
operations comply 
with the SOPs  

Decreased 
number of 
discrepancies 
reported via 
quality 
control/assurance 
processes 

                                                 

 
33 Communities affected by mines/ERW are defined by high, medium and low impact. The level of impact is defined by 
the number of residents, size of the community, contaminated area and the number of accidents.  
34 Maputo Action Plan, Measure 8: Each State Party with ongoing mine clearance obligations will undertake all 
reasonable efforts to quantify and qualify its remaining implementation challenge as soon as possible, and report this 
information through its Article 7 transparency report by 30 April 2015 and annually thereafter. This information should 
identify the precise perimeters and locations, to the extent possible, of all areas under its jurisdiction or control that 
contain anti-personnel mines and therefore require clearance, and that are suspected to contain anti-personnel mines 
and therefore require further survey. This information is to be incorporated into national demining plans and relevant 
broader development and reconstruction plans. 
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for quality control 
approved by 
Demining 
Commission in BiH 
in 2017.  

Number of 
discrepancies 
reported via the 
quality 
control/assurance 
processes 

quality 
control/assurance 

annually 

3.  Overall effectiveness and 
efficiency will be improved 
by 2020 through survey and 
clearance operation, in 
accordance with 
principles/standard for mine 
action “land release”35 

 

20,75 km² 
cancelled through 
NTS in 2017 

 

8,33 km² reduced 
through TS in 
2017. 

 

 

 

0,83 km² cleared in 
2017. 

 

25 cleared per ha36 
in 2017 

11,89 items of 
cluster munition 
cleared per ha in 
2017 

Number of km² 
cancelled 
annually through 
NTS  

Number of km² 
reduced annually 
through TS 

 

Number of km² 
cleared annually  

Number of mines 
per ha cleared 
each year 

Number of cluster 
munition items 
cleared each year 

100 km² cancelled 
annually through 
NTS 

10 km² reduced 
annually through 
TS 

 

 

3 km² cleared 
annually 

Greater number of 
mines cleared per 
ha each year 

Greater number of 
cluster munition 
items cleared per 
ha each year 

                                                 

 
35 Maputo Action Plan, Action 9: Each State Party with ongoing mine clearance obligations will ensure as soon as 
possible that the most relevant land-release standards, policies and methodologies, in line with the United Nations’ 
International Mine Action Standards, are in place and applied for the full and expedient implementation of this aspect 
of the Convention. These land release methodologies will be evidence-based, accountable and acceptable to local 
communities, including through the participation of affected communities, including women, girls, boys and men, in the 
process. 
36 1 hectare=10 000 m² 
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4.  By March 2021, BiH will fulfil 
its obligations to clear, 
destroy or ensure clearance 
and destruction of all 
residual cluster munition, as 
per Article 4 of the Cluster 
Munition Convention  

January 2017:  

• 1.12 km² of 
CHA 
contaminated 
by residual 
cluster munition 

• 7.30 km² of 
SHA suspected 
to contain 
residual cluster 
munition37  

State’s 
Declaration on 
Compliance after 
fulfilling all 
obligations as per 
Article 4.  

BiH gave a 
statement on 
completion of all 
obligations as per 
Article 4 of the 
Convention by 
March 2021. 

5.  After BiH delivered a timely 
request for the extension of 
deadline as per Article 5 in 
March 2018, it fulfils its 
obligations as per Article 5 
of Ottawa Convention, which 
relate to registering and 
destruction of all AP mines 
in mined area by 2025. 

In May 2017, there 
are 1.091 km² of 
SHA/CHA 
containing AP 
mines in the 
national database 

Declaration on 
fulfilling all the 
obligations as per 
Article 5 

In 2025, BiH 
declares that it 
has fulfilled all its 
obligations as per 
Article 5 of the 
Ottawa 
Convention. 

Mine Awareness 
BHMAC is authorised for accrediting all the organisations included in mine awareness, and for 
coordinating all mine awareness activities38. BHMAC responsibilities are detailed in Annex VI. 
Mine awareness programme relies on several key documents, including the Mine Awareness 
Standard in BiH, standard operational procedures and Guidelines for accreditation for mine 
awareness organisations. Mine awareness activities also rely on the Mine Awareness Sub-
Strategy for the period 2009 – 2019, with one strategic and five operational goals. 

Mine awareness programme in BiH has been enhanced through the years based on in-country 
experiences, and taking into consideration that all lessons learned and good practices are 
documented. BiH will continue to use available resources (financial, human, material and 
technical) efficiently and effectively, for activities and projects on raising mine awareness to be 
continuous as well. BHMAC and other relevant actors will promote information exchange and 
raising mine awareness through the direct cooperation with the media.  

                                                 

 
37 Out of the total area suspected of residual cluster munition contamination, 2,7 km2 is the result of individually fired 
submunition KB-1 from modified AK-47 rifles. When used in this manner, and according to the Convention on Cluster 
Munition, individual items of submunition of KB-1 type are not defined as cluster munition. Therefor, strictly speaking, 
these 2,7 km2 of contaminated area does not fall under the clearance obligation according to Article 4. of the 
Convention on Cluster Munition. The definition of cluster munition from Article 2. of the Convention relates to 
„conventional munition designed to scatter or release explosive submunition. “Definition of cluster munition from 
Article 2. Convention on Cluster Munition relates to „conventional munition designed to scatter or release explosive 
submunition. “ 
38 Demining Commission in BiH is authorised to sign all accreditation documents. 
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Mine awareness measures are conducted through mine awareness activities, and they 
encompass dissemination of information, mine awareness and liaising with local communities 
and municipalities contaminated with mines. BiH is obliged to ensure that all accident data are 
collected and analyse, gender and age disaggregated data, to get a better understating of how 
the residents of different age, gender and cultural habits in contaminated communities exposed 
to mines/ERW and why. Collection and analysis of gender and age disaggregated data 
enables39 the identification of the mine accident patterns related to gender and age. It further 
enables organisations to conceive their mine awareness activities in a manner that will take into 
consideration the exposure to risk according to gender and other differences. This reflects the 
obligations of BiH as the signatory and state party to the Ottawa Convention and Convention on 
Cluster Munition, and regarding the mine awareness activities related to the mine risk; the 
activities are gender and age sensitive. 

BHMAC information show that the largest number of accidents occur during spring and winter, 
due to agricultural works and collection of firewood and other raw materials. Information also 
show that most new mine/ERW victims are adult males who enter known mined areas due to 
existential needs and economic reasons. BHMAC and mine awareness organisations will work 
directly with the stakeholders of development and development organisations to identify 
alternative and sustainable activities necessary for the existence, and not exposing them to 
further mine/ERW risks. A closer cooperation between organisations that conduct mine action 
(including the mine awareness measures) and partners included in development would enable 
the realisation of several sustainable development goals. 

Maintenance of the thorough quality assurance system will be a priority, along with the revision 
of the Mine Awareness Standard and BHMAC standard operational procedures for mine 
awareness. Priority will also be their adoption by the government and further implementation by 
all the organisations conducting mine awareness, which would then result in efficient and 
effective activities with sustainable results. BHMAC will reintroduce the practice of holding two 
mine awareness working group meeting annually, to ensure coordination with relevant partners 
and to facilitate a platform for information exchange and discussion about key events and 
challenges. 

Under the leadership of Ministries for Education40, BHMAC and the Demining Commission BiH, 
Bosnia and Herzegovina is obliged to integrate gender-age sensitive mine awareness measures 
into educational systems, to promote effective and sustainable mine awareness activities 
targeted at underaged persons. 

 

 

 

 

 

                                                 

 
39 Gender and age disaggregated data implies the difference between female and male persons from various age 
groups: adult and underage females, adult and underage males. Adult persons are 18 years of age and up. 
40 Ministries for education exist on entity levels (FBiH and RS), cantonal levels, and District of Brčko. There is no 
Ministry of Education on the state level, i.e. within the Council of Ministers BiH.  
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Strategic goal 4:  

Mine Awareness 

Safe behaviour is promoted through gender and age sensitive 
mine awareness measures that take into consideration 
differences in age to decrease the number of accidents caused 
by mines/ERW and to support safe and sustainable activities 
necessary for existence.41 42 

Operational goals Starting Point Indicators Target state 

1.  By the middle of 2018 
and under BHMAC 
leadership, there will 
be revision, updating 
and forwarding for 
approval of the Mine 
Awareness Standard 
and mine awareness 
standard operational 
procedures.  

Mine Awareness 
Standard BiH is 
created in 2002. 

 

 

 

Mine awareness 
standard 
operational 
procedures for 
mine awareness 
in BiH were 
created in 2006. 

Existence of revised and 
updated Mine Awareness 
Standard in BiH   

 

 

Existence of revised and 
updated mine awareness 
standard operational 
procedures in BiH   

 

MA Standard in 
BiH, revised and 
updated by the 
middle of 2018 
and approved by 
the Demining 
Commission in 
BiH 

Mine awareness 
SOP’s in BiH 
revised and 
updated by the 
middle of 2018 
and approved by 
the Demining 
Commission in 
BiH 

2. Since January 2018, 
under BHMAC 
leadership, there will 
be a continuous 
identification and 
prioritisation of 
affected groups. 
Within these, there 

Number of users 
of MA measures 
in 2016 (gender 
and age 
disaggregated)  

 

Number of users of MA 
measures annually 
(gender and age 
disaggregated) 

Continuous 
identification of 
all affected group 
and continuous 
conduct of MA 
measures  

                                                 

 

41 Maputo Action Plan, Action 10:   Each State Party that has reported mined areas under its jurisdiction or control 
will provide mine risk reduction and education programmes, as part of broader risk assessment and reduction 
activities targeting the most at-risk populations. These programmes shall be age-appropriate and gender-sensitive, 
coherent with applicable national and international standards, tailored to the needs of mine-affected communities and 
integrated into ongoing mine action activities, namely data gathering, clearance and victim assistance as appropriate.  
Maputo Action Plan with guidelines for the implementation of Ottawa Convention obligations for the period 2014 – 
2019: 
 http://www.maputoreviewconference.org/fileadmin/APMBC-RC3/3RC-Maputo-action-plan-adopted-27Jun2014.pdf  
42 Action Plan Dubrovnik, Action 3.2: „Protect people from harm “ 
Affected States parties will, as soon as areas under its jurisdiction or control are known to be affected, take all feasible 
steps to prevent civilian casualties by immediately developing and providing targeted and focused age, gender and 
ethnic sensitive risk reduction, education programmes that are based primarily on an assessment of need and 
vulnerability and an understanding of risk-taking behaviour.“ Action Plan Dubrovnik with guidelines for successful 
fulfilment of obligations under the Convention on Cluster Munition for the period 2015–2020: 
http://www.clusterconvention.org/wp-content/uploads/2016/04/The-Dubrovnik-Action-Plan.pdf  
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will be a continuous 
conduct of adequate 
MA measures which 
are gender and age 
sensitive, under the 
leadership of BHMAC 

Children and 
adolescents: 
31.976 

Adult persons 
(male and 
female): 824 

 

4.  

 

 

 

BHMAC will ensure 
efficient coordination 
of MA activities 
through the working 
group meetings with 
all relevant 
stakeholder, which will 
be held twice a year 
(or more often if need 
be)  

The number of 
MA working 
group meetings 
held in 2017 

The number of MA 
working group meetings 
held within one year, with 
minutes distributed after 
the meeting  

BHMAC 
conducts efficient 
coordination of 
MA measures 
through at least 
two annual 
meetings of the 
coordination 
working group. 
Minutes are 
made and 
distributed after 
the meeting 

5.  By 2020, MA 
measures will be 
integrated into 13 
educational systems, 
with continuous 
conduct through 
gender and age 
sensitive materials, 
through coordination 
between BHMAC and 
Ministry of Education  

In 2017 there is 
no obligation of 
integrating MA 
measures into 
educational 
plans and 
curriculums 

Annual number of 
educational systems 
which integrate MA 
measures 

Indicator of MA materials? 

Number of schools that 
accept and use 
appropriate MA materials 

MA measures 
integrated into 
1343 educational 
systems in BiH 
by 2020. 

 

Mine victim assistance 
There are 8.802 registered persons in BiH (120 underaged females, 1.084 adult females, 629 
underaged males, 6.821 adult males, 125 men of unknown age and 23 females of unknown age) 
who lost their life or who were injured in accidents caused by mines/ERW in the period between 
                                                 

 
43 Total number of ministries for education in BiH 
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1992 and 2017.  BiH is obliged to provide adequate assistance to the mine/ERW victims44 being 
a state signatory of the Ottawa Convention, Convention on Cluster Munition and Convention on 
Prohibitions or Restrictions on the Use of Certain Conventional Weapons. In the Convention on 
Cluster Munitions that prohibits the use, transfer, and stockpiling of cluster bombs, “Cluster 
munition victims” means all persons who have been killed or suffered physical or psychological 
injury, economic loss, social marginalisation or substantial impairment of the realisation of their 
rights caused by use of cluster munitions. They include those persons directly affected by cluster 
munitions as well as their affected families and communities. “45 As a state signatory of the 
Convention on the Rights of Persons with Disabilities, BiH is obliged to provide assistance to 
persons with permanent consequences. The term “survivor” relates both to underaged and adult 
females and males who survived an accident caused by mines/ERW, while the ‘indirect victims’ 
are the family members of persons who lost their lives or who were injured in mine accidents.46   

In Article 6.3 of the Ottawa Convention, there is a short review on mine victim assistance, where 
it is said that “Each State Party in a position to do so shall provide assistance for the care and 
rehabilitation, and social and economic reintegration, of mine victims and for mine 
awareness programmes.” Chapter IV of Maputo Action Plan is dedicated to mine victim 
assistance and comprises of seven appropriate actions.47 Key principles that are the basis for 
these actions relate to impartiality, equal participation of mine/ERW victims in society and 
integration of mine victim assistance into wider politics, plans and state legislature relating to 
disability to ensure sustainability. Action 4 from Action Plan Dubrovnik for the implementation of 
the obligations arising from the Convention on Cluster Munitions is dedicated to mine/ERW 
victim assistance, and it anticipates four appropriate actions. 48  Long-term solution that will 
guarantee the right of mine/ERW victims and take into the consideration their needs may be 
ensured only through the application of dual approach to mine/ERW victim assistance, along 
with specific and wider efforts that will contribute to the realisation of obligations towards victim 
assistance. It is exactly what integrated approach to mine victims implies. 49  This Strategy 
supports the key principle that specific efforts in mine/ERW victim assistance short-term 
solutions, and they should be applied until the mine victim assistance is efficiently integrated in 
wider sectors and frameworks. 50 
 
At the BiH level, the Ministry of Civil Affairs has the jurisdiction over the coordination of all the 
aspect of health protection, education, sport and culture. Various institutions play various roles in 
the domain of social assistance, (including victim assistance) in Bosnia and Herzegovina, on 
state, entity and cantonal level. Social protection is under the jurisdiction of entity government. 
Law on Principles of Social Protection differentiates civil and war victims with disability; 
assistance to both categories is arranged through several this Law regulations.51  Furthermore, 
the Law on Principles of Social Protection differentiates the civilian and military victims of war. 
Protection and care for mine/ERW victims are defined by the Law   on Principles of Social 
Protection, Protection of Civil Victims of War, and Protection of Families with Children. Civilian 

                                                 

 
44 All references concerning victims, survivors, other persons with disabilities, indirect victims and other persons in 
affected group are gender and age sensitive, i.e. they relate to both adult and underaged females and males. 
45 Convention on Cluster Munition, Article 2. Definition 
46 The CCM Coordinators for 2016 and 2017 on Victim Assistance and international Cooperation and Assistance, 
Guidance on an Integrated Approach to Victim Assistance, 2016) 
47 Maputo Action Plan, Action IV, Victim assistance 
48 Action Plan Dubrovnik, Action 4.1, Strengthen national capacities, Action 4.2. Increase the involvement of victims, 
Action 4.3. Share information, Action 4.4. Provide support, assist and cooperate 
49 The CCM Coordinators for 2016 and 2017 on Victim Assistance and international Cooperation and Assistance, 
Guidance on an Integrated Approach to Victim Assistance, 2016) 
50 Convention on Cluster Munition, Article 5, Para 2. (c) 
51 Law on Principles of Social Protection, Protection of Civil Victims of War, and Protection of Families with Children 
(“Official Gazette of the Federation of Bosnia and Herzegovina”, no. 36/99, 36/99, 54/04, 39/06 and 14/09) 
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casualties are defined as persons with bodily harm due to injury related to the war events 
(bombing, street fights, explosions of war materials, random bullet etc.)  which resulted in bodily 
harm, physical or psychical damage or significant deterioration of health conditions. The 
precondition for indulging rights to assistance according to the Law in FBiH and RS is a bodily 
harm of at least 60% or permanent bodily disfunction.  
 
BiH Council for Persons with Disabilities, formed 2010, has the jurisdiction for the 
implementation and follow-up of the Convention of the rights for Persons with Disabilities.52 The 
Council consists of 20 members: 10 of them represent all the levels of authority (state, entity and 
Brčko District) while other 10 members represent the organisations of persons with disability of 
social interest in entities and Brčko District.53 
 
BHMAC authority in the domain of victim assistance relate to management of the central 
BHMAC database that also contains data on mine/ERW victims, in accordance with the 
Demining Law from 2002. BHMAC will ensure further collection, storing, analysis and distribution 
of data on accidents caused by mines/ERW, gender and age disaggregated, all to enable the 
updated view of the number of victims and accurate understanding of all affected groups. Apart 
from that and having considered the significance of integration of victim assistance into wider 
plans, politics and structures on state and entity levels to ensure sustainable support to 
survivors, the Demining Commission in BiH and BHMAC will take account of distribution of the 
victims’ information to the relevant ministries, and that information on victims are integrated into 
wider plans and systems on state and entity level. 
 
As a permanent working body, Bosnia and Herzegovina Coordination Body for mine/cluster 
munition/ERW victim assistance will be established and organised on formal-legal basis, and all 
the relevant actors will participate in its work to enhance coordination. It is expected that the 
Council’s work in advocacy result in integration of victim assistance into relevant mechanisms of 
coordination, including health and social protection, disability, education and poverty reduction. 
The Coordination Body will make efforts to raise awareness in all respective ministries with 
jurisdiction over the mine assistance in BiH, in accordance to obligations arising from internal 
(state) legislature and international conventions. The Decision on establishment of the 
Coordination Body has been forwarded for adoption to the Council of Ministers, and a feedback 
is expected as soon as possible. 
 
 
 
 
 
Strategic goal 5: Victim 
assistance 

Mine/ERW victims have access to gender and age 
sensitive services which respect diversity. Through them, 
they indulge their rights and possibilities that ease their 
inclusion into society on the principle of equality with 
others. 

Operational goals Starting 
points 

Indicators Target state 

                                                 

 
52 Initial BiH report on the implementation of the UN Convention on the Rights of Persons with Disability, March 5, 
2013 
53 Ibid.  
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1. Since 2018, Coordination 
Body for victim 
assistance on the state 
level is established 
formally and legally and 
meets twice a year or 
more frequently, if need 
be; all relevant actors 
participate in meetings 54  

In 2017, a 
preparatory 
meeting was 
organised of 
the 
Coordination 
Body for Victim 
assistance 

Number of annual 
meetings of the 
Coordination Body 
for Victim 
assistance 

At least two 
meetings of the 
National 
Coordination Body 
for mine victim 
assistance 
annually, with 
minutes made and 
distributed after 
the meeting 

2. By 2019, the 
Coordination body for 
victim assistance will be 
represented in the BiH 
Council for Persons with 
Disabilities and 
authorised to ensure the 
rights of survivor victims 
are recognised and 
integrated into wider 
plans of assistance for 
persons with disability. 
 

In 2017, there 
is no 
representative 
of the 
Coordination 
Body for Victim 
assistance 
within the 
Council for 
Persons with 
disabilities in 
BiH 

State Coordination 
Body for Victim 
assistance is 
officially introduced 
to the Council for 
persons with 
Disabilities in BiH  
 
 

In 2018, National 
Coordination Body 
for victim 
assistance is 
officially 
introduced to the 
Council for 
Persons with 
Disability in BiH 
 

3. After the advocacy work 
of the Coordination Body 
for Victim assistance, 
victim assistance will be 
integrated into the 
programmes of relevant 
coordination 
mechanisms in the 
sectors of health and 
social protection, and in 
the domains of poverty 
reductions and 
coordination of 
assistance to persons 
with disability on the level 
of ministries (Ministry of 
Civil Affairs, Ministry for 
Human Rights and 
Refugees) and other 
relevant departments of 
Brčko District, entity and 
cantonal ministries, in 
order to ensure efficient 
coordination and 
information exchange.  
 

In 2017, victim 
assistance is 
not integrated 
in the work 
programmes 

The number of 
Coordination 
mechanism which 
encompass victim 
assistance in their 
programmes  
 
Formal legal 
acceptance of the 
wide definition of 
victim from the 
Convention on 
Cluster Munition 

Victim assistance 
is integrated into 
coordination 
mechanisms of 
work programmes 
by 2019. 

                                                 

 
54 Including members of the Council for Persons with Disabilities, national organisations that provide victim assistance, 
Demining Commission in BiH and relevant ministries. 
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4. BHMAC will continuously 
collect and analyse all 
mine/ERW victims, 
gender and age 
disaggregated, and 
forward them to relevant 
ministries to ensure their 
integration into wider 
systems of information 
about persons with 
disabilities.  

Situation as of 
January 2017. 

The number of 
systems on the 
state level with 
information on 
injuries and/or 
disabilities, 
including 
information on 
mine/ERW victims 
disaggregated by 
gender and age 

Since January 
2018, information 
on mine/ERW 
victims 
disaggregated by 
gender and age 
are being 
integrated into 
wider information 
systems on 
injuries and 
disability 

Management of residual contamination 
It is expected that BiH by 2025 arrives to the completion phase in identification and clearance of 
all known contaminated areas. In that occurrence, it will change to the phase with focus on 
proactive survey and clearance operations to the phase of resolving residual mine/ERW 
contamination in which it will use an adequate reactive response to mitigate the residual 
contamination. 55  As BiH progresses towards this transition, the planning of sustainable 
management of residual contaminations will become more significant, and it will require higher 
strategic status. This process is often characterised by transition from survey and clearance 
programmes mainly financed from international sources to the context where the jurisdiction is 
transitioned to existing state structures, while the operations are finances out of state budget.  

Several national actors have significant role in mine action BiH, and they are of crucial 
significance for the successful identification and clearance of mines/ERW. Considering its 
technical capacities, BiH is in a good position to effectively and efficiently manage with its long-
term issue of residual contamination using its own capacities. However, it is important that 
relevant actors initiate the process of planning of the residual contamination management before 
BiH fulfils its obligations arising from Article 5 i.e. Article 3 of the two major conventions. These 
actors should consider a whole set of issues, including future management and the location of 
mine action database on the state level. BiH is obliged to create a strategy for management of 
residual contamination through the participation of all the relevant factors by the year of 2022. 
The active participation of Armed Forces BiH and Administrations for Civil Protection from 
entities and Brčko District will be highly significant, since it is assumed their role would be bigger 
in resolving the issue of residual contamination. 

Implementation of the BH Strategy 
Under the leadership of the Demining Commission in BiH that operates within the Ministry of 
Civil Affairs and in direct cooperation with BHMAC, BiH will ensure a complete implementation of 
this Strategy. BHMAC will lead in creation of action plans with appropriate assessment of 
necessary financial means and achievement of the five strategic goals, with the focus on the 
operationalisation of strategic goals. 

 
                                                 

 
55 Residual contamination in this context relates to mine/ERW contamination found after all reasonable efforts made to 
identify and treat all suspect areas.  
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Follow-up, revision and evaluation of BH Strategy 
Follow-up of the implementation of the Strategy and its revision provides the ability to better 
comprehend the achievements and challenges, to enable the adjustment of the direction and the 
structure of the programme, and to improve future versions of the Strategy. Follow-up of the 
implementation of the Strategy represents the continuous function which uses the systematic 
collection of information on indicators, to provide key actors with information of achieved 
progress and operational goals, measured through the starting points and target states and 
indicators of achievement of the operational goals set in the Strategy.   

In direct cooperation with relevant actors, BHMAC is responsible for the follow-up of the 
implementation of this Strategy. Preconditions for the follow-up are efficient information 
management with clear criteria for collection, storage, analysis and dissemination of information, 
reporting systems, quality coordination, and cooperation with relevant actors. The follow-up will 
enable the identification of advantages and deficiencies of the mine action programme in BiH, 
and it will enable both BHMAC and partners to resolve problems, improve activities, upgrade 
achieved success, and to adjust to changeable circumstances.  

BHMAC and the Demining Commission in BiH will ask for the first revision of the Strategy in 
2020, and then in 2023, to consider the achieved progress and adjust the Strategy to all possible 
changes in this context if need be, and to ensure its continuous relevance. In case of significant 
contextual changes, revision can be asked for prior to 2020 for Strategy to remain relevant. 
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Annexes 

Annex I: Programme of the workshop for strategic planning in mine action in BiH and priority setting, held November 
2016.  

Day 1: Monday 7 November  
Time Session Content Responsible Method
09.45 – 10.00 Participant 

registration 
Registration of all workshop 
participants 

Workshop participants  

10.00 – 10.40  Opening session  Formal opening of the 
workshop   
and welcome  

Demining Commission 
BHMAC 
 

 

10.40 – 11.00 Introduction to the 
workshop 

Workshop overview, objectives 
and goals 

Ms. Åsa Massleberg, GICHD Advisor Strategic Management  

11.00 – 12.00 Introduction to BiH’s 
national mine action 
programme  

Brief history, key achievements 
main challenges and way 
ahead  

Mr Tarik,  BHMAC 
 

Presentation 

12.00 – 12.20 The Armed Forces of Bosnia and Herzegovina 
 

Presentation 

12.20 – 13.20 Lunch  
13.20 – 14.00 Introduction to BiH’s 

national mine action 
programme 

Brief history, key achievements 
main challenges and way 
ahead 

The Federation of Bosnia and Herzegovina Civil Protection 
Norwegian People’s Aid (NPA) 

Presentation 

14.00 – 14.30 Introduction to BiH’s 
national mine action 
programme 

Questions and answers 
General discussions  

All participants Discussions 

14.30 – 15.00 Introduction to 
Strategic Planning 

Presentation of good practices 
and lessons learnt in strategic 
planning processes globally 

Ms. Åsa Massleberg, GICHD Advisor Strategic Management Presentation 
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15.00 – 15.15 Coffee Break 

15.15 – 15.45 Mainstreaming 
operational efficiency 
in strategic planning  

Operational efficiency and key 
land release principles, Land 
Release IMAS 07.11 

Ms. Helen Gray, GICHD Advisor Operational Efficiency  Presentation  

15.45 – 16.00 Wrap-up of day 1 Summary of the day 
Questions & answers 

Ms. Åsa Massleberg, GICHD Advisor Strategic Management  

Day 2: Tuesday 8 November 
Time Session Content Responsible Exercises
09.00 – 09.15 Recap Key points from Day 1 Ms Åsa Massleberg, GICHD Advisor Strategic 

Management 
 

09.15 – 09.45 Mainstreaming 
information 
management in 
strategic planning  

Key IM principles 
IM and strategic planning 

Ms Anne-Li Nauclér, GICHD Advisor, Information 
Management 

 

09.45 – 10.15 Mainstreaming gender 
and diversity in 
strategic planning  

Presentation of key gender and diversity 
issues 

Ms Arianna Calza-Bini, GMAP Director  

10.15 – 10.30 Coffee Break    

10.30 – 10.45 Understanding the 
context: introduction  

Introduction to context analysis tools Ms. Åsa Massleberg, GICHD Advisor Strategic 
Management 

 

10.45 – 12.30  Context Analysis • Stakeholder analysis,  
• Strengths, weaknesses, opportunities 

and threats (SWOT) analysis 
• PESTLE 

Participants work in groups using different context 
analysis tools 

 

12.30 – 13.30 Lunch 
13.30 – 15.00 Context Analysis Group work, continued 

Group presentations and discussions 
Questions & answers 
Discussions 

Workshop participants  

15.00 – 15.15 Coffee Break    
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15.15 – 16.00 Review of the day and 
overview of tomorrow’s 
programme 

Feedback/questions from participants GICHD  

Day 3: Wednesday 9 November 

Time Session Content Responsible Method 

09.00 – 09.15 Recap Key points from Day 2 GICHD  Presentation 

09.15 – 09.45 BiH 2009–2019 
national strategy  

Key aspects of current strategy 

evaluation feedback: limitations and 
challenges 

BHMAC  

Ms. Åsa Massleberg, GICHD Advisor 
Strategic Management 

Presentations  

09.45 – 10.00 Vision, mission, and 
objectives  

How do vision, mission, objectives and 
outcomes differ?  

Ms. Åsa Massleberg, GICHD Advisor 
Strategic Management 

Presentation  

10.00 – 10.30 Define and agree upon vision, mission and 
time-line for the national mine action 
strategy  

Divide participants into groups, each 
group suggests a vision, mission and 
time-line 

Group work 

10.30 – 10.45 Coffee Break  

10.45 – 12.30 Vision, mission and 
time-line 

Group presentations on vision, mission and 
time-line. Feedback and discussions. Agree 
on vision and mission 

Each group presents a suggested 
vision, mission and time-line.  

Group work 

12.30 – 13.30 Lunch 
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Day 4: Thursday 10 November  
Time Session 

 
Content Responsible Method

09.00 - 09.15 Recap Key points from Day 3 GICHD   

09.15 – 10.30 Drafting strategy 
sections  

Participants are divided into 
working groups, covering each 
strategy section, based on their 
experience and expertise 

For each strategy section, each working group is 
tasked to develop: 

• Objective 
• Outcomes 
• Targets  
• Indicators 
• Baseline 

Group work 

10.30 – 10.45 Coffee Break  
 

13.30 – 14.45 Strategy structure Discuss and agree on proposed strategy 
structure.  

BHMAC 

Ms. Åsa Massleberg, GICHD Advisor 
Strategic Management 

Workshop participants  

Presentations  

Group discussions 

14.45 – 15.15  Strategy structure Enabling strategy monitoring and evaluation 
(M&E) 

Baselines, targets, indicators, outcomes, 
ojectives 

Ms. Åsa Massleberg, GICHD Advisor 
Strategic Management 

Presentation  

15.15 – 15.30  Coffee Break 

15.30 – 16.00  Review of the 
day/overview of 
tomorrow’s 
programme 

Participant feedback; requests and 
suggestions 

GICHD  

Workshop participants 
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10.45 – 12.30 Drafting strategy  
Sections 
 

As above.  As above.  Group work 

12.30 – 13.30 
 

Lunch 

13.30 – 15.00 Group work 
presentations 

Group work presentations  
Questions and answers 
Group discussions

Each group presents on the above,  
 
Feedback from workshop participants. 

Group presentations 

15.00 – 15.15 
 

Coffee Break 
 

15.15 – 15.45 Monitoring and 
reviewing the 
national strategy  
 
 

Key aspects of the monitoring 
and reviewing phases. Future 
and action points 

BHMAC 
GICHD  

Presentations  

15.45 – 16.15 Way ahead: 
finalising and 
approving the 
national strategy  

Agree on next steps, define roles 
and responsibilities.  

BHMAC  
GICHD 

Presentations 
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Annex II: List of participants in the workshop for strategic planning in mine 
action and priority setting, held November 2016.  

 

No. Name Surname Organisation Function 

1 Ilija Mikić Armed Forces BiH Quality assurance officer in 
demining 

2 Refik Fazlić Armed Forces BiH Colonel, Chief of office for removal 
of UXO 

3 Branka Vitković BHMAC Senior assistant for mine 
awareness 

4 Esher Sadagić BHMAC Senior assistance for mine victim 
assistance 

5 Goran Ždrale BHMAC Senior assistant for analysis and 
reporting 

6 Ivana Radonjić BHMAC Assistant, translator 

7 Muvedeta Tuno BHMAC Senior technical assistant for 
projects 

8 Ranko Banjac BHMAC Chief of Quality Control  

9 
Tarik Šerak BHMAC

Chief of the Department for MA 
Management 

10 Viktor Filipović BHMAC Assistant chief 

11 Zdravko Jonjić BHMAC Assistant Director for operations 

12 Željko Đogo BHMAC Senior technical assistant for 
analysis and reporting 

13 Tatjana Bojinović BHMAC Banja Luka Chief of office for Quality 
Assurance 

14 Nebojša Stjepanović Civil Protection Brčko 
District  

Chief of the unit for demining  
and EOD 

15 Blažen Kovač Demining Commission  
in BiH Member 

16 Sead Muratović Eco-Sport Group Sarajevo President 

17 Melchior Opielewicz EUFOR Chief of Department for Mine Action

18 Željko Kalinić EUFOR Chief of ground operations 
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19 Enes Dolić Federal Administration of 
Civil Protection 

Chief of demining sector, chief of 
demining operations in FBIH 

20 Murat Baručija Federal Administration of 
Civil Protection 

Chief of the organisational unit for 
demining and destruction of UXO 

21 Mustafa Kadribegović Federal Administration of 
Civil Protection 

Technical assistant for planning 
and the conduct of operations 

22 Saša Sarić Genesis Coordinator of mine awareness 
project 

23 Zorica Lučić ICRC Responsible for liaising with 
RCSBIH -   ICRC 

24 Gregor Sančanin ITF Chief of Implementation Office for 
BiH 

25 Marija Trlin Mine Detection Dogs 
Centre BiH (MDDC) 

Officer for public relations/project 
management 

26 Milenko Tomić Ministry of Defence BiH Senior technical assistant for 
civilian and military cooperation 

27 Darvin Lisica NPA Regional Director for South-East 
Europe 

28 Svjetlana Pavlović Posavina bez mina Director 

29 Snježana Kovač Red Cross  
Republic of Srpska 

Coordinator of mine awareness 
programme 

30 Senadin Kumro Red Cross  
Federation BiH 

Coordinator of MA, SALW  
and DPP programmes 

31 Ivana Grujić Red Cross Society BiH Coordinator of the humanitarian 
demining issues 

32 Milisav Pantić Republic Administration of 
Civilian Protection RS  

Senior technical assistant  
for planning and reporting 

33 Željko Volaš UDAS President 



Annex III: Tasks of the Demining Commission in BiH and BHMAC, in 
accordance to the Demining Law in BiH from 2002 
 
Basic tasks of the Demining Commission in BiH, according to the Demining Law in BiH, 
encompass the following: 
 

1. Presentation of Bosnia and Herzegovina at conferences related to mine action, 
2. Approval of standards and proposing candidates for leading functions in BHMAC, 
3. Approval of internal regulations for the work of BHMAC, 
4. Improvement of cooperation between FBiH and RS, 
5. Submission of regular reports to the Council of Ministers BiH, 
6. Regular reporting to the Board of Donors about the mine action programme. 

 
 
BHMAC conducts following tasks, in accordance to Demining Law in BiH: 
 

1. To maintain and run the central minefield database and capacities for mapping, 
2. To suggest technical and safety standards as well as quality assurance standards of 

the completed demining operations, and to suggest certificates for the approval to the 
Commission, 

3. To review qualifications evidence of international and national organisations during 
their accreditation, 

4. To propose training standards for the approval of the Commission, and the follow-up 
and report on their conduct, 

5. To prepare propositions for tasks on demining of the areas on Inter-Entity 
Confrontation Line, for the approval of the Commission, 

6. To prepare work plans and budgets for its activities, as well as reports and 
calculations, for the approval of the Demining Commission in BiH and forward to the 
Board of Donors. 
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Annex IV: Key risks for the programme (as identified by the participants of 
the workshop for strategic planning, held in Sarajevo, November 2016) 

 Diminished donor interest, 

 Limited financial means, 

 Previous problems in BHMAC management and negative publicity, 

 Absence of quality information management process, 

 Diminished operational effectiveness 

 Limited conduct of Land Release process 
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Annex VI: BHMAC responsibilities regarding the Mine Awareness measures 
(taken from the Mine Awareness Standard in BiH) 

Chapter II 

RESPONSIBILITIES AND COMPETENCES 

BHMAC has following responsibilities and competences: 

1. To conduct accreditations of organisations, and certification of their operations, in accordance 
with the Guideline for accreditation of MA organisations, 

2. To manage, coordinate and monitor collection of information and assessment of needs in 
accordance with the Standard, and to ensure transparency of needs for MA,  

3. To establish database of information collected within the assessment of needs for MA, 
information on conducted control over the MA activities and information obtained through 
coordination, as a part of the BHMAC database for mine action. Additionally, it ensures the 
availability of information to all stakeholders, 

4. To exchange gathered information with relevant organisations from other sectors (health, 
educations, transport, informing etc.), 

5. To ensure stakeholders the access to the evaluation reports, 

6. To ensure that national needs assessment for MA needs contains information on planned 
activities and strategies of other organisations, 

7. To create a tutorial/guideline for conducting a needs assessment, 

8. To distribute the result of the assessment to other relevant organisations, 

9. To prepare a national plan for MA as a part of the national plan for mine action, 

10. To coordinate with MA and other organisations included in mine actions in the preparation of 
the national plan, to avoid duplication of activities and unnecessary expenditures, 

11. To ensure information and resources to assist planning; 

12. To coordinate with organisations from other sectors (e.g. education, informing etc.) in 
planning the mine action, including MA, 

13. To approve plans of organisations within the continuous process of certification of MA 
operations, 

14. To ensure the implementation of MA projects in accordance with needs and priorities set in 
the phase of assessment and planning, 

15. To establish operational mechanism of control over the implementation of MA activities on 
the state level, 

16. To conduct monitoring over the access to affected communities and target groups. 
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17. To provide technical and advisory assistance to MA organisations, as well as support to the 
implementation of MA projects, by engaging internal and external resources (technical 
assistance, professional assistance, media personnel etc.), 

18. To assist in coordination between MA organisations and other government agencies and 
sectors, 

19. To ensure collection and analysis of information obtain through control prior to the evaluation 
process, 

20. To oversee the changes within the national context of mine action, and to enable exchange 
of resulting information, 

21. To track changes in general operational environment through collection, analysis and 
dissemination of information obtained through monitoring of MA and other activities (e.g. mine 
victim assistance), 

22. To encourage MA organisation to conduct the evaluations of their own MA projects, 

23. To conduct evaluation of the national MA programme and activities as a part of national mine 
action plan, 

24. To encourage information exchange between MA organisations and other relevant 
stakeholders, and to gather and disseminate evaluation results as ‘lessons learned, 

25. To ensure planning and taking actions according to findings and results of evaluation. 
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Implementation of Mine Action Strategy 2009-2019 over the past nine years of its implementation, characterizes the amount of funds collected 
and spent at 50% of the planned level. Collecting and spending funds by the donors remained at about the same level throughout the whole 
period, which proved to be very good because there was no increase in the amount of collection, allocation and spending of resources from  local 
sources. Table 1 shows the amount of collected and spent funds per year of implementation of the Strategy. 

Year of implementation 2009 2010 2011 2012 2013 2014 2015 2016 TOTAL 

BiH sources (mil. KM) 26.59 30.78 20.12 16.88 16.73 21.48 19.51 18.97 171.06 

Donors (mil. KM) 29.47 27.05 20.53 16.63 18.77 20.49 15.63 14.76 163.33 

Total funds provided (mil. KM) 56.06 57.83 40.65 33.51 35.50 41.97 35.14 33.73 334.39 

Table 1. Financial review of mine action 2009-2016 

In 2017, a total of 32 million KM was spent. The average amount of 40.71 million KM per year tells us that this is the volume of funds that can 
be expected in the next eight years, as foreseen in the new Mine Action Strategy for the period 2018-2025. Through the realization of the new 
Strategy, Bosnia and Herzegovina will meet the requirements of the Otawa Convention. 

Over the past nine years of Mine Action Strategy 2009-2019 implementation, similar to the financial one, it is also characterized implementation 
of the Operational Plan with the difference that in the last three years there has been a fall in operations of land release to the final beneficiaries 
(Land Release). This proves that not just financial funds and their inadequate amount of collection is the only reason for insufficient 
implementation of mine action activities, but the fall of the efficiency of non-technical and technical methods. 
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Table 2. Operational review of  mine action 2009-2017 

Table 2 shows the implementation of operational plans for the last nine years. Total of released land is 494 km2, total of canceled land (NTS) is 
394.13 km2. Total of technical methods (clearance + technical survey) is 99.87 km2 and the ratio of NTS - TS method is 80% - 20%. 

The Demining Commission in BiH and the BiH Mine Action Center in cooperation with the Delegation of the European Union to Bosnia and 
Herzegovina launched the Land release IPA 2011 project in order to try to find a more efficient and more effective way of using operational and 
financial resources as well as harmonizing national standards with International Standards for Humanitarian Demining (IMAS). The project was 
implemented from 2012 to 2015. Five pilot projects were implemented in different geographical, climatic and mined areas in Bosnia and 
Herzegovina. After the pilot projects that showed good results, we continued with the implementation of the new methodology. So far, 11 MSPs 
have completed with the total area of 42.8 km2. There are 10 MSPs  on going and totaling 42 km2. The results of finished MSPs are presented in 
Table 3 and they indicate that the new 

  
2009- 

beginning 
2010 2011 2012 2013 2014 2015 2016 2017 2018 - 

beginning TOTAL

Suspected area 
SHA /km2/ 1.555 494 km2 1.061 

Clearance km2 1.94 2.35 3.13 1.3 1.89 1.85 1.64 1.33 0.83 
 

16.26 

Technical 
survey km2 10.8 9.39 9.56 7.46 9.17 10.12 8.39 10.39 8.33 

 
83.61 

TOTAL 

km2 
12.74 11.74 12.69 8.76 11.06 11.97 10.03 11.72 9.16 

 
99.87 
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Table 3. Review of finished MSPs 

Mine suspected area MSP 
SHA 

/ m2/ 

Cancelled 

/m2/ 

Number of 
found and 
destroyed 

mines  

Cleared 

/m2/ 

Reduced 

/m2/ 

Physically 
treated 

/investigation 
paths m2/ 

Land 
released /m2/

Number 
of mines 

/ha 

Podvelež 5,990,000 5,675,011 23 8,660 190,631 44,876 5,990,000 27 

Kupres 9,410,000 9,294,082 18 32,992 206,770 17,018 9,410,000 5 

Avramovina 1,310,000 852,235 32 20,002 297,845 30,063 1,310,000 16 

Tursanovo Brdo 1,550,000 1,243,770 46 12,894 274,629 40,765 1,550,000 36 

Vlasic 1 2,500,000 2,000,738 258 23,881 211,267 24,768 2,500,000 108 

Brezicani 3,380,000 2,726,101 36 3,173 651,187 72,234 3,380,000 113 

Lukavica 6,770,000 2,291,617 40 9,366 305,056 53,133 6,770,000 43 

Praca 2,141,221 1,746,520 132 26,959 381,791 53,638 2,141,221 49 

Velika Dreznica - Suicka 
poljana 3,900,000 3,524,686 380 45,393 515,149 121,776 3,900,000 84 

Mitrici 2,039,000 1,730,631 66 40,814 322,262 50,476 2,039,000 16 

Josanica - Turija 3,798,741 3,552,931 113 18,301 229,565 61,238 3,798,741 62 

TOTAL 42,788,962 34,638,322 1144 242,432 3,586,153 569,985 42,788,962 47 
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methodology is more efficient considering that the ratio of non-technical and technical methods is 91% to 9%, as the number of found mines per 
hectare which now averages in 47. On the basis of these assumptions and the fact that in the new Mine Action Strategy 2018-2025 this new 
methodology will be the basis for the implementation of the strategic objective 3, the projection of the necessary financial resources has been 
made to fulfill it. The years of 2016, 2017 and 2018 are transitional years for introducing new methodology and they are characterized by 
implementation of the operations in these two ways, the old 'traditional' and 'new'. 

In March 2019 expires the deadline for the second extension of the Ottawa Convention that Bosnia and Herzegovina received in 2008. The 
Demining Commission in BiH has decided in 2017 to start drafting the Request for the extension of Bosnia and Herzegovina's timeframe under 
the Ottawa Convention, provisionally for two years over 2019-2021. For these purposes, the operational and financial plan for 2019 and 2020 
were made (Table 4 and Table 5) 

 

  

Table 4. Operational plan for two years Extension request 2019-2020 

 

82.000.000 97.000.000 179.000.000
30.000.000 30.000.000
13.000.000 13.000.000 26.000.000
1.000.000 1.000.000 8.400.000

126.000.000 111.000.000 237.000.000

131.600.000 131.600.000 263.200.000
9.000 9.000 18.000

TOTAL
(square meters)/ 

No.signs
ACTIVITY IMPLEMENTER
Survey SHA BHMAC

Urgent marking BHMAC

2020

Cleared area-mine clearance Accredited organizations
TOTAL

NON TEHNICAL SURVEY AND MARKING SHA (square meters)/No.signs

2019

Cancelled area-non-tehnical survey BHMAC
Cancelled area-non-tehnical survey BHMAC,AFBH,NPA

Reduced area-tehnical survey Accredited organizations

LAND RELEASE
2019 2020

TOTAL
(square meters)

ACTIVITY IMPLEMENTER
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Table 5. Financial plan for two year Extension request 2019-2020 

After this temporary Extension request, Bosnia and Herzegovina will submit a Request for a Final Extension which would define the deadline for 
the mine problem to be resolved. According to operational and financial indicators, this could be 2025, as anticipated by the new Mine Action 
Strategy 2018-2025. Since 2020, full implementation of the new land release methodology is expected, so it is expected that the share of 
technical methods will be further reduced compared to non-technical to the level of 7-8%. 

Based on all of the foregoing, it has been created the financial plan which envisages a budget of around 336.2 million KM (Table 6) for the 
implementation of the new Mine Action Strategy 2018-2025. 

 

2.950.000 2.950.000 5.900.000
1.760.000 1.760.000

28.600.000 28.600.000 57.200.000
4.200.000 4.200.000 8.400.000

37.510.000 37.750.000 73.260.000

2.950.000 2.950.000 5.900.000
50.000 50.000 100.000

3.000.000 3.000.000 6.000.000
40.510.000 38.750.000 79.260.000

TOTAL
(milion BAM)

LAND RELEASE

ACTIVITY
IMPLEMENTER

2019 2020

Cancelled area-non-tehnical survey BHMAC
Cancelled area-non-tehnical survey BHMAC,AFBH,NPA

Reduced area-tehnical survey Accredited organizations
Cleared area-mine clearance Accredited organizations

TOTAL

NON TEHNICAL SURVEY AND MARKING SHA (milion BAM)

ACTIVITY IMPLEMENTER

TOTAL
(milion BAM)

Processed SHA-non tehnical survey
Urgent marking

BHMAC
BHMAC

TOTAL
GRAND TOTAL

2019 2020
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Table 6. Status of SHA at the beginning of 2018 and assumptions for reduction by 2025 

  with a financial plan for realization 

2018 1061 112 4.2/2.2 3 35.5 5.9 41.4

2019 949 126 4.2/2.2 3 34.61 5.9 40.51

2020 823 111 11.392 4.2/2.2 3 32.85 5.9 38.75

2021 712 142.4 11.392 3.0 3 37.2 5.9 43.1

2022 569.6 142.4 11.392 3.0 3 37.2 5.9 43.1

2023 427.2 142.4 11.392 3.0 3 37.2 5.9 43.1

2024 284.8 142.4 11.392 3.0 3 37.2 5.9 43.1

2025 142.4 142.4 11.392 3.0 3 37.2 5.9 43.1

TOTAL 336.247.2289.0

BHMAC funds
/mil.KM/

TOTAL
/mil.KM/

Funds required 
/mil.KM/

Period 2021-
2025 cca 8% 
for technical 

methods

/km2/

Average 
price for 
technical 
method
/KM/

MRE/LMVA
/mil.KM/

At the 
beginning of 

the year

SHA

/km2/

SHA 
reduction

SOPO

/km2/
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1. GENERAL ASSESSMENT OF MINE SUSPECT AREAS 

General assessment of mine suspect areas in BiH is a process of data collection, processing 

and analysis, in order to improve efficiency of mine action in Bosnia and Herzegovina through 

improved general assessment of mine/ERW/cluster munition threat and its influence in mine affected 

communities. 

1.1. Social and economic impact 

 Based on the preliminary results of “General Assessment of Mine Suspect Areas in Bosnia and 

Herzegovina” in 2020, 1.413 mine affected communities were identified. 

• 981 low affected communities with 338.872 residents or 9.31% out of the total number of 
residents in BiH 

• 193 medium affected communities with 82.775 residents or 2.27% out of the total number 
of residents in BiH 

• 239 highly affected communities with 403.406 residents or 11.09% out of total number of 
residents in BiH 

Locations contaminated with mine/ERW/cluster munition affect the safety of 825.053 residents or 

22.68 % out of total number of residents in BiH. Out of that number, 120.760 residents or 

approximately 3.32% are directly affected.                

                                         

1.2.  The nature of minefields and the size of suspect area 

 In Mine Action Centre Bosnia and Herzegovina database, there are 15.210 minefield records 

in operational use. Minefields in Bosnia and Herzegovina are characterized by relatively small 

number of mines. They are often placed both in groups and as individual mines of unknown layout. 

The problem is presented in the quality of minefield records, according to which the exact location, 

shape and mine layout on the ground often cannot be determined. Through the comparison of results 

from systematic survey and mine impact, conditions are created for detailed and accurate 

classification of suspect area in relation to the category of priority and classification of mine affected 

communities. The size of the suspect hazardous area1 i and its reduction is followed through 

                                                            
1Suspect hazardous area relates to the area where there is reasonable doubt for contamination, based on indirect evidence of mine 
existence.  
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systematic survey2. According to assessments conducted in January 2020, suspect hazardous area in 

Bosnia and Herzegovina is 965,26 km2 which represents 1,88% in relation to the total area of BiH. 

I 
kategorija

II 
kategorija

III 
kategorija

UNSKO SANSKI CANTON 96.26 40.47 37.51 17.91 0.07
POSAVSKI CANTON 15.53 3.95 9.71 1.86 0.00
TUZLANSKI CANTON 80.16 16.31 18.57 45.28 0.41
ZENICKO-DOBOJSKI CANTON 112.69 25.51 13.08 74.09 0.41
BOSANSKO-PODRINJSKI CANTON 46.82 5.01 8.79 33.02 0.00
SREDNJEBOSANSKI CANTON 113.10 24.82 39.49 48.79 0.48
HERCEGOVACKO-NERETVANSKI CANTON 149.87 11.62 25.90 112.34 0.04
ZAPADNOHERCEGOVACKI CANTON 0.82 0.00 0.00 0.82 0.00
SARAJEVSKI CANTON 58.04 10.71 12.74 34.95 0.22
CANTON 10 79.27 10.48 12.82 55.97 0.18
FEDERATION BiH 752.56 148.89 178.62 425.05 1.82
BRCKO DISTRIKT 13.11 0.95 9.45 2.72 0.00
REPUBLIC OF SRPSKA 199.59 62.32 71.35 65.91 0.49
BOSNIA AND HERZEGOVINA 965.26 212.16 259.42 493.68 2.31

Administrative level Total suspect area

Mine suspect area (category 
priority/km2) Cluster munition 

suspect area 

(km2)

               

                                     Table 1: The size of the suspect area January 2020 

 

 

   

Forests 70%

Infrastructure 
2%

Agriculture 
19%

Water 
resources

1%

Return  1% Other 7%

 

             Chart 1: Suspect area as per intentional use 

 

                                                            
2 Sistematic survey is an analytic procedure used to conduct the assessment of the suspect area that has been caught in combat activities 
of warring fractions. Systematic survey represents a part of general assessment of mine action in BiH, and at the same time it presents a 
tool for measuring the suspect area in BiH. 
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Chart 2: Suspect hazardous area, January 2020 

 

1.3. Mine victims 

In 2019, 2 demining accidents were registered in BiH, with 2 deminers killed and 2 deminers 

injured. In the demining accident that occurred June 25 2019, location Nekopi near Goražde 

(organization “MAG”) 2 deminers were injured. In the demining accident that occurred on August 

25th 2019, location Donji Mušići, Kupres (Association “Pazi Mine”), 2 deminers were killed and two 

of them were injured. 

 

Since 1992, there were 8.386 mine/ERW/cluster munition victims in BiH. During the war 

period (1992 – 1995) there were 6.354 mine victims, while there were 1766 mine victims after the 

war, out of them 617 fatalities and 802 injured. For 347 persons, it is not known the exact year of 

their accident. Out of the total victims’ number, 232 persons were victims of cluster munition, out of 

which there were 43 fatalities. Out of total number of victims in afterwar period, 185 victims were 

female or 10%, 250 victims were children or 14%. During humanitarian demining operations in BiH, 

there were 133 deminers victims, out of which 53 of them fatalities. 
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1996 1997 1998 1999 2000 2001 2002 2003 2004 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019
DEATH 97 103 51 43 41 36 26 28 26 32 28 17 34 9 6 9 9 3 6 1 6 3 1 2
INJURY 234 116 63 39 38 29 35 31 31 22 22 31 30 19 8 14 3 10 11 0 6 4 3 3
UNKNOWN 179 97 15 12 12 7 12 4 4 3 1 0 0 0 0 0 0 0 1 0 0 0 0 0
TOTAL 510 316 129 94 91 72 73 63 61 57 51 48 64 28 14 23 12 13 18 1 12 7 4 5
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                          Chart 3: Mine/ERW/cluster munition victims from 1996 to 2019 

 

2. REALIZATION OF STRATEGIC AND OPERATIONAL GOALS 

2.1. Concept 

Land release is the basic concept in resolving the mine issue. This concept is promoted in 

international standards for mine action – IMAS. Bosnia and Herzegovina committed to the 

application of this concept in resolving the mine issue. In the period from 2013 to 2106, Mine Action 

Centre in Bosnia and Herzegovina conducted the project “Land Release IPA 2011”, with a focus to 

define a new method in approaching mine suspect and risk area through targeted and systematic 

searches. This concept has been integrated in mine action in 2016 and consists an integral part of 

operational plans on all levels in Mine Action Centre BiH.  

 At its 175. Session held August 5th 2019, the Council of Ministers BiH took  a decision to 

adopt the Mine Action Strategy for the period 2018 – 2025. With the adoption of the Strategy, the 

Land Release concept has been adopted as a norm for the implementation of strategic goal 3. (The 

size and the impact of contamination problem caused by mines/ERW/cluster munition has been 

defined and confirmed; the issue is being resolved in accordance with mine action standards in BiH, 

where land release of safe areas is ensured for return to contaminated communities for use). Using 

this approach, technical survey and clearance is conducted more efficiently. In comparison with 

previous approaches, the significant difference in this approach is setting focus onto nontechnical 

survey methods. 



Demining Plan in Bosnia and Herzegovina for 2020 - draft 

 
page 7 of 21 

 

As per this approach, the focus in resolving the mine issue is shifted onto nontechnical survey 

process (NTS) which is used for collecting and analysis of all information about mines, and without 

the use of technical methods. Technical survey (TS) is used for checkup and confirmation of 

information collected through nontechnical survey (NTS), as well as for precise definition of mined 

areas borders. Clearance removes mines/ERW/cluster munition from areas that are defined through 

NTS and TS processes. 

Mine action in Bosnia and Herzegovina in 2020 will continue to focus onto affected 

communities and their needs. Risk reduction from mines and their social and economic impact will 

be resolved through integrated approach to mine action at all levels of affected communities, and 

through the new concept, by forming the mine suspect areas (MSA), and with the aim to eliminate 

risk or reduce it to acceptable level, in order to create conditions for use of certain resources, to 

enable reconstruction and sustainable return. Priority setting is also adapting to this method of 

problem solving. The balance of Demining plan for 2020 and the set concept will be ensured through 

the coordinated work of government demining organizations as well as non-government 

organizations- 

3. HUMANAITARIAN DEMINING OPERATIONS 

3.1.   Nontechnical survey3 

Humanitarian demining operations encompass: nontechnical survey, technical survey, mine 

clearance, marking, preparation of maps and creating projects.  

 In 2020, nontechnical survey will be a routine activity of Mine Action Centre BiH, and 

within its frame the mine situation will be constantly assessed. This mine situation assessment will be 

conducted through visits to suspect areas and more precise identification of the risk level. Terrain 

activities of systematic survey (nontechnical survey) will be coordinated with collection and 

processing of the data on the ground, which will be conducted as a part of nontechnical survey, and 

in order to control it prior to public tenders for demining jobs, i.e. for opening of humanitarian 

demining operations tasks. Also, more precise and smaller suspect areas through nontechnical survey 

will be conducted as a result of assessment of certain areas outside nontechnical survey in smaller 

                                                            
3 Nontechnical survey is an activity for collecting and analysing information on presence, type and layout of mines without the use of 
technical methods. Although nontechnical survey use no technical methods, there is a close connection between technical and 
nontechnical survey. Nontechnical survey (NS) defines areas that will be technically surveyed. In nontechnical survey, all information 
collected through technical survey are analysed and decisions are made about further activities. Systematic survey is shaped into mine 
suspect areas (MSA) and it is a subject of nontechnical survey. 
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scale (reduced area), during resurvey, along with the assessment that follows nontechnical survey in 

this new land release concept. 

 

      

Cancelled area 
94.00 km2

Reduced area
10.00 km2

Technical survey 
4.00 km2

Clearance 2.00 km2 Cluster munition 
clearance 0.25 km2

Tech. survey of 
cluster mun.

0.75 km2

 

Chart 4: Planned structure of reduced area in 2020 

Cabcelled area 94.00

Reduced area 10.00

Technical survey 4.00

Clearance 2.00

Cluster munition clearabce 0.25

Technical survey of cluster munition 0.75

Total 111.00

Nontechnical 
methods

Technical methods
metode

 

Table 2: Suspect hazardous area reduction in 2020 

Nontechnical survey of the minefield areas will remain the basic activity for Mine Action Centre BiH 

in 2020. As such, NTS produces a detailed assessment of risk, analysis of available data, collecting 

and processing information from the ground, performing necessary measurements and defining the 

borders of the risk areas, reduction of suspect area, assessment of social and economic impact of 

mines, and potential use of demining operations. Based on nontechnical survey results, project 

documentation is created for other humanitarian demining operations (targeted investigations, 

technical survey, mine clearance, permanent marking), preparation of priority suggestions and the 

operational plan. 
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Full attention will be paid to the priority list, and in relation to that, following instructions should be 
followed: 

• For the priority list in 2020 in BiH, it is necessary to prepare projects of 110 km2 area, 60 km2 

for Federation, 36 km2 in Republic of Srpska and 14 km2 for District Brčko. 

• The priority list will include: all projects with identified minefield records or confirmed 

information exists on mining, but they are not within MSAs. 

• Projects that are obstacle to sustainable return (water supply, roads etc.) or projects located up 

to 500 m from inhabited objects; this also applies to projects which are not within MSAs. 

• During the selection of projects, it is necessary for every affected community to define the 

sequence of work priority for each and every project, in accordance with the level of threat 

and the level of usability. 

• The priority list will also contain all MSAs prepared so far but not yet realized.     

3.2. Technical survey and mine clearance 

Technical survey and mine clearance operations will be conducted by accredited demining 

organizations, based on Demining plan in BiH for 2020. The distribution of areas for humanitarian 

demining operation has been carried out according to administrative regions in Bosnia and 

Herzegovina, and adjusted to the size of their suspect area and planned levels of humanitarian 

demining operations per affected communities. 

Technical survey and clearance will be conducted via two methods: 

1. Through targeted4 and systematic investigations5 within Land Release concept. 

2. As individual projects or groups of projects used to eliminate high risk locations, or enable the 

use of certain natural and economic resources. 

All locations scheduled for humanitarian demining operations were processed through nontechnical 

survey projects, with detailed information on location, suggested humanitarian demining methods, as 

well as deadlines set by the dynamic plan. 

                                                            
4 Targeted investigation is the activity of finding indications of mines based on location-defined evidence on mine existence in suspect 
hazardous area and confirmed hazardous area, using technical methods 
5 Systematic investigation is the activity of finding indications of mines based on evidence on mine existence which are not location-
defined in suspect hazardous area and confirmed hazardous area, using technical methods. 
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3.3. Marking of the suspect hazardous area 

Marking of the suspect hazardous area in 2020 is presented by permanent and emergency 

marking, as measures of risk reduction. Marking of the suspect hazardous area is conducted by 

municipalities, mine action organizations and other organizations, in accordance with prescribed 

Standing Operational Procedures. Emergency marking is an integral part of humanitarian demining 

operations and a part of mine risk education. In 2020, the plan is to conduct emergency marking 

operations with 18,910 mine warning signs. Emergency marking will be conducted through general 

survey operations – nontechnical survey conducted by Mine Action Centre BiH survey teams, Armed 

Forces BH, as well as through the realization of projects by accredited demining organizations and 

mine risk education organizations, where residents will be educated and informed about the mine 

threat in their area. 

Permanent marking of the suspect hazardous area is a part of humanitarian demining operations that 

is conducted as a follow-up activity with clearance and technical survey, and as individual activity 

within mine risk education, in order to reduce risk in suspect areas of second and third category 

priority. It is planned in 2020 to conduct permanent marking operations with 1.500 signs, with focus 

on second category priority.  

18,910 14,270 75,46% 4,095 21,65% 1,210 6,39%

1500 975 65% 450 30% 75 5%

EMERGENCY MARKING (NUMBER OF SIGNS)
BRCKO DISTRICT

TOTAL

BOSNIA AND HERZEGOVINA
Survey teams of BHMAC and 

AFBH

FEDERATION OF BIH REPUBLIC OF SRPSKA

PERMANENT MARKING (NUMBER OF SIGNS)
BOSNIA AND HERZEGOVINA FEDERATION OF BIH REPUBLIC OF SRPSKA BRCKO DISTRICT

 

Table 3: Schedule for emergency and permanent marking in administrative 

Units and BHMAC Regional Offices in 2020 

4. MINE RISK EDUCATION 

During 2020, mine risk education will be realized through public dissemination, education of 

affected and other groups of people, as well as through liaising of mine action and affected 

communities. Tasks to be realized through mine risk education in 2020 arise from strategic and 

operational goals set by the Strategy for Mine Risk Education 2018 – 2025.  

The focus of mine risk education organizations, community service organizations and citizens 

associations who are involved in mine risk education will conduct priority activities in communities 
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with large suspect area and most affected targeted groups of people. Specific stress will be given to 

raising mine awareness in large groups of immigrants in transit through Bosnia and Herzegovina, 

since their specific manner of movement makes them especially susceptible to mine threat. Apart 

from Mine Action Centre BiH survey teams, it will be necessary to engage accredited demining 

organizations and mine risk education organizations. Activities will be coordinated through the 

existing coordinating system, i.e. technical working groups, in order to enable information exchange, 

assessments of needs and avoidance in overlapping activities. The focus of mine risk education is 

also on liaising with community through the new concept of resolving mine situation in BiH. 

The knowledge for planning and better management of the program will be gained through 

specialized training of organizations and individuals for the realization of the program and mine risk 

education projects through courses, seminars and symposiums, and through the development of new 

educational material. Due to the need for more mine risk education inspectors in 2020, two courses 

were planned for said inspectors with 50 attendees from different organizations dealing with mine 

risk education. The main goal of quality assurance in mine risk education in 2020 will be permanent 

follow-up of quality assurance systems in organizations that conduct mine risk education. The goal 

also implies grading of their work’s quality. Specific attention will be paid to Mine Action Centre 

BiH internal control, in order to improve the quality of creation of individual projects, Land Release 

projects as well as mine risk education projects, with the aim of integrating them into a unique 

process. 

Priority in public dissemination in 2020 will be conveyed by local media, aimed at problems 

of population in affected communities, and able to significantly contribute to risk reduction. 

5. MINE VICTIMS ASSISTANCE  

The Council of Ministers of Bosnia and Herzegovina, at their 143. Session held 23rd May 2018, 

passed a decision on founding of the Mine Victims Assistance Coordination Body for Bosnia and 

Herzegovina, for assisting mine/ERW/cluster munition victims. It is formed as a standing technical 

and advisory body under the Ministry of Civil Affairs in Bosnia and Herzegovina. Among the tasks 

of the Coordination body is the coordination with all organizations and institutions involved in mine 

victims assistance. The Coordination group gathers all active participants in the field of mine victims 

assistance. Through fulfilment of this aim, it is expected that mine victims in BiH will finally be 

recognized in all social structures of Bosnia and Herzegovina.  

By forming the coordination flow, the information about mine victims will be better and 

easily available. In accordance with that, it will be easier to transparently distribute help to the ones 
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in need. It is to be expected that the extent of donor funds, and funds from the government sector, 

will be decreased. It is also to be expected a better final effect in targeted groups of mine victims. By 

establishing the mechanism for exchange of information about mine victims, existing information 

will be supplemented, creating a complete picture of mine victims situation in BiH as well as the 

impact of mine victims assistance program. 

In 2020, there will be efforts through various programs to improve psychological and social 

assistance to mine victims; efforts will also be made to economically empower mine victims and their 

families. Furthermore, efforts will be made to widen and guarantee medical rehabilitation, as well as 

quality orthopedic aids. Long term financial support to mine victims programs and projects will 

present a great challenge, and great significance will be given to increased mine victims involvement 

into the process of decision making both internationally and nationally.  

1 2 3 4 5 6 7 8 9 10 11 12

1 Coordination working group for MVA works at full capacity after its appointment
2 Participation is planned at several seminars dealing with MVA projects

3 The plan is to urgently develop rules of procedure for the group, and the forming of working bodies 
for specific areas in MVA process

4 Development of quarterly reports on mine victims
5 Collection of data for reporting in accordance with Chapter 7 ICBL of Mine Ban Convention
6 Collection of data for reporting in accordance with IPAP - NATO Bruxelles
7 Report on implementation - for mine victims (Ottawa Convention)
8 Preparation of cluster munition report
9 Reporting as per Article H of cluster munition victims assistance
10 Reports and dana analyisis on mine victims for third persons
11 Implementation of the activities from the operational plan 
12 Creation of activity report for 2020i
13 Streamlining and publishing of the operational plan for 2020
14 Analysis of dana from the local community and storing the daid data into the mine victims database
15 Collection of data for the creation of plan for 2020
16 Creation of the work plan for 2020
17 Entry of new incidents into the BHMAC database
18 entry of new victims into the BHMAC database
19 Updating of existing information on incidents and mine victims
20 Following  legislation and collecting dana on existing and new laws and provisionsodredbama 
21 Preparation of mine victims dana for the needs of BHMAC website
22 Maintenance of the mine victims information system
23 BHMAC activities necessary for the realization of EU projects for mine victims assistance

Mine Victims Assistance Activity Plan for 2020
Serial Activity

Month

 

                                        Table 4: Mine Victims Action Plan 2020       
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6.        REVIEW OF AVAILABLE RESOURCES FOR HUMANITARIAN DEMINING  

1 " Minemon " d.o.o. Pale 0 0 10

2 " Trotil " d.o.o. Sarajevo 0 0 7

3 "POINT" d.o.o. 1 2 26

4 DETEKTOR 1 2 29

5 CHR 0 2 23

6 EKSPLORING 0 0 5

7 N&N IVSA 2 3 58

8 UEM d.o.o. 1 2 30

9 IN DEMINING 1 2 35

10 Centar za obuku pasa za otkrivanje mina 0 2 21

11 NGO POSAVINA BEZ MINA Brčko DC BiH 0 0 0

12 NGO PRO VITA 1 0 19

13 NGO STOP MINES 2 4 116

14 NORWEGIAN PEOPLES AID (NPA) 5 13 191

15 UDRUŽENJE ZA ELIMINACIJU MINA UEM 1 2 27

16 UG DEMIRA 1 2 42

17 UG EKO DEM 1 0 22

18 Udruga " Pazi mine "Vitez 1 0 35

19 MAG 0 2 52

20 Udruženje za obuku pasa "Trening Tim" 0 0 0

21 Federal Civilian Protection 5 4 109

22 Brčko District Civilian Protection 0 0 7

23 Red Cross Society BiH 0 0 0

24 Armed Forces BH 5 22 257

25 Republic of Srpska Civilian Protection 5 4 45

33 68 1166
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Table 5: Review of accredited organizations with available 

material and technical resources 

Currently there are 25 accredited organization for mine action, out of them 8 commercial 

companies, 12 non-government and 5 government organizations for mine action (Armed Forces BH, 

Federal Department of Civilian Protection, Republic Administration of Civil Protection of the 

Republic of Srpska, Brčko District Civilian Protection and Red Cross Society BiH). In accredited 

organizations, there are currently approximately 1.200 engaged persons who possess accreditation for 

deminer activities, as well as their working licenses. This number included 850 trained deminers and 

350 persons authorized for the conduct of managerial and supervisory tasks (team leaders, site 

leaders, operations officers, quality assurance officers, EDD trainers, dog handlers, operators etc.). 

Technical capacities available at the moment will increase the deminers productivity, decrease the 

cost of demining and most importantly, improve safety and reliability of the demining process itself. 
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Machines or EDDs will be engaged in technical surveys, depending on the configuration and 

conditions on the ground. 

Based on currently available resources, it is possible to conduct humanitarian demining operations on 

an area of approximate size of 42 km2. 

Resources
Clearance

m2
Technical survey

m2
TOTAL

m2

Machines 1,500,000 30,000,000 30,000,000
EDDs 1,256,640 2,932,160 4,188,800

Deminers 2,376,000 5,544,000 7,920,000
TOTAL 5,132,640 38,476,160 42,108,800  

Table 6: Review of productivity with resources available for 2020 

This is a transition period where both classical approach (technical survey and clearance according to 

Standard for mine and UXO removal in BiH) and land release approach (technical survey and 

clearance according to Mine Action Standard in BiH – Land Release concept) are used, the resources 

of demining organizations stated above will be engaged with both concepts, in accordance with the 

shown interest from the donors.  

During 2020, Department for management of MA will conduct training of the inspectors in order to 

improve technical supervision, participate in training of personnel within demining, monitoring and 

mine risk education organizations, participate in the work of technical working groups of demining 

community in BiH, and conduct testing of persons authorized for the conduct or management of mine 

action activities.  

The following is expected during 2020: development of missing chapters of the Standard and SOP, as 

well as amendments of the existing ones. Mine Action Centre BiH has 44 surveyors, i.e. 22 survey 

teams for nontechnical survey, general and systematic survey, emergency marking; it further has 8 

senior administrative assistants for planning of general survey operations, 12 inspectors and 28 senior 

administrative assistants for quality control, i.e. for the conduct of technical supervisions/inspections.  

In 2020, the project “A Comprehensive Assessment of the Suspect Area for existence of mine and 

cluster munition threat in Bosnia and Herzegovina 2018-2019” continues with the aim of evidence-

based defining of the suspect area containing mine threat. In this project, 9 BHMAC survey teams are 

engaged along with 3 NPA survey teams and 2 Armed Forces BH survey teams. 
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Due to participation in the conduct of the stated project, the decrease is expected in the realization of 

basic tasks defined by this Plan in the part that relates to nontechnical survey operations, i.e. 

preparations of new projects.  

 

 

 

7. TRAINING, RESEARCH AND DEVELOPMENT 

Project 1. – Training of employees in Mine Action in BiH 

Aim: Ensure specialized education of existing and new personnel in BiH in the area of mine action.  

Activities:  

1. Approval, supervision and recording of additional training by accredited organizations for 
approximately 1100 deminers – participants. 

Deadline: January – December 2020 

Number of tasks: 30 

2. Approval, supervision and recording of training by accredited organizations and BHMAC. 

Deadline: January – December 2020 

Number of tasks: 20 

Project 2. – Research and development 

Aim: - Maintain and establish technical cooperation with adequate national and international 
institutions and individuals in order to improve mine action in BiH, and technical improvement of 
personnel in accordance with the development of MA and new scientific and technological 
achievements. 

Activities:  

1. Organization of training with the topic of deminers accident investigation and quality 
control management in MA, in cooperation with GICHD, AF BH and NGO “MAG 
International”. 

Deadline: May – June 2020 

Number of tasks: 2 

2.  Encourage cooperation of BHMAC, Armed Forces BH and Civilian Protections with other 
organizations and countries which are dealing with mine issue, all in order to promote 
knowledge and experiences from BiH. 
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Deadline: January – December 2020 

Number of tasks: 4 

 

 

 

8. COMMUNICATION AND ADVOCACY IN MINE ACTION 

Considering fundamental aims and tasks of Mine Action Centre in BiH and legislature which 

enables legal and timely conduct of mine action, as well as faster and more efficient way of the Mine 

Action Centre itself. In cooperation with all subjects involved in this area, BHMAC will assume a 

sequence of activities to inform and increase the level of understanding in citizens and donors in 

mine action process, and improve the image of both BHMAC and MA system in public, and its 

position in the society. 

Led by set strategic goals, communications and public relations activities that will be the focus of 

Mine Action Centre in BiH during 2020 will be communication and advocacy, which will include: 

Information dissemination to increase the level of understanding and interest in citizens in mine 

actions in BiH, as well as raising awareness and trust of national and international actors; promotion 

of Mine Action Centre in BiH and its activities to inform the public of institution’s working results, 

promotion of achievement in mine action; consultations with relevant institutions and organizations 

involved in mine action process and responsible for the implementation of Ottawa Convention, all in 

order to improve the work of the Centre and to advocate the principles of Ottawa convention 

Informative activities: 

Regular update of the site www.bhmac.org  

Presence at national and international conferences with the topic of mine action, 

Media appearances as a tool of adequate answering to requests and questions presented by national 

and local media, which includes guest appearances, media conferences, and timely and accurate 

publishing of articles and announcements of news in mine action, 

Presentations of the work of the Centre and of results in mine action to both national and 

international public, 
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Ongoing and systematic follow-up of public opinion, and analysis of printed and electronic 

media/press clipping, 

Adequate featuring of April 4th, International Mine Awareness Day, as an opportunity to increase 

awareness about mine threat and the necessity to continuously setting aside resources for the 

resolvement of this long-term problem.  

Continuous cooperation with Mine Action Centers in both region and the world, to exchange 

experiences and improve cooperation in this area. 

9. FINANCING 

The Article 18. of the Demining Law in BiH prescribes: “The resources for the 

implementation of Demining Plan are ensured from the donors’ resources, Bosnia and Herzegovina 

budget and Entities’ budgets, as well as from other resources.” 

2,950,000
28,600,000
4,200,000

35,750,000

2,950,000
50,000

3,000,000
38,750,000

2020

Total
Grand total

Emergency marking BHMAC

Activity Implementing agency
Processed SHA - nontechnical survey BHMAC

NONTECHNICAL SURVEY AND MARKING (1 million km)

LAND RELEASE ( 1 million km)
Activitiy Implementing agency

2020

Cancelled area - nontechnical survey

Total

Reduced area - technical survey
Cleared area - mine clearance

BHMAC
Accredited organizations
Accredited organizations

 

Table 7: Necessary funding for 2020 

The expenses of Mine Action Centre in BiH that amount to BAM 5.945.000 were not 

included in the total sum of necessary funding, and will be spent through two programs, planning and 

project making in mine action and quality assurance in mine action. It is planned that BAM 

3.567.000 is spent for the first program, and BAM 2.378.000 for the other program. Total necessary 

financial funds for 2020 are BAM 38.750.000 

According to information gathered from main acters in mine action in BiH, the total planned 

funds are BAM 37.624.101 as follows: 

Sources from BiH  
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For the needs for Mine Action Centre BiH, the budget of BiH institutions will provide BAM 

5.945.000. 

Out of the BIH institutions budget for mine action, and through the budget of Ministry of Defense 

and Armed Forces BH, approximately BAM 4.500.000 will be secured. 

Out of the budget of the Federal Government BiH and through the budget of Federal Department of 

Civilian Protection, approximately BAM 6.000.000 will be secured. 

Out of the budget of government of Republic of Srpska for mine action, and through the budget of 

Republic Administration of Civil Protection of the Republic of Srpska, approximately BAM 

3.000.000 will be secured. 

Out of the budget of Brčko District government for mine action, approximately BAM 1.000.000 is 

secured. 

Total planned funding by institution will be approximately: BAM 20.445.000 

Donors resources  

Through the mediation of ITF (International Trust Fund for Demining and Mine Victims Assistance 

in S/E Europe – Enhancing Human Security) approximately BAM 8.500.000 has been planned for 

mine action. 

Through the mediation of NGO NPA, BAM 4.500.000 are planned for spending. 

Total planned funds should be approximately BAM 13.000.000. 

As for other donors’ resources for the realization of the Operational plan, it is estimated to provide 

additional BAM 3.500.000 (individual donor countries, EU, UNDP, ICRC etc.). 

It is planned that all the sources combined should secure BAM 36.945.000, which is not sufficient for 

the conduct of this plan, therefor it is necessary to ensure additional BAM 1.805.000. 

10.      CLUSTER MUNITION 

 In the period from 01.01.2011 to 30.06.2011, NPA implemented the first phase of the general 

survey of areas contaminated with cluster munition in Bosnia and Herzegovina, which as a result 

provided the general assessment of the situation with remained cluster munitions, as follows: (1) 

threat assessment from remained cluster munition and (2) its social, economic and environmental 

impact in Bosnia and Herzegovina. General assessment of the remained cluster munition situation is 
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the basis for strategic planning and measurement of success in the implementation of Mine Ban 

Convention ratified by Bosnia and Herzegovina on August 25th 2010, having committed to 

obligations and deadlines prescribed by the Convention. Through the realization of the first phase of 

general survey, the immediate aim of Norwegian People’s Aid in Bosnia and Herzegovina has been 

achieved – to assist government authorities in fulfilling their obligations undertaken by the 

ratification of the Mine Ban Convention. 

 In 2020, NPA (Norwegian Peoples Aid), Armed Forces Bosnia and Herzegovina and Federal 

Department of Civilian Protection intend to conduct operations at the area of 14 municipalities:  

Travnik, Kladanj, Zavidovići, Tešanj, Zenica, Sapna, Kalesija, Gradačac, Glamoč, Bosansko 

Grahovo, Han Pijesak, Bratunac, and Krupa na Uni, Brod. Current size of cluster munition suspect 

area is 2,31 km2.           

   

 

     Table 8: Projects reserved for cluster munition in 2020 

 

11. GROUPING OF SUSPECT HAZARDOUS AREAS INTO MINE SUSPECT 

AREAS (MSA) 

The process of land release is based on collection and analysis of all information about 

mining, having in mind all the relevant information related to the wider area, such as methods of 

warfare, course or warring activities, most frequently used mines, common methods of laying mines 

and similar. For the reason of the implementation of land release process, wider area will be defined, 

Red Entitet SurveyID  Opština Lokacija
Površina u

m2
Nivo ugroženosti

zajednice
Lokalna

 zajednica
1  FED  10066 Travnik Travnik - Grad 12,626 Visoki Travnik
2  FED  10422 Kladanj Zorin potok 13,963 Niski Vitalj (Javor)
3  FED  10617 Zavidovi?i Ribnica 37,270 Srednji Ribnica
4  FED  10618 Zavidovi?i Ribnica 2 15,111 Srednji Ribnica
5  FED  11065 Tešanj Školjica Brdo 49,841 Visoki Tešanj
6  FED  11071 Zenica Smetovi 42,605 Srednji Vranovi?i
7  FED  11075 Zavidovi?i Novo naselje 37,931 Srednji Novo naselje
8  FED  11099 Sapna Sapna 13,052 Srednji Sapna
9  FED  11101 Kalesija Tojši?i 5,299 Srednji Tojši?i
10  FED  11102 Grada?ac Mionica 8,356 Srednji Mionica
11  FED  9508  Glamo? Paljenica 58,099 Srednji Kori?ina
12  FED  11114 Bosansko Grahovo Lugarnica 3 A 15,140 Srednji Gornje Peulje
13  RS  4208  Han Pijesak Japaga 154,082 Visoki Japaga
14  RS  4282  Bratunac  Zaseok Krke-nastavak 41,306 Niski Pobudje
15  RS  4409  Krupa na Uni  Rejon Grabovac 8,190 Visoki Donji Petrovi?i,Krupa na Uni
16  RS  4694  Brod  Novo Selo-nastavak 1 95,497 Visoki Novo Selo, Brod
17  RS  4696  Brod  Novo Selo-nastavak 2 98,352 Visoki Novo Selo,Brod
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which can be treated as a logical whole from the viewpoint of this issue – MSA. This area 

encompasses one or more mine contaminated communities.   

 

With the support of authorized representatives from municipalities (local communities), 

BHMAC performs the grouping of suspect areas at the territory of the subject municipality into 

logical wholes of individual MSAs and defines priority, i.e. the sequence of performance and release 

of the MSAs. In cases of manifested needs for urgent resolvement of smaller areas, the said areas can 

be excluded from already defined MSAs, and treated through the process of land release. 

Red. Entitet MSP-Id Naziv MSP Povrsina u m2 Status Opština
1 FED 6 Bili potok 2,667,184 Rezervisano Kupres

2 FED 10 Jelačići 5,910,597 Rezervisano Kladanj

3 FED 14 Vozuča 3,087,809 Rezervisano Zavidovići

4 FED 15 Cavas 2,538,314 Rezervisano Ravno

5 FED 33 NP Una 3,528,587 Rezervisano Bihac

6 FED 41 Veseoski podovi 123,089 Rezervisano Bugojno

7 FED 42 Kozlovac 2,072,082 Rezervisano Ilijas

8 FED 45 Bijelo Bučje 2,743,747 Rezervisano Travnik

9 FED 47 Radoč 1,053,617 Rezervisano Bužim

10 FED 48 Drenova Glavica 360,308 Rezervisano Bosanska Krupa

11 FED 49 Donji Ulišnjak 1,156,306 Rezervisano Maglaj

12 FED 51 Orahovica Jug 1,034,316 Rezervisano Lukavac

13 FED 54 Vlajčići 1,910,420 Rezervisano Visoko

14 FED 61 Lukavica Rijeka - Stanić Rijeka 365,123 Rezervisano Doboj-Istok

15 FED 70 Milino selo 1,433,051 Rezervisano Lukavac  

Table 9: MSA projects reserved in 2020 

The release of the land for use will be fully implemented in BiH during this strategic period, 

and there is a general consensus that its full implementation is a solution for higher operational 

efficiency. BHMAC committed to elaborate and specify the issue of mine/ERW contamination 

through the conduct of nontechnical survey, technical survey and clearance operations. BHMAC will 

ensure that all organizations accredited for technical survey and clearance comply with the principles 

of land release for use through the quality system of quality management, and comply as well with 

the recently revised Standard and Standing Operational Procedures of BHMAC for land release. 

Furthermore, BHMAC will ensure that information management processes enable collection, storage 

and analysis of accurate and updated information on survey and clearance, which will in return 

facilitate the operational planning and decision making, and enable consistent and transparent 

reporting on the results of technical survey and clearance. This also encompasses recording regarding 

the commitments arising from the international conventions. BHMAC also committed to organize 
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semiannual technical group meetings in order to enhance coordination, information exchange and 

transparency.  

BHMAC will continue to plan the operation of technical survey and clearance in direct cooperation 

with municipalities and committed mine action coordinators at cantonal and municipality level. 

Municipality mine action plans will be created that will reflect local needs and priorities in order to 

ensure the sustainable results of mine action.  

 

Table 10: Ongoing MSA projects in 2020 

 

 

 

 

 

 

 

 

Red. Entitet MSP-Id Naziv MSP Povrsina u m 2 Status Opština

1 FED 5  Zlosela 11,700,000 U toku CI i SI Kupres

2 FED 7  Donji Malovan 5,311,753 U toku CI i SI Kupres

3 FED 8  Olovske Luke - Petrovi?i 7,770,000 U toku CI i SI Olovo

4 FED 32 Goj?in 2,380,837 U toku CI i SI Kalesija

5 FED 36 Vlaši? 3 2,229,002 U toku CI i SI Travnik

6 FED 53 Hodovo 2,038,187 U toku CI i SI Stolac

7 FED 60 Orahovica 2,129,152 U toku CI i SI Lukavac

8 FED 67 Matijaševo brdo 268,101 U toku CI i SI Sarajevo-Novi Grad

9 RS 13 Zborište - Kruš?ik 825,665 U toku CI i SI Brod 
10  RS 18 Koprivna 2,613,254 U toku CI i SI Oštra Luka

11  RS 25 Ljubljenica 1,551,765 U toku CI i SI Berkovici

12  RS 27 Crni Vrh - [ibovi 904,842 U toku CI i SI Mrkonjic Grad

13  RS 35 Isto?ni Stari Grad 478,507 U toku CI i SI Isto?ni Stari Grad
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