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This Work plan for meeting Article 5.1 obligations of the Convention on Prohibition of the Use, 

Stockpiling, Production and Transfer of Anti-Personnel Mines and on their Destruction 

(hereinafter: the Convention) for the period of 2020 – 2026 (hereinafter: the Plan) is being 

submitted on the basis of the decision by the States Parties to approve the 2nd request of the 

Republic of Croatia for extension of the deadline for completing the stated obligations by 1st 

March 2026. 

 

The Plan has been developed by the Civil Protection Directorate (CPD) of the Ministry of the 

Interior (MoI) in collaboration with the Ministry of Defence (MoD), and it is harmonized with the 

proposal of the National Mine Action Program of the Republic of Croatia for the period of 2020 – 

2026. 

 

In accordance with paragraph (iii) of the Decision on the request, this Plan contains an updated, 

detailed list of all known and suspected areas contaminated with mines (Anti-personnel mines), in 

accordance with the International Mine Action Standards (IMAS) terminology, with annual 

projections of the land release of the established hazardous areas (hereinafter: HAs) during the 

remaining period covered by the request along with a revised detailed financial forecast. The plan 

also contains other activities of the Croatian mine action system for the remaining period adopted  

at the 4th Review Conference of the States Parties to the APMBC, held in Oslo, in November 

2019 (hereinafter: OAP). 

 

In the period since the adoption of the Decision of the States Parties, the Republic of Croatia has 

submitted annual reports in accordance with Article 7 of the Convention (for 2018 and 2019), 

while in the said period Croatian delegations participated in relevant meetings of the States 

Parties and at the 4th Review Conference. The progress of the Republic of Croatia in relation to 

the Plan was presented to the members, as well as the forthcoming challenges for the fulfillment 

of the Article 5 of the Convention. 

INTRODUCTION 
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In accordance with paragraph (VI) of the Decision granting the extension, the Republic of Croatia 

shall regularly report to the States Parties through annual reports (Article 7 of the Convention) on: 
 

a) progress in the continuous land release relative to the commitments made in the Croatia´s 

annual work plans 

 
Progress made since 2nd extension (January 1, 2018 - December 31, 2019) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

b) methods of excluding areas from the MSA (manual, mechanical, MDDs) 1.1.2018-31.12.2019 
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49% 

31% 

4% 

16% 

Manual Machine+Manual MDD+Manual Machine+MDD+Manual

No County 
Cancelled 
area by 

NTS (km²) 

Reduced area 
by TS (km²) 

Cleared 
area 

(km²) 

TOTAL 
(km²) 

No of 
Mines and 

ERW 
destroyed 

No of 
Town/ 

Municipality 
cleared 

1. Karlovac - 0.48 5 5.5 1.045 1 

2. Lika - Senj 0.20 0.69 28.3 29.2 798  

3. Osijek - Baranja 2.5 1 19.7 23.2 4.971 2 

4. Požega-Slavonia 0.44 1.6 7.8 9.9 24  

5. Split - Dalmatia - 0.00049 0.91 0.91 45 1 

6. Sisak - Moslavina 1.3 0.19 16 17.4 975  

7. Šibenik-Knin 0.6 1.8 4.2 6.6 191 2 

8. Zadar 1.9 3 5.6 10.6 236 1 

9. Brod-Posavina - - 0.2 0.2 - 1 

 7 8.8 88 103.5 8.285 8 

0.17 0 0.48 0.66 969 n/a 

7.17 8.8 88.48 104.16 9.254 8 

 



c) progress regarding the adoption of the National Mine Action Plan 2020-2026 

 

The proposal of the draft National Mine Action Plan has been finalized and, in accordance with 

the Mine Action Act, submitted to the relevant state administration bodies for an opinion. After 

receiving the opinion of the Government of the Republic of Croatia, the draft document will be 

submitted to the Croatian Parliament for adoption. 

   

d) achievements in securing sufficient financial resources in the amounts provided in the request 

for extension of obligations (state budget, European Union funds) 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

e) information on the structure of the Croatian Mine Action Program, including existing and new 

organizational and institutional capacities for responding to pollution after completion 
 

Highlighting the cooperation that was continued during 2019 between the Croatian Civil 

Protection Directorate/CROMAC and The Geneva International Centre for Humanitarian 

Demining (GICHD) on the research activities, which resulted with the study published in August, 

2019 (https://www.gichd.org/en/resources/publications/detail/publication/national-capacities-and-

residual-contamination-croatia/), we can emphasize that the important step to efficiently deal with 

the residual risk and liability in the Republic of Croatia had begun with the integration of the 

CROMAC within the MoI (2019). This meant that the challenges of the residual risk 

contamination will be handled within the responsibilities of the MoI itself – Police Directorate EOD 

teams and Civil Protection Directorate. 
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67% 

33% 

Funding sources 1.1.2018-31.12.2019 

State Budget, FPBFF, Donations

EU funds, Swiss-Cro Cooperation
Programme

€ 63.52 mil 

€ 30.87 mil 
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THE OBJECTIVES OF 

THE PLAN 

OBEYING THE MEASURES FOR ENSURING 
COMPLIANCE WITH THE OTTAWA CONVENTION 

OBLIGATIONS 

INTERNATIONAL CO-OPERATION AND 
ASSISTNACE 

MINE VICTIM ASSISTANCE 

MINE RISK EDUCATION 

MAINTAINING THE STATUS OF COMPLETELY 
DESTROYED STOCKPILES AND THE CONTROL 

OVER THE ANTI-PERSONNEL MINES RETAINED  

PERSISTING ON ENSURING THE FULL 
UNIVERSALISATION AND IMPLEMENTATION 

OF THE OTTAWA CONVENTION 

PROMOTING BEST PRACTICE IN THE 
IMPLEMENTATION OF THE OTTAWA 

CONVENTION 

  

SURVEY AND CLEARANCE OF THE 
HAZARDOUS AREAS (DESTRUCTION OF ALL 

ANTI-PERSONNEL MINES) 
1 

2 

3 

4 

5 

6 

7 

8 

PRIMARY OBJECTIVE 

OTHER OBJECTIVES 

The Republic of Croatia without 

the mine threat by 1st March 

2026, enabling a safe life for all 

its citizens, more balanced and 

faster economic development 

and environmental protection 

in the entire state territory, 

where mine victims, integrated 

into society, will be able to fully 
exercise their rights. 

A VISION STATEMENT 
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1. SURVEY AND CLEARANCE OF HA 

The hazardous area (HA) in the Republic of Croatia as of 31st December 2019 covers 309.7 

km2, as a result of the activities of demining and non-technical and technical surveys. It has 

been established that the area intended for demining (CHA) covers 210.4 km2, while an area 

of 99.4 km2 is classified as an area intended for non-technical and technical surveys (SHA). 

HA (CHA + SHA) stretches through 8 Countries and 53 Towns and Municipalities. 

 

Based on the minefield records available to MoI CPD, the HA is contaminated with 24,108 

mines and a high number of UXOs, scattered in the areas of intense combat activities during 

the Homeland War. 

 

The overall HA of the Republic of Croatia is marked with 11,540 mine warning signs. 

HAZARDOUS AREA IN THE REPUBLIC OF CROATIA 

County 

Total 

HA 

(km2) 

Confirmed 

Hazardou

s Areas 
(km2) 

Suspecte

d 

Hazardo

us Areas 

 (km2) 

Number 

of 

CHA/SH

A areas 

Quantit

y of AP 

mines 

Quantit

y of AT 

mines 

MoD 
Total  

HA 

(km2) 

Karlovac 44,3 26,5 17,8 6 1.277 46 29.82 

Lika-Senj 109,4 83,2 26,2 9 8.744 1.100 0 

Osijek-

Baranja 
32,5 18,0 14,5 10 1.024 862 0 

Pozega-

Slavonia 
14,6 9,1 5,5 2 621 11 0 

Sisak-

Moslavina 
53,4 29,0 24,4 10 496 0 0.51 

Split-

Dalmatia 
19,3 16,0 3,3 2 8.381 59 0 

Sibenik-Knin 15,7 12,0 3,7 5 891 10 0 

Zadar 20,5 16,6 3,9 9 578 8 1.05 

TOTAL 309,7 210,4 99,3 53 22.012 2.096 31.4 

 TOTAL       

(+ MoD) 
341.4 n/a n/a n/a n/a n/a 

Table 1. Hazardous area of the Republic of Croatia as of Dec 31, 2019 

Based on the records and authorities of the MoD, as of Dec 31, 2019, the hazardous area 

containing military locations and buildings covers 31.4 km2. 
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The largest portion of the 
HA of the Republic of 

Croatia are forest areas 
with 305.4 km2 or 98.6% of 

the total HA, than come 
agricultural areas with 3.5 
km2 or 1.1% of the HA and 
other areas with 0.8 km2 
or 0.3% of the total HA. 

COUNTY 
Minefield 

records 

quantity 

QUANTITY OF MINES / /MINE TYPE 

AP AT TOTAL 

Karlovac 76 1.277 46 1.323 

Lika-Senj 413 8.744 1.100 9.844 

Osijek-Baranja 50 1.024 862 1.886 

Pozega-Slavonia 123 621 11 632 

Split-Dalmatia 39 496 0 496 

Sisak-Moslavina 241 8.381 59 8.440 

Sibenik-Knin 31 891 10 901 

Zadar 54 578 8 586 

TOTAL 1.027 22.012 2.096 24.108 

Table 2. Types of mines deployed 

In addition to the above listed types and quantities of mines, the mine situation is characterized by 

the following facts: 

• not all mines have been deployed according to adopted military mine deployment systems 

(marking, maintenance and deployment recording standards); 

• movement of minefields, as well as their unrecorded multiple replenishing; 

• existence of a number of mines without corresponding minefield records; 

• military demining conducted without mine clearance records; 

• dense vegetation and long-standing neglect of the HA; 

• UXOs scattered over a large number of micro-locations, as a consequence of explosions of 

military depots or abandoning during withdrawal from military positions 

 

Graph 1. HA structure (Dec 31, 2019)  

Republic of Croatia – Revised Work Plan – APMBC 

98,6% 

0,3% 1,1% 

Forest land Other land areas Agriculture land



7 

RESOURCES 
As of 

1st January 2020 

Deminers 534 

Worksite leaders 147 

Auxiliary workers 107 

Mine detection dogs 108 

Demining machines 42 

Table 3. Demining/non-technical and technical 

survey resources in the Republic of Croatia 

RESOURCES 

Analyzing the achieved 
efficiency of accredited 
demining resources, an 
estimate was made that 
through mine clearance 

and technical survey 
activities, approx. 56.5 

km2 of HA may be 
released per year.  

RESOURCES Quant. Daily efficiency Work days TOTAL 

Deminers 534 400 210 44.856.000 

Worksite leaders perfoming tasks of team 

leaders or deminers 
75 400 210 6.300.000 

Mine detection dogs 54 1.000 100 5.400.000 

Demining machines 42 3.500 100 14.700.000 

Annual total m2 56.556.000 

Table 4. Efficiency of the accredited resources 

Demining of military sites and / or buildings is carried out by the Pioneer Company of the 

engineering regiment of the Croatia Armed Forces according to a specific plan under the MoD. 

Republic of Croatia – Revised Work Plan – APMBC 

RESOURCES Quant. Daily efficiency Work days TOTAL 

Deminers 65 100 200 1.300.000 

Worksite leaders perfoming tasks of team 

leaders or deminers 
17 100 200 340.000 

Mine detection dogs 0 0 0 0 

Demining machines 3 800 200 480.000 

Annual total m2 1.640.000 

The MoD will not be able to carry out demining of its perspective military sites and / or structures solely. In 

accordance with Article 60, paragraph 2 of the Mine Action Act, with the prior approval of the Government of 

the Republic of Croatia, will request the demining of individual perspective military sites and / or structures in 

accordance with the provisions of the Mine Action Law, as has already been implemented in certain cases. 

Table 5. Efficiency of the  MoD capacities 
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FINANCIAL MEANS 

One of the basic prerequisites for 

achieving the objectives set out in this 

Plan is securing funding. 

Considering the remaining HA and its 

structure, as well as the available 

manpower and material and technical 

resources and the annual reduction of 

the HA, it is estimated that an overall 

amount of ca 299.6 mil EUR* should 

be secured.  
(*exchange rate of the Croatian National Bank on  

March 31, 2020, 7.6 HRK = 1 EUR) 

Table 5. Funding sources planned  

for the period of 2020 – 2026 

FUNDING SOURCE FUNDING RATIO (%) 

STATE BUDGET 45.12 % 

FPBFF1 13.17 % 

EU (ESI) FUNDS 41.71 % 

TOTAL 100.0 % 

The basis for planning the funding needed to reach the 2020-2026 target: 
 

• for 2020, on the basis of the State Budget approved for 2020.,  

• for 2021, on the basis of the projections of the State Budget for 2021 and an application 

form for a project from the Operational Programme Competitiveness and Cohesion 

named „Karlovac Karst”, 

• for 2022, 2023 and 2024, a unit price of mine clearance of 8.50 HRK/m2 or 1.11 EUR/m2 

(average demining price in recent years) was applied, 

• for 2025, a unit price of mine clearance of 9.50 HRK/m2 or 1.25 EUR/m2 was applied, 

since this is the final year of demining, in which demining operations in inaccessible and 

demanding areas are planned, and it is assumed that the existing resources (supply) will 

be reduced, which will result in the increase of the unit price of mine clearance. 

The funding will be precisely defined in annual mine action plans, in accordance with the 

Law on Mine Action (National Gazette Nos. 110/15, 118/18, 98/19). 

  Year 

Total 

 
2020 2021 2022 2023 2024 2025 2026 

Hazardous area  (km2) 51,1 41,7 41,0 44,4 40,4 9,8 0 228,4 

Financial means (VAT excluded) 43,9 42,9 45,9 49,7 45,2 12,3 0 239,9 

Financial means (VAT included) 54,9 53,5 57,3 62,1 56,5 15,3 0 299,6 

Table  7. Overview of planned financial means needed (mil €) 

1 Pursuant to the Rules ad Regulations on the Amendment of 

the Rules and Regulations on the Right to Financial Means from 

the Forest Public Benefit Function Fee on the Economic 

Activities in the Forests ( NG No. 46/18) - 30% of the financial 

means from that fee are earmarked for demining of forests and 

forest land (FPBFF) 

Republic of Croatia – Revised Work Plan – APMBC 

Funding for the implementation of the Mine Action Plan for Military Sites and / or Structures for 

2020 is provided in the State Budget at the Ministry of Defense section, and covers the total 

expenditure for the demining of military sites and / or structures. 
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ROADMAP IN REDUCING THE HAZARDOUS AREAS 

In the period of 2020 – 2025, the HA 

is planned to be reduced by 341.1 

km2, which includes 309.7 km2 

recorded in the mine information 

system of the MoI CPD, and 31.4 km2 

of hazardous areas comprising 

military sites and structures under 

the jurisdiction of the Ministry of 

Defence. These activities are planned 

to be completed by the end of 2025, 

while in the first quarter of 2026, 

administrative activities will be 

conducted regarding the final 

fulfilment of the obligations. 

Republic of Croatia – Revised Work Plan – APMBC 

2020. 2021. 2022. 2023. 2024. 2025. 2026.

Remaining HA (km2) 341,1 271 212,7 151,5 81,8 18,8 0

Annual Land release (km2) 70,1 58,3 61,2 69,7 63 18,8 0

Remaining HA (%) 100% 79% 62% 44% 24% 6% 0%

0

50

100

150

200

250

300

k
m

 2
 

*projection of the number of areas and the amount 

of area to be addressed annually to achieve 

completion (Action 19 – Oslo Action Plan) 

Graph 2. Land release plan in the 2020-2026 period (km2)  

 km2 

Land release by clearance, survey cancellation/reduced by Civil 

Protection Directorate for the 2020 - 2026 

 2020  2021  2022  2023 2024  2025  2026 

Clearance 210,4 51,1 39,1 37,1 38,3 35,0 9,8 0 

TS 48,0 5,0 7,6 8,9 11,1 10,4 5,0 0 

NTS 51,3 9,0 6,2 9,2 14,3 12,6 0,0 0 

SUBTOTAL (CPD) 309,7 65,1 52,9 55,2 63,7 58,0 14,8 0 

Land release MoD  31,4 5,0 5,4 6,0 6,0 5,0 4,0 0 

TOTAL 341,1 70,1 58,3 61,2 69,7 63 18,8 0 

Table 8. Land release plan in the 2020-2026 period (km2)  



ROADMAP IN REDUCING THE HAZARDOUS AREAS 

County 
CHA 

 km2  

Clearance plan (km2) 

2020 – 2026 

2020 2021 2022 2023 2024 2025 2026 

Karlovac 26,5 1,2 17,1 2,7 2,0 3,5 0,0 0,0 

Lika-Senj 83,2 16,4 5,0 14,7 20,3 17,0 9,8 0,0 

Osijek-Baranja 18,0 10,4 4,1 1,5 2,0 0,0 0,0 0,0 

Pozega-Slavonia 9,1 0,5 2,3 6,3 0,0 0,0 0,0 0,0 

Sisak-Moslavina 29,0 10,4 2,9 4,2 6,0 5,5 0,0 0,0 

Split-Dalmatia 16,0 0,0 0,5 4,5 5,0 6,0 0,0 0,0 

Sibenik-Knin 12,0 2,2 0,6 3,2 3,0 3,0 0,0 0,0 

Zadar 16,6 10,0 6,6 0,0 0,0 0,0 0,0 0,0 

TOTAL (CPD) 210,4 51,1 39,1 37,1 38,3 35,0 9,8 0,0 

MoD 31,4 5,0 5,4 6,0 6,0 5,0 4,0 0,0 

TOTAL 242,1 56,1 44,8 43,1 44,3 40 13,8 0,0 

Table 9. Planned land release of HA in the remaining period (clerance) 

Table 10. Planned land release of HA in the remaining period (survey reduced / cancelled areas) 

County 
SHA 

km2 

Plan for cancelled/reduced areas by survey activities (km2)  

2020 – 2026 

2020 2021 2022 2023 2024 2025 2026 

Karlovac 17,8 2,7 0,0 3,0 6,0 6,1 0,0 0,0 

Lika-Senj 26,2 0,5 2,0 4,9 8,4 7,4 3,0 0,0 

Osijek-Baranja 14,5 4,5 4,6 1,9 3,5 0,0 0,0 0,0 

Pozega-Slavonia 5,5 1,3 1,0 3,2 0,0 0,0 0,0 0,0 

Sisak-Moslavina 24,4 2,1 3,2 4,1 6,5 6,5 2,0 0,0 

Split-Dalmatia 3,3 0,0 0,0 1,0 1,0 1,3 0,0 0,0 

Sibenik-Knin 3,7 2,0 0,0 0,0 0,0 1,7 0,0 0,0 

Zadar 3,9 0,9 3,0 0,0 0,0 0,0 0,0 0,0 

TOTAL 99,3 14,0 13,8 18,1 25,4 23,0 5,0 0,0 

Technical survey 48,0 5,0 7,6 8,9 11,1 10,4 5,0 0,0 

Non-technical survey cancellation 51,3 9,0 6,2 9,2 14,3 12,6 0,0 0,0 

Preconditions for achieving the stated goals: 
 

 maintaining the level of financing from the State Budget, 

 retaining high level of funding through EU funds, 

 maintaining the available resources for demining and 

non-technical and technical surveys, 

 establishing a more efficient legislative framework 

governing the area of mine action. 

In line with the stated priorities, 

especially by local self-government 

bodies and users (owners) of 

hazardous areas, on the basis of 

the Act on Mine Action, the 

Croatian Government will establish 

precise Annual mine action plans in 

accordance with the funding 

secured. 
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2. PROMOTING BEST PRACTICE IN THE  

    IMPLEMENTATION OF THE CONVENTION 

In the remaining period of its mine action implementation, the Government of the Republic of 

Croatia will, in accordance with the actions established by the Oslo Action Plan (OAP) as 

well as by the National Mine Action Programme, fulfil its obligations by the established 

deadline, in the Convention’s traditional spirit of co-operation and transparency, taking all 

actions on which the state parties are focused, especially: 

Republic of Croatia – Revised Work Plan – APMBC 11 

Strong national ownership of mine action in the Republic of Croatia will be based on the Mine Action Act 
and by-laws adopted on the basis of the same, as well as current amendments that will be adopted in 
view of any change in circumstances. Proposal of the National Mine Action Program for the period 2020-
2026 was drafted and in legal procedure that precedes the adoption of the document by the Croatian 
Parliament. Annual mine action plans, adopted by the Government of the Republic of Croatia, shall be 
approoved within the deadlines prescribed by the Act, as well as annual reports on the implementation 
of annual plans submitted by the Government of the Republic of Croatia to the Croatian Parliament. 

Since the Republic of Croatia is a member of the EU, an inclusive approach is considered imperative in all 
activities, and therefore in mine action. The Republic of Croatia has a well-established and 
comprehensive level of policies, programs and projects that are based on and promote gender equality 
at all levels. 

 

The Republic of Croatia will, through its representatives in the relevant IMAS bodies, maintain the 
harmonization of national mine action standards with the latest international mine action standards 
(IMAS). 

All stakeholders in the Croatian mine action system will continue to recognize and develop special 
partnerships with relevant international partners such as the United Nations, the International 
Committee of the Red Cross, the relevant MBC and CCM bodies and the Geneva International Centre for 
Humanitarian Demining, as well as domestic and international representatives and non-governmental 
sector. 

 

The Republic of Croatia will maintain openness and readiness to provide support and assistance to all 
Member States and other relevant stakeholders in the APMBC community, actively participating in 
meetings, conferences and other platforms intended for experts and exchanging experiences. Also, the 
intention is to continue in organizing an annual symposium on mine action, which has traditionally 
brought together interested partners for 16 years now. 

Based on more than two decades of experience, the Republic of Croatia will continue the processes of 
collecting and systematizing contextual information relevant to successful mine action. Established 
numerous databases (on the structure and distribution of HAs, marking of HAs with mine warning signs, 
land release activities, mine victims, capacities, etc.) will be maintained and improved and transparently 
available to the public and interested parties. 

 

Republic of Croatia has and will contribute towards the Convention goals and continue to pay assessed 
contributions. 



3. PERSISTING ON ENSURING THE FULL        

UNIVERSALISATION AND IMPLEMENTATION OF  

THE CONVENTION 

12 

The Republic of Croatia, 

through all its levers of 

action, in particular the 

legislative and 

executive branches of 

the national and 

international framework, 

will continue to promote 

the universalization of 

the Convention and 

strengthen its norms, in 

particular by: 

Using the existing practice of promoting accession to 
the Convention  

Continuing to promote universal observance of the 
Convention’s norms and objectives 

Persisting in condemning the violation of the Convention’s 
norms and taking appropriate steps to end the use, 
stockpiling, production and transfer of anti-personnel 
mines by any actor 

Republic of Croatia – Revised Work Plan – APMBC 



4. ANTI-PERSONNEL MINES RETAINED OR 

TRANSFERRED FOR PERMITTED PURPOSES  
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The Republic of Croatia has destroyed 

 its stockpiled anti-personnel mines in 

accordance with Article 4 of the 

Convention, except for a small quantity 

retained under Article 3 of the 

Convention. Final quantities of armed 

anti-personnel landmines were destroyed 

at Red Land military site near Knin, at the 

end of 2002, in the presence of 

numerous international observers. During 

the observation, the Republic of Croatia 

was commended for fulfilling its 

obligation under the Convention. 

AP mine type Quantity 
PMA-1 14.280 
PMA-2 44.876 

PMA-3 59.701 
PMR-2A, 2AS 74.040 
PMR-3 4 
PROM-1 6.102 

TOTAL 199.003 

For permitted purposes, the 
Republic of Croatia has 

retained 4,851 anti-personnel 
mines. These mines are used 
for testing and evaluation of 
demining machines by the 

authorized CROMAC – Centre 
for Testing, Development and 
Training Ltd. Zagreb, and for 
regular training and education 

of deminers. 

Report transparently on 
the use of the retained 

mines and their 
destruction 

Seek to explore alternatives 
to the use of live anti-
personnel mines for training 
and research purposes 

With regard to this objective, 

The Republic of Croatia will: 

Republic of Croatia – Revised Work Plan – APMBC 



5. MINE RISK EDUCATION 

14 

Based on the synergetic cooperation between state administration bodies, local (regional) self-

government units and the non-governmental sector (especially the Croatian Red Cross, the 

Association for Supporting and Promoting Unity -  Croatia Helps, the Croatia without Mines - a 

Croatian humanitarian demining foundation, etc.), MoI CPD as the operating body, will: 

Continue to implement existing 
programmes of mine and ERW risk 
education, adapt and improve them 

Continue to direct mine risk education 
activities towards targeted vulnerable 
groups; primarily children, hunters, 
fishermen, hikers, forest workers, 
firefighters and other citizens that 
often pass through the areas close to 
HA 

Continue with enhanced education 
activities during April, the month 
dedicated to the protection against 
mines, and specifically mark 4th April, 
the International Mine Awareness and 
Mine Action Assistance Day  

Conduct mine risk education through 
public information channels, through 
all types of public media, through 
professional lectures and by 
organizing public events at national 
and local levels 

In the period covered by this Plan, according to the statistics from the previous period, it is 

estimated that a total of 700 mine risk education activities will be held, that will include approx. 

90,000 people, primarily in mine-contaminated Counties, but also in other regions of the 

Republic of Croatia, especially in larger populated areas (towns). 

Republic of Croatia – Revised Work Plan – APMBC 



In order to achieve the stated goal, the Republic of Croatia will, in accordance with the 

OAP guidelines, primarily: 
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Improve established 
national resources 

operating in the field 
of mine risk 
education 

Update and adapt 
mine risk programs 
and education to the 
new technology era 

(in addition to 
existing e-services 
develop additional 
ones, make them 

available to citizens 
and visitors via 

online platforms) 

Implement 
educational 

programs, as in the 
previous period, 

without exception, in 
accordance with the 
principle of gender 

equality, fully 
accessible to girls, 
boys, women and 

men 

Report on mine risk 
education activities 

conducted 

Republic of Croatia – Revised Work Plan – APMBC 

The integration of 
CROMAC in the Civil 

Protection Directorate 
from 1 January 2019 has 

contributed, among 
other things, towards 

the improvement of the 
established national 

resources operating in 
the field of mine action, 
and thus in the field of 

mine risk education. This 
structural reform has 

enhanced the 
coordination of mine 
risk education at the 

national level through 
the National Teaching 

Center for Civil 
Protection, which is 
organized through 5 

regional offices and 15 
additional branches. In 

order to establish 
additional capacities, in 

2019 the CPD conducted 
training of an additional 

25 civil protection 
officers in the field of 
mine risk education. 

The use of already 
established, but also 

additionally developed e-
services has and will in the 

future contribute to this field. 
While the already established 

MIS portal web application 
provides every Internet user 
with a detailed insight into 

HAs in the Republic of 
Croatia, additional mobile 

application MINE.info.hr was 
developed in cooperation 

with designers for 
smartphones to further 

increase the availability of 
mine risk information to the 

general public. The 
application works on the 

basis of GPS, so if the user 
approaches the HA, the 

application will warn him 
with a sound signal of the 

danger of mines, or 
approaching the HA. The 
application also has the 

option of an emergency call 
for help and the ability to 

take photos and report 
potential ERW because it also 

contains a database of 
photos of the same. The 

application can be 
downloaded for free from 
mobile application stores. 

A tailored approach to 
the most vulnerable 

groups was presented 
as an inclusiveness 
model for the first 

category of 100 per cent 
disabled veterans of the 

Homeland War in the 
Republic of Croatia 

("Train the Trainers"). 
The education was 

conducted by the civil 
sector and the Ministry 
of Croatian Veterans, 

where the project aims 
to educate veterans of 

the Homeland War, 
some of whom are mine 

victims, in order to 
make them able to 

independently conduct 
mine risk education, 

which gives it additional 
importance and 

credibility. 

In line with the OAP, the 
Republic of Croatia 
continues with the 

efforts in providing the 
MBC and Mine Action 

community in reporting 
on Mine Risk Education 

activities conducted 
annually.  
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In the Republic of 

Croatia from the 

time period between 

1996 till the end of 

2019 in mine 

accidents / incidents 

there were 597 

people harmed, out 

of which 203 fatally.  
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Mine victims

On the basis of the principles of respecting human rights, gender equality and non-discrimination, 

the Republic of Croatia will, as in the previous time period, continue to provide comprehensive 

assistance both to survivors and to the families of the persons killed by mines. The achievement 

of the stated goal in the remaining period is planned through defined and established key forms of 

assistance to mine victims, in the implementation of which both governmental and non-

governmental sectors of the Republic of Croatia are involved through a range of organizations 

and individual initiatives; 

Realization of this goal is under the responsibility of the Coordination body, in accordance 

with the Act on Mine Action, and it will be implemented by the MoI and state administration 

bodies authorized for health care, social care, Croatian Homeland war veterans and other 

state administration bodies, local and regional self-government bodies, as well as NGOs that 

can contribute to the implementation. 

Emergency health 
care 

Permanent health 
care 

Physical 
rehabilitation (right 
to prostheses and 

other types of aids) 

Psychological and 
social support 

Employment and 
economic 
integration 

Training and 
sustainability 

Legislation and 
public awareness of 

the problem 

Access to public 
services 

Data collection 
(establishing 
databases) 

Upon the completion of the second stage of the project “Demining and 

socio-economic integration”, which has been funded by the donation of 

the Swiss Confederation, on the basis of the Swiss-Croatian Co-

operation Programme, after completing field identification and 

interviewing of landmine survivors, a database of their identified socio-

economic and psychological needs will be established, which will be 

the basis for planning educational courses and rendering psychological 

and socio-economic support to mine victims as well as targeted 

investments. 
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In the upcoming period, the Republic of Croatia will follow OAP guidelines in the 

implementation of this goal, primarily: 

MINE VICTIM ASSISTANCE 

Establish a coordinating government body intended to 
provide assistance to survivors, consisting of relevant 
institutions 

Implement existing national policies, plans and legal 
frameworks that include assistance to mine victims 

Effectively address the needs and rights of mine victims 
through the national policy and legal framework of the 
Republic of Croatia 

Complete the establishment of a centralized database with 
relevant data on identified survivors’ needs 

Advance the established key forms of mine victims 
assistance 

Ensure social and economic inclusion of mine victims 

Include safety and protection of mine victims in risk 
situations in national plans of humanitarian response and 
readiness, in accordance with relevant international 
humanitarian and human rights  and international guidelines 

Ensure active and equal participation and contribution to 
mine victims and their associations  



7. INTERNATIONAL CO-OPERATION AND ASSISTANCE 
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The Republic of Croatia fully implements the provisions of the Convention and provides 

efforts to uphold its activities of international co-operation and assistance. Over the past 

twenty years, the Republic of Croatia developed a well respected mine action system with 

internationally valued technical resources and educated, qualified and motivated personnel. 

 

In order to achieve the stated objective, in accordance with the OAP guidelines, the Republic 

of Croatia will; 

Maintain and improve resources 
needed for fulfilling the obligations 
undertaken by the Convention 

Continue to develop the established national coordination 
platform of all the system stakeholders (MoI CPD, other state 
administration bodies, employers, deminers’ associations and 
unions, private sector involved in mine action, equipment 
producers, civil sector and others) 

Share the achieved accomplishments of 
its mine action system and activities 
that are defined by future challenges 

Assist other state parties in the areas 
where it has made progress 

Share its best practices, knowledge, 
experiences, equipment and results of 
scientific and technological projects 
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In the upcoming period, the Republic of Croatia will be committed to ensuring the 

compliance of the obligations under the Convention and to achieving all of its objectives. 
 

At the 4th Review Conference held in Oslo in 2019, political obligation of the Republic of 

Croatia towards the Convention has been renewed and it was highlighted that the Republic 

of Croatia and its Government will employ all available human and financial resources as 

well as knowledge and experience gained to date, in order to fully implement the OAP 

actions and guidelines into national frameworks and into the National mine action strategy. 
 

Reaffirming its obligation to promote the compliance and to implement the obligations under 

the Convention, the Republic of Croatia will focus all its efforts primarily on fulfilling 

obligations under Article 5 of the Convention, in order to achieve the mine free state territory 

within the deadline. In the same time, it will generously and actively engage in other areas of 

mine action as well, especially so in mine victim assistance, mine risk education and 

international co-operation and universalization. 
 

As a country which has overcome many challenges building its mine action system 

independently and persistently, the Republic of Croatia is in a position to show dedication 

and responsibility in every aspect of mine action, both nationally and internationally. 
 

On the basis of the OAP guidelines, in realization of these objectives, the Republic of Croatia 

will primarily: 

  

Consult with other states 
parties with regard to the 
implementation of the 
provisions of the 
Convention and co-
operate in order to 
facilitate compliance with 
the obligations of the 
Convention to the State 
Parties 

  

Update the status of the 
implementation of the 
obligations under Articles 
4 and 5 of the 
Convention, i.e. report on 
the progress of 
implementation of the 
obligations in a timely, 
comprehensive and 
transparent manner, in 
accordance with Article 7 
of the Convention 

  

Persist in national 
enforcement measures 
and sanctions embedded 
in national positive 
regulations that prevent 
and suspend activities 
prohibited by the 
Convention 
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The Republic of Croatia continues with the activities according to all 

components of a mine action system, which has been founded for over two 

decades on best practices essential for successive implementation of the 

obligations under the Convention on the Prohibition of the Use, Stockpiling, 

Production and Transfer of Anti-Personnel Mines and on their Destruction, 

other contextually relevant international contracts and national legislature 

based on them.  
 

In the forthcoming period, the Republic of Croatia will keep mine action at a 

high level of interest, will empower implementation bodies of state 

administration and other system stakeholders with human, financial and 

material resources; will articulate measures for implementing undertaken 

obligations in a most effective and most appropriate manner, and with 

optimum planning will strive to overcome all the challenges that need to be 

met by 2026. 
 

In the context of this document, special efforts will be made to fully clear the 

defined HA of the Republic of Croatia by the deadline established by the 

decision of the States Parties - by the end of 2025. By doing so, it will 

actively engage in other mine action components, in order to fulfil the 

obligations of the Convention, in particular on mine victim assistance, mine 

risk education, international co-operation and universalization. 
 

All the stakeholders of the Croatian mine action system will continue to 

acknowledge and develop special partnerships with relevant international 

partners like United Nations, International Committee of the Red Cross, 

International Campaign to Ban Landmines and the Geneva International 

Centre for Humanitarian Demining, as well as with national and international 

representatives of civil and non-governmental sectors. 
 

Mine Action in the Republic of Croatia will continue to be based on a strong 

national ownership, will be planned on a realistic basis and civilizational 

principles, it will be led by an effective use of available resources, it will 

include application of latest methodologies, as well as the partnership, 

coordination and co-operation between the stakeholders. 
 

In addition, on the basis of the National Mine Action Programme, 

transparency and sharing of high quality and accurate information will be 

fostered, as well as strong and sustainable national information 

management systems. 
 

The Croatian mine action system continues to actively and persistently 

mitigate the effects of mine contamination, as well as to create conditions in 

which each of its residents and guests will be able to move and live safely, 

without the fear of mines. 
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