
 
 

Preliminary observations on the status of implementation of article 4 (stockpile destruction)  
of the Anti-Personnel Mine Ban Convention1 

 
President of the Nineteenth Meeting of the States Parties  

 
 
I. Background 
 

1. The destruction of stockpiled anti-personnel mines is an obligation covered by Article 4 of the 
Convention which requires each State Party to “destroy or ensure the destruction of all stockpiled 
anti-personnel mines it owns or possesses, or that are under its jurisdiction or control, as soon as 
possible but not later than four years after entry into force of the Convention for that State Party”.  
  

2. In the Oslo Action Plan 2020-2024, States Parties committed to a number of actions related to the 
destruction of stockpiled anti-personnel mines. In addition, the Fourth Review Conference appealed 
to States Parties which are in non-compliance with Article 4 obligations to intensify efforts for the 
completion of their stockpile destruction obligations.  

 
▪ Action #13 Develop a time-bound plan with clear milestones for the fulfilment of Article 4 

within their deadline as soon as possible following the entry into force of the Convention, 
and regularly inform States Parties on progress made and remaining challenges in 
implementation. 
 

▪ Action #14 States Parties that have failed to meet their stockpile destruction deadline and 
therefore are in non-compliance with Article 4, will present a time-bound plan for 
completion and urgently proceed with implementation as soon as possible in a transparent 
manner, regularly informing States Parties on progress made and remaining challenges. 
 

▪ Action #15 Any State Party that discovers previously unknown stockpiles after stockpile 
destruction deadlines have passed will inform States Parties as soon as possible and 
destroy these anti-personnel mines as a matter of urgent priority and no later than six 
months after their discovery. 

 
2. As part of the transparency measures which exist under Article 7 of the Convention, each year, no 

later than 30 April, States Parties shall provide updated information on a number of matters including 
on:  

 

• the total of all stockpiled anti-personnel mines owned or possessed by them, or under their 
jurisdiction or control, to include a breakdown of the type, quantity and, if possible, lot 
numbers of each type of anti-personnel mine stockpiled; 

 

• the status of programs for the destruction of anti-personnel mines in accordance with 
Articles 4, including details of the methods which will be used in destruction, the location of 
all destruction sites and the applicable safety and environmental standards to be observed; 

 

• the types and quantities of all anti-personnel mines destroyed after the entry into force of 
this Convention for that State Party, to include a breakdown of the quantity of each type of 
anti-personnel mine destroyed, in accordance with Articles 4, respectively, along with, if 
possible, the lot numbers of each type of anti-personnel mine in the case of destruction in 
accordance with Article 4. 
  

 
1 These observations- have been prepared using information submitted by the relevant States Parties through their Article 7 reports submitted in 
2021 as well as through statements delivered at Meetings of the States Parties, Review Conferences and intersessional meetings.   



 
 

II. Status of implementation of Article 4   
 

3. At the close of the Eighteenth Meeting of the States Parties, three States Parties reported that they 
were still in the process of implementing Article 4 of the Convention, including two States Parties – 
Greece and Ukraine – which are in non-compliance with their Article 4 obligations and one State 
Party – Sri Lanka - with a deadline of 1 June 2022.   
 

4. As of 15 May 2021, Greece and Ukraine had submitted updated information on stockpiled anti-
personnel mines in accordance with the relevant provisions of Article 7. Based on this information as 
well as previous reports, the following is understood to be the quantity of stockpiled anti-personnel 
mines destroyed and remaining to be destroyed:  

 

State 
Party 

Total number of 
anti-personnel 
mines destroyed 

Total number of 
anti-personnel 
mines destroyed in 
2020 

Total number of anti-
personnel mines 
remaining to be 
destroyed 

Article 4 projected 
completion date 

Greece 1,224,754 0 343,413 As soon as feasible2 

Sri Lanka 102,066 29,3573 12,000 End of 2020 

Ukraine 3,438,948 456 3,364,4334 Not communicated 

Total 4,765,768 29,813 3,719,846  

 
  

III. Information provided by States Parties on the implementation of Article 4 and preliminary observations 
by the President 
 
Information submitted by Greece  
 

5. At the Fourth Review Conference, Greece indicated that complications emanating from 
environmental compliance issues caused the temporary pause of the demilitarization process of the 
remaining 343,413 stockpiled anti-personnel mines. The competent department of the Ministry of 
Defence and the Hellenic Defence Systems (HDS) are in close consultation to find the best possible 
solution to resolve this issue and set the destruction of the remaining stocks back on track.  
 

6. In information provided in 2021 in accordance with its Article 7 transparency obligations, Greece 
reported that there were still 343,413 anti-personnel mines remaining to be destroyed and that 
these mines have been already gathered and transferred in 12 final sites, from which they are being 
collected and transferred to HDS in Lavrio, Attica, in order to be destructed. In information provided 
in 2020 in accordance with its Article 7 obligations, Greece reported that since the beginning of the 
stockpile destruction programme, 1,224,754 stockpiled anti-personnel mines, out of a total of 
1,568,167, have been destroyed. In 2020, no stockpiled anti-personnel mines were destroyed. 
 

7. At the Eighteenth Meeting of the States Parties (18MSP) Greece indicated that it has not yet entirely 
fulfilled its obligation due to unforeseen circumstances that are beyond its control, such as the deadly 
explosion in 2014 at VIDEX facilities and the legal dispute with the HDS which lead to a pause in the 
destruction process for almost 2 years. Greece further indicated that HDS and their subcontractor 
took steps to resolve these issues, however, HDS informed that it was not possible to ensure 
environmental compliance during the demilitarization process and had to consequently terminate 
the cooperation with their subcontractor.  
 

 
2 Statement delivered by Greece at the Fourth Review Conference, 27 November 2019.   
3 Total destroyed in the period April 2019-July 2020.  
4 Article 7 report submitted by Ukraine in 2021.  



 
 

8. Greece also indicated that they would refrain from presently providing a time-bound plan since the 
competent departments of the Ministry of National Defence and the HDS are currently assessing 
options, including the conduct of an international tender procedure for the destruction of the 
remaining stockpiled anti-personnel mines. Greece also stated that they will continue handling the 
issue with utmost transparency. 

 
 
Preliminary observations by the President on the information submitted by Greece 
 

9. The President notes the importance of Greece presenting a time-bound plan for completion and 
proceeding with implementation as soon as possible in accordance with Action#14 of the Oslo Action 
Plan. As well, the President encourages Greece to continue to inform regularly on remaining 
challenges.  
 

10. The President notes the importance of Greece keeping the States Parties informed on progress made 
to complete the destruction of its remaining 343,413 stockpiled anti-personnel mines as soon as 
possible. The President encourages Greece to make significant progress in implementation of its 
Article 4 obligations by the Nineteenth Meeting of the States Parties.  
 

11. The President recognises the commitment of Greece to fully implement Article 4 and understands 
that impeding circumstances have led Greece to miss its Article 4 deadline in 2008. The President 
recognises that these circumstances have been beyond Greece’s control and that it is clear that there 
has never been an intention by Greece to not fulfil its Article 4 obligations. The President further 
recognises that Greece has provided regular updated information on the situation and has been 
consistently transparent in this regard. However, the delays experienced have unfortunately led to 
Greece not being able to “destroy or ensure the destruction of all stockpiled anti-personnel mines it 
owns or possesses as soon as possible but not later than four years after the entry into force of the 
Convention” and resulted in the country being in non-compliance with the provisions contained in 
Article 4 of the Convention. The President notes that Greece is unfortunately still in a situation of 
non-compliance, thirteen years after the expiration of its deadline. The President encourages Greece 
to do its utmost to put an end to this situation as soon as possible, work to start the destruction 
process and communicate a time-bound plan for completion.   
 

Information submitted by Ukraine 
 

12. At the Seventeenth Meeting of the States Parties (17MSP), Ukraine indicated that within the 
framework of the Partnership for Peace programme, the MoD of Ukraine, the NATO Support and 
Procurement Agency (NSPA) and Ukraine’s State Enterprise “Scientific Production Association 
“Pavlograd Chemical Plant” had concluded a contract which envisaged the disposal of 3,192,696 
PFM-1S type mines by 2021. 
 

13. At the Eighteenth Meeting of the States Parties (18MSP), Ukraine indicated that the contract with 
the contractor Ukrainian State Enterprise “Scientific Production Association “Pavlograd Chemical 
Plant” had been terminated and therefore no stockpile destruction could take place in 2020. 
According to the implementation agreement between the Cabinet of Ministers of Ukraine and the 
NSPA, the Pavlograd Chemical Plant had been operated as a party to the contract. In order to identify 
a new contractor, Ukraine indicated that the NSPA was providing arrangements to conduct the 
relevant tender procedure. Ukraine further indicated that it is doing its best to intensify the 
interaction with relevant stakeholders on the matter. Ukraine further indicated that as soon as the 
tender procedure will be completed, Ukraine will inform on the activities carried out under Article 4. 
 

14. In information provided in its transparency report in 2021, Ukraine reported that 3,364,433 
stockpiled anti-personnel mines remained to be destroyed as of 1 January 2021, including 3,363,828 



 
 

PFM-type and 605 OZM-4 type mines. Ukraine also reported that the 605 OZM-4 mines are in areas 
outside of Ukraine’s effective control. In 2020, to the exception of 456 stockpiled anti-personnel 
mines destroyed because of risks associated with their storage, no other stockpile destruction could 
place. 

 

 2021 Post 2021 Total 

Stockpiled anti-personnel mines 
remaining to be destroyed by 
Ukraine 

Information 
not 

provided  

Information 
not 

provided  
3,364,433 

 
 
Preliminary observations by the President on the information submitted by Ukraine 

 
15. The President notes that while a completion date of 2021 was provided by Ukraine in 2018, no time-

bound plan leading to the projected completion date was ever provided. The President notes that 
with the latest information shared by Ukraine and given the termination of the contract for the 
disposal of Ukraine’s stockpiled anti-personnel mines, the completion date of 2021 appears 
compromised. The President notes the importance of Ukraine presenting a time-bound plan for 
completion and proceeding with implementation as soon as possible in accordance with Action#14 
of the Oslo Action Plan. The President encourages Ukraine to continue to inform regularly on 
remaining challenges.  
 

16. The President notes that updated information on the recent tender procedure would be welcome, 
including a detailed timetable containing milestones leading to a completion date and information 
on issues of concern which may potentially affect the projected timetable. 
 

17. The President notes the importance of Ukraine keeping the States Parties informed on progress 
made to complete the destruction of its remaining 3,364,433 stockpiled anti-personnel mines as soon 
as possible. The President encourages Ukraine to make significant progress in implementation of its 
Article 4 obligations by the Nineteenth Meeting of the States Parties.  
 

18. The President notes that Ukraine has provided information on the status of its stockpile destruction 
programme, including information on the total number and types of stockpiled anti-personnel mines 
remaining to be destroyed and those destroyed during the most recent reporting period.  

 
 
Information submitted by Sri Lanka 
 

19. In information provided in 2020 in accordance with its Article 7 transparency obligations, Sri Lanka 
reported that a total of 102,066 stockpiled anti-personnel mines were destroyed until July 2020 and 
that 12,000 stockpiled anti-personnel mines remained to be destroyed. In the period April 2019 to 
July 2020, 29,357 stockpiled anti-personnel mines were destroyed. No updated information has yet 
been provided in 2021.  
 

20. Sri Lanka provided a plan for the destruction of its stockpile which aimed to be completed in 2020:  
 

Quantity of anti-personnel mines 
to be destroyed 

Time period 

12,000 August to December 2020 

Total: 12,000  

 
 

 



 
 

Preliminary observations by the President on the information submitted by Sri Lanka 
 

21. The President notes that Sri Lanka has provided a time-bound plan with clear milestones for the 
fulfilment of Article 4 by its 1 June 2022 deadline and that so far there has been no delays in 
implementing the plan. The President notes that updated information on progress made would be 
welcome, in particular, information on the number of stockpiled anti-personnel mines still held, the 
number of stockpiled anti-personnel mines destroyed in 2020 and the current status of the stockpile 
destruction programme.   

 
IV. Information provided by States Parties on destruction of previously unknown stockpiled anti-personnel 
mines  

 
22. Since the Eighteenth Meeting of the States Party, the following State Party has provided information on 

the discovery of previously unknown stockpiled anti-personnel mines, in accordance with Oslo Action 
Plan, Action #15: Montenegro.  

 
23. In information provided in 2021 in accordance with its Article 7 transparency obligations, 

Montenegro reported that during the course of 2020, 195 previously unknown stockpiled anti-
personnel mines were found in a stockpile of the Police Directorate of Montenegro. These  anti-
personnel mines were taken by the representatives of the Ministry of Interior, Protection and Rescue 
Directorate and handed over to the chemical industry Poliex in Berane for destruction though an 
international project supported by the Government of the USA and the International Trust Fund-
Enhancing Human Security.  The President noted that it was positive that Montenegro informed the 
States Parties about this discovery and that it had taken immediate action for the destruction of 
these anti-personnel mines.  
 

24. In 2020, the Gambia had reported that, during the course of 2019, it became aware of a previously 
unknown stockpile of 3,000 anti-personnel mines. The President noted that since then no updated 
information has been provided by the Gambia on the progress made to destroy these anti-personnel 
mines in accordance with Action #15 of the Oslo Action Plan. The President noted that updated 
information on this matter would be welcome. 

 
 

 


