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Remaining Challenge

Meeting of the States Parties to the Convention on the 
Prohibition of the Use, Stockpiling, Production and Transfer 
of Anti-Personnel Landmines and their Destruction 
(November 2020), when Bosnia and Herzegovina was 
approved a continuation of deadline according to Article 5. 
of the Convention, until March 2027.



Progress made since the 2021 
   In 2021, SHA was reduced for 34 square km (additionally 9,81 square km cancelled through NTS).
           Summary of area and areas released and devices destroyed, 1 January – 31 December 2021

Province District Cancelled area 
(square 
metres)

Reduced area 
(square metres)

Cleared area 
(square 
metres)

Total area 
released 
(square 
metres)

Number of anti-
personnel mines 

destroyed

 
 
 
FBiH

Tuzlanski 2,192,369 1,614,789 89,025 3,896,183 576
Posavski 1,001,178 97,381 397 1,098,956 1
Sarajevo 2,650,089 1.302,489 47,194 3,999,772 281
Zeničko- dobojski 308,395 328,649 28,854 665,898 64
Kanton 10 5,841,317 2,398,840 418,519 8,658,675 1,717
Bosansko- podrinjski

2,098,408 685,956 43,306          2,827,670 172

Srednje- bosanski 0 59,922 5,200 65,122 2
Hercegovačko- 
neretvanski 0 378,795 9,336 388,131 23

Unsko-sanski 0 147,947 1,546 149,493 33
           

Republika Srpska   288,160 872,277 47,119 1,207,556 196
Brčko Distrikt   0 1,229,074 4,365 1,233,439 31
 Bosna i Hercegovina Total 14,379,916 9,116,119 694,860 24,190,895 3,096



Task in progress

Completed in 2022
- 16 MSAs – released area of 39,31 square km 
- Targeted and systematic investigation completed at 7 MSAs - 10 square km
 (database entry)
- 57 individual technical survey and clearance tasks - 1,36 square km

There is an ongoing realization of 29 MSAs with the area of 48,55 square km, and 13 individual tasks with the 
area of 0,64 squre km.  



                          Remaining Challenge          

        Overview of suspect area size per administrative regions

Administrative unit Area in square km
UNSKO SANSKI 88.59

POSAVSKI 14.68
TUZLANSKI 75.39

ZENICKO DOBOJSKI 111.84
BOSANSKO PODRINJSKI 44.05

SREDNJE BOSANSKI 102.88
HERCEGOVACKO NERETVANSKI 138.74

ZAPADNO HERCEGOVACKI 0.82
SARAJEVO 50.18

KANTON 10 63.27
FEDERACIJA BIH 690.46

REPUBLIKA SRPSKA 180.00
BRCKO DISTRIKT 13.05

BOSNA I HERCEGOVINA 883.50



Circumstances impeding completion

• We are facing certain difficulties in the realization of the vision that entails Bosnia and Herzegovina free of mines and 
explosive remnants from war, and they relate to the following:

• - Lack of financial means,

• - Unexisting political will and support of higher instances of power on the level of Bosnia and Herzegovina (absence of 
law regulations, failure to appoint the representative of Bosnia and Herzegovina to the Board of Directors of 
Enhancing Human Security – ITF, certain projects for which the key role in their realization is held by the highest 
governing bodies in Bosnia and Herzegovina), 

• - Unavailable, i.e. nonfunctioning minefield records, even harder identification of remaining minefields mainly located 
in mountainous areas

• - Insufficient human resources



                                THE EXPECTED MILESTONES

- The revision of the Strategy will be completed in 2023
- The realization of plans will be possible, providing there is an adequate financial and other support 
from all levels of government in BiH 

Year 2023 2024 2025 2026 2027 Total

Area at the biginning 
of the year 860,000,000 733,600,000 550,200,000 366,800,000 183,400,000 -      

Cancelled area 107,800,000 156,440,200 156,440,200 156,440,200 156,440,200 733,560,800 
Reduced area 17,600,000 25,676,000 25,676,000 25,676,000 25,676,000 120,304,000 
Cleared area 1,000,000 1,283,800 1,283,800 1,283,800 1,283,800 6,135,200 

Total 126,400,000 183,400,000 183,400,000 183,400,000 183,400,000 860,000,000 

Cancellation 85.30% 85.30% 85.30% 85.30% 85.30% 85.30%
Reduction 13.90% 14.00% 14.00% 14.00% 14,00% 14.00%
Clearance 0.70% 0.70% 0.70% 0.70% 0.70% 0.70%

   



Activities to be carried out 

- Analyses of completed mine action activities, and the long-term application of positive experiences that 
would influence the efficiency of mine action, a faster and more effective manner of work, and achievement of 
strategic goals through improved and enhanced quality management,

- Application of all reasonable efforts into all the measures and activities within the framework of jurisdiction, 
to engage all available demining capacities (issuance and renewal of accreditations and certificates, review of 
equipment, etc.), 

- Active participation in meetings to exchange experiences, and thoughts on solutions for technical and 
managerial issues, newest technologies, equipment, and methods of work on the ground.

- Contribution to the collective action of all state structures to timely act and develop imperative changes 
within laws and bylaws. 



Mine Risk Education and Reduction efforts

Various mine awareness programs for all impacted population, based on their needs and assessed threats, 
have been conducting targeted mine awareness through presentations and materials modified and gender-
diversified for various age groups, according to data from the general assessment, or according to analyses of 
mine accidents that occurred in the recent period.
Integration of mine awareness and ongoing mine action operations is aiming to warn about threats, 
consequences, and risks that the impacted population faces in daily activities, to contribute through land 
release to the development of better living potentials where the inhabitants would not have to expose to risk 
out of existential reasons.



Coordination and integration of 
all mine action components 
into one integrated process

Lack of finance
Absence of law and finance regulations
Insufficient support of the highest instances of 
government in BiH
Insufficient human resources

Financial means
Equipment
Support from all the levels of power in Bosnia and 
Herzegovina
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