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I. Progress in implementation (OAP Action #8, #20, #22) 
 

1. Angola reported that in 2021 it addressed 8,709,662 square metres, including 1,247,264 square 
metres cancelled, 1,553,063 square metres reduced and 5,909,335 square metres cleared resulting 
in the destruction of 3,104 anti-personnel mines, 663 anti-vehicle mines, 29 items of abandoned 
explosive ordnance, and 2,797 items of explosive ordnance.  
 

2. Angola further reported that operators of the Executive Demining Commission (CED) cleared a total 
of 15,226,900 square metres in 2021. In addition Angola reported having cleared 421,506 
kilometres of road; 246,841 kilometres of power lines and 26 kilometres of pipeline, resulting in the 
destruction of 513 anti-personnel mines, 51 anti-tank mines and 39,559 items of unexploded 
ordnance. 
 

3. Angola reported that during the reporting period survey had been conducted in previously 
inaccessible areas of; Cuanza Norte, Cuanza Sul, Moxico and Cuando Cubango. The Committee 
would welcome further information on the results of survey and how survey outcomes impact 
Angola’s understanding of its remaining challenge and annual implementation milestones (Action 
#20). 
 

4. The Committee observed that the information provided by Angola on progress in implementation 
allowed for comparability with that provided in its 2018 updated work plan. The Committee 
welcomed Angola providing disaggregated information on progress in accordance with land release 
methodology employed, using the Guide to Reporting and in accordance with the International 
Mine Action Standards (IMAS) (Action #8, Action #22). 
 

II. Clarity regarding remaining challenge (OAP Action #18, #22) 
 
5. The Committee observed that Angola provided some clarity1 concerning its remaining challenge 

(Action #18). Angola reported a remaining challenge of 1,097 hazardous areas measuring 
71,490,781 square metres in 18 Provinces (Action #22). 
 

6. Action #22 of the OAP (OAP) requests States to report in a manner consistent with IMAS by 
providing information on the remaining challenges, disaggregating by ‘suspected hazardous areas’ 

 
1  “Some clarity” has been used when a State Party has provided a summary table listing some information related 

to the number of areas known or suspected to contain anti-personnel mines in each region / province / district 
within the State.  

 
 



and ‘confirmed hazardous areas’ and their relative size, as well as by type of contamination. The 
Committee observed that Angola had not provided information its Article 7 Report on its remaining 
challenge in a manner consistent with the IMAS by providing information disaggregated by 
suspected hazardous areas and confirmed hazardous areas and would welcome additional 
information from Angola in this regard (Action #22). 
 

7. Action #18 of the OAP requests States that have not yet done so will identify the precise perimeter 
of mined areas, to the extent possible, and establish evidence based, accurate baselines of 
contamination based on information collected from all relevant sources, no later than by the 
Nineteenth Meeting of the States Parties in 2021. The Committee observed that Angola was still 
in the process of identifying the precise perimeter of mined areas and would welcome updated 
information from Angola on these efforts (Action #18). 
 

8. Action #18 of the OAP requests States to report on having established their baseline through 
inclusive consultations with women, girls, boys and men. The Committee observed that Angola 
had not provided updated information in its Article 7 Report on its efforts to establish Angola’s 
baseline through inclusive consultations with women, girls, boys and men. The Committee would 
welcome additional information on Angola’s efforts in this regard (Action #18). 

 
III. National plans for clearance and survey (OAP Actions #1, #2, #3, #6, #19, #20, #26) 
 
9. The Committee recalled that Angola’s updated work plan submitted in 2018 contained a national 

evidence based and costed plan for survey and clearance in which Angola projects to annually 
address 164 mined areas measuring 17,210,199 square metres (Action #2, Action #19).  
 

10. Action #20 of the OAP requests States to annually update their national work plans based on new 
evidenced and report on adjusted milestones. The Committee observed that while Angola had in 
place an updated work plan, Angola had not provided in its Article 7 Report annual updates based 
on new evidence and on adjusted milestones and on how priorities have been established and 
would welcome further information in this regard (Action #20).  

 
11. Angola reported on an annual national and international financial commitments towards 

implementation (Action #1). 
 

12. Action #1 of the OAP requests States to demonstrate high levels of national ownership, including 
by integrating Convention implementation activities into national development plans, poverty 
reduction strategies, humanitarian response plans. The Committee observed Angola had not 
provided in its Article 7 Report information on its efforts to integrate Convention implementation 
activities into national development plans and would welcome further information in this regard 
(Action #1). 

 
13. Action #6 of the OAP requests States to strengthen partnerships and integrate responses between 

mine action related activities and humanitarian response plans, peacebuilding, development or 
human rights plans, where relevant. The Committee observed that Angola had not provided in its 
Article 7 Report information on these efforts and would welcome further information in this regard 
(Action #6). 

 
14. Action #3 of the OAP requests States to ensure that the different needs and perspectives of 

women, girls, boys and men are considered and inform all areas of Convention implementation 
and mine action programmes. The Committee recalled that while in 2020 Angola reported to have, 
“committed to the alignment and integration of gender equality into the sector”, Angola had not 



provided information in its Article 7 Report on these efforts and would welcome further 
information in this regard (Action #3).  

 
15. Angola reported on provisions for a sustainable national capacity to address previously unknown 

mined areas, including the implementation of senitisation meetings with Provincial leadership in 
Namibe, Huambo, Uige, Malange, and Cuanza Norte Provinces  in order to prepare for the 
potential declaration of completion of all known mined areas in these provinces. Angola also 
reported the completion of a National Mine Action Standard on residual contamination 
management (Action #26). 

 
IV. Efficient and expedient implementation (OAP Actions #5, #9, #27) 
 
16. Angola reported on its efforts to ensure that National Mine Action Standards (NMAS) are up to 

date in accordance with the latest methodologies (IMAS), including completion of ten chapters of 
Mine Action National Standards (Action #5). 

 
17. Angola reported on the update of a mine action national standard on information management 

(Action #9). 
 

18. Angola reported on its efforts to improve the effectiveness and efficiency of survey and clearance, 
including continued efforts to strengthen the capacity to manage and implement mine action 
through the support of international partners, and the update of a Mine Action National Standards 
(Action #27).  

 
V. Actions in accordance with plans in extension requests and decisions on them 
 
19. In considering Angola’s 2017 extension request, the Sixteenth Meeting of the States Parties  

requested Angola to submit updated information on several matters. The Committee welcomes 
the information provided by Angola on;  

 
▪ Progress made relative to the annual clearance plans, commitments and milestones contained 

in Angola’s extension request;  
 
▪ Efforts made to strengthen the technical and operational capacities of the operations office in 

planning, monitoring and evaluation; and 
 
▪ Resource mobilisation efforts and external financing received and resources made available by 

the government of Angola to support implementation efforts, and the results of these efforts; 
including efforts to ensure that mine action is considered within national development plans 
and other relevant national plans which may benefit Angola’s resource mobilisation efforts. 

 
20. The Committee would welcome updated information from Angola on the following decisions of 

the Sixteenth Meeting of the States Parties:  
 

▪ The outcomes of survey efforts and how additional clarity obtained may change Angola’s 
understanding of the remaining implementation challenge; 
 

▪ Efforts made to strengthen the implementation of the quality management system and results 
of efforts to update the norms and standards of management and quality control;  

 



▪ The number, location and size of remaining mined areas, plans to clear or otherwise release 
these areas and information on areas already released, disaggregated by release through 
clearance, technical survey and non-technical survey; 

 
▪ Progress made regarding efforts to resolve and eliminate problems related to data 

discrepancies, harmonization of the data of the Executive Demining Commission (CED) and the 
National Demining Institute and efforts to ensure the integrity of the national mine action 
database; and 

 
▪ Efforts made to strengthen the involvement and the coordination of activities with the CED, and 

the result of these efforts. 
 
VI. Mine risk education and reduction (OAP Actions #28-32) 
 
21.  Action #32 of the OAP requests States to Report on mine risk education and other risk reduction 

programmes in Article 7 reports, including the methodologies used, the challenges faced and the 
results achieved, with information disaggregated by gender and age. The Committee observed that 
while Angola reported on the results achieved disaggregated by gender and age Angola had not 
provided updated information in its Article 7 Report on the methodologies used and challenges 
faced and would welcome further information in this regard (Action #32).  

 
22. Action #28 of the OAP requests States to integrate MRE/R with wider humanitarian, development, 

protection and education efforts, as well as with ongoing survey and clearance activities. The 
Committee observed that while Angola reported that risk education is implemented by all 
humanitarian operators during their clearance operations, Angola had not provided information 
in its Article 7 Report and would welcome further information in this regard (Action #28).  

 
23. Action #29 of the OAP requests States to provide context-specific mine risk education and 

reduction programmes, (MRE/R) for all affected populations and groups at risk. To ensure if such 
programmes were developed on the basis of a needs assessment that they are tailored to the 
threat encountered by the population, and are sensitive to gender, age, disability and take the 
diverse needs and experiences of people in affected communities into account.  The Committee 
observed that Angola had not provided updated information in its Article 7 Report and would 
welcome further information in this regard (Action #29).  

 
24. Action #30 of the OAP requests States to Prioritise people most at risk by linking mine risk 

education and reduction programmes and messages directly to an analysis of available casualty 
and contamination data, an understanding of the affected population’s behaviour, risk pattern and 
coping mechanisms, and, wherever possible, anticipated population movements. The Committee 
observed that Angola had not provided updated information on these efforts and would welcome 
information in this regard (Action #30). 

 
25. Action #31 of the OAP requests States to build national capacity to deliver mine risk education and 

reduction programmes with the ability to adapt to changing needs and contexts, including the 
delivery of such programmes to affected communities in the case that previously unknown mined 
areas are discovered. The Committee observed that Angola had not reported updated information 
in its Article 7 Report on this matter and would welcome further information in this regard (Action 
#31). 

 
VII. Challenges in implementation (OAP Action #8) 

 



26. The Committee observed that Angola provided quality information on challenges in 
implementation, including the impact of COVID-19 continued to bring challenges in the 
implementation of demining activities, although with less restrictions on movements and 
gatherings than previously reported (Action #8).  
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Additional information requested from the Committee 
(deadline 9 August) 

#1 

# States Parties that report, having included Convention 
implementation activities in national development plans, poverty 
reduction strategies, humanitarian response plans and national 
strategies for the inclusion of persons with disabilities, where 
appropriate 

       
The Committee would welcome information on Angola’s 
efforts to integrate Convention implementation activities 
into national development plans 

  
% mine-affected States Parties that report making national financial 
commitments to the implementation of their obligations under the 
Convention 

         

#2 
% mine-affected States Parties that report having evidence-based, costed 
and time-bound national strategies and work plans in place 

         

#3 
% affected States Parties whose national work plans and strategies 
integrate gender and take the diverse needs and experiences of people 
in affected communities into account 

       

 The Committee would welcome information on Angola’s 
efforts to ensure that the different needs and perspectives of 
women, girls, boys and men are considered and inform all 
areas of Convention implementation and mine action 
programmes. 

  # women in States Parties’ delegations attending Convention meetings          

#5 
% States Parties that have updated their national standards to address 
new challenges and ensure the employment of best practices, taking into 
consideration the latest IMAS 

         

#6 
# States Parties that report having included mine action related activities 
within their humanitarian response plans, peacebuilding, development 
or human rights plans, where relevant 

       

The Committee would welcome information on Angola’s 
efforts to strengthen partnerships and integrate responses 
between mine action related activities and humanitarian 
response plans, peacebuilding, development or human rights 
plans, where relevant. 



#8 
# States Parties that prepare their Article 7 reports using the Guide to 
Reporting 

         

  
# States Parties that report on progress and challenges during formal and 
informal meetings 

         

#9 
% States Parties that report having a sustainable national information 
management system in place 
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Additional information requested from the Committee 
(deadline 9 August) 

#18 

% affected States Parties that have established an accurate and evidence-
based contamination baseline no later than the Nineteenth Meeting of 
the States Parties in 2021 (and by each year thereafter if not all affected 
States Parties have done so by 19MSP) 

         

% affected States Parties who report having established their baseline 
through inclusive consultations with women, girls, boys and men 

          
The Committee would welcome information on Angola’s 
efforts on having established their baseline through inclusive 
consultations with women, girls, boys and men. 

#19 

% affected States Parties presenting work plans for the implementation 
of Article 5 by the Eighteenth Meeting of the States Parties (and MSPs 
thereafter and by each year thereafter if not all affected States Parties 
have done so by 18MSP) 

         

#20 

# affected States Parties that have reported annual updates and adjusted 
milestones to their national work plans in their 30 April transparency 
reports 

         
The Committee would welcome information on Angola’s 
efforts to annually update their national work plans based 
on new evidenced and report on adjusted milestones. 

# States Parties that have fulfilled their obligations under Article 5             

#21 
# States Parties that apply the provisions of the Convention to anti-
personnel mines of an improvised nature (for the purpose of this 
indicator: survey, clear and report) 

            

#22 
% of affected States Parties reporting on the remaining challenge and 
progress made in accordance with IMAS 

       

The Committee would welcome information on Angola’s 
efforts to report on its remaining challenge in a manner 
consistent with the IMAS by providing information 
disaggregated by suspected hazardous areas and confirmed 



hazardous areas and would welcome additional information 
from Angola in this regard 

% of affected States Parties providing survey and clearance data in Article 
5 extension requests and Article 7 reports that disaggregates by type of 
contamination 

         

#23 

% extension requests that include detailed, costed and multi-year work 
plans for the extension period 

            

% extension requests that are submitted in accordance with the process 
established by the States Parties 

            

#24 
% extension requests that include appropriate plans for risk education 
and reduction activities 

            

#25 
% States Parties that have completed their Article 5 obligations and that 
submit voluntary declarations of completion 

            

#26 

% affected States Parties that include provisions for addressing previously 
unknown mined areas in their national strategies and/or completion 
plans 

         

% affected States Parties that report having put in place sustainable 
national capacities to address the discovery of previously unknown 
mined areas 

           

% States Parties that discover previously unknown mined areas, including 
newly mined areas, that apply the decision of the Twelfth Meeting of the 
States Parties 

            

#27 
# States Parties that report promoting research, application and sharing 
of innovative technological means 
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Additional information requested from the Committee 
(deadline 9 August) 

#28 

% affected States Parties that report having included mine risk education 
and reduction programmes in their humanitarian response and 
protection plans and/or development plans, as well as in their mine 
action plans, where relevant 

         

 The Committee would welcome information on Angola’s 
efforts to integrate MRE/R with wider humanitarian, 
development, protection and education efforts, as well as 
with ongoing survey and clearance activities.  

#29 
%  affected States Parties that report having mine risk education and 
reduction programmes for all affected populations in place 

         
The Committee would welcome information on Angola’s 
efforts to provide context-specific mine risk education and 



reduction programmes, (MRE/R) for all affected populations 
and groups at risk. 

% States Parties that report carrying out mine risk education and 
reduction activities that collect, analyse and report data disaggregated by 
gender, age, disability and other diverse needs 

         

 The Committee would welcome information on Angola’s 
efforts to ensure if such programmes were developed on the 
basis of a needs assessment that they are tailored to the 
threat encountered by the population, and are sensitive to 
gender, age, disability and take the diverse needs and 
experiences of people in affected communities into account.    

#30 
# States Parties that report having established an evidence-based 
priority-setting mechanism for mine risk education and reduction 
programmes 

          

The Committee would welcome information on Angola’s 
efforts to prioritise people most at risk by linking mine risk 
education and reduction programmes and messages directly 
to an analysis of available casualty and contamination data, 
an understanding of the affected population’s behaviour, risk 
pattern and coping mechanisms, and, wherever possible, 
anticipated population movements.   

#31 
# States Parties that provide risk education and reduction programmes to 
affected communities in the case that previously unknown mined areas 
are discovered 

          

The Committee would welcome information on Angola’s 
efforts to The Committee would welcome information on 
Angola’s efforts to build national capacity to deliver mine risk 
education and reduction programmes with the ability to 
adapt to changing needs and contexts, including the delivery 
of such programmes to affected communities in the case that 
previously unknown mined areas are discovered 

#32 
# States Parties reporting on their mine risk education and other risk 
reduction programmes and results 

         



 


