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I. Progress in implementation (Action 8, 20, 22) 
 

1. Cambodia reported that in 2025 it addressed 894 mined areas measuring 107,869,399 square 
metres, including 16,743,583 square metres cancelled, 24,727,907 square metres reduced and 
66,397,909 square metres cleared, destroying 1,672 anti-personnel mines (AP mines) and 8,589 
items of explosive ordnance (EO). 
 

2. Cambodia also reported that during the period 2024-2025 the Cambodian Mine Action Centre 
(CMAC) was tasked by the Royal Government of Cambodia, in collaboration with the Royal 
Cambodian Army, to conduct a comprehensive survey to identify and capture the extensive mined 
contamination along the border with Thailand. Cambodia further reported that the survey 
identified 155,635,160 square metres of AP mine contamination in 6 provinces, including 
30,625,375 square metres in 2024, and 125,009,784 square metres in 2025. Cambodia reported 
that survey operations have been postponed due to the Cambodia-Thailand border clashes and 
tension. 
 

3. The Committee observed that the information provided by Cambodia on progress in 
implementation allowed for comparability with its 2025 extension request. The Committee 
observed that progress in implementation was less than that projected in Cambodia’s 2025 
extension request. The Committee welcomed Cambodia providing information on progress in 
accordance with land release methodology employed in accordance with the International Mine 
Action Standards (IMAS) and disaggregated by type of contamination. The Committee further 
welcomes Cambodia employing the Guide to Reporting in the drafting of its annual Article 7 report. 

 
II. Remaining challenge (Action 17, 20, 22) 
 
4. The Committee observed that Cambodia provided some clarity1 concerning its remaining challenge. 

Cambodia reported a remaining challenge of 2,230 suspected hazardous areas (SHA) measuring 
488,339,143 square metres located in 10 provinces. 
 

5. The Committee encourages Cambodia to report in a manner consistent with IMAS and provide 
information on the remaining challenge disaggregated by SHAs and ‘confirmed hazardous areas’, 
their relative size, and type of contamination. 

 
6. Action 17 of the Siem Reap Angkor Action Plan (SRAAP) requests States Parties that have not yet 

done so to identify the precise perimeter of mined areas, to the extent possible, and establish 
evidence-based, accurate baselines of contamination based on information collected from all 
relevant sources. The Committee observed that Cambodia was still in the process of identifying the 

 
1  “Some clarity” has been used when a State Party has provided a summary table listing some information related to the number of areas known or suspected to contain anti-personnel 
mines in each region / province / district within the State.  

 



 

 

precise perimeter of mined areas and would welcome updated information from Cambodia on 
these efforts. 

 
7. Cambodia reported on its efforts to identify mined areas to the extent possible in an inclusive 

manner, including the "Guideline on Village Meeting to Prioritize Minefields for Clearance" that was 
incorporated into planning and prioritisation processes in October 2022. Cambodia reported that 
the guideline aims to ensure that men, women, persons with disabilities, and other vulnerable 
village members have an opportunity to contribute to prioritizing village minefields before the 
village chief presents them for clearance at the commune meetings.  

 
III. National plans for clearance and survey (Action 1-3, 18-21) 
 
8. Cambodia reported having in place a National Mine Action Policy (2026-2035). 
 
9. Cambodia reported having in place an evidence-based and costed work plan for clearance and 

survey for the period 2026-2030. Cambodia reported adjusted milestones based on new evidence. 
Cambodia projected to address 136,734,960 square metres in 2026, and 87,901,046 square metres 
for the period 2027-2030.  

 
10. Cambodia reported the "Guideline on Village Meeting to Prioritize Minefields for Clearance" is used 

to prioritise survey and clearance tasks. Cambodia also reported that the role of the Technical 
Working Group on Mine Action (TWG-MA) and the Mine Action Coordination Committee (MACC), 
allocate operational resources to the most in-need communities, such as areas used for farming, 
travelling and collection of forest products.  

 
11. Cambodia reported that the National Mine Action Policy (2026-2035) that provides a ten-year mine 

action roadmap to align with the government's Pentagonal Strategy, shifting the focus to a "zero-
impact" approach, in which land release is directly integrated into national socioeconomic 
development and rural infrastructure. 

 
12. Cambodia reported that sustainable national capacity is a key component of the new National Mine 

Action Policy (2026-2035), with the policy focusing on managing residual contamination by 
strengthening national capacity to identify, report, and respond to remaining explosive hazards, 
while reviewing and establishing legal, institutional, and operational frameworks to ensure a 
sustainable, coordinated long-term response by 2035. 

 
IV. Efficient implementation, innovative approaches, methods, and technological means (Action 4, 
9, 25) 
 
13. Cambodia reported revising national mine action standards (NMAS) on organizational accreditation 

and operational licensing, as well as baseline survey, and the development of six new NMAS, 
covering; information management, explosive ordnance risk education, environmental 
management in mine action, gender and diversity mainstreaming in mine action, victim assistance, 
and baseline survey for cluster munitions. 

 
14. Cambodia reported updates to the CMAS on Information Management, training for database unit 

staff and continuation of the information management (IM) technical working group. 
 
15. Cambodia reported on the trial of the ‘Bearcat’ vegetation cutting system as part of efforts to 

improve the effectiveness and efficiency of survey and clearance.  
 

V. Actions in accordance with plans in extension requests and decisions on them 



 

 

 
16. In considering Cambodia’s 2025 extension request, the Twenty-Second Meeting of the States 

Parties (22MSP) requested Cambodia to submit updated information on an annual basis on several 
matters. The Committee welcomed the information provided by Cambodia on all these areas of 
implementation. 
  

VI. Mine risk education and reduction (Action 18, 23, 26-29) 
 
17. The Committee recalled that Cambodia’s 2025 request contains an evidence-based, costed, 

context-specific, and time-bound national work plan for mine risk education for the period January 
2025 – December 2030. 

 
18. Cambodia reported on the role of the technical reference group on risk education who met twice 

in 2024 to discuss technical matters, priorities and risk education materials. Cambodia also reported 
on the role of the Cambodian Mine Action Authority (CMAA) to develop a list of prioritised villages 
for annual risk education operations. 

 
19. Cambodia reported on methodologies used, including, household-to-household approach, 

workplace visits and group presentations. Cambodia also reported the delivery of risk education 
through ‘rapid risk education’ teams, as well as targeted public awareness campaigns and use of 
volunteer networks.  

 
20. Cambodia reported on results achieved, including information disaggregated by gender, age, 

disability, and other diverse needs and experiences of affected communities, through the delivery 
of MRE/R, including risk education sessions reaching a total of 3,453,313 people. 

 
21. Cambodia reported on its efforts to integrate risk education programmes within the National Mine 

Action Policy (2026-2035), the national school curriculum, as well as into survey and clearance 
teams. Cambodia also reported risk education into emergency response to internally displaced 
people. 

 
22. Cambodia reported that the Cambodian Mine/ERW Victim Information System (CMVIS) collects and 

allows the analysis of casualty data to inform risk education priority locations. As a result, Cambodia 
reported 39 casualties in 2025 and identified that adult men are consistently the most at-risk group 
due to exposure during farming and travel. 

 
23. Cambodia reported the integration of risk education into the school curriculum, the development 

of Training of Trainers to ensure a continuous supply of qualified educators, and the use of local 
volunteer networks.  

 
VII. Consideration of gender and the diverse needs of mine-affected communities and the 

environment (Action 5,6) 
 
24. Cambodia reported on the role of community-based prioritisation, the use of CMVIS to 

disaggregate data by gender, and age, as well as the establishment of a technical working group 
dedicated to the management, monitoring, and evaluation of data related to mine/ERW survivors. 

 
25.  Cambodia reported the development of a national standard on environmental management in 

mine action (2022), the integration of environmental protection measures into operations in order 
to promote environmentally responsible planning to reduce environmental harm. 

 
VIII.International Cooperation and Assistance (Action 40-42, 45) 



 

 

 
26. Cambodia reported on its annual national financial contribution towards implementation, including 

an allocation of USD5,000,000 from the Royal Government of Cambodia. 
 
27. Cambodia reported on its resource mobilisation plans and the use of all mechanisms to disseminate 

information on challenges and requirements for assistance, including engagement of a broad range 
of stakeholders, including national governments, the international community, and the private 
sector, while aligning funding priorities with national mine action strategies and development 
needs of the affected communities. 

 
28. Cambodia reported on its efforts to explore opportunities for international, regional, and bilateral 

cooperation, including bilateral engagement with partner mine action centres, and international 
organisations, regional engagement through the Lancang-Mekong Framework, and diplomatic 
briefings with international partners. Cambodia also reported on the efforts of the Joint 
Coordinating Task Force (JCTF) established between Cambodia and Thailand for humanitarian 
demining along the border. 

 
IX. Challenges in implementation (Action 29, 41) 
 
29. Cambodia also reported challenges on survey and clearance activities, including; 

 
▪ Recent border clashes that have added new layers of risk and complexity in affected areas 
▪ Large-scale population displacement; 
▪ Survey operations postponed due to the Cambodia-Thailand border clashes and tensions; and, 
▪ High density minefields. 

 
30. Cambodia reported on challenges in implementation of risk education activities, including; 

 
▪ Provision of emergency mine risk education in response to conflict; 
▪ Socio-economic pressures leading to farming, traveling, and the collection of forest products, 

in known hazardous areas, making behaviour change difficult to sustain among high-risk 
groups like adult men. 
 

 



 

 

The Siem Reap Angkor Action Plan country reporting tracker 
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Additional information requested from the Committee  

#1 

Percentage of affected States Parties that report integrating Convention implementation 
activities into: national development plans and budgets, strategies and budgets including 
on poverty reduction, humanitarian response, on health and mental health, gender 
equality inclusion of persons with disabilities, peacebuilding, Human Rights, climate 
change adaptation plans, environmental protection and improvement, and/or disaster risk 
reduction. 

          

Percentage of affected States Parties that report having strengthened partnerships and 
coordinated Convention implementation activities with relevant humanitarian, 
peacebuilding, climate, environmental, development, health, disability, and human rights 
sectors. 

          

#2 

Percentage of affected States Parties reporting having sustainable national capacities in 
place able to coordinate, regulate, and manage the national mine action programme 
including survey, clearance, mine risk education, and victim assistance and undertake post 
completion activities, including management of residual risk. 

          

#3 

Percentage of affected States Parties that report having evidence-based, costed, context-
specific, and time-bound national strategies and work plans in place. 

          

Percentage of affected States Parties that report having reviewed and further their 
national strategies and work plan based on new evidence. 

          

#4 
Percentage of affected States Parties that report having up-to-date National Mine Action 
Standards in place in accordance with International Mine Action Standards. 

          

#5 

Percentage of affected States Parties that report national work plans and strategies 
integrating gender, age, disability considerations, and the diverse needs and experiences 
of people in mine-affected communities including mine survivors. 

          

Percentage of affected States Parties that report national work plans and strategies 
developed through inclusive consultation with stakeholders including survivors and 
representatives of mine-affected communities, 

          

#6 
Percentage of affected States Parties that report integrating climate and environmental 
considerations into Convention implementation activities, including in their national 
strategies and work plans. 

          

#8 
Percentage of States Parties that submit Article 7 reports by 30 April of each year.           

Percentage of States Parties that prepare their Article 7 reports using the Guide to 
Reporting. 

          

#9 
Percentage of affected States Parties that report having a national, centrally-managed 
information management system in place containing up-to-date information on 
implementation at the national level. 
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Additional information requested from the Committee  

#17 

Percentage of affected States Parties that report having established an accurate and 
evidence-based contamination baseline, including in areas affected by improvised anti-
personnel mines in line with IMAS. 

        

  
The Committee would welcome updated information from 

Cambodia on its efforts to establish an accurate and evidence-

based contamination baseline.   
Percentage of affected States Parties that report having established a baseline through 
inclusive consultations. 

          

#18 

Percentage of affected States Parties that report having in place evidence-based, costed, 
context-specific, and time-bound national work plans for survey and clearance. 

          

Percentage of affected States Parties that report having in place evidence-based, costed, 
context-specific, and time-bound national work plans for mine risk education; 

          

Percentage of affected States Parties that report in their Article 7 reports updates to their 
national work plans, including adjusted milestones based on new evidence, including 
budgets for implementation, and requirements for assistance 

          

#19 

Number of affected States Parties that report on the inclusion of humanitarian and 
sustainable development criteria in survey, clearance, planning, and prioritisation. 

          

Number of affected States Parties that report on the consideration of inclusion of gender, 
age, disability, the diverse needs and experiences of people in affected communities 
including mine survivors, climate, and environment in survey and clearance planning and 
prioritisation. 

          

#20 

Number of affected States Parties that apply the provisions of the Convention to anti-
personnel mines of an improvised nature including in survey and clearance operations under 
Article 5. 

          

Number of affected States Parties that apply the provisions of the Convention to anti-
personnel mines of an improvised nature to reporting obligations under Article 7. 

          

#21 

Percentage of affected States Parties that report having a national capacity in place to 
implement the Convention and address any previously unknown mined areas or newly 
mined areas discovered following completion. 

          

Number of States Parties that following completion, report the discovery of previously 
unknown mined areas or newly mined areas. 

         

#22 

Percentage of affected States Parties that report on their remaining challenge in a manner 
disaggregated by ‘suspected hazardous areas’ and ‘confirmed hazardous areas’ and their 
relative size. 

        

The Committee would welcome updated information on 
Cambodia's efforts to report on their remaining challenge in a 
manner disaggregated by ‘suspected hazardous areas’ and 
‘confirmed hazardous areas’ and their relative size. 

Percentage of affected States Parties that report on progress made to address mined areas 
in accordance with the land release methodology employed (i.e. cancelled through non-
technical survey, reduced through technical survey, or cleared through clearance). 

          



 

 

Percentage of affected States Parties that report in a disaggregated manner by type of 
contamination. 

          

#23 

Percentage of extension requests submitted that include detailed, evidence-based, costed, 
context-specific, and multi-year plans for survey and clearance. 

          

Percentage of extension requests submitted that include detailed, evidence-based, costed, 
context-specific, and multi-year plans for risk education activities. 

          

Percentage of extension requests submitted that ensure consideration for gender, age, 
disability, the diverse needs and experiences of people in affected communities including 
mine survivors, as well as climate, and the environment. 

          

#24  
Number of affected States Parties that declare completion of their Article 5 obligations.           

Percentage of these States Parties that submit voluntary Declarations of Completion.           

#25 

Percentage of affected States Parties that report on efforts to improve effectiveness and 
efficiency of survey and clearance. 

          

Percentage of affected States Parties that report on research, analysis, and the adoption of 
innovative approaches, methods, and technological means to improve effectiveness and 
efficiency of survey and clearance. 
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Additional information requested from the Committee  

#26 

Percentage of affected States Parties that report having integrated mine risk education and 
reduction programmes within wider plans for humanitarian response and protection, 
development, health, mental health, climate, the environment, education, and/or disaster 
risk reduction or other relevant plans; as well as within survey, clearance and victim 
assistance activities. 

          

Percentage of affected States Parties that report on efforts to reduce the affected 
population's risk-taking behaviour and to increase knowledge and awareness. 

          

#27 
Percentage of affected States Parties that report having established an evidence-based 
priority-setting mechanism for mine risk education and reduction programmes tailored to 
the threat encountered by the population and which prioritises people most at risk. 

          

#28 
Percentage of affected States Parties that report having sustainable national capacities in 
place to deliver mine risk education and reduction programmes in case previously unknown 
mined areas or newly mined areas are discovered and/or in emergency settings. 

          

#29 

Percentage of affected States Parties that report carrying out mine risk education and 
reduction programmes including information on how priorities are established, 
methodologies used (e.g. interpersonal, mass, or digital media), challenges faced, and results 
achieved and included information disaggregated by gender, age, disability, and other 
relevant factors. 
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Additional information requested from the Committee 

40 

Percentage of affected States Parties that report making national financial commitments to 
the implementation of survey and clearance; 

          

Percentage of States Parties that report on exploring all possible sources of funding, 
including conventional and alternative/innovative sources and mechanisms of funding or 
that report having innovative financial projects in place. 

          

41 

Percentage of affected States Parties that report on progress, challenges in implementation, 
and requirements for assistance. 

          

Percentage of affected States Parties that report having a resource mobilisation plan in 
place. 

          

Percentage of affected States Parties that have taken advantage of the Individualised 
Approach. 

          

42 

Percentage of affected States Parties that report efforts to strengthen national coordination 
with national and international stakeholders and States Parties in a position to provide 
assistance. 

          

Percentage of affected States Parties that report having established a National Mine Action 
Platform. 

          

45 

Number of States Parties that report sharing national experiences, best practices, and 
lessons learnt through international, regional, and bilateral cooperation. 

          

Number of States Parties that report sharing scientific, methodological, and technological 
expertise to strengthen the Convention’s implementation. 

          

 


